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KHM BID NO T002/10/2024 
 

UPGRADING OF WILLISTON WASTEWATER TREATMENT WORKS 

TENDERER NAME  

ADDRESS:  

  

  

CONTACT PERSON:  

CELL PHONE NUMBER:  

EMAIL ADDRESS:  

TENDER AMOUNT  

 

(As per the form of Offer and Acceptance Page C1.1) 

POINTS FOR  

SPECIFIC GOALS 

Youth: Locality: 

(As per the Preferential Procurement Schedule Page T2.12) 

Time for completion                                                                                               (Weeks) 

 
 

November 2024 
             
   
 
               

Issued by : by :   Prepared by: 
  

 
 

KAROO HOOGLAND MUNICIPALITY 
P.O Box 165 

 
 

NEIL LYNERS AND  
ASSOCIATES (RF) (PTY) LTD 

WILLISTON  P O BOX 42 
8920 SUTHERLAND 
 6920 
  
TEL : (053) 285 0998 TEL : (023) 004 1444  
  FAX : (044) 887 0741   

 
 

 



(ii)  
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FLY LEAF 
 
 
 
 

NAME OF TENDERER:  

 

ADDRESS:  

  

  

  

CONTACT PERSON:  

FAX NUMBER:  

TELEPHONE NUMBER:  

CELL PHONE NUMBER:  

  

TENDER SUM :  

CIDB REFERENCE NR:         ________________
  

 

AMENDMENTS OR QUALIFICATIONS: YES  NO  

     

CENTRAL SUPPLIER DATABASE NO.: MAAA_____________________   

     

 

SIGNATURE :  

DATE  :  
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T1.0 

PART T1: TENDERING PROCEDURES 

T1.1 Tender Notice and Invitation to Tender 

T1.2 Tender Data 
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T1.1: TENDER NOTICE AND INVITATION TO TENDER 

 

KAROO HOOGLAND MUNICIPALITY 
 

INVITATION TO TENDER 
 
CLOSING TIME: 12:00                          CLOSING DATE: 25 NOVEMBER 2024 
 

BID NO KHM T002/10/2024: Upgrading of Williston Wastewater Treatment Works   
 

Tenders are hereby invited from Contractors for the upgrading of the existing Williston Wastewater Treatment Works and related 
infrastructure. 
 
A set of fully completed tender documents must be submitted on the original documents and remain valid for 90 days after the 
closing date of the tender. Enquiries about the tender can be addressed to Mr Awie Vlok at Neil Lyners and Associates (Pty) Ltd at 
telephone (023) 004 1444 / 072 345 6242 or email to awie@lyners.co.za 
 
Tender documents will only be available for viewing on the municipal website (www.karoohoogland.co.za) from 25 October 2024.  
 
Only tenderers with CIDB Grading of 7CE or higher are eligible to submit offers for this Tender. 

 

A set of tender documents can be obtained at a non-refundable cost of R 580.00 (including VAT) at the compulsory clarification 
meeting which will take place at 14h00 on 07 November 2024 at the Karoo Hoogland Municipality’s Council Chamber, 2 Herb 
Street, Williston. The proof of payment should be e-mailed to Me Diana Vermeulen at d.vermeulen@karoohoogland.gov.za not 
later than 12h00 on Wednesday, 06 November 2024. Bank details are as follow: Karoo Hoogland Municipality, Standard Bank, 
Account Number 083 212 442, Branch Number 051008, Reference: Tenderer Company Name.  
 
PLEASE ENSURE THAT ALL PARTNERS OF A JOINT VENTURE ATTEND THIS COMPULSORY MEETING. FAILURE TO 
ATTEND THE MEETING WILL RESULT IN THE BID BEING NON-RESPONSIVE. 
 
Please note: The Municipality prefer that Senior Company Staff members or Contract Managers attend the compulsory site 
meeting as the Scope of Works, the Design and the Tender Specifications will be discussed in detail along with the 
Execution phase expectations and possible amendments. Representative may only represent one company at the 
clarification meeting. It remains the Bidder’s responsibility to familiarise themselves with and fully understand the tender 
specifications to be able to submit a responsive tender. 
 
Prospective bidders that arrive 15 minutes or more after the advertised time the meeting started will not be allowed to attend the 
meeting or to sign the attendance register. If a prospective bidder is delayed, he/she must inform the contact person before the 
meeting commence and will only be allowed to attend the meeting if the chairperson of the meeting, as well as all the other bidders 
attending the meeting, give permission to do so. 
 
Documents will only be handed to prospective bidders at the clarification meeting after confirmation of a receipt for the payment of 
the tender document. Tender documents must be reserved not later than 16h00 on Thursday, 31 October 2024 from Mr Awie 
Vlok at Neil Lyners and Associates(RF) Pty Ltd at awie@lyners.co.za. 

Fully completed tender documents must be placed in a sealed envelope clearly marked: Upgrading of Williston Wastewater 
Treatment Works and must be placed in the tender box at the Entrance of the Karoo Hoogland Municipality Offices, 2 Mulder 
Street, Williston by not later than 12:00 on 25 November 2024.  

Bids will be pre-evaluated on the following functionality criteria and bids that score less than 75 out of 100 points will be considered 
as non-responsive:   
 
 
 
 
 
 
 

http://www.karoohoogland.co.za/
mailto:d.vermeulen@karoohoogland.gov.za
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Functionality criteria and weight: 
 
1. Company (or JV) Experience carrying a weight of 40 points. 

2. Relevant experience of the Construction Manager carrying a weight of 15 points. 

3. Relevant experience of the Construction Foreman carrying a weight of 15 points. 

4. Plant, Equipment, Tools & Machinery allocated/reserved for this Tender carrying a weight of 30 points. 

 
 
Tenders will be evaluated and adjudicated in terms of the Preferential Procurement Policy Framework Act (Act 5 of 2000) Regulations 
2022, where 80 preference points will be allocated to price and 20 preference points on specific goals subdivided into 10 points for 
Youth and 10 points for specific goals (location). A certified ID document and proof of address must be submitted with your tender 
offer. 
 
Receipts will be issued on request only for tenders handed in during office hours from Mondays to Fridays. Receipts will not be 
issued for tenders placed in the tender box after hours or which are received by mail. 
 
The tender box will be emptied just after 12:00 on 25 November 2024 (closing date), hereafter all bids will be opened in public. Late 
tenders or tenders submitted by e-mail or fax will under no circumstances be accepted. 

 
The Municipality reserves the right to withdraw any invitation to tender and/or to re-advertise or to reject any tender or to accept a 
part of it. The Municipality does not bind itself to accepting the lowest tender or award a contract to the bidder scoring the highest 
number of points. 
 
 
Bidders must ensure that they provide all applicable and relevant information required.  

 

• A valid tax compliance pin number on an official document of SARS for the municipality to verify tax compliance must be 

submitted with the tender document.  

• Potential service providers must be registered on the Central Supplier Database. 

• Potential service providers who were found guilty of fraud or corruption or who willfully neglected reneged on or failed to comply 

with any government, municipal or other public sector contract during the past five years, will be excluded from this process. 

• Potential service providers (or any of the directors) whose municipal rates and taxes or municipal services charges are in arrears 

for three months, at the municipality or any other municipality or entity, might be excluded from this process.  Please submit a 

municipal account (not older than 3 (three) months as proof of payment with your tender. If the bidder is not responsible for 

municipal rates, a Sworn Affidavit or a Lease Agreement must be submitted which indicate the reasons why a municipal account 

cannot be submitted. 

• The lowest or only tender will not necessarily be accepted. 

• No late, faxed or e-mailed tenders will be accepted. 

• Potential service providers might be subjected to security screening. 

 

NB:  No Bid will be considered from persons in the service of the state. 

        Only one offer per Tender document.  

        Tender document must be bind together or be in a file. 

  
 
 
  
J Jonkers 
 
KAROO HOOGLAND MUNICIPAL MANAGER 
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T1.2: TENDER DATA 

 
The Conditions of Tender are the Standard Conditions of Tender as contained in Annex C of August 2019, 
Construction Industry Development Board (CIDB) Standard for Uniformity in Construction Procurement as 
amended.  (see www.cidb.org.za).  Tenderers must obtain their own copies of the Standard Conditions of Tender. 
The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically 
to this tender.  The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the standard conditions of tender.  Each item of data given below is cross-referenced to the clause 
in the Standard Conditions of Tender to which it applies. 
 
The following variations, amendments and additions to the Standard Conditions of Tender as set out in 
the Tender Data below shall apply to this tender: 

  

C.1 GENERAL 

C.1.1 Actions 
 
C.1.1 

 
The Employer is as stipulated in the Tender Notice and Invitation to Tender included in section T1.1. 

C.1.2 Tender documents 
 
C.1.2 

 
The tender documents issued by the Employer comprise: 

  
VOLUME 1: THE TENDER DOCUMENT (this document), in which is bound 

  
THE TENDER 

  
PART T1 : TENDERING PROCEDURES 

 T1.1: Tender Notice and Invitation to Tender 
 T1.2: Tender Data 

 
 
PART T2 : RETURNABLE DOCUMENTS 

 T2.1: List of Returnable Documents 

 T2.2: Returnable Schedules 

  
THE CONTRACT 

  
PART C1: AGREEMENTS AND CONTRACT DATA 

 C1.1: Form of Offer and Acceptance (Contract Agreement) 
 C1.2: Contract Data  
 C1.3: Form of Guarantee  
 C1.4: Occupational Health and Safety Agreement  
  

PART C2 : PRICING DATA 

 C2.1: Pricing Data 
 C2.2: Schedule of Quantities  
  

PART C3 : SCOPE OF WORKS 

 C3: Scope of Work 
  

PART C4 : SITE INFORMATION 

 C4: Site Information 
 
PART C5 : HEALTH AND SAFETY SPECIFICATIONS 
 
PART C6 : DRAWINGS 
 
 

http://www.cidb.org.za/


 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

T1.4 

2. OTHER DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 

 Joint Venture Agreement (if applicable) 

 Targeted enterprise declaration affidavit: small business enterprise 

3. TARGETED ENTERPRISE DECLARATION AFFIDAVIT FOR TENDER EVALUATION 

PURPOSES 

 None included 

4. RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE CONTRACT (SEE 

LIST OF RETURNABLE SCHEDULES ABOVE) 

 All completed forms shall form part of the contract. 

Add the following: 
 
“The following documents form part of this contract, but is not issued by the Employer: 
 
(i) The General Conditions of Contract for Construction Works (Third Edition) 2015 as published by the 

South African Institution of Civil Engineering. 
(ii) SANS 1200 Standardized Specifications for Civil Engineering Construction as published by 

Standards South Africa. 
  
C.1.4 Communication and employer’s agent 
 
C.1.4 

 
The Employer’s agent is Neil Lyners and Associates (Pty) Ltd 

  
Full contact details and address of the Agent is included in the Appendix to Contract Data 
 

C.2 TENDERER’S OBLIGATIONS 
 
C.2.1 

 
Eligibility 

 
 
 

 
Add the following to C.2.1 
 
Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders:  

1. Quality control practices and procedures which ensure compliance with stated employer’s requirements. 

2. Availability of resources. 

3. Capacity to mobilize own and subcontracting resources. 

4. Availability of skills to manage and perform the contract (assigned personnel)  

5. Previous work experience of a similar nature 

6. Score required minimum points for functionality 

 
 
C.2.1.1 

 
Only those tenderers who are registered with the CIDB or are capable of being so prior to the closing date for 
tenders, in a contractor grading designation equal to or higher than a contractor grading designation determined 
in accordance with the sum tendered, or a value determined in accordance with Regulation 25(1B) or 25(7A) of 
the Construction Industry Development Regulations, are eligible to have their tenders evaluated. 

 

 
Joint ventures are eligible to submit tenders provided that: 

 1. every member of the joint venture is registered with the CIDB; 

 2. the lead partner has a contractor grading designation required for the class of construction work as 
defined by the CIDB for various JV’s; and 

 3. The combined contractor grading designation calculated in accordance with the Construction Industry 
Development Regulations is equal to or higher than a contractor grading designation determined in 
accordance with the sum tendered for a 7 CE class of construction work of value determined in 
accordance with Regulation 25(1B) or 25(7A) of the Construction Industry Development Regulations. 

  
 

C.2.1.2 
 
 
 

Construction Industry Development Board (CIDB) Registration 
 

Only those tenders submitted by tenderers who are registered, or are capable of being registered, with an active 
status with the CIDB prior to the evaluation of submissions, in a contractor grading designation equal to or higher 
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than a contractor grading designation determined in accordance with the sum tendered, or a value determined 
in accordance with Regulation 25(1B) or 25(7A) of the Construction Industry Development Regulations, for a 7 
CE or higher class of construction work, are eligible to have their tenders evaluated. 
 

C.2.1.3 
 

Minimum score for functionality 
 

Minimum of 80 points required for functionality. 

C.2.7 Clarification meeting 
 
C.2.7.1 

 
As per tender advertisement. Bidders should be represented at the compulsory clarification meeting and site 
inspection by a technical employee from the prospective bidder who is suitably qualified and experienced to 
comprehend the implications of the work involved. The Municipality prefer that Senior Company Staff members 
or Contract Managers attend the compulsory site meeting as the Scope of Works, the Design and the Tender 
Specifications will be discussed in detail along with the Execution phase expectations and amendments. It 
remains the Bidder’s responsibility to familiarise themselves with and fully understand the tender specifications 
to be able to submit a responsive tender. Relevant representative may only represent one company at 
meeting. A single person cannot represent two Tenderers at the clarification meeting and site visit. 
 

C.2.8 Seek Clarification 
 
Add the following to C.2.8: 
 

 The tenderer warrants that he has: 

 
a) inspected the Specifications and read and fully understood the Conditions of Contract. 

b) read and fully understood the whole text of the Specifications and Price Schedule and thoroughly acquainted 
himself with the nature of the goods proposed and of all matters which may influence the Contract. 

c) visited the site(s) where delivery of the proposed works will take place, carefully examined existing 
conditions, the means of access to the site(s), the conditions under which the delivery is to be made, and 
acquainted himself with any physical limitations or restrictions or any such restrictions that may be imposed 
by the municipal or other authorities in regard to access and transport of materials, plant and equipment to 
and from the site(s) and made the necessary provisions for any additional costs involved in the tendered 
rates. 

d) requested the Employer’s Agent to clarify the requirements contained in the Specifications and Price 
Schedule, the exact meaning or interpretation of which is not clear to the tenderer. 

The Employer will therefore not be liable for the payment of any extra costs resulting from any claim submitted 
by the tenderer arising from any alleged ambiguity or uncertainty contained in the tender document. 

 
C.2.12 Alternative tender offers will be considered. 
  

C.2.13 
Submitting a tender offer 

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide the 
whole of the works, services or supply identified in the contract data and described in the scope of works, unless 
stated otherwise in the tender data. 

C.2.13.2 The original tender document including all returnable schedules must be completed fully in black ink and originally 
signed by the authorized signatory to validate the tender. Returnable schedule T2.2.1V must be completed and 
signed by the authorized signatory and returned. Failure to do so will result in the disqualification of the 
tender. 

  
C.2.13.3 

 
Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated in 
the tender data, with an English translation of any documentation in a language other than English, and the parts 
communicated electronically in the same format as they were issued by the employer. 
 

C.2.13.4 Add the following after the first sentence of C.2.13.4: 
 
Sign the original and all copies of the tender offer where required in terms of the tender data.  The employer will 
hold all authorized signatories liable on behalf of the tenderer.  Signatories for tenderers proposing to contract 
as joint venture shall state which of the signatories is the lead partner whom the employer shall hold liable for 
the purpose of the tender offer. 
 

C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as “ORIGINAL” 
and “COPY”.  Each package shall state on the outside the employer’s address and identification details stated 
in the tender data, as well as the tenderer’s name and contact address. 
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The Employer’s address for delivery of tender offers and identification details to be shown on each tender offer 
package are stipulated in the Tender Notice and Invitation to Tender in Section T1.1. 
 

 
C.2.13.6 
/ C.3.5 
C.2.13.8 

 
A two-envelope procedure will not be followed. 
 
Accept that the employer will not assume any responsibility for the misplacement or premature opening of the 
tender offer if the outer package is not sealed and market as stated. 

 
C.2.13.9 

 
Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

  
Add the following sub clause after C.2.13.9 

 
C.2.13.10 

 
By signing the Offer part of C1.1 Form of Offer and Acceptance, the tenderer declared that all information 
provided in the tender submission is true and correct. 
 

C.2.13.11 Tender documents may not be retyped. Retyped documents will result in the disqualification of the 
tender. 

C.2.13.12 The complete original tender document must be returned. Missing pages will result in the disqualification 
of the tender. 
 

C.2.13.13 No unauthorised alteration of this set of tender documents will be allowed. Any unauthorised alteration 
will disqualify the tender automatically. Any ambiguity must be cleared with contact person for the tender 
before the tender closure. 
 

C.2.13.14 The tender document as provided by the Municipality’s Supply Chain Management Section will be the prevailing 
document in the event of an inconsistency between the completed submitted tender document by a bidder and 
the tender document provided by the Municipality. 

  
C.2.15 Closing time 

 
C.2.15 
 
C.2.15.1 

The closing time for submission of tender offers is stipulated in the Tender Notice and Invitation to Tender in 
Section T1.1. 
Tenderer must ensure that the employer received the tender offer at the address specified in the tender data not 
later than the closing time stated in the tender data.  Accept that proof of posting shall not be accepted as proof 
of delivery. 
 

C.2.16 Tender offer validity 
  

Add the following to C.2.16.1 
 
C.2.16 

 
The tender offer validity period is 90 Days. 
 

C.2.17 Clarification of tender offer after submission 
 
C.2.17 

 
Add the following to C.2.17: 
 
A tender may be rejected as non-responsive if the tenderer fails to provide any clarification requested by the 
employer within the time for submission stated in the employer’s written request.  A tender may be rejected if the 
unit rates or lump sums for some of the items in the schedules of quantities are, in the opinion of the Employer, 
unreasonable or out of proportion, and the tenderer fails, within a period stated in the employers written request 
of having been notified in writing by the Employer or his agent to justify any specific rates or lump sums (i.e. to 
provide a financial breakdown of how such rates or sums were obtained) or to adjust the unit rates or lump sums 
for such items while retaining the total of the prices unchanged. 
 
Each tenderer must also provide their financial account details. This information will be used to obtain a bank 
rating which information will be used in the risk assessment of the various tenders received. The Employer may 
decide not to award a tender to a specific tenderer if an unfavourable bank rating is obtained. 
 
A Tenderer may be requested to provide clarification of a tender offer in response to a request to do so from the 
employer during the evaluation of tender offers.  This may include providing a breakdown of rates or prices and 
correction of arithmetical errors by the adjustment of certain rates or item prices (or both).  No change in the 
competitive position of tenderers or substance of the tender offer is sought, offered, or permitted. 

 
 
C.2.18 

 
 
Provide other material 

 
 
 

 
Add the following to C.2.18.1 
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C.2.18.1 Provide, on written request by the Employer, where the tendered amount inclusive of VAT exceeds R10 
million: 
 
(a) audited annual financial statement for 3 years, or for the period since establishment if established during 

the last 3 years, if required by law to prepare annual financial statements for auditing; 

(b) a certificate signed by the tenderer certifying that the tenderer has no undisputed commitments for 
municipal services towards a municipality or other service provider in respect of which payment is overdue 
for more than 30 days; 

(c) particulars of any contracts awarded to the tenderer by an organ of state during the past five years, 
including particulars of any material non-compliance or dispute concerning the execution of such contract; 

(d) a statement indicating whether any portion of the goods or services are expected to be sourced from 
outside the Republic, and, if so, what portion and whether any portion of payment from the municipality or 
Employer entity is expected to be transferred out of the Republic. 

(e) Provide clarification of a tender offer in response to a request to do so from the employer during the 
evaluation of tender offers.  This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both).  No change in the competitive 
position of tenderers or substance of the tender offer is sought, offered, or permitted. 

Each party to a Consortium/Joint Venture shall submit separate certificates/statements in the above regard. 

C.2.18.4 
 

Compliance with Occupational Health and Safety Act, 85 of 1993 

Tenderers are to note the requirements of the Occupational Health and Safety Act, 85 of 1993 and the 
Construction Regulations, 2014 issued in terms of Section 43 of the Act.  The Tenderer shall be deemed to have 
read and fully understood the requirements of the above Act and Regulations and to have allowed for all costs 
in compliance therewith. 

In this regard the Tenderer shall submit with his tender a draft Health and Safety Plan in respect of the Works in 
sufficient detail to demonstrate the necessary competencies and resources to perform the construction work all 
in accordance with the Act, Regulations and Health and Safety Specification in the Scope of Work. 
 

C.2.19 Inspection, tests, and analysis 
 
C.2.19 

 
Access to site for any additional tests required during the tendering period must be requested from the 
Engineer in writing. 
 
Provide access during working hours to premises for inspections, tests and analysis as provided for in the 
tender data. 

 
C.2.23 

 
Certificates 

  
Add the following to C.2.23 

 
C.2.23.1 

 
The tenderer is required to submit with his tender: 

 
Tax Compliance Status Pin issued by the South African Revenue Services. 

 
Each party to a Consortium/Joint Venture shall submit a separate Tax Compliance Status Pin, or proof that he 
or she has made the necessary arrangements with SARS. Tenderers are to note that the Employer will not award 
a contract to a Tenderer whose tax matters are not in order. Furthermore, the successful Tenderer (Contractor) 
is required to submit a Tax Compliance Status Pin to the Employer should any current Tax Compliance Status 
Pin expire during the contract. Failure to do so may lead to the withholding of payment to the Contractor until a 
valid Tax Compliance Status Pin is received by the Employer. 

Tenderers must Include in the tender submission or provide the employer with any certificates as stated in the 
tender data. 

 
C.3 EMPLOYER’S UNDERTAKINGS 

 
C.3.2 Issue Addenda 

 
 Add the following to C.3.2 
 
 

 
Notwithstanding any requests for confirmation of receipt of Addenda issued, the tenderer shall be deemed to 
have received such addenda if the Employer can show proof of transmission thereof (or a notice in respect 
thereof) via electronic mail, facsimile, or registered post. 
 

 
C.3.4 

 
Opening of tender submissions 
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C.3.4 

 
The time and location for opening of the tender offers are stipulated in the Tender Notice and Invitation to 
Tender in Section T1.1. 
 

 
C.3.8 

 
Test for responsiveness 

 
C.3.8 

 
Add the following to C.3.8: 
 
Tenders may be considered non-responsive by the Employer if, inter alia : 
 

• The tender is not in compliance with the Scope of Work; 

• The tenderer has not completed and/or signed the Offer portion of C1.1 Form of Offer and Acceptance. 

• The tenderer has not completed and/or signed the Compulsory Enterprise Questionnaire in terms of the 
Supply Chain Management Policy and Local Government Municipal Finance Management Act; 

• The tenderer failed to complete in full the returnable schedules, 

• The tenderer has failed to clarify or submit any supporting documentation within the time for submission stated 
in the employers written request, 

• The tenderer does not correct or accept the correction of arithmetical errors or refuses to amend or adjust, in 
the opinion of the employer an unreasonable, unbalanced rate in accordance with C3.9, and 

• The tenderer has not obtained the minimum functionality score, 

• Previous experience reference letters not submitted or duly completed, 

• If the tender is not completed in non-erasable ink. 

C.3.10 
 

Clarification of a tender offer 
 
The Employer may, after the closing date, request additional information or clarification from tenderer, in writing 
on any matter affecting the evaluation of the tender offer or that could give rise to ambiguity in a contract arising 
from the tender offer. 
 

C.3.11 Evaluation of tender offer 
 
Add the following to the C.3.11 
 

C.3.11.2 The options which may be used to rank the tender offers are described below. The maximum points awarded for 
price and the maximum points for preference, shall either be 80 and 20 or 90 and 10 respectively, depending on 
the value of the lowest acceptable tender. If the latter is equal to or less than R50million then the 80/20 ratio will 

apply and if it exceeds R50 million, then 90/10 ratio will apply. 

The methods which could be used to evaluate tenders are defined below and the method which will be applied 

to rank the tender offers received for this tender is Option 2 

The preferred tender will be the tender which complies with all the requirements of the tender, and which 
attains the highest points by adding the points for price to the points scored for preference. 
 
 

  
C.3.11.3 Option 1: Price and Preference 
  

In the case of a price and preference: 

1)  Score tender evaluation points for price using the formula indicated below. 

2)  Score points for Specific Goals in accordance with the table included below. 

3)  Add the points scored for price and Specific Goals. 
 
C.3.11.4 

 
Option 2: Evaluation of Functionality, Price and Preference 

  
In the case of a functionality, price, and preference: 

1)  Evaluate functionality, rejecting all tender offers that fail to achieve the minimum number of points for 
functionality as stated in the Tender Data. 

2)  No tender shall be regarded as an acceptable tender if it fails to achieve the minimum qualifying score for 
functionality as indicated in the tender invitation or in the Tender Data. 

3) Tenders that have achieved the minimum qualifying score for functionality will be evaluated further in terms 
of price and preference like Option 1. 
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C.3.11.5 Determining the Points Scored for Price 
  

The scoring of price and calculating the number of points for the tender price P, in comparison with the tender 
price of the most favourable comparative and lowest acceptable tender price Pm, will be in accordance with the 
following formulas. 

 
And where 

𝑁𝑓𝑜 = 𝑊1 𝑥 𝐴 

 

and where Nfo is the number of tender evaluation points awarded for price and where W1 is the maximum 
possible number of tender evaluation points awarded for price being either 80 or 90 points pending the value of 
the lowest acceptable tender offer as stated in the Tender Data. 
The points will be calculated by rounding the calculation to 2 decimal places. 
 

C.3.11.6 Determining the Points Scored for Preference 

o   
Preference Points will be based on the points scored for Youth and Locality (SPECIFIC GOALS). Each 
will represent 50% of points available for either 80/20- or 90/10-point system. 
 
POINTS FOR SPECIFIC GOALS 

 

Points for specified goals shall be scored in respect of Regulation 3(2) of the Preferential Procurement 
Regulations, 2022. 

The maximum of 10 points will be allocated for youth (35 years and below of age) and another 10 points will be 
allocated for locality for 80/20 
 
The maximum of 5 points will be allocated for youth (35 years and below of age) and another 5 points will be 
allocated for locality for 90/10 
 
 
POINTS FOR YOUTH  
The tender points, for tenderers eligible for preference points based on Youth (ID submitted with their tender 
offers), will be determined in accordance with the following table pending the value of the lowest acceptable 
tender offer: 
 

Age of Participant  
YOUTH 

35 years and below of age Above 35 years of age 

80/20 10 4 

90/10 5 2 

 

POINTS FOR LOCALITY 

(a) Only one of the points set out below that best describes the enterprise’s locality may be awarded if 

applicable. 

Procurement Preference Points 

System 

Location  

Karoo 

Hoogland 

Municipal 

Area 

Namakwa 

District 

Municipality 

Area 

Northern Cape 

Province  

Other 

Provinces of 

SA 

80/20 10 7 5 2 

90/10 5 4 3 1 

(b) Bidders must submit one of the following to receive points for the abovementioned criterion.  

(i) The business premises Municipal Account of address as indicated in bid document; 

(ii) If the address indicated in the bid document is not in the name of the bidder, the latest lease 

agreement for this address or affidavit of the owner stating occupancy. 

(iii) The premises of the bidder as indicated in the MBD 6.1 of the bid document as the business 

address should be established prior to the tender advertisement date.   

 

Failure to comply with these requirements shall result in the Tenderer being allocated zero Preference Points.” 

 
C.3.11.10 Risk Analysis 
  

Notwithstanding compliance regarding CIDB registration or any other requirements of the tender, the employer 
will perform a risk analysis in respect of the following: 
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(a) reasonableness of the financial offer 
(b) reasonableness of unit rates and prices 
(c) acceptable bank rating 
(d) reputation and acceptable performance on previous contracts 
(e) the tenderers’ ability to fulfil its obligations in terms of the tender document, that is, that the tenderer can 

demonstrate that he/she possesses the necessary professional and technical qualifications, professional 
and technical competence, financial resources, equipment and other physical facilities, managerial 
capability, reliability, experience, reputation, personnel to perform the contract, etc. 

 
No tenderer will be recommended for an award unless the tenderer has demonstrated that he/she has the 
resources and skills required. 
 
 

C.3.13 Acceptance of tender offer 
 
 
 
C.3.13.1 

 
Add the following to C.3.13: 
 
Tenders offers will only be accepted if: 

  

a) The Tenderer has in his or her possession a valid Tax Compliance Status Pin issued, or the PIN provided 
by the South African Revenue Services or has planned to meet outstanding tax obligations. A copy of a Tax 
Compliance Status Pin, printed from the South African Revenue Service (SARS) website, must accompany 
the bid documents. The onus is on the bidder to ensure that their tax matters with SARS are in order. In the 
case of a Consortium/Joint Venture every member must submit a separate Tax Compliance Status Pin, 
printed from the SARS website, with the bid documents. If a bid is not supported by a Tax Compliance Status 
Pin as an attachment to the bid documents, the Municipality reserves the right to obtain such documents 
after the closing date to verify that the bidder’s tax matters are in order. If no such document can be obtained 
within a period as specified by the Municipality, the bid will be disqualified. The Tax Compliance Status Pin 

will be verified by the Municipality on the SARS website. 

b) The Tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms 
of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business 

with the public sector; 

c) The Tenderer is registered with the Construction Industry Development Board in an appropriate contractor 
grading designation; 

d) The Tenderer’s tender Offer is signed by a person authorized to sign on behalf of the Tenderer; 

e) The tender offer is signed by a person authorized to sign on behalf of the Tenderer; 

f) The Tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of interest 
which may impact on the Tenderer’s ability to perform the Contract in the best interests of the Employer or 

potentially compromise the tender process; 

g) The Tenderer is registered and in good standing with the compensation fund or with a licensed compensation 
insurer; 

h) The Employer is reasonably satisfied that the Tenderer has in terms of the Construction Regulations, 2014, 
issued in terms of the Occupational Health and Safety Act, 1993, the necessary competencies and resources 
to carry out the work safely; 

i) The Tenderer must be registered on the Central Supplier Database; 

j) Tenderer who submitted a tender as a Joint Venture has included an acceptable Joint Venture Agreement 
with his/her tender or has provided a letter of intent to form a Joint Venture signed by all parties; 

k) Any Tenderer which is or whose directors are in arrears with their municipal rates and taxes or municipal 
charges due to any Municipality or any of its entities for more than three months and have not arranged for 
settlement of same before the bid closure date will be unsuccessful. A copy of the Tenderers and those of 
its directors’ municipal accounts (for the Municipality where the bidder pays his account) for the month 
preceding the tender closure date must accompany the tender documents. If such a copy does not 
accompany the bid document of the successful Tenderer, the Municipality reserves the right to obtain such 
documents after the closing date to verify that their municipal accounts are in order. If a Tenderer rents their 
premises, proof must be submitted that the rental includes their municipal rates and taxes or municipal 
charges or that their rent is in arrears.  

l) The Tenderer has scored enough points for functionality. 

 

C.3.13.2 Add the following after C.3.13.1 
 
Notification of decision and appeal period 
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If the Supply Chain Management Bid Adjudication Committee, Municipal Manager, or other delegated official has 
resolved that a tender be accepted, the successful and unsuccessful tenderers shall be notified in writing of this 
decision. 

  
Paragraph 49 of the Municipal Supply Chain Management Policy as adopted in terms of section 111 of the 
Municipal Finance Management Act, 2003 (Act No. 56 of 2003) gives persons aggrieved by decisions or actions 
taken in the implementation of the Municipal Supply Chain Management System, the right to lodge within 14 
days of notification of decision or action, a written objection or complaint against the decision or action. 

 Any tenderer wishing to exercise this right, must submit their appeal in writing to the Employer marked for the 
attention of the Head of the Procurement Section. 
 
The format of the appeal must: 
 

• set out the reasons for the appeal; 

• state in which way the appellant’s rights have been affected by the decision; 

• state the remedy sought, and  

• be accompanied by a copy of the notification advising the tenderer of the decision of the Supply Chain 
Management Bid Adjudication Committee. 

 Tenderers are hereby informed also of their right to request reasons for the decision in terms of the Promotion 
of Administrative Justice Act (No. 3 of 2000). 

 The notification of the decision sent to the successful tenderer is not acceptance of the tender and no rights shall 
accrue to the successful tenderer in terms of this notification.  The successful tenderer will be notified in writing 
after 10 business days of the notification of any final decision (i.e., Acceptance) or of any developments with 
respect to the appeal process, and if applicable, procedures for the commencement of work. 

C.3.16 Notice to Tenderers 

C.3.16.1 Before accepting the tender of the successful tenderer, the Employer shall notify the successful tenderer in writing 
of the decision of the Employer’s Bid Adjudication Committee to award the tender to the successful tenderer.  No 
rights shall accrue to the successful tenderer in terms of this notice. 

C.3.16.2 The Employer shall, at the same time as notifying the successful tenderer of the Bid Adjudication Committee’s 
decision to award the tender to the successful tenderer, also give written notice to the other tenderers informing 
them that they have been unsuccessful 

C.3.17 The number of paper copies of the signed contract to be provided by the employer is one. 

C.3.18 

C.3.19 

The number of copies of the signed contract to be provided by the employer is one (1). 

Transparency in the procurement process 

C3.19.1 The CIDB prescripts require that tenders must be advertised and be registered on the CIDB i Tender system. 

C3.19.2 The employer must adopt a transparency model that incorporates the disclosure and accountability as 
transparency requirements in the procurement process. 

C3.19.3 The transparency model must identify the criteria for selection of projects, project information template and the 
threshold value of the projects to be disclosed in the public domain at various intervals of delivery of infrastructure 
projects. 

C3.19.4 The client must publish the information on a quarterly basis which contains the following information: 

• Procurement planning process 

• Procurement method and evaluation process 

• Contract type 

• Contract status 

• Number of firms tendering 

• Cost estimate 

• Contract Title 

• Contract firm (s) 

• Contract price 

• Contract scope of work 

• Contract start date and duration 

• Contract evaluation reports 
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C3.19.5 
The employer must establish a Consultative Forum which will conduct a random audit in the implementation of 
the transparency requirements in the procurement process. 

C3.19.6 Consultative Forum must be an independent structure from the bid committees. 

C3.19.7 The information must be published on the employer’s website. 

C3.19.8 Records of such disclosed information must be retained for audit purposes 

C.3.20 The additional conditions of Tender are: 

a) Karoo Hoogland Municipality may also request that the Tenderer provide written evidence that his/her 
financial, labour and resources are adequate for carrying out the project. 

b) The Karoo Hoogland Municipality reserves the right to appoint a firm of chartered accountants and auditors 
and/or execute any other financial investigations on the financial resources of any Tenderer. The Tenderer 
shall provide all reasonable assistance in such investigations. 

c) Tender documents must be completed in black ink, and prices must include VAT, only where applicable and 
requested in the schedule of activities. 

d) Corrections may not be made by means of a correction fluid such as Tippex or a similar product. In the event 
of a mistake having been made it shall be crossed out in ink and be accompanied by a full signature at each 
alteration. The Municipality reserves the right to reject the Tender if corrections are not made in accordance 
with the above. 

 

C.4 ADDITIONAL CONDITIONS OF TENDER 
  

The additional conditions of tender are: 
 
C.4.1 

 
Compliance with Occupational Health and Safety Act 1993 
 
Tenderers are to note the requirements of the Occupational Health and Safety Act No. 85 of 1993, and the 
Construction Regulations 2014 issued in terms of Section 43 of the Act.  The tenderer shall be deemed to have 
read and fully understood the requirements of the above Act and Regulations and to have allowed for all costs 
in compliance therewith and to comply with the requirements of the Health and Safety specifications included in 
this document in Part C5. 

 Tenderers are to note that the Contractor is required to ensure that all sub-contractors or others engaged in the 
performance of the contract must also comply with the above requirements. 

  
The Contractor shall prepare and maintain a Health and Safety File in respect of the project, which shall be 
always available for inspection on Site and handed over to the Employer on Final Completion of the project. 

  
The Contractor is required to submit to the Employer the Occupational Health and Safety Agreement (included 
in Part T2: 1B – Returnable Documents of the Contract Document) and a letter of good standing from the 
Compensation Commissioner, or a licensed compensation insurer, within 14 days after the Commencement Date 
of the contract. 

 
C.4.2 

 
Claims arising after submission of tender 

  
No claim for any extras arising out of any doubt or obscurity as to the true intent and meaning of anything shown 
on the Contract Drawings or contained in the Conditions of Contract, Scope of Work and Pricing Data, will be 
admitted by the Employer/Employer’s Agent after the submission of any tender and the Tenderer shall be 
deemed to have: 

 a)    Inspected the Contract Drawings and read and fully understood the Conditions of Contract, 

 C2.1 Read and fully understood the whole text of the Scope of Work and Pricing Data and thoroughly 
acquainted himself with the nature of the works proposed and of all matters which may influence the 
Contract, 

 C2.2 Visited the site of the proposed works, carefully examined existing conditions, the means of access to 
the site, the conditions under which the work is to be done, and acquainted himself with any limitations 
or restrictions that may be imposed by the Municipal or other Authorities in regard to access and transport 
of materials and plant to and from the site and made the necessary provisions for any additional costs 
involved thereby, 

 C2.3 Requested the Employer or his duly authorised agent to make clear the actual requirements of anything 
shown on the Contract Drawings or anything contained in the Scope of Work and Pricing Data, the exact 
meaning or interpretation of which is not clearly intelligible to the Tenderer; and 

 C2.4 Before submission of any tender, the Tenderer must check the number of pages, and if any are found to 
be missing or duplicated, or the figures or writing indistinct, or if the Pricing Data contain any obvious 
errors, the tenderer must apply to the Employer/Employer’s Agent at once to have the same rectified, as 



 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

T1.13 

no liability will be admitted by the Employer/Employer’s Agent in respect of errors in any tender due to 
the foregoing. 

 

C.4.3 Negotiations with preferred tenderers 

 The Employer may negotiate the final terms of a contract with tenderers identified through a competitive 
tendering process as preferred tenderers provided that such negotiation: 

 a) does not allow any preferred tenderer a second or unfair opportunity; 

b) is not to the detriment of any other tenderer; and 

c) does not lead to a change in the competitive position of the tender. 
  

Minutes of any such negotiations shall be kept for record purposes. 
 
 

 
C.4.4 

 
General supply chain management conditions applicable to tenders 

  
In terms of its Supply Chain Management Policy the Employer may not consider a tender unless the provider 
who submitted the tender: 

 
• has furnished the Employer with that provider’s: 

 ➢ full name; 

➢ identification number or company or other registration number; and 

➢ tax reference number and VAT registration number, if any; 

 
• has indicated whether: 

 ➢ the provider is in the service of the state, or has been in the service of the state in the previous twelve 
months; 

➢ the provider is not a natural person, whether any of the directors, managers, principal shareholders, or 
stakeholders is in the service of the state, or has been in the service of the state in the previous twelve 
months; 

➢ whether a spouse, child, or parent of the provider or of a director, manager, shareholder, or stakeholder 
referred to above is in the service of the state, or has been in the service of the state in the previous 
twelve months; or 

 

 • irrespective of the procurement process followed, the Employer is prohibited from making an award to a 
person: 

 ➢ who is in the service of the state; 

➢ if the person is not a natural person, a juristic entity of which any director, manager, principal shareholder, 
or stakeholder is in the service of the state; or 

➢ who is an advisor or consultant contracted with the client. 

 
C.4.5 

 
Combating abuse of the Supply Chain Management Policy 

  
In terms of the Employers Supply Chain Management Policy, the Employer must reject the tender of any tenderer 
if that tenderer or any of its directors has: 

 
1. failed to pay municipal rates and taxes or municipal service charges and such rates, taxes and charges 

are in arrears for more than three months: 

 2. failed, during the last five years, to perform satisfactorily on a previous contract with the Employer or any 
other organ of state after written notice was given to that tenderer that performance was unsatisfactory; 

 3. abused the supply chain management system of the Employer or has committed any improper conduct 
in relation to this system; 

 4. been convicted of fraud or corruption during the past five years; 

 5. wilfully neglected, reneged on, or failed to comply with any government, municipal or other public sector 
contract during the past five years; or 

 6. been listed with the Register of Tender Defaulters in terms of section 29 of the Prevention and Combating 
of Corrupt Activities Act (No 12 of 2004) or has been listed on National Treasury’s database as a person 
or juristic entity prohibited from doing business with the public sector. 

  
In this regard, tenderers shall complete Part T2: 1B – Returnable Documents: Declaration in terms of the 
Municipal Finance Management Act.  Failure to complete this schedule may result in the tender not being 
considered. 
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C.4.6 UIF payments 
  

The tenderer shall submit to the Employer a letter from the Industrial Council indicating his good standing 
regarding UIF payments upon being requested to do so. 

C.4.7 National Treasury’ s Centralized Supplier Database (CSD) 
 

 Supplier must be registered on the Centralized Supplier Database (CSD). Suppliers not registered on the 
Centralized Supplier Database (CSD) must apply on the centralised supplier database website. 
 

C.4.8 Request for contract documents, or parts thereof, in electronic format 
  

The Employer shall not formally issue tender documents in electronic format as contemplated in C.2.13.2 and 
C.2.13.3 and shall only issue tender documents in hardcopy. An electronic version of the issued tender 
documents or parts thereof may be made available to the tenderer, upon written request in terms of this clause, 
subject to the following: 
 
(a) Electronic copies of the contract document, or parts thereof, will only be provided to tenderers who have 

been issued with the tender documents as contemplated in C.1.2 in hardcopy. 
 
(b) The electronic version shall not be regarded as a substitute for the issued tender documents. 
 
(c) The Employer shall not accept tenders submitted in electronic format. Tenderers may not complete and 

submit a printed copy of the electronic version of the tender document or part thereof. Only those tenders 
that have been completed on the issued hardcopy tender document shall be considered. 
 

(d) The Employer or its agents, accepts no responsibility or liability arising from any reliance on or use of the 
electronic version provided in terms of this clause. The Employer further does not guarantee that the 
electronic version corresponds with the issued tender documents in all respects. Tenderers are alerted to 
the fact that electronic versions of the tender documents may not reflect any notices or addenda that 
amend the tender document. 

 
(e) Any non-compliance with these provisions, including effecting any unauthorised alterations to the tender 

document as contemplated in C.2.11, shall render the tender invalid. The Employer reserves the right to 
take any action against such tenderer allowed in law including, in circumstances where the tender had 
already been awarded, the right to cancel the contract. 

 
(f) In requesting the electronic version of the tender document or parts thereof, the tenderer is deemed to 

have read, understood, and accepted all the above conditions. 
 

C.4.9 Evaluation of functionality of Tender Offer 
 
(a) Tenders will be evaluated on the functionality criteria as set out below. Bidders that score less than 75 

out of 100 points for these criteria will be regarded as non-responsive and will not be evaluated on price 
and Specific Goals. Unclear, vague, fragmented, or incomplete information provided will result in no 
points being allocated. 

 
(b) Bidders must ensure that relevant information is submitted.  If information is not submitted or referred to 

as an attachment, no points will be awarded. 
 
(c) The following criteria will be used to calculate points for the functionality of tenders and bidders should 

ensure that they submit all information to be pre-evaluated on the criteria mentioned below: 
 

No. CRITERIA 
MAXIMUM 

POINTS 
BIDDER 
SCORE 

1 Relevant experience of the Main Civil Contractor 40  

2 Relevant experience of the Construction Manager  15  

3 Relevant experience of the Construction Foreman 15  

4 
Plant, Equipment, Tools & Machinery 
allocated/reserved for this Tender  

30  

TOTAL 100  
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Functionality criteria are further divided, and points will be awarded as indicated on the following pages: 

 CRITERION 1:  COMPANY (OR JV) EXPERIENCE 
 
A maximum of forty (40) points will be awarded at the sole discretion of the Municipality’s Bid Evaluation 
Committee based on the information provided. Please note that this section refers to the Company’s and its 
legacy firms experience and is not a duplication of Criterion 3’s Key staff and Personnel. Meaning this section 
takes into consideration that the company as an entity has gained relevant experience in the past and showcase 
that the company is in the business of said Scope of Works. 
 

 Relevant experience is defined as the accumulation of knowledge or skill that results from direct participation in 
relevant/similar events or activities and/or as determined by the Karoo Hoogland Municipality and/or professional 
consulting engineer where applicable.  
 
Please note that this section refers to the Company’s and its legacy firms’ references related to the experience. 

It also considers that the references are related & relevant to the successful completion of similar types of 

projects which relate to the upgrading or construction of wastewater treatments works and 

accompanying infrastructure. 

To claim points for company experience of the main contractor the tender must submit a reference letter on an 

official letterhead of the referee for each of the projects listed in Schedule T.2.2.1S. 

The following detail should be included in the reference letter: 

1.Detail of the work that have been successfully completed (Scope of Works). Including period/duration of 
the project/service with start and finish dates. 

2.Was the work completed within the contractual time frame. 

3.Was the project completed within the project programme / schedule. (Meaning did the bidder keep to the 
programme / schedule) 

4.Compliance with the Occupational Health & Safety regulations on the project. 

5.Overall performance on the project. 

The letter should also include who the contact person is with all his/her detail. The Municipality/Consultant 
reserves the right to validate and verify the information from the references or to ask more questions or proof to 
satisfy the evaluation process.   

Please note that points will not overlap, meaning points are awarded only once per reference/company/entity per 
project experience. Please refrain from submitting multiple references from the same company on the same 
project. Please note it is the duty of the Bidder to ensure that the references given are relevant to the Scope of 
Works.  

 

 
 

EXPERIENCE REQUIRED MAXIMUM 
POINTS 

BIDDER 
SCORE 

Successful completion of similar types of projects which 

relate to the upgrading or construction of existing 

wastewater treatments works and accompanying 

infrastructure. 

  

2 point per project: Value of R2m to R4m 10  

4 point per project: Value of R4m to R7m 20  

6 point per project: Value of R7m to R10m 30  

8 point per project: Value of > R10m 40  

TOTAL (MAXIMUM 40 POINTS)  

  

Points will only be awarded for those projects listed in Schedule T.2.2.1S verified by a reference letter as stated 
above. Projects listed in Schedule T.2.2.1S will not be considered for evaluation in the absence of a relevant 
reference letter and no points will be awarded to those projects listed and will therefore be found non-responsive.  
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CRITERION 2:  RELEVANT EXPERIENCE OF THE CONSTRUCTION MANAGER 

A maximum of fifteen (15) points will be awarded at the sole discretion of the Municipality’s Bid Evaluation 
Committee based on the information provided and will be split as follows. Points will only be award once for 
each staff/personnel allocated to this Tender, no multiple scoring per person.  

 

SITE STAFF & PERSONNEL REQUIRED 
MAXIMUM 

POINTS 
BIDDER 
SCORE 

CONSTRUCTION MANAGER (MUST BE ON SITE AT ALL 
TIMES DURING CONSTRUCTION) 

  

1 point per project: Value of R2m to R4m 5  

2 point per project: Value of R4m to R7m 8  

3 point per project: Value of R7m to R10m 12  

5 point per project: Value of > R10m 15  

TOTAL (MAXIMUM 15 POINTS)  

 
 

To claim points for the above bidders must complete schedule T.2.2.1R and submit detailed Curriculum 

Vitae (CV) of each key personnel to be used/allocated for this Tender. The staff or personnel listed 

above must currently be employed by the Bidder company, if not then a letter stating such intent to employ 

this person, including this person’s signature of willingness & acceptance for the intended duration of the 

project.  CV experience listed of key staff must be relevant and current and indicated the successful completion 

of similar types of projects which relate to the upgrading of existing wastewater treatments works and 

accompanying infrastructure. Points can only be allocated once, meaning one-person-one-score, no multiple 

scoring. Please note the staff allocated to this Tender must be on-site and used for this Tender. If the person 

is unavailable during time of execution, he/she must be replaced with someone of equal of better value and 

experience and proof as per CV submitted.  

NB: Relevant experience is defined as the accumulation of knowledge or skill that results from direct participation in 

relevant similar events or activities and/or as determined by the Karoo Hoogland Municipality and/or professional 

consulting engineer where applicable. 

 
 
CRITERION 3:  RELEVANT EXPERIENCE OF THE CONSTRUCTION FOREMAN 

A maximum of fifteen (15) points will be awarded at the sole discretion of the Municipality’s Bid Evaluation 
Committee based on the information provided and will be split as follows. Points will only be award once for 
each staff/personnel allocated to this Tender, no multiple scoring per person. 

 

 
 

SITE STAFF & PERSONNEL REQUIRED 
MAXIMUM 

POINTS 
BIDDER 
SCORE 

CONSTRUCTION FOREMAN (MUST BE ON SITE AT ALL 
TIMES DURING CONSTRUCTION) 

  

1 point per project: Value of R2m to R4m 5  

2 point per project: Value of R4m to R7m 8  

3 point per project: Value of R7m to R10m 12  

5 point per project: Value of > R10m 15  

TOTAL (MAXIMUM 15 POINTS)  
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To claim points for the above bidders must complete schedule T.2.2.1R and submit detailed Curriculum 

Vitae (CV) of each key personnel to be used/allocated for this Tender. The staff or personnel listed 

above must currently be employed by the Bidder company, if not then a letter stating such intent to employ 

this person, including this person’s signature of willingness & acceptance for the intended duration of the 

project.  CV experience listed of key staff must be relevant and current and indicated the successful completion 

of similar types of projects which relate to the upgrading of existing wastewater treatments works and 

accompanying infrastructure.. Points can only be allocated once, meaning one-person-one-score, no multiple 

scoring. Please note the staff allocated to this Tender must be on-site and used for this Tender. If the person 

is unavailable during time of execution, he/she must be replaced with someone of equal of better value and 

experience and proof as per CV submitted.  

NB: Relevant experience is defined as the accumulation of knowledge or skill that results from direct participation in 

relevant similar events or activities and/or as determined by the Karoo Hoogland Municipality and/or professional 

consulting engineer where applicable. 

CRITERION 4:  PLANT / TOOLS / EQUIPMENT 

If the Bidder intend to use plant / tools / equipment other than those stipulated in the Tender Specifications 
the Bidder must qualify/declare this in their tender document, for the evaluation process. If nothing is qualified 
or declared, then those stipulated in the Tender Specifications are applicable to this Tender.  

A maximum of thirty (30) points will be awarded based on the information provided. 

The tenderer shall record on schedule T2.2.1U what plant / tools / equipment will be available specifically for 
this Contract. The tenderer shall differentiate, if applicable, between plant / tools / equipment immediately 
available plant / tools / equipment will be acquired or hired for the work should he be awarded the tender. 

If no information is provided below or referred to an additional attachment NO POINTS WILL BE 
AWARDED. Information must be provided under T2.2.1U. 

EQUIPMENT 
OWNED 

BY 
BIDDER 

INTENT TO 
RENT / HIRE 

BIDDER 
SCORE 

Excavator (> 20 ton) 8 4  

Hydraulic Rock Breaker to fit on Excavator (hammer) 2 1  

10 Ton Vibrating Roller  5 3  

TLB or Frontend Loader 5 3  

Tip truck (minimum 6 m3) 5 3  

Water truck (minimum 6 000 litre) 5 3  

TOTAL (MAXIMUM 30 POINTS)  

 
          

 To claim points for the above “owned by bidder”, bidders must submit the following information: 

(i) Relevant vehicle ownership certificates; 

(ii) Relevant plant verification details; 

(iii) If ownership certificates for the above-mentioned items are not available bidder can supply any other 
proof of ownership to be considered. 

(iv) If plant / tools / equipment, as stipulated above, will be rented, proof of the intention to lease it from 
the supplier must be submitted with the tender document.  No points will be awarded if proof is not 
submitted.    
 

Points will only be awarded for those equipment/plant/tools listed in Schedule T2.2.1U accompanied by 
the relevant documentation and the absence of information no points will be awarded to those 
equipment/plant/tools listed and will therefore be found non-responsive.  

 
  
C.4.11 Subcontracting 

 
(a)  The Contractor shall not subcontract the whole of the Contract. The Proposed Target for Local SMME Sub-

Contracting will be 20 % of the contract value (excluding P&G, Contingencies, Lump Sumps, and Vat). The 
20% represents both material and labour components. The main contractor will be responsible for all actions 
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with regards to the execution of work by relevant local SMME Subcontractors. These actions should include 
the following but not be limited to: 

• Identify suitable portions of work; 

• Compilation of tender documents (must be presented to employer for approval); 

• Advertising for potential subcontractors; 

• Evaluation and appointment of subcontractors; 

• Appointing, managing and payment of subcontractors; 

• Monthly financial reporting. 
 
The main contractor is responsible to adhere to the latest revision of the Participation Goal. 

All matters pertaining to subcontractors (including Nominated Subcontractors) and the work executed by 
them shall be dealt with directly between the Employer’s Agent and the Contractor in the context of all 
subcontract work being an integral part of the Works for which the Contractor is responsible. 

The Employer’s Agent will not liaise directly with any subcontractors, nor will he issue instructions concerning 
the subcontract works directly to any subcontractor. A list of possible local subcontractors can be obtained 
from the Employer's Agent. 

All matters arising out of the subcontract agreements shall be dealt with directly between the Contractor and 
the subcontractors and the Employer’s Agent will not become involved. 

(b)  Except where otherwise provided by the Contract, the Contractor shall not subcontract any part of the 
Contract without the prior written consent of the Municipality, which consent shall not be unreasonably 
withheld. 

(c)  The contractual relationship between the Contractor and any subcontractors selected by the Contractor in 
consultation with the Municipality in accordance with the requirements of and a procedure contained within 
the Scope of Work, shall be the same as if the Contractor had appointed the subcontractor in terms of 
paragraph (b) above. 

(d)  Any consent granted in accordance with paragraph (b) or appointment of a subcontractor in accordance with 
paragraph (c) shall not imply a contract between the Municipality and the subcontractor, or a responsibility 
or liability on the part of the Municipality to the subcontractor and shall not relieve the Contractor from any 
liability or obligation under the Contract and he shall be liable for the acts, defaults and neglects of any 
subcontractor, his agents or employees as fully as if they were the acts, defaults or neglects of the Contractor, 
his agents or employees. 

(e)  The Contractor shall not be required to obtain such consent for – 

• the provision of labour, or 

• the purchase of materials which are in accordance with the Contract, or 

• the purchase or hire of Construction Equipment. 

(f)  Only Contractors registered on the Contractor Development Programme database of Karoo Hoogland 
Municipality to be used for any sub-contracting. Where there is a need for specialised sub-contractor not 
appearing on the database, approval must be sought from the Engineer and Employer to appoint specialised 
subcontractor. 

  

C.4.13 Letter of Good Standing from the Commissioner of Compensation 

(a)  A valid Letter of Good Standing from the Compensation Commissioner or a copy thereof, must accompany 
the bid documents. 

(b)  In the case of a Consortium/Joint Venture every member must submit a separate valid Letter of Good 
Standing from the Compensation Commissioner or a copy thereof with the bid documents. 

(c)  If a bid is not supported by a valid Letter of Good Standing from the Compensation Commissioner or a copy 
thereof, as an attachment to the bid documents, the Municipality reserves the right to obtain such document 
after the closing date. If no such document can be obtained within a period as specified by the Municipality, 
the bid will be disqualified. 

(d)  If a bid is accompanied by proof of application for valid Letter of Good Standing from the Compensation 
Commissioner, the original or copy thereof must be submitted on/or before the final date of award. 

(e)  Should a bidder’s Letter of Good Standing from the Compensation Commissioner expire during the contract 
period, a valid certificate must be submitted within an agreed upon time. 

(f) The right is reserved to not award a tender if a valid Letter of Good Standing from the Compensation 
Commissioner or a copy thereof is not submitted within the requested time. 

 

C.4.14 Joint Venture Information 
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C.4.15  Proof of Locality: Should be in the form of lease agreement or municipal account registered to the 
tenderer's name. Should have permanently employed technical as well as administration staff available 
at the office. 

In the case of a Trust, Consortium or Joint venture the following will apply: 

The Trust, Consortium or Joint venture agreement must be submitted as part of the bid documents. 

No amendments to Trust, Consortium or Joint venture agreement may be made without the prior approval of the 

Municipality; if not accepted by the Municipality and the Trust, Consortium or Joint venture continue without 

approval the Trust, Consortium or Joint venture contract can be cancelled as if poor performance had taken place. 

All members of the Trust, Consortium or Joint venture must submit, with the bid documents: 

a) A valid tax clearance certificate or SARS tax pin, individually. 

a) An agreement that clearly provides clarity of Profit and liability sharing; and  

b) A resolution taken by the board of directors of the Consortium or Joint venture and other information that 

agrees with the Trust, Consortium or Joint venture agreement. 

For the evaluation of functionality regarding a Consortium or Joint venture refer to the functionality section.  
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CIDB Standard Conditions of Tender 
 

Annexure C 
 

C.1  General 
 

C.1.1  Actions 
 

C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In their 
dealings with each other, they shall discharge their duties and obligations as set out in C.2 and C.3, timeously 
and with integrity, and behave equitably, honestly, and transparently, comply with all legal obligations, and not 
engage in anticompetitive practices. 

 

C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process shall avoid 
conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, 
indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in their tender 
submissions. Employees, agents, and advisors of the employer shall declare any conflict of interest to whoever 
is responsible for overseeing the procurement process at the start of any deliberations relating to the 
procurement process or as soon as they become aware of such conflict and abstain from any decisions where 
such conflict exists or recuse themselves from the procurement process, as appropriate. 

 
Note: 1)   A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts 

in some circumstances. A conflict of interest can create an appearance of impropriety that can undermine 
confidence in the ability of that person to act properly in his or her position even if no improper acts result. 

2)  Conflicts of interest in respect of those engaged in the procurement process include direct, indirect, or family 
interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation, 
allegiance, or loyalty which would in any way affect any decisions taken. 

  

C.1.1.3 The employer shall not seek, and a tenderer shall not submit a tender without having a firm intention and the 
capacity to proceed with the contract. 

  

C.1.2 Tender Documents  
  

The documents issued by the employer for the purpose of a tender offer are listed in the tender data.  
  

C.1.3 Interpretation  
  

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the 
returnable documents are deemed to be part of these conditions of tender.  

  

C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender evaluation 
purposes, shall form part of any contract arising from the invitation to tender. 

  

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply:  
  

− conflict of interest means any situation in which:  

• someone in a position of trust has competing professional or personal interests which make it 

difficult to fulfil his or her duties impartially;   

• an individual or tenderer can exploit a professional or official capacity in some way for their 

personal or corporate benefit; or  

• incompatibility or contradictory interests exist between an employee and the tenderer who 

employs that employee. 

 

− comparative offer means the price after the factors of a non-firm price and all unconditional discounts 
it can be utilised to have been taken into consideration; 

 

− corrupt practice means the offering, giving, receiving, or soliciting of anything of value to influence 

the action of the employer or his staff or agents in the tender process; 

  

− fraudulent practice means the misrepresentation of the facts to influence the tender process or the 

award of a contract arising from a tender offer to the detriment of the employer, including collusive 

practices intended to establish prices at artificial levels;  

 

http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
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C.1.4 Communication and employer’s agent  

Each communication between the employer and a tenderer shall be to or from the employer's agent only, 
and in a form that can be readily read, copied, and recorded. Communications shall be in the English 
language. The employer shall not take any responsibility for non-receipt of communications from or by a 
tenderer. The name and contact details of the employer’s agent are stated in the tender data. 

 
C.1.5 Cancellation and Re-Invitation of Tenders  

C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if: 

• due to changed circumstances, there is no longer a need for the engineering and construction works 
specified in the invitation; 

• funds are no longer available to cover the total envisaged expenditure; or 

• no acceptable tenders are received. 

• there is a material irregularity in the tender process. 
 
C.1.5.2 The decision to cancel a tender invitation must be published in the same way the original tender invitation 

was advertised 
 
C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the second 

time. 
 

C.1.6 Procurement procedures 

C.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer 
who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation 
points, as relevant, based on the tender submissions that are received at the closing time for tenders. 

 
C.1.6.2 Competitive negotiation procedure 

C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers shall 
submit tender offers in response to the proposed contract in the first round of submissions. Notwithstanding 
the requirements of C.3.4, the employer shall announce only the names of the tenderers who make a 
submission. The requirements of C.8 relating to the material deviations or qualifications which affect the 
competitive position of tenderers shall not apply. 

 
C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that are highest 

ranked in terms of the evaluation criteria stated in the tender data shall be invited to enter competitive 
negotiations based on the principle of equal treatment, keeping confidential the proposed solutions and 
associated information. 

 
Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified, and 
fine-tuned to improve a tenderer’s competitive position provided that such clarification, specification, fine-
tuning or additional information does not alter any fundamental aspects of the offers or impose substantial 
new requirements which restrict or distort competition or have a discriminatory effect. 

 
C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to revise their 

tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be 
advised when they are to submit their best and final offer. 

 
C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers have 

been requested to submit their best and final offer. 
 

C.1.6.3  Proposal procedure using the two stage-system  

  

C.1.6.3.1 Option 1 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which 
a contract may be negotiated. The employer shall evaluate each responsive submission in terms of the 
method of evaluation stated in the tender data, and in the second stage negotiate a contract with the tenderer 
scoring the highest number of evaluation points and award the contract in terms of these conditions of tender. 

 
C.1.6.3.2 Option 2 

C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all responsive 
tenderers to submit tender offers in the second stage, following the issuing of procurement documents. 
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C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of evaluation 

stated in the tender data and award the contract in terms of these conditions of tender. 
 
C.2 Tenderer’s obligations   

  

C.2.1 Eligibility 

C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or 
any of his principals, is not under any restriction to do business with employer. 

 

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering entity 
(or both) or any other criteria which formed part of the qualifying requirements used by the employer as the 
basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written 
approval to do so prior to the closing time for tenders. 

C.2.2 Cost of tendering 

C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for 
any costs incurred in the preparation and submission of a tender offer, including the costs of any testing 
necessary to demonstrate that aspects of the offer comply with requirements.  

C.2.2.2  Payment for tender documents, if specified, can be made via EFT or cash payments to the Municipality. 
Documents can be obtained on the Municipality website. 

C.2.2.3 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by 
the employer for printing the documents.  

C.2.3 Check documents  

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or 

omission.  

C.2.4 Confidentiality and copyright of documents  

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued 

by the employer only for the purpose of preparing and submitting a tender offer in response to the invitation. 

C.2.5 Reference documents  

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, 

conditions of contract and other publications, which are not attached but which are incorporated into the 

tender documents by reference. 

C.2.6 Acknowledge addenda  

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary, 

apply for an extension to the closing time stated in the tender data, to take the addenda into account. 

C.2.7 Clarification meeting  

Bidders should be represented at the compulsory clarification meeting and site inspection by a technical 

employee from the prospective bidder who is suitably qualified and experienced to comprehend the 

implications of the work involved. Relevant representative may only represent one company at meeting. A 

single person cannot represent two Tenderers at the clarification meeting and site visit. The attend 

representing the Tenderer at the clarification meeting must familiarize themselves with aspects of the 

proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender 

data.  

 

 
C.2.8 Seek clarification  

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) 

working days before the closing time stated in the tender data.  
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C.2.9 Insurance  

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover 

required in terms of the conditions of contract identified in the contract data. The tenderer is advised to 

seek qualified advice regarding insurance.    

C.2.10 Pricing the tender offer 

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value Added 
Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes, and levies being those 
applicable fourteen (14) days before the closing time stated in the tender data. 

C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except 
as provided for in the conditions of contract identified in the contract data. 

C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of contract 
identified in the contract data may provide for part payment in other currencies. 

C.2.11 Alterations to documents  

Do not make any alterations or additions to the tender documents, except to comply with instructions issued 

by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer 

shall initial all such alterations. 

C.2.12 Alternative tender offers 

C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, 
strictly in accordance with all the requirements of the tender documents, is also submitted as well as a 
schedule that compares the requirements of the tender documents with the alternative requirements that 
are proposed. 

C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data or criteria 
otherwise acceptable to the employer. 

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning tender. 

C.2.13 Submitting a tender offer 

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide 
the whole of the works identified in the contract data and described in the scope of works, unless stated 
otherwise in the tender data. 

 
C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically 

(if they were issued in electronic format) or by writing legibly in non-erasable ink. 
 
C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated 

in the tender data, with an English translation of any documentation in a language other than English, and 
the parts communicated electronically in the same format as they were issued by the employer. 

 
C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The employer 

will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing to 
contract as joint ventures shall state which of the signatories is the lead partner whom the employer shall 
hold liable for the purpose of the tender offer. 

 
C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
identification details stated in the tender data, as well as the tenderer's name and contact address. 

 
C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 

documents listed in the tender data in an envelope marked “financial proposal” and place the remaining 
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the outside 
the employer’s address and identification details stated in the tender data, as well as the tenderer's name 
and contact address. 

 
C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside 

only the employer's address and identification details as stated in the tender data. 
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C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature opening of 
the tender offer if the outer package is not sealed and marked as stated. 

 
C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated 

otherwise in the tender data. 

C.2.14 Information and data to be completed in all respects  

Accept that tender offers, which do not provide all the data or information requested completely and, in the 

form, required, may be regarded by the employer as non-responsive.  

C.2.15 Closing time 

C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later than 
the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of 
delivery. 

 
C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 

requirements of these conditions of tender apply equally to the extended deadline. 
 

C.2.16 Tender offer validity 

C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated 
in the tender data after the closing time stated in the tender data. 

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed 
additional period with or without any conditions attached to such extension. 

C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or 
substituted by giving the employer’s agent written notice before the closing time for tenders that a tender 
is to be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the employer 
evaluating tender, the contractor reserves the right to review the price based on Consumer Price Index 
(CPI). 

C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in accordance 
with the requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”. 

C.2.17 Clarification of tender offer after submission  

Provide clarification of a tender offer in response to a request to do so from the employer during the 

evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 

arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the competitive 

position of tenderers or substance of the tender offer is sought, offered, or permitted. 

 

Note:  Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a 

preferred tenderer following a competitive selection process, should the Employer elect to do so.  

  

C.2.18 Provide other material  
  

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the 
tenderer’s commercial position (including notarized joint venture agreements), preferencing arrangements, 
or samples of materials, considered necessary by the employer for the purpose of a full and fair risk 
assessment. 

 
Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by 
the time for submission stated in the employer’s request, the employer may regard the tender offer as non-
responsive. 

 
C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

 

  

C.2.19 Inspections, tests, and analysis   

Provide access during working hours to premises for inspections, tests and analysis as provided for in the 

tender data.  
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C.2.20 Submit securities, bonds, and policies  

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 

guarantees, policies, and certificates of insurance required in terms of the conditions of contract identified in 

the contract data.  

  

C.2.21 Check final draft  

Check the final draft of the contract provided by the employer within the time available for the employer to 

issue the contract.  

  

C.2.22 Return of other tender documents  

If so, instructed by the employer, return all retained tender documents within twenty-eight (28) days after the 

expiry of the validity period stated in the tender data. 

 

  

C.2.23 Certificates  

Include in the tender submission or provide the employer with any certificates as stated in the tender data.  

 

  

C.3 The employer’s undertakings  

  

C.3.1 Respond to requests from the tenderer 

C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) working 
days before the tender closing time stated in the Tender Data and notify all tenderers who collected tender 
documents. 

 
C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity (or 

both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to 
submit a tender offer in terms of a previous procurement process and deny any such request if consequently: 

 

• an individual firm, or a joint venture, or any individual member of the joint venture fails to meet any of the 

collective or individual qualifying requirements; 

• the new partners to a joint venture were not prequalified in the first instance, either as individual firms or 
as another joint venture; or 

• in the opinion of the Employer, acceptance of the material change would compromise the outcome of the 
prequalification process. 
 

 
C.3.2 Issue Addenda  

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the 
period from the date that tender documents are available until three (3) working days before the tender closing 
time stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in 
the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who collected 
tender documents. 
 

  

C.3.3 Return late tender offers  

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 

necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.  

C.3.4 Opening of tender submissions 

C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of tenderers’ 
agents who choose to attend at the time and place stated in the tender data. Tender submissions for which 
acceptable reasons for withdrawal have been submitted will not be opened. 

 
C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated in 

the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the total of 
his prices, number of points claimed for its Specific Goals completion for the main tender offer only. 

 
C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request. 
 



 
 

 
KHM T002/10/2024 

KAROO HOOGLAND MUNICIPALITY 
 

 

T1.26 

C.3.5 Two-envelope system 

C.3.5.1 Were stated in the tender data that a two-envelope system is to be followed, open only the technical proposal 
of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place stated in the 
tender data and announce the name of each tenderer whose technical proposal is opened. 

 
C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain in 

contention for the award of the contract of the time and place when the financial proposals will be opened. 
Open only the financial proposals of tenderers, who score in the functionality evaluation more than the 
minimum number of points for functionality stated in the tender data, and announce the score obtained for the 
technical proposals and the total price and any points claimed. Return unopened financial proposals to 
tenderers whose technical proposals failed to achieve the minimum number of points for functionality. 

 
C.3.6 Non-disclosure  

Not disclose to tenderers, or to any other person not officially concerned with such processes, information 

relating to the evaluation and comparison of tender offers, the final evaluation price, and recommendations for 

the award of a contract, until after the award of the contract to the successful tenderer. 

  

C.3.7 Grounds for rejection and disqualification  

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and 

instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent 

practices.  

  

C.3.8 Test for responsiveness 

C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received: 
 

• complies with the requirements of these Conditions of Tender, 

• has been properly and fully completed and signed, and 

• is responsive to the other requirements of the tender documents. 
 

C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 
documents without material deviation or qualification. A material deviation or qualification is one which, in the 
Employer's opinion, would: 

 
1. detrimentally affect the scope, quality, or performance of the works, services or supply identified in the 

Scope of Work, 

2. significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 

3. affect the competitive position of other tenderers presenting responsive tenders if it were to be rectified. 
 
Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

 
C.3.9 Arithmetical errors, omissions, and discrepancies 

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where 
there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall 
govern. 

 
C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the 

evaluation of tender offers in accordance with C.3.11 for: 
 

• the gross misplacement of the decimal point in any unit rate; 

• omissions made in completing the pricing schedule or bills of quantities; or 

• arithmetic errors in: 

• line-item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules 
of prices; or 

• the summation of the prices. 
 

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the tender 
offer as tendered or accept the corrected total of prices. 

 
C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 
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If bills of quantities or pricing schedules apply and there is an error in the line-item total resulting from the 
product of the unit rate and the quantity, the line-item total shall govern and the rate shall be corrected. Where 
there is an obviously gross misplacement of the decimal point in the unit rate, the line-item total as quoted 
shall govern, and the unit rate shall be corrected. 
 
b) Where there is an error in the total of the prices either because of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern, and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve 
the tendered total of the prices. 

 
C.3.10 Clarification of a tender offer  

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from 

the  tender offer.  

  

C.3.11 Evaluation of tender offers 

The Standard Conditions of Tender standardize the procurement processes, methods, and procedures from 
the time that tenders are invited to the time that a contract is awarded. They are generic in nature and are 
made project specific through choices that are made in developing the Tender Data associated with a specific 
project. 
 
Conditions of tender are the document that establishes a tenderer’s obligations in submitting a tender and the 
employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish the rules from the 
time a tender is advertised to the time that a contract is awarded and require employers to conduct the process 
of offer and acceptance in terms of a set of standard procedures. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the 

following system requirements: 

Requirement Qualitative interpretation of goal 

Fair 
The process of offer and acceptance is conducted impartially without bias, providing 

simultaneous and timely access to participating parties to the same information. 

Equitable 
Terms and conditions for performing the work do not unfairly prejudice the interests of the 

parties. 

Transparent 

The only grounds for not awarding a contract to a tenderer who satisfies all requirements 

are restrictions from doing business with the employer, lack of capability or capacity, legal 

impediments, and conflicts of interest. 

Competitive 
The system provides for appropriate levels of competition to ensure cost effective and 

best value outcomes. 

Cost effective 

The processes, procedures and methods are standardized with sufficient flexibility to 

attain best value outcomes in respect of quality, timing and price, and least resources to 

effectively manage and control procurement processes. 
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The activities associated with evaluating tender offers are as follows: 
 

•   Open and record tender offers received. 

•   Determine whether tender offers are complete. 

•   Determine whether tender offers are responsive. 

•   Evaluate tender offers. 

•   Determine if there are any grounds for disqualification. 

•   Determine acceptability of preferred tenderer 

•   Prepare a tender evaluation report. 

•   Confirm the recommendation contained in the tender evaluation report. 

C.3.11.1 General  

The employer must appoint an evaluation panel of not less than three persons conversant with the proposed 

scope of works to evaluate each responsive tender offer using the tender evaluation methods and associated 

evaluation criteria and weightings that are specified in the tender data 

  

C.3.12 Insurance provided by the employer  

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or 

certificates of insurance which the conditions of contract identified in the contract data, require the employer 

to provide. 

 

  

C.3.13 Acceptance of tender offer 

Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer: 
 

a) is not under restrictions, or has principals who are under restrictions, preventing participating in the 
employer’s procurement;  

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the 
professional and technical qualifications, professional and technical competence, financial resources, 
equipment and other physical facilities, managerial capability, reliability, experience and reputation, 

expertise, and the personnel, to perform the contract; 

c) has the legal capacity to enter the contract; 

d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies 
Act No. 2008, bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, 
has suspended his/her business activities or is subject to legal proceedings in respect of any of the 

foregoing; 

e) complies with the legal requirements, if any, stated in the tender data; and 

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 
 

 
C.3.14 Prepare contract documents 

C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the employer as 
part of the tender documents to take account of: 

 

• addenda issued during the tender period, 

• inclusion of some of the returnable documents and 

• other revisions agreed between the employer and the successful tenderer. 
 

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 
 

C.3.15 Complete adjudicator’s contract  

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for 

both parties to complete formalities for appointing the selected adjudicator at the same time as the main 

contract is signed. 
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C.3.16 Registration of the award 

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform 
work is accepted in writing by the employer, register and publish the award on the tender platform advertised. 
 

 
C.3.17 Provide copies of the contracts 

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the 
contract as soon as possible after completion and signing of the form of offer and acceptance. 
 

 
C.3.18 Provide written reasons for actions taken 

Provide upon request written reasons to tenderers for any action that is taken in applying these conditions 
of tender but withhold information which is not in the public interest to be divulged, which is considered to 
prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between 
tenderers. 
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T2.1 List of Returnable Documents 

T2.2 Returnable Schedules 

    

PART T2: RETURNABLE DOCUMENTS 
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The following documents are to be completed and returned as they constitute the tender.  Whilst many of the returnable 
are required for the purpose of evaluating the tenders, some will form part of the subsequent contract, as they form the 
basis of the tender offer.  For this reason, it is very important that tenderers return all the information requested. Tender 
to confirm in right hand column by inserting a tick that document has been completed and returned. 

1   Returnable Schedules required for tender evaluation purposes (Included  
hereafter for completion) 

 

T2.2.1A Certificate of Attendance of the Tender Information Meeting    

T2.2.1B Record of Addenda to Tender Documents    

T2.2.1C Compulsory Enterprise Questionnaire    

T2.2.1D Certificate of Authority for Joint Venture    

T2.2.1E Proposed Amendments and Qualifications    

T2.2.1F Declaration of Interest    

T2.2.1G Declaration of Bidder’s past Supply Chain Management Practices    

T2.2.1H Preferential Procurement Schedule (MDB 6.1)    

T2.2.1I Schedule of Estimated Monthly Expenditure     

T2.2.1J Certificate of Independent BID Determinate (MBD 9)    

T2.2.1K Schedule of Special Materials    

T2.2.1L Company Details    

T2.2.1M Schedule of Estimated Local Labor to be Employed on this Contract    

T2.2.1N Preliminary Program    

T2.2.1O ‘Preliminary and General’ Variation Applicable to the Negative    

 Variation of the Scope of the Works    

T2.2.1P Certificate for Authority of Signatory    

T2.2.1R Details of Construction Manager’s & General Foreman’s Experience    

T2.2.1S Schedule of Tenderer’s Experience    

T2.2.1U Schedule of Plant and Equipment    

T2.2.1V Declaration    

T2.2.1W The Resolution Taken by The Board of Directors of a Consortium Or Joint 

Venture 

   

T.2.21X      Municipal Rates and Taxes    

         T.2.2.1Y Declaration for procurement above 10 million (MBD5)    

2 Other documents required for tender evaluation purposes  

T2.2.2A Proof of Address and South African Identity Document    

T2.2.2B Tax Compliance Status Pin    

T2.2.2C Bid for the Requirements of the Karoo Hoogland Municipality    

T2.2.2D Certificate of Contractor Registration issued by the Construction    

            Industry Development Board (CIDB)    

3 Returnable Schedules that will be incorporated into the Contract 
 

T2.2.3A Schedule of Sub-Contractors    

4   Other documents that will be incorporated into the Contract    

(Part C1.1) Form of Offer and Acceptance    

(Part C1.2) Contract Data    

(Part C2.2) Schedule of Quantities    
    

  

T2.1: LIST OF RETURNABLE DOCUMENTS 
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T2.2.1: RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION PURPOSES 
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This is to certify that: 

____________________________________________________________________________________________ (Tenderer) 

of _________________________________________________________________________________________  (address) 

____________________________________________________________________________________________________ 

was represented by the person(s) named below at the meeting held for all tenderers at Williston.  

(location) on ________________________ (date), starting at _______________  

We acknowledge that the purpose of the meeting was to acquaint ourselves with the site of the works and / or matters incidental 

to doing the work specified in the tender documents for us to take account of everything necessary when compiling our rates and 

prices included in the tender. 

Particulars of person(s) attending the meeting: 

Name  __________________________________  Signature  ____________________________ 

Capacity _____________________________________  

Name _____________________________________ Signature ____________________________ 

Capacity _____________________________________  

 

Attendance of the above people at the meeting is confirmed by the Employer’s representative, namely 

 

Name Awie Vlok                                                                                Signature  ____________________________  

 

Capacity Employers Agent                                                             Date & Time ____________________________  

 
 

 

T2.2.1A:  CERTIFICATE OF ATTENDANCE OF THE TENDER INFORMATION MEETING 
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T2.2.1B:  RECORD OF ADDENDA TO TENDER DOCUMENTS 

We confirm that the following communications received from the Procuring Department before the submission of this 
tender offer, amending the tender documents, have been considered in this tender offer: 

No. Date Title or Details 

1.   Clarification Meeting Minutes 

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

Attach additional pages if more space is required. 

 

Name  _________________________________ Signature  _____________________________ 

 

Capacity  _________________________________ Date _____________________________ 
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T2.2.1C:  COMPULSORY ENTERPRISE QUESTIONAIRE 
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This Returnable Schedule is to be completed by joint ventures. 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . , authorised signatory of the company . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . .  , acting in the capacity of lead partner, to sign all documents in connection with the tender 

offer and any contract resulting from it on our behalf.   

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 

Lead partner 
 
 
 
…………………………. 

 
 
 

 
 
Signature. . . . . . . . . . . . .  

 

Name …….. 

Designation 

 
 
 
 
…………………………. 

 
 
 
 

 

 

Signature. . . . . . . . . . . . .  

 

Name …….. 

Designation 

 
 
 
 
…………………………. 

 
 
 
 
 
 
 

 

 

Signature. . . . . . . . . . . . .  

 

Name …….. 

Designation 

 
 
 
 
…………………………. 

  

 

Signature. . . . . . . . . . . . .  

 

Name …….. 

Designation 

 

 

 

 

 

T2.2.1D: CERTIFICATE OF AUTHORITY FOR JOINT VENTURES  
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T2.2.1E:  PROPOSED AMENDMENTS AND QUALIFICATIONS 

 

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this 
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to 
his tender and reference such letter in this schedule. 
 
The Tenderer’s attention is drawn to clause C.3.8 of the Standard Conditions of Tender referenced in the Tender 
Data regarding the employer’s handling of material deviations and qualifications. 
 
Tenderers must not include deviations or qualifications relating to the scope of work in this schedule where they are 
required to submit an Approach Paper. 
 

Page Clause or item Proposal 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

 

  

 

 

Name  _________________________________  Signature  _____________________________ 

 

Capacity  _________________________________  Date _____________________________ 
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T2.2.1F:  DECLARATION OF INTEREST (MBD 4) 

 

 
1.    No bid will be accepted from persons in the service of the state.  

2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an 
offer or offers in terms of this invitation to bid.  In view of allegations of favouritism, should the resulting bid, or part 
thereof, be awarded to persons connected with or related to persons in service of the state, it is required that the 
bidder or their authorised representative declare their position in relation to the evaluating/adjudicating authority.  

 
3. To give effect to the above, the following questionnaire must be completed and submitted with the bid. 
 
3.1 Full Name of bidder or his or her representative:………………………………………………………………….. 

 
3.2 Identity Number:…………………………………………. 

 
3.3 Position occupied in the Company (director, trustee, shareholder²):................................................................ 

 
3.4 Company registration number:……………………………………………………………………………................. 

 
3.5 Tax Reference Number:  ………………………………………………………………………………………………. 

 
3.6 VAT Registration Number:  ……………………………………………………………………………………….….... 

 
3.7 The names of all directors / trustees / shareholders members, their individual identity numbers and state employee 

numbers must be indicated in paragraph 4 below. 
  

3.8 Are you presently in the service of the state?                                                                              YES / NO   
                                                       
3.8.1        If so, furnish particulars. 

 ……………………………………………………………… 
……………………………………………………………… 

 
3.9 Have you been in the service of the state for the past   twelve months?                               YES / NO 
           
3.9.1 If so, furnish particulars. 
 

……………………………………………………………………………………………………………………………… 

 
 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council. 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces. 
 

(b) a member of the board of directors of any municipal entity. 
(c) an official of any municipality or municipal entity. 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999). 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 

 

3.10 Do you, have any relationship (family, friend, other) with persons in the service of the state and who may be 
involved with the evaluation and or adjudication of this bid?          YES / NO 

      
3.10.1 If so, furnish the following particulars: 
 

……………………………………………………………………………………………………………………………… 
 
3.11 Are you, aware of any relationship (family, friend, other) between a bidder and any persons in  

the service of the state who may be involved with the evaluation and or adjudication of this bid? YES / NO 
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3.11.1    If so, furnish particulars. 
 

…………………………………………………………….……………………………………………………………. 
 

3.12 Are any of the company’s directors, managers, principal shareholders, or stakeholders in   
service of the state?                 YES / NO 

 
3.12.1  If so, furnish particulars. 
 
 ……………………………………………………………….................................................................................... 

 
3.13 Are any spouse, child or parent of the company’s directors, managers, principal shareholders   

or stakeholders in service of the state?                YES / NO 
 

3.13.1 If so, furnish particulars.…………………………………………………………………………………………………… 
 

3.14.    Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of  
this company have any interest in any other related companies or business whether or not  
they are bidding for this contract?                                                                           YES / NO 

 
3.14.1   If yes, furnish particulars:………………………………………..………………………………………………….. 

 
4. Full details of directors / trustees / members / shareholders. 

Full Name Identity Number 
State Employee 

Number 
Income Tax 

Number 

    

    

    

    

    

 

 
 ......................................................................   ......................................................... 

Signature       Date 
 
 
 

......................................................................   ............................................................................ 
Position        Name of Bidder 
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T2.2.1G:  DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES (MBD 8) 

 
(a) This Municipal Bidding Document must form part of all bids invited.   
 
(b) It serves as a declaration to be used by municipalities and municipal entities in ensuring that when goods and 

services are being procured, all reasonable steps are taken to combat the abuse of the supply chain 
management system.  

 
(c) The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
(a) abused the municipality’s / municipal entity’s supply chain management system or committed any 

improper conduct in relation to such system. 
(b) been convicted for fraud or corruption during the past five years. 
(c) willfully neglected, reneged on, or failed to comply with any government, municipal or other public 

sector contract during the past five years; or 
(d) been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 

Combating of Corrupt Activities Act (No 12 of 2004). 
 

(d) To give effect to the above, the following questionnaire must be completed and submitted with the bid. 
 

Item Question Yes No 

4.1 

Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted 
Suppliers as companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in writing of this 
restriction by the Accounting Officer/Authority of the institution that imposed the 
restriction after the audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National Treasury’s website 
(www.treasury.gov.za) and can be accessed by clicking on its link at the bottom of the home 
page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 

If so, furnish particulars: 
 
 
 

4.2 

Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms of 
section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National Treasury’s website 
(www.treasury.gov.za) by clicking on its link at the bottom of the home page.  

 

Yes 
 

No 
 

4.2.1 

If so, furnish particulars: 
 
 
 
 

4.3 
Was the bidder or any of its directors convicted by a court of law (including a court of law 
outside the Republic of South Africa) for fraud or corruption during the past five years? 
 

Yes 
 

No 
 

4.3.1 

If so, furnish particulars: 
 
 
 
 

4.4 

Does the bidder or any of its directors owe any municipal rates and taxes or municipal 
charges to the municipality / municipal entity, or to any other municipality / municipal entity, 
that is in arrears for more than three months? 

 

Yes 
 

No 
 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or any other 
organ of state terminated during the past five years on account of failure to perform on or 
comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 

 
 

CERTIFICATION 

 

 

I, THE UNDERSIGNED (FULL NAME) …………..……………………………………………….……… CERTIFY THAT THE 

INFORMATION FURNISHED ON THIS DECLARATION FORM TRUE AND CORRECT. 

 

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN AGAINST ME 

SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 

 

Name  _________________________________  Signature  _____________________________ 

 

Capacity  _________________________________  Date _____________________________ 
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T2.2.1H:  PREFERENTIAL PROCUREMENT SCHEDULE 

    MBD 6.1 
This preference form must form part of all tenders invited.  It contains general information and serves as a claim form 
for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL 
PROCUREMENT REGULATIONS, 2022 

 

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 

included); and  

1.2 To be completed by the organ of state 

 
(a) The 90/10 or 80/20 preference point system will be applicable in this tender. The lowest (goods and 

services) / highest (sales and leases) acceptable tender will be used to determine the accurate system 

once tenders are received. 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS POINTS 

PRICE 80 90 

SPECIFIC GOALS 20 10 

Total points for Price and SPECIFIC 
GOALS  

100 100 

 

1.5 Failure on the part of a tenderer to claim points for specific goals with the tender, will be interpreted to mean 

that preference points for specific goals are not claimed. The tenderer is however required to submit the proof 

or documentation required in terms of the specific goals. That documentation may be requested by the 

municipality.  

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any 

time subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of 

state. 

2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation 

to provide goods or services through price quotations, competitive tendering process or any other 

method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 

applicable taxes less all unconditional discounts;  

(c) “Rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 

invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ 

of state in response to an invitation for the origination of income-generating contracts through any 

method envisaged in legislation that will result in a legal agreement between the organ of state and a 

third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and 

disposal of assets and concession contracts, excluding direct sales and disposal of assets through 
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public auctions; and  

(e) “The Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 
3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 
3.1. POINTS AWARDED FOR PRICE 

 
3.1.1    THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  

 𝑷𝒔 = 𝟖𝟎 (𝟏 −
𝑷𝒕−𝑷 𝒎𝒊𝒏 ⬚

𝑷 𝒎𝒊𝒏 ⬚
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 −

𝑷𝒕−𝑷 𝒎𝒊𝒏 ⬚

𝑷 𝒎𝒊𝒏 ⬚
) 

 
 Were 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 

PROCUREMENT 

 
3.2.1. POINTS AWARDED FOR PRICE 

 A maximum of 80 or 90 points is allocated for price on the following basis: 

      80/20  or    90/10  

 𝑷𝒔 = 𝟖𝟎 (𝟏 +
𝑷𝒕−𝑷 𝒎𝒂𝒙 ⬚

𝑷 𝒎𝒂𝒙 ⬚
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 +

𝑷𝒕−𝑷 𝒎𝒂𝒙 ⬚

𝑷𝒎𝒂𝒙
) 

  
 Were 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 
 

4. POINTS AWARDED FOR SPECIFIC GOALS  

4.1. In terms of Karoo Hoogland Municipality Preferential Procurement Policy, preference points must be awarded 

for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated points 

based on the goals stated in table 1 below as may be supported by proof/ documentation stated in the 

conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is 

unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender 

documents, stipulate in the case of:  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point 

system will apply and that the highest acceptable tender will be used to determine the applicable 

preference point system; or 

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that 

the lowest acceptable tender will be used to determine the applicable preference point system,  then the 

organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference 

point system.  

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.  
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4.3. 50% of the 20/10 points will be allocated to promote this goal and points will be allocated in terms of the 

scorecard as follows. 

 
The specific goals 
allocated points in 

terms of this tender 

Number of 
points 

allocated 
(90/10 

system) (To 
be 

completed 
by the organ 

of state) 

Number of 
points 

allocated 
(80/20 

system) (To 
be completed 
by the organ 

of state) 

 
Number of 

points 
claimed 
(90/10 

system) (To 
be completed 

by the 
tenderer) 

 
Number of points 

claimed (80/20 
system) (To be 

completed by the 
tenderer) 

Youth 
Age of participant     

Above 35 years of age  2 4   

35 years and below of age 5 10   

*Locality 5 10   

Total Points 10 20   

 

4.3.1 YOUTH CLAIMED IN TERMS OF PARAGRAPHS 4.3 

Youth (indicate as per table above)  :  ………………………………………………………. 

(Official South African Identity will be use to established whether the individual falls 35 and below of 

age to classified as youth) 

 

4.4. Points for specific goals to promote suppliers or service providers located in a province, district or 

municipal area / (hereafter referred to as locality)  

(a) Each tender must specify in the invitation to tender that a maximum of 50% of the 20/10 points will be 

allocated to promote the specific goal of locality. 

(b) Only one of the points as set out below that best describes the enterprise’s locality may be awarded if 

applicable. 

Procurement 

Preference Points 

System 

Location  

Karoo 

Hoogland 

Municipal 

Area 

Nama Khoi 

District 

Municipality 

Area 

Northern 

Cape 

Province  

Other 

Provinces of 

SA 

80/20 10 7 5 2 

90/10 5 4 3 1 

 

(a) Bidders must submit one of the following to receive points for the abovementioned criterion.  

(i) Municipal Account of address as indicated in bid document. 

(ii) If the address as indicated in the bid document is not in the name of the bidder, the latest lease agreement 

for this address or affidavit of the owner stating occupancy. 

(iii) The premises of the bidder as indicated in MBD6.1 of the bid document as the business address should 

be established prior to the advertisement date.  
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4.4.1 LOCALITY CLAIMED IN TERMS OF PARAGRAPHS 4.4 

Locality (indicate as per table above)  :  ………………………………………………………. 

(The address provided in 4.5 below, will be used to determine the locality as per 4.4 above) 

 
4.5. MUNICIPAL INFORMATION 

Municipality where business is situated :  ….………………………………………………. 

Registered Account Number  :  …………………………………………………. 

Stand Number    : ………………………………………………….. 

DECLARATION WITH REGARD TO COMPANY/FIRM 
 
 
4.6. Name of company/firm…………………………………………………………………………………………….. 

4.7. Company registration number: …………………………………………………………................................... 

4.8. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 

 

4.9. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the 

preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 

1 of this form; 

iii) In the event of a contract being awarded because of points claimed as shown in paragraphs 1.4 and 

4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ of 

state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of 

contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have – 

(a) disqualify the person from the tendering process; 

(b) recover costs, losses, or damages it has incurred or suffered because of that person’s 

conduct; 

(c) cancel the contract and claim any damages which it has suffered because of having to make 

less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders, and directors, or only the 

shareholders and directors who acted on a fraudulent basis, be restricted from obtaining 

business from any organ of state for a period not exceeding 10 years, after the audi alteram 

partem (hear the other side) rule has been applied; and 
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(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
WITNESSES 
 
 
1. …………………………………….. 

2. ……………………………………. 

 
 
 

………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 

 
DATE:  ………………………………….. 

ADDRESS: ………………………………………… 

  ………………………………………… 

 ………………………………………… 
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T2.2.1I:  SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE 

 

The tenderer shall state his estimated expenditure indicating the values of each monthly claim in terms of Clause 6.10 
of the General Conditions of Contract, which he estimates will arise based on his preliminary programme and tendered 
rates, in the table below. The total of the monthly amounts shall be equal to the tender sum. 
 

MONTH VALUE 

 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

 

R 

R  

R 

R 

R 

R 

R 

R 

R 

R 

 
SUBTOTAL 

 
R 

 
CONTINGENCIES(10%) 

 
R 

 
SUBTOTAL 

 
R 

 
VAT (15%) 

 
R 

 
TOTAL 

 
R                                                     VAT @ 15%) 
 

 

 

Name  ______________________________  Signature_____________________________ 

Capacity  ______________________________  Date_____________________________ 
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T2.2.1J:  CERTIFICATE OF INDEPENDENT BID DETERMINATION 

MBD 9 
 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
1  This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

 
2  Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 
 between, or concerted practice by, firms, or a decision by an association of firms, if it is between  parties 
in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive bidding  is a pe se 
prohibition meaning that it cannot be justified under any grounds. 
 
3  Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide 
 measures for the combating of abuse of the supply chain management system, and must enable the 
 accounting officer, among others, to: 
 
 a.  take all reasonable steps to prevent such abuse; 
 b.  reject the bid of any bidder if that bidder or any of its directors has abused the supply chain  
  management system of the municipality or municipal entity or has committed any improper  
  conduct in relation to such system; and 
 c.  cancel a contract awarded to a person if the person committed any corrupt or fraudulent act  
  during the bidding process or the execution of the contract. 
 
4  This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when 
 bids are considered, reasonable steps are taken to prevent any form of bid-rigging. 
 
5  In order to give effect to the above, the attached Certificate of Bid Determination (MBD9) must be 
 completed and submitted with the bid: 
 
¹ Includes price quotations, advertised competitive bids, limited bids, and proposals. 
² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, 
secretly conspire to raise prices, or lower the quality of goods and / or services for purchasers who wish to 
acquire goods and / or services through a bidding process. Bid rigging is, therefore, an agreement between 
competitors not to compete. 
 
 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 

 

___________________________________________________________________________________ 
(Bid Number and Description) 

 

in response to the invitation for the bid made by: 

Karoo Hoogland Municipality 
(Name of Municipality / Municipal Entity) 

 
do hereby make the following statements that I certify to be true and complete in every respect: 
 

I certify, on behalf   of: _______________________________________________________________ that: 
(Name of Bidder) 
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MBD 9 
 
1. I have read, and I understand the contents of this Certificate; 
 
2.  I understand that the accompanying bid will be disqualified if this Certificate is found not to be true and 

complete in every respect; 
 
3.  I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the 

bidder; 
 
4.  Each person whose signature appears on the accompanying bid has been authorized by the bidder to 

determine the terms of, and to sign, the bid, on behalf of the bidder; 
 
5.  For the purposes of this Certificate and the accompanying bid, I understand that the word “competitor” shall 

include any individual or organization, other than the bidder, whether affiliated with the bidder, who: 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their qualifications, abilities or 

experience; and 

(c)  provides the same goods and services as the bidder and/or is in the same line of business as the 
bidder 

 
6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication, 

agreement, or arrangement with any competitor. However, communication between partners in a joint venture 
or consortium³ will not be construed as collusive bidding. 

 
7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

 (a)  prices; 

 (b)  geographical area where product or service will be rendered (market allocation) 

 (c)  methods, factors, or formulas used to calculate prices; 

 (d)  the intention or decision to submit or not to submit, a bid; 

 (e)  the submission of a bid which does not meet the specifications and conditions of the bid; or 

 (f)  bidding with the intention not to win the bid. 
 
8.  In addition, there have been no consultations, communications, agreements or arrangements with any 

competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products 
or services to which this bid invitation relates. 

 
9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 

indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the 
contract. 

 
10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission 
for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition 
Act No. 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal 
investigation and or may be restricted from conducting business with the public sector for a period not 
exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No. 12 of 2004 or 
any other applicable legislation. 

 
 
Name  _________________________________      Signature  _____________________________ 

 

Capacity  _________________________________       Date _____________________________ 

 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, 
capital, efforts, skill and knowledge in an activity for the execution of a contract.  
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T2.2.1L:  COMPANY DETAILS 

 
Notes to tenderer: 
 

a) The tenderer shall attach to this form a letter from the bank at which he declares he conducts his account. 
The contents of the bank’s letter must state the credit rating that it, in addition to the information required 
below, accords to the tenderer for the business envisaged by this tender. The minimum acceptable credit 
rating applicable to tenderers for this project is a C credit rating.  Failure to provide the required letter with 
the tender submission may render the tenderer’s offer nonresponsive in terms of tender condition C.3.8. 

b) The tenderer’s banking details as they appear below shall be completed. 

c) If the tenderer is a joint venture enterprise, details of all the members of the joint venture shall be similarly 
provided and attached to this form. 

 
 
The following company details schedule must be completed to ensure that the prerequisite requirements to tendering 
are met. 

Registered Company Name: ...........................................................................................................................................  

 ........................................................................................................................................................................................  

Company Registration Number: ......................................................................................................................................  

VAT Number: ...................................................................................................................................................................  

SARS Tax Reference: .....................................................................................................................................................  

Bank Name and Branch: .................................................................................................................................................  

Branch Number ...............................................................................................................................................................  

Bank Account Number: ....................................................................................................................................................  

Bank Rating:  ...................................................................................................................................................................  

Type of Account  ..............................................................................................................................................................  

Contact Person at Bank ...................................................................................................................................................  

Telephone number of contact person at bank .................................................................................................................  

 
 
Number of sheets, appended by the tenderer to this Schedule....................... (If nil, enter NIL). 
 
 
 
 

Name  ________________________________      Signature  _____________________________ 

 

Capacity  ________________________________       Date _____________________________ 
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T2.2.1M:  SCHEDULE OF ESTIMATED LOCAL LABOUR TO BE EMPLOYED ON THIS 
CONTRACT 

 
 

DESCRIPTION OF 
TASK/ELEMENT/ 

TRADE 

 
NO. OF ARTISANS 
AND/OR SKILLED 

LABOUR 

 
NO. OF SEMI-

SKILLED 
LABOUR 

 
NO. OF 

LABOURERS 

 
NO. OF 

OTHERS 

 
TOTAL 

LABOUR/TASK 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

TOTAL ACTUAL LABOUR: ___________________________  

 
 

Note:  Where the same labour is to be re-used on various tasks the Total Labour/Tasks and the Total Actual Labour 
will differ.  

 
 
 
 
 
Name  _________________________________      Signature  _____________________________ 

 

 

Capacity  _________________________________       Date _____________________________ 
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T2.2.1N:  PRELIMINARY PROGRAM (FOR INFORMATION PURPOSES ONLY) 

 

The tenderer shall attach a preliminary programme, to this schedule.  
 
This programme shall be in the form of a bar chart (Gantt chart) or similar acceptable time/activity form reflecting the 
proposed sequence and tempo of the various activities and the quantities that will be carried out every week under 
each of the elements, comprising the work for this contract. The programme shall also indicate the point where the 
tenderer intends to commence work operations and the direction in which the work will proceed.  The working hours 
shall be indicated. 
 
 
Details of the preliminary programme shall be appended to this Schedule. 
 
 
Number of sheets, appended by the tenderer to this Schedule __________ (If nil, enter NIL). 
 
 
 
 
 
 
Name  _________________________________      Signature  _____________________________ 

 

 

Capacity  _________________________________       Date _____________________________ 
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T2.2.1O:  ‘PRELIMINARY AND GENERAL’ VARIATION APPLICABLE TO THE NEGATIVE 

VARIATION OF THE SCOPE OF THE WORKS 

 

The tenderer must insert in the spaces provided below the variation amount applicable with respect to the items in the 
Preliminary and General Section should the scope of the works be varied negatively (reduced) to comply with the 
budget allowance. 
 
The amount inserted in this schedule must indicate by how much the tendered rates will be reduced if the tender amount 
(Excluding VAT) is reduced by one of the three values shown at the top of the column. 

 

PAYMENT 
REFERS 

ITEM 
No 

SHORT DESCRIPTION UNIT 
VALUE OF NEGATIVE VARIATION 

R1 000 000 R2 000 000 R3 000 000 

       
SABS       

1200A  GENERAL     

       

  as specified in SABS 1200A and in the project     

  specifications     

       

PSA       

8.3  Scheduled fixed charge and value-related 
items: 

    

PSA       

8.3.1  .01  Fixed preliminary and general charges sum    

       

PSA       

8.4.1  Time-related preliminary and general charges     

       

  .01  Time-related preliminary and general 
charges 

sum    

            

       

 

Name  _________________________________      Signature  _____________________________ 

 

Capacity  _________________________________       Date _____________________________ 
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T2.2.1P:  CERTIFICATE FOR AUTHORITY OF SIGNATORY 

 

Indicate the status of the tenderer by ticking the appropriate box hereunder.  The tenderer must complete the 
certificate set out below for the relevant category. 
 

A 
Company 

B 
Partnership 

C 
Joint Venture 

D 
Sole Proprietor 

E 
Close Corporation 

     

     

•  Certificate for Company 

 I, ________________________________________________, chairperson of the board of directors of  

___________________________________________________, hereby confirm that by resolution of the board 

(copy attached) taken on ______________________ 20____, Mr/Ms __________________________________ 

acting in the capacity of ______________________________, was authorized to sign all documents in connection 

with this tender and any contract resulting from it on behalf of the company. 

 As witnesses: 

1. 

_______________________________________  Chairman
 
: 

__________________________ 

2. 

 

_______________________________________ 

  

Date
 
: 

 

__________________________ 

  

•  Certificate for Partnership 

 We, the undersigned, being the key partners in the business trading as  .................................................................  

_________________________________, hereby authorize Mr/Mrs _________________________________ 

acting in the capacity of ________________________________________ to sign all documents in connection 

with the tender for Contract __________________________________and any contract resulting from it on our 

behalf. 

 NAME ADDRESS SIGNATURE DATE 

     

     

     

 NOTE : This certificate is to be completed and signed by all of the key partners upon whom rests the direction 

of the affairs of the Partnership as a whole 

  

•  Certificate for Joint Venture 

 We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Mrs  

______________________________________, authorized signatory of the company, close corporation or 

partnership, 
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________________________________________________, acting in the capacity of lead partner, to sign all 

documents in connection with the tender offer for Contract ________________________ and any contract 

resulting from it on our behalf. 

 This authorization is evidenced by the attached power of attorney signed by legally authorized signatories of all 
the partners to the Joint Venture. 

  

 
NAME OF FIRM ADDRESS 

AUTHORISING SIGNATURE, 
NAME & CAPACITY 

 Lead partner   

    

    

    

 NOTE:  A copy of the Joint Venture Agreement clearly showing the percentage contribution of each partner to the 
Joint Venture shall be appended to this schedule. 

  

•  Certificate for Sole Proprietor 

 I, ________________________________________ hereby confirm that I am the sole owner of the business 

trading as _____________________________________________________________________________ 

  

 As witnesses: 

1. 

  Signature : Sole owner
 
: 

 

2. 
   Date

 : 
 

     

•  Certificate for Close Corporation 

 We, the undersigned, being the key members in the business trading as ________________________________ 

_________________________________________ hereby authorize Mr/Mrs ____________________________ 

acting in the capacity of ____________________________, to sign all documents in connection with the tender 

for Contract …………. .......................................................... ..  

and any contract resulting from it on our behalf. 

 NAME ADDRESS SIGNATURE DATE 

     

     

     

     

     

 NOTE: This certificate is to be completed and signed by all of the key partners upon whom rests the direction of 
the affairs of the Partnership as a whole. 



 

 

T2.2.1R:  DETAILS OF CONSTRUCTION MANAGER & CONSTRUCTION FOREMAN 

 

Tenderers shall set out in the Schedule hereunder details of the relevant personnel experience for work of a similar 
nature to that for which their Tender is submitted. Failure to complete this Schedule may result in the Tender not being 
considered. CV’s must be attached to this schedule for personnel listed below. (Refer to variations to Standard 
Conditions of Tender Clause C.4.9 for detail on functionality scoring of proposed personnel.) 
 
FAILURE TO PROVIDE INFORMATION AS STIPULATED IN THE TABLES BELOW WITH YOUR TENDER 
SUBMISSION, WILL RESULT IN CRITERION 2 OF FUNCTINALITY NOT BEING EVALUATED.  
 

CONSTRUCTION 
MANAGER 

 

NAME: ___________________________________________ 

 

NQF LEVEL QUALIFICATION_______ 

 

CONTRACT & 
CLIENT 

 

NATURE OF 
WORK 

 

POSITION 
HELD 

 

VALUE OF 
WORK 

 

YEAR 
COMPLETED 

 

DURATION 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

 
 
 
 
 



 

 

FAILURE TO PROVIDE INFORMATION AS STIPULATED IN THE TABLES BELOW WITH YOUR TENDER 
SUBMISSION, WILL RESULT IN CRITERION 3 OF FUNCTINALITY NOT BEING EVALUATED.  

 

 

CONSTRUCTION 
FOREMAN 

 

NAME: ___________________________________________ 

 

NQF LEVEL QUALIFICATION_______ 

 

CONTRACT & 
CLIENT 

 

NATURE OF 
WORK 

 

POSITION 
HELD 

 

VALUE OF 
WORK 

 

YEAR 
COMPLETED 

 

DURATION 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

 
 

Name  _______________________________      Signature  _____________________________ 

 

Capacity  _______________________________       Date _____________________________ 



 

 

T2.2.1S:  SCHEDULE OF TENDERER’S EXPERIENCE 

 

Information requested under Criterion 1 of the functionality, must be attached to this schedule. To claim points for 
company experience of the main contractor the tender must submit a reference letter, as stated in Criterion 1: Reference 
Related to Experience for each of the projects listed in Schedule T.2.2.1S.  

Points will only be awarded for those projects listed in Schedule T.2.2.1S verified by a reference letter as stated above. 
Projects listed in Schedule T.2.2.1S will not be considered for evaluation in the absence of a relevant reference letter 
and no points will be awarded to those projects listed and will therefore be found non-responsive.  

 

Project 1  

Employer, contact person and telephone 
number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 
Duration 

 

 

Project 2  

Employer, contact person and telephone 
number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 
Duration 

 

 
 

Name  _______________________________      Signature  _____________________________ 

Capacity  _______________________________       Date _____________________________  



 

 

T2.2.1S:  SCHEDULE OF TENDERER’S EXPERIENCE 

Information requested under Criterion 1 of the functionality, must be attached to this schedule. To claim points for 
company experience of the main contractor the tender must submit a reference letter, as stated in Criterion 1: Reference 
Related to Experience for each of the projects listed in Schedule T.2.2.1S.  

Points will only be awarded for those projects listed in Schedule T.2.2.1S verified by a reference letter as stated above. 
Projects listed in Schedule T.2.2.1S will not be considered for evaluation in the absence of a relevant reference letter 
and no points will be awarded to those projects listed and will therefore be found non-responsive.  

Project 3  

Employer, contact person and telephone number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 
Duration 

 

 

Project 4  

Employer, contact person and telephone number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 
Duration 

 

 

Name  _________________________________      Signature  _____________________________ 

 

Capacity  _________________________________       Date _____________________________ 



 

 

 

T2.2.1S:  SCHEDULE OF TENDERER’S EXPERIENCE 

Information requested under Criterion 1 of the functionality, must be attached to this schedule. To claim points for 
company experience of the main contractor the tender must submit a reference letter, as stated in Criterion 1: Reference 
Related to Experience for each of the projects listed in Schedule T.2.2.1S.  

Points will only be awarded for those projects listed in Schedule T.2.2.1S verified by a reference letter as stated above. 
Projects listed in Schedule T.2.2.1S will not be considered for evaluation in the absence of a relevant reference letter 
and no points will be awarded to those projects listed and will therefore be found non-responsive.  

Project 5  

Employer, contact person and telephone 
number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 
Duration 

 

 
 

Project 6  

Employer, contact person and telephone 
number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 
Duration 

 

 
 

Name  _________________________________      Signature  _____________________________ 

Capacity  _________________________________       Date _____________________________ 



 

 

T2.2.1S:  SCHEDULE OF TENDERER’S EXPERIENCE 

Information requested under Criterion 1 of the functionality, must be attached to this schedule. To claim points for 
company experience of the main contractor the tender must submit a reference letter, as stated in Criterion 1: Reference 
Related to Experience for each of the projects listed in Schedule T.2.2.1S.  

Points will only be awarded for those projects listed in Schedule T.2.2.1S verified by a reference letter as stated above. 
Projects listed in Schedule T.2.2.1S will not be considered for evaluation in the absence of a relevant reference letter 
and no points will be awarded to those projects listed and will therefore be found non-responsive.  

Project 7  

Employer, contact person and telephone number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 

Duration 

 

 

Project 8  

Employer, contact person and telephone number 

 

Consulting Engineer 

 

Contact person and telephone number 

 

Description of Contract and nature of work 

 

Value of Work  
Inclusive of VAT (Rand) 

 

Start and completion date (month and year) 
Duration 

 

 
 

Name  _________________________________      Signature  _____________________________ 

Capacity  _________________________________       Date _____________________________ 

  



 

 

 

T2.2.1U:  SCHEDULE OF PLANT AND EQUIPMENT 

(INFORMATION MUST BE SUBMITTED WITH INITIAL TENDER SUBMISSION) 
 

The following are lists of major items of relevant equipment that I/we presently own or lease and will have available for 

this contract or will acquire or hire for this contract if my/our tender is accepted. 

 (a) Details of major equipment that is owned by and immediately available for this contract. 
 

DESCRIPTION  

(type, size, capacity, and year of registration) 
QUANTITY 

REGISTRATION NUMBER 

(Applicable for 

plant/vehicles/trailers etc.) 

   

   

   

   

   

   

   

Attach additional pages if more space is required. 

(b) Details of major equipment that will be hired or acquired for this contract if my/our tender is acceptable. 
 

DESCRIPTION (type, size, capacity etc) QUANTITY SOURCE HIRE / ACQUIRED  

   

   

   

   

   

   

   

   



 

 

If plant / tools / equipment, as stipulated above, will be rented, proof of the intention to lease it from the supplier must 
be submitted with the tender document.  No points will be awarded if proof is not submitted.    

 
After the award of the contract, the contractor must satisfy the engineer that all the above equipment or equivalent 
equipment will be always on the site when required.  The contractor shall maintain all equipment in a good working order 
for the duration of the contract. The contractor also undertakes to bring onto the site, without additional costs to the 
employer, any additional equipment which, in the opinion of the engineer, is necessary for completing the contract 
within the tendered contract period. 

 

Name  _________________________________      Signature  _____________________________ 

Capacity  _________________________________       Date _____________________________ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

T2.2.1V:  DECLARATION 

 
SECTION 5: DECLARATION 
 
I hereby declare that I have read, understood, agree and comply with all of the sections below, if included, that 
it shall be deemed to form and be construed as part of this agreement: 

 
• Bidding documents;  

• Invitation to bid; 

• Tax clearance certificate; 

• Pricing schedule(s); 

• Technical Specification(s); 

• Preference claims for Broad Based Black Economic Empowerment Status Level of Contribution in 
terms of the Preferential Procurement Regulations, 2017; 

• Declaration of interest; 

• Declaration of bidder’s past SCM practices; 

• Certificate of Independent Bid Determination 

• Special Conditions of Contract; 

• General Conditions of Contract; and 

• Other (specify) 

 
I confirm that I am duly authorised to sign this document. 

 
 
 
NAME (PRINT) ……………………………………………………..…..…….…… 

 

CAPACITY …………………………………………………………..………… 

 

SIGNATURE ……………………………………………….…………..………… 

 

NAME OF FIRM ……………………………………………………….……………... 

 ……………………………………………………………………… 

 

DATE ……………………………………………….………………..……. 

 

 

 

  

WITNESSES 
 
1. …….……………………………… 
 
2. ……………………………………. 
 
DATE: ……………………………………. 



 

 

T2.2.1W:  THE RESOLUTION TAKEN BY THE BOARD OF DIRECTORS OF A 
CONSORTIUM OR JOINT VENTURE 

 

RESOLUTION of a meeting of the Board of Directors / Members / Partners of  

 

NAME OF TENDERER (Must agree with bidder details) 

 

Held at ____________________________________ on _________________________________ 

                                      (Place)      (Date) 

 

RESOLVED THAT: 

The enterprise submits a Tender to Karoo Hoogland Municipality in respect of the following: 
 

Upgrading of Williston Wastewater Treatment Works 

(list all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the Consortium 

/ Joint Venture).   

______________________________________________________________________ and 

 

______________________________________________________________________ and 

 

______________________________________________________________________ and 

 

______________________________________________________________________ and 

 

______________________________________________________________________ and 

 

______________________________________________________________________ and 

 

 

Mr./Mrs./Ms. _____________________________________________________________ 
 
In his/her capacity as _____________________________________________________ 
 
and who will sign as follows: _______________________________________________ 
                                                                          (SPECIMEN SIGNATURE) 
 

be, and is hereby, authorised to sign the Tender and all other documents and/or correspondence in connection with 

and relating to the Tender, as well as to sign any contract, and or all documentation resulting from the award of the 

Tender to the Consortium/ Joint Venture enterprise mentioned above. 

 

The enterprise in the form of a consortium or joint venture accept jointly and several liability with parties 
under item 1 above for the fulfilment of the obligations of the joint venture deriving from, and in any way 



 

 

connected with the contract to be entered with the Karoo Hoogland Municipality in respect of the project 
described above under item 1. 

 
The Consortium / Joint Venture enterprise chooses as its domicilium citandi et executandi for all 
purposes arising from the joint venture agreement and contract with the Karoo Hoogland Municipality in 
respect of the project under item 1: 

 
(Physical Address) 

_____________________________________________________________________________________  

Note: The resolution must be signed by all directors or members / partners of the bidding enterprise.  Should 
the space provided below not be enough for all the directors to sign, please provide a separate sheet in the same 
format below: 
 
NB: COMPULSORY TO BE COMPLETED IN CASE OF CONSORTIUM OR JOINT VENTURE 
 

 
NAME 

 
ID NUMBER 

 
DIRECTORS/OWNERS 
PERSONAL TAX NO 

 

 
SIGNATURE 

1     

2     

3     

4     

5     

6     

7     

8     

9     

10     

11     

12     

 

Name of Joint Venture  

Names of Each Enterprise:  

Name and Address of Enterprise:  

Name and Address of Enterprise:  

Name and Address of Enterprise:  

Has an original valid Tax Clearance 
Certificate been submitted for each 
enterprise: 

Yes   
 

No     

CIDB Registration Number(s), if 
any: 

 

 
Submit your Joint Venture Agreement together with this tender document.  If no Joint Venture Agreement is 
submitted, the tender will be seen as non-responsive. 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

SIGNED ON BEHALF OF JOINT VENTURE _________________________________________ 

T2.2.1X:  MUNICIPAL RATES AND SERVICES 

 
     

Names of 
Directors/Partners/Senior 

Managers 

Physical residential 
address of the 

Director/Partner/Senior 
Manager 

Residential Municipal 
Account number(s) 

Name of 
Municipality 

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 
NB: Please attach copy/copies of Municipal Account(s) 

 
 

DECLARATION 
 
I, THE UNDERSIGNED (NAME)    
 
 
............................................................................................................................................... 
 
CERTIFY THAT THE INFORMATION FURNISHED ABOVE IS CORRECT. I ACCEPT THAT THE STATE MAY ACT 
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 
 
......................................................................   ......................................................... 
Signature       Date 
 
 
 
   
......................................................................                             ............................................................... 
Position        Name of Bidder 

 

 

 



 

 

 

T2.2.1Y:  DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (MDB5) 

 

KAROO HOOGLAND MUNICIPALITY 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 

For all procurement expected to exceed R10 million (VAT included), bidders must complete the following 
questionnaire: 

1. Are you by law required to prepare annual financial statements for auditing? 
YES / 
NO 

 

1.1. If yes, submit audited annual financial statements for the past three years or since the date of establishment 
if established during the past three years. 

2. Do you have any outstanding undisputed commitments for municipal services 
towards a municipality or any other service provider in respect of which 
payment is overdue for more than 30 days? 

YES / 
NO 

 

2.1. If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards a 
municipality or other service provider in respect of which payment is overdue for more than 30 days.  

2.2. If yes, provide particulars.                                                    

 

3. Has any contract been awarded to you by an organ of state during the past 
five years, including particulars of any material non-compliance or dispute 
concerning the execution of such contract? 

YES / 
NO 

 

3.1. If yes, furnish particulars 

 

4. Will any portion of goods or services be sourced from outside the Republic, 
and, if so, what portion and  whether any portion of payment from the 
municipality / municipal entity is expected to be transferred out of the 
Republic?  

YES / 
NO 

 

4.1. If yes, furnish particulars 

 

CERTIFICATION 

I CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. I 
ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.   

NAME OF 
ENTERPRISE: 

 

NAME (PRINT): 
 

 
DATE:   

CAPACITY: 
 

 
SIGNATURE:   

 



 

 

T2.2.2:  OTHER DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 

 



 

 

 

T2.2.2A: PROOF OF ADDESS AND SOUTH AFRICAN IDENTITY DOCUMENT  

 

 



 

 

 

 
Tenderers shall attach to this page a copy of the South African Revenue Services Tax Compliance Status Pin in respect 
of his/ her company, close corporation, or partnership. In the case of a joint venture between two or more firms, the 
tenderer shall attach a copy of the Tax Compliance Status Pin for each of the joint venture partners. 
 
Bidders must provide their Master Registration Number and tax compliance status PIN to enable the 
municipality to verify the bidder’s tax compliance status. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

T2.2.2B:  TAX CLEARANCE CERTIFICATE 



 

 

 

T2.2.2C:  BID FOR THE REQUIREMENTS OF THE KAROO HOOGLAND MUNICIPALITY 

PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE KAROO HOOGLAND MUNICIPALITY 

BID NUMBER: KHM T002/10/2024 CLOSING DATE: 25 November 2024 CLOSING TIME: 12:00 

DESCRIPTION UPGRADING OF WILLISTON WASTEWATER TREATMENT WORKS   

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

The Tender Box 

Karoo Hoogland  Municipality 

Karoo Hoogland Municipality Building, 2 Mulder Street 

WILLISTON 

8920 

SUPPLIER INFORMATION 1 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

PROOF OF ADDESS  
[TICK APPLICABLE BOX] 

 
 Yes         No 

SOUTH AFRICAN 
IDENTITY DOCUMENT  

 Yes    
 

 No 

SUPPLIER INFORMATION 2 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR THE 
GOODS /SERVICES 
/WORKS OFFERED? 

    Yes                No  
 

[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN 
BASED SUPPLIER FOR 
THE GOODS /SERVICES 
/WORKS OFFERED? 

 Yes       No  
 
[IF YES, ANSWER PART 

B:3] 
 

TOTAL NUMBER OF ITEMS OFFERED  
TOTAL BID 
PRICE R 

SIGNATURE OF 
BIDDER …………………………………..… DATE …………………………………… 

CAPACITY UNDER WHICH THIS BID IS SIGNED  

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED 
TO: 

TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT SCM Karoo Hoogland Infrastructure  

CONTACT 
PERSON 

Diana Vermeulen Frannie Lotter 

TELEPHONE 
NUMBER 

053 391 3003 083 655 1438 

FACSIMILE 
NUMBER 

(053) 391 3294 (053) 391 3294 

E-MAIL ADDRESS d.vermeulen@karoohoogland.gov.za  f.lotter@karoohoogland.gov.za  

mailto:d.vermeulen@karoohoogland.gov.za
mailto:f.lotter@karoohoogland.gov.za


 

 

PART B 
TERMS AND CONDITIONS FOR BIDDING 

  

BID SUBMISSION: 

o BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL 
NOT BE ACCEPTED FOR CONSIDERATION. 

o ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  
ONLINE 

o THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT 
(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

 

TAX COMPLIANCE REQUIREMENTS 

• BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

• BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) 
ISSUED BY SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX 
STATUS. 

• APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE 
VIA E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS 
AS E-FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA. 

• FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  

• BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

• IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY 
MUST SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

• WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.  

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

o IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                    YES   
NO 

o DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                  YES   
NO 

o DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                    YES   
NO 

o DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                     YES   
NO 

o IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                     YES   
NO  

 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A 
TAX COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) 
AND IF NOT REGISTER AS PER 2.3 ABOVE. 
 

 
NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
       NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 
 
 
 
Name  _________________________________      Signature  _____________________________ 

Capacity  _________________________________       Date _____________________________ 

 

http://www.sars.gov.za/


 

 

 
 
 

T2.2.3:  RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE 
CONTRACT 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

T2.2.3A:  SCHEDULE OF SUB-CONTRACTORS 

The tenderer shall state in the schedule below the names of all sub-contractors he wishes to employ in 
the Works and shall define their duties and outline their experience. 

 

 
Name and address of Sub-

Contractor 
Nature and extent of work Experience 

1.  

   

2.  

   

3.  

   

4.  

   

5.  

   

 
 

Name  _________________________________      Signature  _____________________________ 

 

Capacity  _________________________________       Date _____________________________ 

 

 



   
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

C1.0 

 

PART C1: AGREEMENTS AND CONTRACT DATA 

 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data 

C1.3 Form of Guarantee 

C1.4 Occupational Health and Safety Agreement 
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C1.1 

C1.1: FORM OF OFFER AND ACCEPTANCE (CONTRACT AGREEMENT) 

 
 
Offer 
 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 

procurement of UPGRADING OF WILLISTON WASTEWATER TREATMENT WORKS 

 

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda 
thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the tenderer offers to perform all the obligations and liabilities of the contractor under the contract including 
compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined 
in accordance with the conditions of contract identified in the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
…………............................................................................................................................................................................

................................................................................................................................................................Rand (in words); 

 

R………………………………………………………………………………………. (in figures) (or other suitable wording) 

 
 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and 
returning one copy of this document to the tenderer before the end of the period of validity stated in the tender data, 
whereupon the tenderer becomes the party named as the contractor in the conditions of contract identified in the 
contract data. 
 
 
Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In 
consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of 
contract identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement between the 
employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the 
subject of this agreement. 

The terms of the contract, are contained in: 

Part C1  Agreements and contract data, (which includes this agreement) 

Part C2  Pricing data 

Part C3  Scope of work 

Part C4  Site information and drawings and documents or parts thereof, which may be incorporated by reference 
into the above listed Parts. 

 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the 
returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during 
this process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this 
form of offer and acceptance. No amendments to or deviations from said documents are valid unless contained in this 
schedule. 

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of 
deviations (if any), contact the employer’s agent (whose details are given in the contract data) to arrange the delivery 
of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the 
conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives 
one fully completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer 
(now contractor) within five (5) working days of the date of such receipt notifies the employer in writing of any reason 
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C1.2 

why he/she cannot accept the contents of this agreement, this agreement shall constitute a binding contract between 
the parties. 

 
 

Signature  

Name(s)  

Capacity  

For the tenderer  

(Name and address of Tenderer)  

Name and Signature of witness 
 Date 
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C1.3 

Schedule of Deviations 
 
Notes: 
 

1 Subject _____________________________________________________________________________________ 

 

Details _______________________________________________________________________________________ 

 

2 Subject _____________________________________________________________________________________ 

 

Details _______________________________________________________________________________________ 

 

3 Subject _____________________________________________________________________________________ 

 

Details _______________________________________________________________________________________ 

 

4 Subject _____________________________________________________________________________________ 

 

Details _______________________________________________________________________________________ 
 
By the duly authorised representatives signing this agreement, the employer and the tenderer agree to and accept the 
foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or changes to 
the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
 

Signature 
 

Name(s)  

Capacity  

For the tenderer  

(Name and address of Tenderer)  

Name and Signature of witness 
 

Date 
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C1.2: CONTRACT DATA 

 

Part 1: Contract Data provided by the Employer. 

 

GENERAL CONDITIONS OF CONTRACT 

 

The following standardised General Conditions of Contract:  

 
General Conditions of Contract for Construction Works (Third Edition) 2015  

Prepared by the South African Institution of Civil Engineering (SAICE) shall apply to and from the General Conditions 

of Contract for this Contract. Copies of these conditions of contract are obtainable from the South African Institution of 

Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 805 5971, e-mail: 

civilinfo@saice.org.za.  

The General Conditions of Contract make several references to the Contract Data for specific data, which together 

with these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the 

procedures for the administration of the Contract. The Contract Data shall have precedence in the interpretation of any 

ambiguity or inconsistency between it and the General Conditions of Contract. Each item of data given below is cross-

referenced to the clause in the General Conditions of Contract to which it applies. 

The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions set out 

in the Special Conditions of Contract below.  

Save as amended in terms of this document, the provisions of the Standard Conditions of Contract – GCC 2015 shall 

remain unchanged. 

The Contract Data must be read in conjunction with the schedule of Contract Specific Data included in Part C1.2. 

 

C1.2.1 SPECIAL CONDITIONS OF CONTRACT 

 

In this regard, the Standard Conditions of Contract – GCC 2015 is amended by the numbered clauses set out below, 

as follows: 

(i) where the Standard Conditions of Contract – GCC 2015 contains no provision with the corresponding clause number, 

the clause set out herein is inserted into the Contract; and 

(ii) where the Standard Conditions of Contract – GCC 2015 contains a provision with the corresponding clause number, 

it is amended or replaced, as set out herein.  (Amendments/replacements are shown in italics). 

Save as amended in terms of this document, the provisions of the Standard Conditions of Contract – GCC 2015 shall 

remain unchanged. 
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1.1 Definitions 

(a) "agreed" means agreed by the Employer and the Contractor; or the Employer’s Agent and the Contractor 

expressly authorised in terms of the Contract, unless specifically stated otherwise. 

1.1.1.5  "Commencement Date" means the date that the Contract, made in terms of the Form of Offer and 

Acceptance, comes into effect by signing the Acceptance part and returning one fully completed copy of 

this document, the Contract Agreement. 

1.1.1.7  "Contract” means the documentation of the agreement between the parties in terms of the Form of Offer 

and Acceptance, and such written amendments or additions to the Contract as may be agreed and signed 

by both parties. 

1.1.1.13 "Defects Liability Period" means the period stated in the Contract Data, commencing from the issue of the 

Certificate of Completion or Certificates of Completion in the event of more than one Certificate of 

Completion having been issued for different portions of the Works, during which the Contractor has both 

the right and the obligation to make good defects in the materials, Plant and workmanship covered by the 

Contract. 

1.1.1.14  "Due Completion Date" means the date or dates of the expiry of the time stated in the Contract Data for 

achieving Practical Completion for the whole or portions of the Works, calculated from the Commencement 

Date and as adjusted by such extensions of time or acceleration as may be allowed or agreed in terms of 

Contract. 

1.1.1.20  "Form of Offer and Acceptance" means the document defined as the Contract Agreement that formalises 

the legal process of offer and acceptance and gives rise to the Contract. 

1.1.1.32 ''Temporary Works" means the temporary works required for or in connection with the execution of the 

Permanent Works and shall include items which are not intended to be permanent or to form part of the 

Permanent Works, including but not limited to dewatering, shoring, lateral support, access roads, haul 

roads, shuttering, jacking pits and method, scaffolding, etc.: 

1.1.1.35  “parties” means the Contractor and the Employer. 

1.1.1.36  “approved programme” means the latest programme submitted by the Contractor and approved by the 

Employer’s Agent. The latest programme approved by the Employer’s Agent supersedes previous 

approved programmes. 

1.1.1.37 “Drawings” means all drawings, calculations and technical information forming part of the Contract 

Documents and any modifications thereof or additions thereto from time to time approved in writing by the 

Employer’s Agent or delivered to the Contractor by the Employer’s Agent. 

1.1.1.38 “Letter of Notification” means the letters of formal notification, signed by the Employer, of the decision of 

the Supply Chain Management Bid Adjudication Committee sent to all tenderers.  The notification of the 

decision does not form part of the Employer’s Acceptance of the successful tenderer’s Offer and no rights 

shall accrue. 

1.2 Interpretations 

1.2.1     Any written communication between the parties shall have been duly delivered if: 

1.2.1.1    Handed to the addressee or to his duly authorise agent; or  

1.2.1.2   Delivered at the address of the addressee as stated in the Contract Data, including an e-mail      address; 

and 

1.2.1.3 Any notice or claim required in accordance with this Contract shall be communicated separately from other 

communications, on a separate cover with specific reference to the clause in terms of which the 

communication was made. 

 Provided that the Employer, Employer’s Agent, and Contractor shall be entitled, by written notice to each 

other, to change their said addresses. 

1.2.6 Any act or communication, including but not limited to “accept, agree, appoint, approve, certify, decide, 

delegate, dispute, elect, grant, inform, instruct, issue, notice, object, order, record, refuse, request, require, 

state, dispute, call for” and their derivatives indicate an act to be carried out in writing. 



 

 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

C1.6 

1.3.5 Except where otherwise stated in the Contract, the Contractor shall retain the copyright and other 

intellectual property rights in documents supplied by the Employer or Employer’s Agent under the Contract. 

The Contractor shall legally be deemed to have given the Employer a non-terminable, transferable, non-

exclusive, royalty-free licence to copy, use and communicate the Contractor’s documents, including 

making and using modifications of such documents for the purpose of further work required to the Works. 

The Contract Specific Data, Specifications (other than Standardized Specifications), Bill of Quantities and 

Drawings are the copyright of Lyners Consulting Engineers. 

1.4 Non-Variation Clause 

1.4.1 This Contract is the entire contract between the parties regarding the matters addressed in this Contract. 

No representations, terms, conditions, or warranties not contained in this Contract shall be binding on the 

parties. No agreement or addendum varying, adding to, deleting, or terminating this Contract including this 

clause shall be effective unless reduced to writing and signed by both parties. 

2.4  Ambiguity or discrepancy 

2.4.1 The several documents forming the Contract are to be read and taken as mutually complementary to and 

explanatory to each other. 

2.4.2 Any obscurity or ambiguity or discrepancy between the contract documents shall be referred to the 

Employer’s Agent before the due date of submission of tenders for decision as to the true intent and 

meaning and the Employer’s Agents’ interpretation. This decision shall be final and binding. 

2.4.3 No claims will be entertained from the contractor on the grounds of any misunderstanding of the contract 

requirements, which should have and could have been clarified in this manner prior to tendering. 

2.5  Assignment 

2.5.1  Neither the Contractor nor the Employer shall, without the written consent of the other, assign the Contract 

or any part thereof, or any obligation under the Contract, or cede any right or benefit thereunder.  Such 

assignment or cession shall be null and void without the other party’s consent. 

3.1 Qualifications of the Employer’s Agent 

3.1.1  The natural person appointed by the Employer to administer the Contract shall be a registered professional 

in a built environment profession that is appropriate to the Scope of Work. 

3.2  Functions of the Employer’s Agent  

3.2.1  The function of the Employer’s Agent is to administer the Contract in accordance with the provisions of 

the Contract. 

4.1  Extent of obligations and liability 

4.1.1   The Contractor shall, save insofar as it is legally or physically impossible, design (to the extent provided 

in the Contract Data), execute, and complete the Works and obligations remedy any defects therein in 

accordance with the provisions of the Contract. 

4.1.2 Where the Contract Data provides that part of the Works shall be designed by the Contractor,  

4.1.2.1 the relevant part of the Works shall be fit for such purposes for which it is intended as are specified in the 

Contract, and  

4.1.2.2 the Contractor shall, notwithstanding approval by the Employer’s Agent, be liable for any error or deficiency 

in any drawing or document supplied by him for that part of the Works, and for any loss or damage arising 

out of such error or deficiency. 

4.1.2.3  the Contractor shall submit to the Employer’s Agent the "as-built" documents and operation and 

maintenance manuals in accordance with the Scope of Works and in sufficient detail for the Employer to 

operate, maintain, dismantle, reassemble, adjust, and repair this part of the Works. Such part shall not be 
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completed for the purposes of issuing a Certificate of Practical Completion in terms of Clause 5.14.1 as 

read with the relevant Contract data until these documents and manuals have been submitted to the 

Employer’s Agent. 

4.1.3 The Contractor shall be responsible for the design of the Temporary Works, such responsibility shall be 

that the relevant part of the Temporary Works shall be fit for such purposes for which it is intended and, 

the Contractor shall, notwithstanding approval by the Employer’s Agent, be liable for any error or deficiency 

in any drawing or document supplied by him for that part of the Works, and for any loss or damage arising 

out of such error or deficiency. 

4.1.4 The Contractor indemnifies the Employer against any liability for any breach of the provisions of Clause 

4.1.   

4.2 Employer’s Agent's instructions 

4.2.3 Should the Contractor fail to proceed with due diligence with any Employer’s Agent’s instruction, the 

Employer’s Agent may notify the Contractor to proceed within 7 days from receipt of such notice. Without 

further notice, on default by the Contractor, the Employer may employ other parties or use its own 

resources to give effect to such instruction in addition to any other rights that the Employer may have inter 

alia in terms of Clause 9.2.1.3.6. The Employer may recover such costs from the Contractor resulting from 

same. 

4.3 Legal provisions  

4.3.3 The Employer and the Contractor shall enter into an agreement required for the construction of the Works 

in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act (Act 85 of 1993) and 

the latest Construction Regulations promulgated thereunder. 

 An agreement is included in the Contract Document (C1.4 of Contract Data) and shall be completed and 

submitted to the Employer together with a letter of good standing from the Compensation Commissioner 

(if not insured with a Licenced Compensation Insurer) within fourteen (14) days after the Commencement 

Date.  The Contractor shall ensure that any letter of good standing shall be timeously renewed in order 

that it remains in full force for the duration of the Contract. 

4.5 Notices and Fees 

4.5.2 The Employer shall be responsible for obtaining any planning approval required in respect of the 

Permanent Works. The Contractor shall be responsible for obtaining any planning approval required in 

respect of the Temporary Works. 

5.3  Commencement of the Works 

5.3.1    Upon the Employer’s Agent's instruction the Contractor shall, save as may be otherwise provided in the 

Contract or be legally or physically impossible, commence executing the Works. Such instruction shall be 

subject to the submission by the Contractor, and approval by the Employer, of documentation required 

before commencement with Works execution, as set out in the Contract Data. 

The documentation required before commencement with Works execution are:  

(a) Health and Safety Plan (Refer to Clause 4.3) 

(b) Signed agreement in terms of the provisions of Section 37(2) of the Occupational Health and Safety 

Act (No. 85 of 1993) and the Construction Regulations promulgated thereunder. 

(c) Initial programme (Refer to Clause 5.6) 

(d) Security (Refer to Clause 6.2) 

(e) Insurance (Refer to Clause 8.6)” 

(f) Letter of Good Standing from the Compensation Commissioner (if not insured with a Licensed 

Compensation Insurer). 

5.3.3 If the Employer’s Agent's instruction to commence executing the Works, or to resubmit documentation with 

reasons after having found to be unacceptable by the Employer, is not received by the Contractor within 

7 days from the actual date of the submission of all the documentation referred to in Clause 5.3.1, 
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commencement of the Works shall be taken to be on the expiry of such 7 days.  However, deemed 

commencement of the Works shall not be construed as approval of the documentation submitted. 

5.4  Access to Site 

5.4.3   If the Contractor suffers delay to Practical Completion and/or incurs proven additional cost from failure of 

the Employer to give access to or possession in accordance with the terms of this Clause, the Contractor 

shall be entitled to make a claim in accordance with Clause 10.1, for which purpose the time limits of 28 

days provided in Clause 10.1.1.1 shall commence to run only from the time when access to or possession 

of the Site has actually been given. 

 

5.6  Programme 

5.6.1  The Contractor shall deliver to the Employer’s Agent as part the documentation required before 

commencement with Works execution in accordance with Clause 5.3.1, an initial programme and method 

statement for carrying out the Works to meet the Due Completion Date.  

5.6.2   The initial programme and all subsequent adjusted programmes shall show and, when relevant, describe 

in method statements, the entire scope of the Works to be performed including but not limited to: 

5.6.2.1  The Commencement Date, commencement of the Works, Due Completion Date(s) or revisions thereof, 

and the planned date(s) of Practical Completion for the Works as a whole or in respect of different portions 

of the Works. 

5.6.2.8  Health and safety requirements 

5.6.2.9 Critical path including the links between all predecessors and successors for activities on the critical path 

and float. 

5.6.3  The Employer’s Agent shall, within 14 days after the Contractor has submitted an initial or adjusted 

programme, approved such programme or rejected same with reasons and instruct the Contractor to 

amend such programme. Reasons for rejecting a programme are inter alia that it is not in accordance with 

the Contract or is not reflecting the actual progress.  

The Employer’s Agents failure to approve or reject, with reasons, the submitted programme:- 

5.6.3.1 in the event of the submitted programme being an adjusted programme, shall be considered to be  the 

approved programme; and 

5.6.3.2  in the event of the submitted programme being an initial programme, it shall not be considered to be  the 

approved programme. However, the Contractor shall have the right to suspend the Works in terms of 

Clause 5.11.1.3 and if the Contractor suffers delay to Practical Completion and/or incurs proven additional 

cost from such suspension, the Contractor shall be entitled to make a claim in accordance with Clause 

10.1.  

5.6.4  The programme, method statement and the cash flow forecast shall be subject to updates and review 

monthly. The Contractor shall monthly deliver to the Employer’s Agent an adjusted programme reflecting 

actual progress and updated dates in accordance with Clause 5.6.2, even though it may reflect that the 

planned date(s) of Practical Completion will be later than the corresponding Due Completion Date(s), and 

in addition; 

5.6.4.1  when instructed by the Employer’s Agent,  

5.6.4.2 when it no longer reflects the actual progress,  

5.6.4.3 when a specific event, circumstance, act or omission may delay the execution of the Works, or 

5.6.4.4 with each extension of time claim   

5.6.5 The submission to and approval by the Employer’s Agent of any programme, method statement and/or 

cash flow forecast or its adjustments, or the delivery of any other relevant particulars, shall not relieve the 

Contractor of any of his duties or responsibilities under the Contract. 

5.7   Progress of the Works 

5.7.3 The Employer’s Agent may request the Contractor to submit, or the Contractor may submit to the 

Employer’s Agent, a revised programme and cost determined in accordance with Clause 6.4 for 

accelerating the rate of progress to achieve Practical Completion before the Due Completion Date. If 
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accepted by the Employer, the adjusted Due Completion Date, and the conditions for payment of cost 

shall be agreed in writing and signed by the parties prior to the Contractor commencing to accelerate 

progress. 

5.9 Instructions 

5.9.3  The Contractor shall give adequate and appropriate written notice to the Employer’s Agent of any 

instructions or drawings, which the Contractor may require for the execution of the Works and the 

Employer’s Agent shall deliver such instructions and/or drawings to the Contractor.  The notice shall 

include details of the necessary drawing or instruction, details of by when it should be issued, and details 

of the nature and amount of the delay likely to be suffered if it is late. 

5.11  Suspension of the Works 

5.11.1  The Contractor may, after giving fourteen (14) days written notice to the Employer, with a copy to the 

Employer’s Agent, (with specific reference to this Clause) suspend the progress of the Works where the 

Employer or the Employers Agent  has failed in terms of Clause 6.10.4 to: 

5.11.1.1  Deliver a payment certificate, or  

5.11.1.2  Make full payment of the amount certified in the payment certificate without prejudice to the Contractor’s 

other rights under this Contract or by law, or 

5.11.1.3  Failed to approve an initial programme in terms of Clause 5.6.3.2 

5.12  Extension of the time for Practical Completion 

5.12.1 If circumstances of any kind whatsoever which occurred be such as fairly entitle the Contractor to an 

extension of time and are delaying or will delay Practical Completion of the Works beyond the Due 

Completion Date, the Contractor shall claim in accordance with Clause 10.1 such extension of time as is 

appropriate. Such extension of time shall consider any special non-working days and all relevant 

circumstances, including concurrent delays or savings of time which might apply in respect of such claim 

and the Due Completion Date will be revised accordingly. 

5.12.2.2 Abnormal climatic conditions provided that no extension of time will be granted in respect of any delays 

attributed to normal climatic conditions.  Normal Climatic Conditions shall be deemed to include normal 

rainfall and associated wet conditions and materials, strong winds and extremes of temperature.  However, 

if delays to critical activities exceed the number of working days listed below, then abnormal climatic 

conditions shall be deemed to exist, and an extension of time shall be granted in accordance with the 

provisions of that Clause. 

The number of working days quoted below shall be regarded as a fair estimate of the delays to be 

anticipated and allowed for under normal climatic conditions where normal weather conditions prevent or 

disrupts critical work. 

January  2 days 

February 2 days 

March 2 days 

April 2 days 

May 2 days 

June 5 days 

July 6 days 

August 4 days 

September 3 days 

October 2 days 

November 2 days 

December 2 days 

Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and 

evidence, which shall be submitted timeously as each day or half-day delay is experienced. 
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Should an extension of time be granted by the Employer’s Agent such extension of time will be added to 

the Time for Completion or set off against any over-provision that may have occurred in the above-

mentioned schedule and any other claim. 

It shall be further noted that where the critical path is not affected, no extension of time for abnormal 

climatic conditions or for any other reason will be entertained,” 

5.12.2.5  Any delay, impediment, or prevention caused by or attributable to the Employer, Employer’s Agent, the 

Employer’s personnel or the Employer’s other contractors on the Site. 

5.12.4  Instead of granting extension of time, if feasible, the Employer’s Agent may request the Contractor to 

accelerate the rate of progress to achieve Practical Completion without extension of time and agree the 

cost for payment of such acceleration in accordance with Clause 5.7.3. 

 

5.13  Penalties for delay 

5.13.2.1  As per contract specific data.  

 

5.14  Completion 

5.14.1  Save as otherwise provided in the Contract, the Contractor shall be entitled to receive a Certificate of 

Practical Completion when the Works have reached Practical Completion.  

When the Works are about to reach the said stage, the Contractor shall, in writing, request a Certificate of 

Practical Completion and the Employer’s Agent shall, within 14 days after receiving such request, either 

where the Works; 

5.14.1.1 has reached Practical Completion issue a Certificate of Practical Completion to the Contractor and to the 

Employer or  

5.14.1.2 has not reached Practical Completion, issue a written list to the Contractor defining the incomplete work 

and defects to be rectified to achieve Practical Completion. 

Should the Employer’s Agent not issue a Certificate of Practical Completion or such a list within the 14 

days, Practical Completion shall be considered to have been achieved on the expiry of the 14 days of the 

written request in terms of Clause 5.14.1. only once the complete set of As-built drawings and information 

were submitted by the Contractor to the Employer’s Agent. 

5.14.2   As soon as the work referred to in the list issued in terms of Clause 5.14.1 has been duly completed and 

defects that manifested after the list was issued rectified, the Employer’s Agent shall deliver to the 

Contractor and to the Employer a Certificate of Practical Completion together with a further written list 

setting out the work to be completed to justify the issuing of a Certificate of Completion. 

5.14.6  The Employer need not occupy the Works before the Due Completion Date 

5.14.7  If, in terms of the Contract Data stated for Clause 1.1.1.14, different times for achieving Practical 

Completion are specified in respect of different portions of the Works, the provisions for the Works as a 

whole shall apply with necessary adjustment in respect of such portions. 

5.16.3 The Contractor’s liability for any latent defects shall continue beyond the date of the Final Approval 

Certificate but the Employer shall have no claim against the Contractor arising out of any latent defect 

which first manifests itself later than the period, stated in the Contract Data, after the issue of the Final 

Approval Certificate in terms of this Clause. 

 The Contractor’s liability for any latent defects shall continue for 10 years from the date of the issue of the 

Final Approval Certificate. 

6.2  Security 

6.2.1  The Contractor shall deliver to the Employer, as part of the documentation required before commencement 

with Works execution in accordance with Clause 5.3.1, at his cost, the type of security for the due 

performance of the Contract, as selected in the Contract Data. 
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6.2.2 If the Contractor fails to provide or maintain the security as selected in the Contract Data within the time 

period stated in Clause 5.3.2 or if the performance guarantee is not in accordance with the relevant pro 

forma performance guarantee, the Employer, in his sole discretion, may either. 

6.2.2.1 Hand over the Site to the Contractor and withhold payment from the Contractor until the amount withheld 

is equal to ten per cent (10%) of the Contract Price. Such amount shall be reduced to five per cent (5%) 

of the Contract Price when the Employer’s Agent has issued a Certificate of Completion [5.14.4] and to 

zero per cent (0%) in the Final Payment Certificate [6.10.9] or 

6.2.2.2 Terminate this Contract in terms of Clause 5.3.2 as read with Clause 9.2.1.3.2.  

6.2.3 If the Contractor is to provide a performance guarantee as security, he shall ensure that it remains valid 

and enforceable until the Certificate of Completion is issued.  The expiry date shall be specified in the 

performance guarantee as the date on which the Certificate of Completion is issued. 

6.5 Dayworks 

6.5.1.2.3 The percentage allowances, stated in the Contract Data, in respect of the said remuneration of workmen 

and the cost of materials, which allowances shall be held to cover all charges for the Contractor’s and 

subcontractor’s overheads and administration costs, profits, timekeeping, clerical work, insurances, 

establishment, superintendence and the use of hand tools, and  

 For items not included in the daywork schedule, the percentage allowance will be 10%. 

6.10  Payment 

6.10.1  With regard to all amounts that become due to the Contractor in respect of the matters set out in Clauses 

6.10.1.1,6.10.1.2,6.10.1.3,6.10.1.4, and 6.10.1.5 below, the Contractor shall deliver to the Employer’s 

Agent a monthly statement for payment of all amounts he considers to be due to him (in such form and on 

such date as may be agreed between the Contractor and the Employer’s Agent, or failing agreement, as 

the Employer’s Agent may require) and the Employer’s Agent shall, by signed payment certificates issued 

to the Employer and the Contractor, certify the amount considered to be due to the Contractor or the 

Employer, taking into account the following: 

6.10.1.5  The value up to the percentage limit stated in the Contract Data of Plant and materials referred to in Clause 

6.9.1 not yet built into the Permanent Works. No payment will be made for any Plant and/or materials off 

site, except if expressly agreed otherwise; 

 Provided that the Contractor has produced documentary evidence of ownership of such Plant and/or 

materials and has delivered to the Employer a MOS Guarantee in accordance with the pro forma MOS 

Guarantee, approved in writing by the Employer, against any claim to or in respect of such Plant and/or 

materials, including but not limited to claims by reason of the Contractor's sequestration or liquidation, or 

of any defect in the Contractor's title to the Plant and/or materials; and 

 Provided that the total amount of Plant and/or materials referred to in Clause 6.9.1 not yet supplied to Site 

or built into the Permanent Works certified for payment in terms of the Contract, notwithstanding the 

percentage limit stated in the Contract Data, shall be limited to the Guaranteed MOS Sum as reflected in 

the MOS Guarantee. 

6.10.4 The Employer’s Agent shall deliver to the Employer and the Contractor the payment certificate referred to 

in Clause 6.10.1 within 7 days of the receipt by the Employer’s Agent of the Contractor's said statement.  

Any dissatisfaction in respect of such payment certificate shall be dealt with in terms of Clause 10.2.  The 

Employer or the Contractor shall pay the amount due to the other within 28 days of receipt by the Employer 

and the Contractor of the payment certificate signed by the Employer’s Agent. Payment shall be subject 

to the Contractor or the Employer submitting a tax invoice, if required by law, to the other party for the 

amount due. 

6.10.8 Within 14 days of the date of the Certificate of Completion, the Contractor shall deliver to the Employer’s 

Agent a completion statement showing the value of work done in respect of which a Certificate of 

Completion has been issued and shall supply such further information as the Employer’s Agent may 

reasonably require. The Contractor shall not be entitled to any payment in respect of any matter which has 

not been included in such completion statement save as provided for in Clauses 5.14, 7.7 and 7.8 in 

respect of work executed during the Defects Liability Period and/or Clauses 10.3 to 10.11 in respect of 

any dispute. The Employer’s Agent shall deliver to the Employer and the Contractor the payment certificate 
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in respect of the completion referred to above within 14 days of the receipt by the Employer’s Agent of the 

Contractor's said statement, and the Employer or the Contractor, as the case may be, shall pay the amount 

due to the other party within 28 days after receipt by the Employer and the Contractor of the payment 

certificate signed by the Employer’s Agent. 

6.10.9 Within 14 days of the date of final approval as stated in the Final Approval Certificate, the Contractor shall 

deliver to the Employer’s Agent a final statement claiming final settlement of all moneys due to him (save 

in respect of matters in dispute, in terms of Clauses 10.3 to 10.11, and not yet resolved). The Employer’s 

Agent shall within 14 days issue to the Employer and the Contractor a Final Payment Certificate, the 

amount of which shall be paid to the Contractor or the Employer, as the case may be, within 28 days of 

the date of such certificate, after which no further payments shall be due to the Contractor (save in respect 

of matters in dispute, in terms of Clauses 10.3 to 10.11 and not yet resolved). 

8. RISKS AND RELATED MATTERS 

8.6 Insurances  

8.6.1.6 In addition to the insurances required in terms of General Conditions of Contract Clauses 8.6.1.1 to 8.6.1.4 

the following insurance is also required: 

(a) Insurance of Construction Plant and Equipment (including tools, offices and other temporary 

structures and contents) and other things (except those intended for incorporation into the Works) 

brought onto the site for a sum sufficient to provide for their replacement. 

(b) Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases 

Act No. 130 of 1993. 

(c) Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third Party" Risks 

including Passenger Liability Indemnity. 

(d) Where the contract involves manufacturing and/or fabrication of the works or part thereof at 

premises other than the Site, the Contractor shall satisfy the Employer that all materials and 

equipment for incorporation in the works are adequately insured during manufacture and/or 

fabrication. In the event of the Employer having an insurable interest in such works during 

manufacture or fabrication then such interest shall be noted by endorsement to the Contractor's 

Policies of Insurance. 

(e) Lateral Support liability insurance. 

8.6.8 The evidence that the insurances have been affected in terms of Clause 8.6.1, shall be in the form of an 

insurance broker’s warranty worded precisely as given in part C1.6 Insurance Broker’s Warranty. 

9.2  Termination by Employer 

9.2.1.3.2 Has failed, in terms of Clause 5.3.2, to submit documentation in time, or to submit acceptable 

documentation, or to maintain and extend the validity of the performance guarantee until the Certificate of 

Completion; or   

9.2.1.3.6  Is not executing the Works in accordance with the Contract, or is neglecting or failing to carry out his 

obligations under the Contract, inter alia to comply with any instruction under Clause 4.2; or 

9.2.1.3.9 The Contractor fails to submit the documents within the number of days stipulated or if the documents 

submitted are found to be unacceptable in accordance with Clause 5.3.2 

9.2.1.3.10 The Contractor committed a corrupt or fraudulent act during the procurement process or the execution of 

the Contract. 

9.2.1.3.11 An official or other role player committed any corrupt or fraudulent act during the procurement process or 

in the execution of the Contract that benefited the Contractor. 

10.1  Contractor’s Claim 

10.1.1 The following provisions shall apply to any claim by the Contractor for an extension of time for Practical 

Completion of the Works in terms of Clause 5.12, or in terms of any Clause that refers to Clause 10.1 for 

additional payment or compensation: 

10.1.1.1  The Contractor shall within 28 days after the commencement of each circumstance, event, act or  
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 omission giving rise to such a claim, deliver to the Employer’s Agent a written claim, referring to this Clause 

and setting out: 

10.1.1.1.1  The particulars of the circumstance, event, act, or omission giving rise to the claim concerned, 

10.1.1.1.2 The provisions of the Contract on which he bases the claim. 

10.1.1.1.3 The length of the extension of time, if any, claimed and the basis of the calculation by incorporating the 

effects of each circumstance, event, act, or omission on the critical path of an Approved Programme, 

indicating the delay on Practical Completion, and 

10.1.1.1.4 The amount of money claimed and the basis of calculation thereof. 

10.1.1.2  If, by reason of the nature and circumstances of the claim, the Contractor cannot reasonably comply with 

all or any of the provisions of Clause 10.1.1.1.1 to 10.1.1.1.4 to deliver a claim within the said period of 28 

days, he shall: 

10.1.1.2.1  Within the said period of 28 days issue a further notice referring to the relevant notice in terms of Clause 

10.1.2 and confirming his intention to make the claim and comply with such of the requirements of Clause 

10.1.1.1.1 to 10.1.1.1.4  as he reasonably can, and 

10.1.1.2.2 As soon as practicable, comply with such of the requirements of Clause 10.1.1.1.1 to 10.1.1.1.4  as have 

not yet been complied with. 

10.1.1.3  If the circumstance, event, act or omission relating to the claim are of an ongoing nature: 

10.1.1.3.1 the Contractor shall, within 14 days after the commencement of each circumstance, event, act or omission 

giving rise to such a claim, deliver to the Employer’s Agent a written notice of his intention to submit a 

claim, referring to this Clause and setting out the particulars of the circumstance, event, act or omission.  

Provided that the additional payment or compensation or delay that occurred before 14 days prior the date 

on which the notice in terms of this clause was delivered, shall be deemed to be covered by the rates 

and/or prices set out in the Pricing Data and the time stated in the Contract Data relating to Clause 5.5.1 

10.1.1.3.2 The Contractor shall, in addition to delivering the said further notice within 28 days in terms of Clause 

10.1.1.2.1, each month deliver to the Employer’s Agent, in writing, updated particulars required in terms 

of Clause 10.1.1.1.1 to 10.1.1.1.4   and, within 28 days after the end of the circumstance, event, act or 

omission deliver his final claim. 

10.1.2 The Contractor shall issue an early warning notifying the Employer’s Agent as soon as he becomes aware 

of any circumstance, event, act or omission which could. 

10.1.2.1 Increase the Contract Prices, 

10.1.2.2 Delay Practical Completion, or 

10.1.2.3 Impact on the quality or 

10.1.2.4 Impair the performance of the Works in use. 

10.1.3.6 The Employer, the Employer’s Agent and the Contractor shall not in any proceedings in accordance with 

Clauses 10.3 to 10.11 be entitled to give or lead evidence of or rely on any fact or circumstance not 

recorded in terms of this Clause. 

10.1.4  If, in respect of any claim to which this Clause refers, the Contractor fails to deliver his claim within the 28 

day claim period in terms of Clause 10.1.1.1 or does not deliver a further notice within the period of 28 

days in terms of Clause 10.1.1.2.1 or does not deliver his final claim within 28 days after the circumstance, 

event, act or omission ceased in terms of Clause 10.1.1.3.2, the Due Completion Date shall not be 

extended, the Contractor shall not be entitled to additional payment, and the Employer shall be discharged 

all liability in connection with the claim. 

 Should the Contractor fail to give an early warning notice in terms of Clause 10.1.2 which an experienced 

Contractor could have given, then the claim shall be assessed by the Employer’s Agent and the ruling in 

terms of Clause 10.1.5 shall consider the lack of mitigation measures that could have been employed if 

the Contractor had given an early warning notice.  

10.1.5 Unless otherwise provided in the Contract, the Employer’s Agent shall within 28 days after the Contractor 

has delivered his claim in terms of Clause 10.1.1, give effect to Clause 3.2.2 and deliver to the Contractor 

and the Employer his written and adequately reasoned ruling on the claim (referring specifically to this 

Clause).  The amount thereof, if any, allowed by the Employer’s Agent shall be included to the credit of 

the Contractor the next payment certificate. Where the Employer’s Agent fails to make a ruling within such 

28 days the claim shall be deemed to be refused; 



 

 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

C1.14 

Provided that: 

10.1.5.1 The said period of 28 days may be extended if so, agreed between the Contractor and the Employer’s 

Agent prior to the expiry of such 28 days, and  

10.1.5.2 Any amount that has been established to the satisfaction of the Employer’s Agent, before his ruling on the 

whole claim, shall be included to the credit of the Contractor in the next payment certificate. 

10.3 Dispute Notice 

10.3.1 Any dispute of whatsoever nature arising out of this Contract concerning any of the rights and/or 

obligations of any party thereto, either during the Time for Completion of the Contract or after the 

completion thereof, including any dispute as to the validity of the Contract, shall be referred to adjudication 

in terms of Clause 10.5.  The Contractor or the Employer, hereinafter referred to as "the parties", may 

deliver to the other a written notice, hereinafter referred to as a “Dispute Notice”, of any  

10.10 Common Provisions  

10.10.1 Nothing herein contained shall deprive the Contractor or the Employer of either party’s right to institute 

immediate court proceedings in respect of failure by the Employer or the Contractor to pay the amount of 

a payment certificate on its due date, or to pay any amount of retention money on its due date for payment. 

10.10.3  The Adjudication Board, arbitrator and the court shall have full power to open, review and revise any ruling, 

decision, order, instruction, certificate or valuation of the Employer’s Agent. 

 The Arbitrator and the court shall have full power to and to reconsider any decision by the Adjudication 

Board relevant to the matter in dispute, and neither party shall be limited in such proceedings before such 

arbitrator or court to the evidence or arguments put before the Employer’s Agent for the purpose of 

obtaining his ruling, or the Adjudication Board for the purpose of obtaining a decision. 

11. ADDITIONAL CONDITIONS OF CONTRACT  

11.1 Details to be confidential. 

11.1.1 The Contractor shall treat the details of the Works comprised in this Contract as private and confidential 

(save in so far as may be necessary for the purposes hereof) and shall not publish or disclose the same 

or any particulars thereof in any trade or technical paper elsewhere without the prior written consent of the 

Engineer.  



 

 

PART 2 : DATA PROVIDED BY THE CONTRACTOR 

Clause  

1.18 The Legal name of the Contractor ..........……………………………………………… 

1.2.2 The Contractor’s address for receipt of communications and notices is : 

 Telephone:   ...................................... ……….. Facsimile:   ....................................................  

 E-mail :   ...................................... ……….. 

 Address (Postal) :  ............................................  Address (Physical) :  ..........................................  

  .......................................................................................................................................................... 
 ..........................................................................................................................................................   

  ..........................................................................................................................................................   

1.1.1.14 The Works shall be completed in  ............................... ……………. weeks. 

    

 

 



 

 

C1.3: FORM OF GUARANTEE 

 

Contract No. _______________________ 

WHEREAS ___________________________________________________________________________________ 
(hereinafter referred to as “the Employer”) entered into, a Contract with  

_________________________________________________________________________________________________ 

(hereinafter called “the Contactor”) on the ______________________ day of ______________________20____________ 

for the construction of  

_________________________________________________________________________________________________ 

at _______________________________________________________________________________________________ 

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security by way of a 
guarantee for the due and faithful fulfilment of such Contract by the Contractor; 

AND WHEREAS ___________________________________________________________________________________ 

has/have at the request of the Contractor, agreed to give such guarantee; 

NOW THEREFORE WE, ____________________________________________________________________________ 

do hereby guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer under 
renunciation of the benefits of division and execution for the due and faithful performance by the Contractor of all the terms 
and conditions of the said Contract, subject to the following conditions: 

1. The Employer shall, without reference and/or notice to us, have complete liberty of action to act in any manner 
authorized and/or contemplated by the terms of the said Contract, and/or to agree to any modifications, variations, 
alterations, directions or extensions of the Completion Date of the Works under the said Contract, and that its rights 
under this guarantee shall in no way be prejudiced nor our liability hereunder be affected by reason of any steps 
which the Employer may take under such Contract, or of any modification, variation, alterations of the Completion 
Date which the Employer may make, give, concede or agree to under the said Contract. 

2. This guarantee shall be limited to the payment of a sum of money. 

3. The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to give time to or 
compound or make any other arrangement with the Contractor. 

4. This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms of the 
Contract, unless we are advised in writing by the Employer before the issue of the said Certificate of his intention 
to institute claims, and the particulars thereof, in which event this guarantee shall remain in full force and effect until 
all such claims have been paid or liquidated. 

5. Our total liability hereunder shall not exceed the Guaranteed Sum of ________________________________ 

_______________________________________________________________________________________ 

(R__________________________________) 

6. The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum with the 
beneficiary, whereupon our liability hereunder shall cease. 

7. We hereby choose our address for the serving of all notices for all purposes arising here from as 

_______________________________________________________________________________________ 



 

 

 

IN WITNESS WHEREOF this guarantee has been executed by us at __________________________________________ 

on this ___________________________day of ______________________________________________20___________ 

 

As witnesses: 

1. _____________________________________________  Signature ___________________________________ 

2. _____________________________________________ Duly authorized to sign on behalf of 

  ___________________________________________ 

  Address ____________________________________ 

  ___________________________________________ 

  ___________________________________________ 
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C1.18 

C1.4: OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 

 
 
AGREEMENT MADE AND ENTERED INTO BETWEEN KAROO HOOGLAND MUNICIPALITY HERE IN AFTER 

CALLED THE “EMPLOYER” AND 

 
_____________________________________________________________________________________________ 
(Contractor/Mandatory/Company/CC Name) 
 
IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, ACT No. 85 OF 1993 AS 
AMENDED. 
 
I, ____________________________________________________________________________, representing 
 

____________________________________________________________________________ , as an employer  
do hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed, and all equipment, 
machinery or plant used in such a manner as to comply with the provisions of the Occupational Health and Safety Act 
(OHSA) and the Regulations promulgated thereunder. 
 
I furthermore confirm that I am/we are registered with the Compensation Commissioner and that all registration and 
assessment monies due to the Compensation Commissioner have been fully paid or that I/We are insured with an 
approved licensed compensation insurer. 
 
COID ACT Registration Number:    
 
OR Compensation Insurer: ___________________________________________ Policy No.:__________________ 
 
I undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of OHSA 
and the Regulations and to charge him/them with the duty of ensuring that the provisions of OHSA and Regulations as 
well as the Council’s Special Conditions of Contract, Way Leave, Lock-Out and Work Permit Procedures are adhered 
to as far as reasonably practicable. 
 
I further undertake to ensure that any subcontractors employed by me will enter into an Occupational Health and Safety 
agreement separately, and that such subcontractors comply with the conditions set. 
 
I hereby declare that I have read and understand the appended Occupational Health and Safety Conditions and 
undertake to always comply therewith. 
 
I hereby also undertake to comply with the Occupational Health and Safety Specification and Plan. 
 
 
 
Signed at _______________________________ on the ___________day of _____________________ 2023 
 
 
 
_______________________     ___________________  _ 
Witness        Mandatory 
 
 
 
Signed at ________________________________ on the ________ day of ________________________2023 
 
 
________________________________   _______________________________________ 

Witness       for and on behalf of 
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PART C2: PRICING DATA 

C2.1 Pricing Instructions 

C2.2 Schedule of Quantities 
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i. PREAMBLE TO THE BILL OF QUANTITIES 

1. The method of measurement published by the South African Bureau of Standards in Clause 8 of the 
Standardised Specifications for Civil Engineering Construction is applicable, subject to the variations and 
amendments contained in the section “Applicable SANS 1200 standardised specifications”. 

2. Descriptions in the Schedule/Bill of Quantities are abbreviated and comply with those in the Standardised 
Specifications.  Clause 8 of each Standardised Specification, read together with the relevant clauses of the 
Scope of Work, set out what ancillary or associated activities are included in the rates for the operations 
specified.  Should any requirements of the measurement and payment clause of the applicable Standardised 
Specification, or the Scope of Work, conflict with the terms of the Schedule/Bill, the requirements of the 
Standardised or Scope of Work, as applicable, shall prevail. 

3. The clauses in a specification in which further information regarding the schedule/bill item can be obtained 
appear under “Reference clause” in the Schedule.  The reference clauses indicated are not necessarily the 
only sources of information in respect of schedule items.  Further information and set specifications may be 
found elsewhere in the contract documents.  Standardised Specifications are identified by the letter or letters 
which follow SANS in the SANS 1200 series of specifications, e.g., G for SANS 1200 G. 

4. Unless otherwise stated, items are measured nett in accordance with the drawings, and no allowance is 
made for waste. 

5. The quantities set out in the Schedule/Bill of Quantities are the estimated quantities of the Contract Works, 
but the Contractor will be required to undertake whatever quantities may be directed by the Engineer from 
time to time.  The Contract Price for the completed contract shall be computed from the actual quantities of 
work done, valued at the relevant unit rates and prices. 

6. The prices and rates to be inserted in the Schedule/Bill of Quantities are to be the full inclusive prices for the 
work described under the several items.  Such prices and rates shall cover all costs and expenses that may 
be required in and for the execution of the work described, and shall cover the cost of all general risks, 
liabilities, and obligations set forth or implied in the documents on which the tender is based, as well as 
overhead charges and profit.  Reasonable prices shall be inserted as these will be used as a basis for 
assessment of payment for additional work that may have to be carried out. 

7. A price or rate is to be entered against each item in the Schedule/Bill of Quantities, whether the quantities 
are stated or not.  An item against which no price is entered will be covered by the other prices or rates in 
the Schedule. 

8. Except where rates only are required, the Tenderer shall insert all amounts to be included in his total 
tendered price in the “Amount” column and show the corresponding total tendered price. 

9. The units of measurement described in the Schedule/Bill of Quantities are metric units.  Abbreviations used 
in the Schedule/Bill of Quantities are as follows: 

mm = millimetre h = hour 
m = metre kg = kilogram 
km = kilometre m2 = square metre  
No. = number sum = lump sum 
P C sum = Prime Cost sum  = litre 
Prov sum = Provisional sum 
 

10. The Tenderer must price each item in the schedule of quantities in BLACK INK. 

11. All prices and rates shall exclude value added tax (VAT).  The Tenderer shall calculate value added tax 
and enter it at the end of the summary of the Bill of Quantities. 

C2.1: PRICING INSTRUCTIONS 
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C2.2: SCHEDULE OF QUANTITIES 
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C2.2 BILLS OF QUANTITIES

 SECTION DESCRIPTION

A PRELIMINARY AND GENERAL

B SITE CLEARANCE

C DAM AND HDPE LINING

D PIPE WORK AND STRUCTURES

Amount (R)

 TOTAL CARRIED FORWARD TO SUMMARY OF 

SCHEDULES

SUMMARY OF SECTIONS

Sub-total

VAT @ 15%

Sub-total

Contingencies @ 10%
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DECLARATION 
 
I/we, the undersigned, do hereby declare that these are the properly priced Bills of Quantities forming part C2.2 of this 
Contract Document upon which my/our tender for the Upgrading of Williston Wastewater Treatment Works has been 
based. 
 
 
Signed................................................................................  Date.................................................................... 

 

Name.................................................................................  Position............................................................... 

 
 
Enterprise Name................................................................................................................................................................... 
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PART C3: SCOPE OF WORKS 

C3 Scope of Works C3-1 

 Portion 1: The Works  C3-3  

 Portion 2: Variations & additions to the standardized specifications for this contract  
 and specifications for this project C3-42 
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PART C3 : SCOPE OF WORK 
 

C3.1 : DESCRIPTION OF WORK 
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PART C3.1: Description of Works 
 

CONTENT 
 

PORTION 1: THE WORKS 

C 3.1.1  Employer’s Objectives 
 

 The Karoo Hoogland Municipality requires that the existing wastewater treatment works capacity be 
upgraded to treat raw, pumped, sewage flows for the current estimated permanent and seasonal population 
fluctuations of approximately 460 Kℓ/day at Average Dry Weather Flow (ADWF) to benefit the community. 
The upgraded wastewater treatment works must produce an effluent that complies with the General Limit 
standards set by the National Water Act and specified in the existing Water Use License (WUL). 

  
The description of the project contained in the Scope of Work is merely an outline of the Contract Works and 
shall not limit the work to be carried out by the Contractor under this Contract. Details of some of the major 
items are given in this section and approximate detailed quantities for each type of work to be carried out in 
accordance with the Contract Documents are included in the Bill of Quantities. 

 
C 3.1.2  Overview of The Works 
 
 The work to be carried out includes the upgrading of an existing waste water treatment works in Williston. 
 
C 3.1.3 Scope of Works 
 
 The work to be carried out under this contract consists of the following: 
 

The eight existing dams are old with damaged HDPE linings. These dams will have to be reshaped, lined with 
HDPE linings and incorporated into the new proposed oxidation dam system. HDPE lining is recommended 
over PVC lining due to cost and durability. To effectively utilize the existing wastewater treatment plant area, 
the existing dams will have to be reshaped/combined to create the desired dam layouts and capacities. 

 
This description of the works is not necessarily complete and should not limit the work to be carried out by the 
contractor under this contract. 

 
  Approximate quantities of each type of work are given in the schedule of quantities. 
 
C 3.1.4 Description of Site and Conditions 
 

Williston WWTW is located 1.8 km to the southwest of Williston, towards Calvinia. Access to the site is of the 
R63 at the R353 intersection, pass the Williston Cemetery.   
 
The following site conditions shall be taken into consideration: 
 

• Warm weather conditions 

• Hard ground conditions  

• Remote location of site 

• Limited resources available in Williston 
 

C 3.1.5 Site Access 
 
 Williston WWTW is located 1.8 km to the southwest of Williston, towards Calvinia. Access to the site is of the 

R63 at the R353 intersection, pass the Williston Cemetery.   
 
 The operation of construction vehicles on existing roads or streets shall be limited to traffic with an axle load 

not exceeding that allowed by the Road Traffic Ordinance of the authority concerned, or any amendment 
thereof. 

  
 The Contractor must note that no additional payment will be made for the construction of temporary access 

roads to the construction sites, borrow-areas or to the spoil sites, except for payment made under payment 
item 8.3.2.2 of SANS 1200 A. 

 
 The Contractor shall clear any spillage caused by his activities on or near any roads, by whatever means 

necessary, within 24 hours after such spillage has occurred.  No additional payment will be made for the 
clearance of spillage and all related costs will be deemed to be covered under the relevant items. 
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C 3.1.6  Nature of geological conditions 

 
No geotechnical investigation has been carried out.  The following typical subsoil profile is however 
expected: 

• Hard rock excavations over most of the site. 

C 3.1.7   Temporary Works 
 
 The contractor shall be responsible for designing and providing any temporary works required.  Such 

temporary works shall be removed upon completion of the Works. 
 
 Such works and the positioning thereof are to be approved by the Engineer before erection and operation on 

site. 
 
 Such temporary works shall be removed upon completion of the Works and the site of such temporary works 

re-instated to a condition acceptable to the Environmental requirements. 
 
C 3.1.8   Work to be carried out by others (under separate contracts) 
 

 The following works will be carried out under separate contracts by others: 
 

▪ Mechanical and electrical works for equipping the newly drilled production boreholes. 

LOCALITY PLAN (Existing Williston WWTW ) Source: Google Earth 

 

 
 

 

 

 

Calvinia  

Carnarvon  
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PART C3:  SCOPE OF WORK 
 

C3.2: ENGINEERING 



C3-6 

 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

 

PART C3.2: Engineering 

CONTENTS 
 
C3.2.1 Design ...................................................................................................................................... C3 - 7 

C 3.2.2 Employer's Design.................................................................................................................. C3 - 7 

C 3.2.3 Contractor's Design................................................................................................................ C3 - 7 

C 3.2.4 Drawings .................................................................................................................................. C3 - 7 
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C3.2.1   Design  

a) The Employer is responsible for the design of the permanent Works as reflected in the 
Contract Documents unless otherwise stated. 

b) The Contractor is responsible for the design of the temporary Works and their compatibility 
with the permanent Works. 

The design responsibility per stage is summarized as follows: 
 

• Concept, feasibility, and overall process:   - Employer 

• Basic Engineering and detail layouts to tender stage: -  - Employer 

• Final design to approved for construction stage:  - Employer 

• Temporary works:                  - Contractor 

• Preparation of as built drawings:    - Contractor 

 
 Amendments to the design, if necessary, will be issued during the construction phase. 

 
C 3.2.2   Employer's Design 
 
 All work in this contract has been designed and is specified in the document. Some provisional 

sums have been allowed for, of which the works will be designed and quantities together with 
drawings will be provided to the successful tenderer. These provisional sums include: 

 
▪ Removal of unknown existing services not indicated on drawings 

▪ Relocation of existing services not indicated on drawings 

▪ Supply of Maintenance and Office Equipment/Tools 

▪ Refurbishment and conversion of existing buildings 

 
C 3.2.3   Contractor's Design 
 

Where the Contractor is to supply the design of designated parts of the permanent Works or 
temporary Works, he shall supply full working drawings supported by a professional engineer's 
design certificate. 

 
 The design of the temporary works shall be carried out in accordance with all relevant standards 

and codes of practice, with particular emphasis on the requirements of the OHS Act.  
 
 These drawings will have to be submitted for approval to the relevant authorities (Employer / 

Employer’s Agent / H&S Agent/Local Authority) prior to commencement of the Works. 
 
C 3.2.4   Drawings 
 

 Reduced drawings form part of the tender documents and shall be used for tender purposes 
only. 

 
The Contractor shall use only the dimensions stated in figures on the Drawings in setting out 
the Works, and dimensions shall not be scaled from the Drawings, unless required by the 
Employer’s Agent. The Employer’s Agent will, at the request of the Contractor in accordance 
with the provisions of the Conditions of Contract, provide such dimensions as may have been 
omitted from the Drawings. 

 
The Contractor shall ensure that accurate as-built records are kept of all infrastructure installed 
or relocated during the contract. The position of pipe bends, junction boxes, duct ends, and all 
other underground infrastructure shall be given by either co-ordinates or stake value and 
offset.  Where necessary, levels shall also be given. A marked-up set of drawings shall also 
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be kept and updated by the Contractor.  This information shall be supplied to the Employer’s 
Agent's Representative on a regular basis and at least monthly. 

 
All information in possession of the Contractor, required by the Employer’s Agent to verify the 
as built/record drawings, must be submitted to the Employer’s Agent before a Certificate of 
Practical Completion will be issued. 

 
The Employer reserves the right to issue amended and/or additional drawings during the 
Contract. 
 
The following drawings are applicable to this contract and will form part of the contract 
documents. 
 

Additional construction drawings will, in terms of the General Conditions of Contract, be issued 
to the Contractor by the Employer or the Employer’s Agent on the commencement date and 
from time to time as required.  
 

DRAWING 

NUMBER 

DRAWING TITLE 
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C3.3.1 Preferential Procurement 
 



 

 

 Tenders will be evaluated in terms of the criteria and selected method included in Part T1.2 : Tender 
Data. 

C3.3.2  Subcontractors 
 

The Contractor shall not subcontract more than 25% of the value of the contract to subcontractors.  

Where monetary allowances for provisional sums or prime cost items have been provided in the 
Bills of Quantities, and where the work is to be executed/supplied by sub-contractors/suppliers then 
the following selection process shall be followed in respect of the required sub-
contractors/suppliers: 

• Where monetary allowances for provisional sums or prime cost items allowed and the 
monetary allowance is less than R 300 000, the Contractor shall invite three quotations from 
suitably qualified sub-contractors/suppliers, the selection of which shall be in consultation with, 
and to the approval of the Employer’s Agent, for the required work or items. 

 
• Where these monetary allowances exceed R 300 000 an open tender process will have to be 

followed in respect of a subcontractor for this work, unless otherwise advised and approved 
by the Employer.  In such cases where a tender process is to be followed, the tender will be 
issued by the Employer’s Agent on behalf of the Contractor. 

The quotes shall include full technical descriptions as well as a breakdown of prices, which shall 
be submitted to the Engineer for approval. 

The evaluation of the quotation received must include a preference points system as described in 
C3.11 of the Tender Data. 

 
C3.3.3 Attendance on subcontractors 

 
Approval given in terms of subcontracting shall not relieve the Contractor of any responsibility, duty 
or obligation imposed upon him by the Contract, and the Contractor shall in particular be and remain 
solely liable and responsible for all acts, omissions, negligence or breaches of contract on the part 
of the assignee or any of his employees, and for all acts, omissions or negligence of any Sub- 
Contractor or any of his employees. 
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C3.4.1    Works Specifications 
 

All existing standards are being re-designated as South African National Standards (SANS).  This will 
eventually result in some numbering changes to the existing standards.   
 
The work specifications comprise some portions of the SANS 1200 Standardized Specifications for civil 
engineering together with project specific specifications. The Contractor must obtain his own copy of the SANS 
1200 Standardised Specifications. The project specific specifications are bound in this document. 
 
The specifications are included in Section C3.6 

 
C3.4.2    Site Establishment 
 
  Services and facilities provided by the Employer 
 
C3.4.2.1 Area for Contractor’s site establishment  
 

A specific area in close proximity to or on the Site of the Works will be made available by the Employer 
to the Contractor for the Contractor’s site establishment.  The specific area for the Contractor’s site 
establishment will be identified to the Contractor by the Employer’s Agent and the Contractor shall 
have sole use of such area, free of charge, for the duration of the Contract.  The Contractor shall use 
this area only for the purposes of erecting his site offices, workshops, stores and other facilities 
required for the execution of the Contract.  The Contractor shall not use the area nor allow it to be used 
for any purposes not directly associated with the execution of the Contract. 
 
The Contractor shall be responsible for arranging, at his own cost, for the provision of all services he 
may require in the area, as well as elsewhere on the Site. 
 
Should the Contractor deem the area made available by the Employer to be inadequate or unsuitable 
for the Contractor’s particular needs, then the Contractor shall be at liberty to make his own 
arrangements with the owners of other sites which he considers are better suited to his needs; 
provided always that the use by the Contractor of any area other than that made available to him by 
the Employer shall be subject to the prior written approval of the Employer’s Agent, which approval 
shall not be unreasonably withheld;  and provided further that the Contractor shall have no claim 
against the Employer in respect of any costs incurred by him, either directly or indirectly in 
consequence of utilising any area other than that made available to him by the Employer, and which 
costs exceed those costs allowed for by the Contractor in his Tender. 
 

3.4.2.2 Spoil Site  
 

A designated area within the construction site boundary has been allowed for the Spoil Site, for disposal of 
spoil material from bulk and necessary excavations as indicated in the bill or as shown on the drawings.  

 

C3.4.3  Site Establishment 
 
C3.4.3.1  Facilities to be provided by the Contractor 
 

  Facilities for the Employer’s Agent 
 

No separate office for the Employer’s Agent Representative is required but the contractor must provide 
a table, a chair and a plan cupboard in one of his offices for the exclusive use by the Employer’s Agent 
Representative.  The Employer’s Agent Representative shall also be allowed the free use of the 
contractor’s facilities.  
 
The Employer’s Agent Representative shall also be allowed the free use of the necessary survey 
equipment and survey assistants to enable him to carry out control work as and when required. 

 
A triplicate book to be used for site instructions must be provided by the contractor and shall at all 
times be kept on the site. 

 
(iii) Site meeting venue   

The Contractor shall provide within his own site establishment facilities, a suitably furnished 
office or other venue capable of comfortably accommodating a minimum of fifteen (15) persons 
at site meetings. This is to include a large boardroom table with chairs, capable of seating these 
persons at site meetings. The table is to be large enough to accommodate these persons and also 
to display A1 sized drawings.  In addition, one tea set comprising fifteen cups and saucers, fifteen 
teaspoons, two teapots, one sugar bowl and one milk jug shall be provided for use at these site 
meetings.  The Employer’s Agent shall be allowed free use of such venue for conducting any 
other meetings concerning the Contract at all reasonable times. 

 
(iv) Contract nameboards   

 
The Contractor shall provide, erect and maintain two (2) contract nameboards at such positions 
and locations directed by the Engineer, which nameboards shall, unless otherwise specified 
elsewhere in the Contract, comply with the recommendations for the standard board of the 



 

 

Consulting Engineers South Africa of, with regard to size, painting, decorating and detail, and the 
requirements described hereunder. A typical detail drawing will be provided. 
 
Each nameboard shall be made of tempered hardboard with a thickness of at least 12 mm, so 
braced on the reverse side as to prevent warping and shall be mounted on two or more, as 
necessary, firmly planted poles.  The painting of the boards shall comply with the relevant 
requirements of CKS 193 and the colours of the paints shall be an acceptable match to the 
applicable colours given in SANS 109. 
 
The Contractor shall before ordering or manufacturing any such contract nameboards, obtain the 
Employer’s Agent written approval in respect of all names and wording to appear on the contract 
nameboards. 
 
The Contractor shall keep the contract nameboards in good state of repair for the duration of the 
Contract and shall remove them on completion of the Contract. 

 
(x) Water 
 

The Contractor shall, at his own expense, be responsible for obtaining and distributing all water as may be 
required for the purposes of executing the Contract, including water for both construction purposes and 
domestic use, as well as for making all arrangements in connection therewith.  The Contractor shall further, 
at his own expense, be responsible for providing all necessaries for procuring, storing, transporting and 
applying water required for the execution of the Contract, including but not limited to all piping, valves, tanks, 
pumps, meters and other plant and equipment, as well as for all work and superintendence associated 
therewith. 
The sources of all water utilised for the purposes of the Contract shall be subject to the prior approval of the 
Employer’s Agent, which approval shall not be unreasonably withheld. 
 
The Contractor shall comply with all prevailing legislation in respect of drawing water from natural and other 
sources and shall, when required by the Employer’s Agent, produce proof of such compliance.  The 
distribution of water shall be carried out by the Contractor strictly in accordance with the applicable laws and 
regulations. 
 
All water provided by the Contractor for construction purposes shall be clean, free from undesirable 
concentrations of deleterious salts and other materials and shall comply with any further relevant 
specifications of the Contract.  The Contractor shall, whenever reasonably required by the Employer’s 
Agent, produce test results demonstrating such compliance.  Water provided by the Contractor for human 
consumption shall be healthy and potable to the satisfaction of the health authorities in the area of the Site. 
 
No separate payment will be made to the Contractor for the obtainment, distribution and consumption of 
water, the costs of which will be deemed to be included in the Contractor’s tendered rates. 
 
All water usage must be metered and reported at site meetings.  The water supply is not 
guaranteed and no claims regarding insufficient supply of water will be considered.  The 
contractor shall be held liable for any wastage of water due to negligence.  Water usage will be 
charged for at the standard applicable tariff. 

 
(xi) Electricity 

 
The Contractor shall, at his own expense, be responsible for obtaining and distributing all electricity as he 
may require for the purposes of executing the Contract, including electricity for both construction purposes 
and domestic use, as well as for making all arrangements in connection therewith. 
 
The distribution of electricity shall be carried out by the Contractor strictly in accordance with the applicable 
laws and regulations. 
 
No separate payment will be made to the Contractor for the obtainment, distribution and consumption of 
electricity, the costs of which will be deemed to be in the Contractor’s tendered rates and prices. 

 
(xii) Provision of Services, Metering and Reporting of Consumption 
 

No separate payment will be made for the distribution and consumption of water and electricity, 
the cost of which will be deemed to be included in the tendered rates. 
The Contractor must promptly provide the required services for the Employer’s Agent not later 
than 21 days after the commencement date of the contract.  In failing to do so, the Employer’s 
Agent may arrange for these services directly.  The cost of arranging, maintaining and providing 
of such facilities arranged by the Employer’s Agent due to failure by the Contractor will be 
deducted from payments due to the Contractor. 
 
The contractor shall pay a spot fine of R750 per service per occasion for failing to meter electricity 
and water consumption.  The spot fine will be enforced by the Employer’s Agent and will be 
deducted from payments due to the contractor.  The fine is payable whether the contractor is 
obliged to pay for services or not. 

 
(xiii) Excrement disposal 

 



 

 

The Contractor shall, at his own expense, be responsible for safely and hygienically dealing with and 
disposing of all human excrement and similar matter generated on the Site during the course of the Contract, 
to the satisfaction of the Engineer and the responsible health authorities in the area of the Site. 
 
The Contractor shall further comply with any other requirements in this regard as may be stated in the 
Contract. 
 
No separate payment will be made to the Contractor in respect of discharging his obligations in terms of this 
subclause and the costs thereof shall be deemed to be included within the Contractor’s tendered Preliminary 
and General Items. 

 
C3.4.4   Permits and Wayleaves 
 

The Contractor shall be responsible for obtaining and renewing all of the necessary wayleaves, permissions or 
permits applicable to working near any existing services or other infrastructure on Site and shall abide by the 
safety conditions imposed by such wayleaves, permissions or permits. 
 
The Contractor shall ensure that all wayleaves, permissions and permits are kept on site and are available for 
inspection by the relevant service authorities on demand. 
 
The Contractor shall also ensure that any wayleaves in respect of electricity services are renewed timeously every 
three months. 

 

C3.4.5   Site Maintenance 
 

During the progress of the work and upon its completion, the site of the works shall be kept and left in a clean 
and orderly condition.  The contractor shall at all times store materials and equipment for which he is 
responsible in an orderly manner and shall keep the site free from debris and obstruction. 
 
Public roads affected by construction activities, shall be cleaned on a daily basis by means of suitable and 
appropriate techniques and equipment. Due care and preventative measures must be taken by the Contractor 
to prevent material falling or accumulating on roads and any ingress of materials into the storm water system. 
No additional payment will be made for maintaining the roads and storm water system in a clean and acceptable 
condition. The Contractor shall be held liable for any costs incurred resulting from the Contractor not complying 
with this requirement and such costs shall be deducted from payments due to the Contractor. 

 

C3.4.6   Contractor to Engage Services of an Independent Laboratory 
 
Notwithstanding the requirements of the Specifications pertaining to testing and quality control, the Contractor 
shall engage the services of an approved independent laboratory to undertake all testing of materials, the 
results of which tests are specified in, or reasonably to be inferred from the Contract, as to be taken into 
consideration by the Employer’s Agent in deciding on whether the quality of materials utilised and workmanship 
achieved by the Contractor complies with the requirements of the specifications.  The foregoing shall apply 
irrespective of whether the said testing is indicated in the specifications as to be carried out by the Employer’s 
Agent or by the Contractor. 
 
The Contractor shall be responsible for arranging with the independent testing laboratory for the timeous 
carrying out of all such testing specified in the Contract, at not less than the frequencies and in the manner 
specified and arranging the test results in an orderly manner and indicating on a drawing the various test 
positions.  The Contractor shall promptly provide the Employer’s Agent with copies of the results of all such 
testing carried out by the independent laboratory. 
 
For the purposes of this clause, an “independent laboratory” shall mean an “approved laboratory” (as defined 
in Sub-clause PSA 7.2) which is not under the management or control of the Contractor and in which the 
Contractor has no financial interest, nor which has any control or financial interest in the Contractor. 
 

C3.4.7   Additional testing required by the Employer’s Agent 
 
In addition to the provisions of Sub-clause C3.4.6, the Employer’s Agent shall be entitled at times during the 
Contract, to require that the Contractor arrange with the independent laboratory, to carry out any such tests, 
additional to those described in Sub-clause C3.4.6, at such times and at such locations in the Works as the 
Employer’s Agent shall prescribe.  The Contractor shall promptly and without delay, arrange with the 
independent laboratory for the carrying out of all such additional testing as required by the Employer’s Agent 
and copies of the test results shall be promptly provided to the Employer’s Agent in an acceptable format and 
the test positions shall be indicated by the Contractor on a drawing. 
 

C3.4.8   Cost of Testing and record keeping 
 
The Contractor shall record all test results in tabular form in Excel which shall include a unique reference 
number, description of test, requirements/specified minimum, actual test result, date of test, position of test and 
Fail/Pass. Should a test indicate a failure the table shall include a reference to a further test of the rework 
indicating an acceptable test result (Pass). 
 

The Contractor shall in addition on a continuous basis update a separate set of as built drawing(s) with all the 
test results. An updated table and drawing must be submitted the Employer’s Agent on a monthly basis for 



 

 

approval. All actual test results shall also be submitted to the Employer’s Agent (apart from the copy forwarded 
on receipt from the laboratory) with the unique reference number marked on the top right corner. 
 
(a) Tests in Terms of Sub-clause C3.4.6 

 
The costs of all testing carried out by the independent laboratory in accordance with the requirements 
of Sub-clause C3.4.6 above shall be born by the Contractor and shall be deemed to be included in the 
tendered rates and prices for the respective items of work listed in the Schedule of Quantities and 
which require testing in terms of the specifications.  No separate payments will be made by the 
Employer to the Contractor in respect of any testing carried out in terms of Sub-clause C3.4.6. 
 

Where, as a result of the consistency of the materials varying or as a result of failure to meet the 
required specifications for the work, it becomes necessary to carry out additional tests (e.g. re-tests 
on rectified work and/or replacement materials), the costs of such additional testing shall be for the 
Contractor’s account. 
 
Should the Contractor fail to timeously arrange or undertake the required test or fail to timeously 
present the test results and drawing with test positions, the Employer’s Agent may proceed with 
arranging the testing and all costs related to the arrangement of the tests, the cost of testing and any 
other associated costs will be deducted from payments due to the Contractor. 

 
(b) Additional Tests required by the Employer’s Agent 

 
The costs of any additional tests required by the Employer’s Agent in terms of Sub-clause C3.4.7 shall 
be reimbursed to the Contractor against substitution of the Provisional Sum allowed therefore in the 
Schedule of Quantities; provided always that the costs of any such additional tests ordered by the 
Employer’s Agent, the results of which indicate that the quality of the materials utilised and/or the 
standard of workmanship achieved is not in accordance with the specifications, shall not be 
reimbursable to the Contractor. 

 
C3.4.9   Subcontractors 
 

All matters pertaining to subcontractors (including Nominated Subcontractors) and the work executed by them 
shall be dealt with directly between the Employer’s Agent and the Contractor in the context of all subcontract 
work being an integral part of the Works for which the Contractor is responsible. 

 
The Employer’s Agent will not liaise directly with any subcontractors, nor will he issue instructions concerning 
the subcontract works directly to any subcontractor. 

 
All matters arising out of the subcontract agreements shall be dealt with directly between the Contractor and 
the subcontractors and the Employer’s Agent will not become involved. 
 

C3.4.10  Existing Services 
 

Before the Contractor commences operations, he must discuss with and have the approval of the Employer, 
authority or owner concerned regarding the method he proposes to use for relocating or safe guarding any 
services and existing works he may encounter during construction. 
 



 

 

The positions of existing services shown on the Drawings are given in good faith and no guarantee can be 
given that: 

 
  (a)  these services actually are in the approximate positions indicated. 

  (b)  that these are the only services in the vicinity, and 

  (c)  that the nature and description of these services are correct. 
 
The Contractor shall be responsible to locate and safeguard any existing service or works he may encounter 
during construction and shall obtain clearance from the Employer, authority and the Employer’s Agent before 
commencing work in the proximity of existing services or works. 
 
The Contractor shall be responsible for any damage to such existing services and works in the execution of 
this contract and shall reimburse the Employer, authority or the owner concerned for any repairs required and 
for damages. 
 
The Contractor shall be responsible for immediately notifying the Employer’s Agent and the authorities 
concerned regarding any damage caused to public services and existing works. 
 
Any alteration to public services shall be carried out by the Authority concerned unless the Contractor is 
instructed otherwise. 
 
The Contractor shall provide the necessary assistance during any operations necessary in connection with the 
removal, alteration or safe-guarding of any public service. 
 

C3.4.11  Access to And Construction in Restricted Areas 
 
Working space and access to working areas are sometimes restricted. The construction method used in these 
restricted areas and accessing these areas largely depends on the Contractor’s Equipment. Notwithstanding, 
measurement and payment will be strictly according to the specified cross-sections and dimensions 
irrespective of the method used, and the rates and prices tendered will be deemed to include full compensation 
for any difficulties encountered by the Contractor while accessing and working in restricted areas. No extra 
payment nor any claim for payment due to these difficulties will be considered. 
 

C3.4.12  Drawings 
 

The reduced drawings that form part of the tender documents shall be used for tender purposes only. 
 
The Contractor will be supplied with 3 sets of paper prints to scale of each of the drawings required for 
construction purposes. These copies are issued free of charge and the Contractor shall make any additional 
copies he may require at his own cost. 

 
C3.4.12.1 Figured dimensions to be used 
 

The Contractor shall use only the dimensions stated in figures on the drawings in setting out the Works and 
dimensions shall not be scaled from the Drawings, unless required by the Employer’s Agent.  The Employer’s 
Agent will, on the request of the Contractor in accordance with the provisions of clause 5.9 of the Conditions 
of Contract, provide such dimensions as may have been omitted from the Drawings. 
 

C3.4.12.2 Drawings and As-Built / Record Drawings 
 
The Contractor shall ensure that accurate as-built records and drawings are kept of all infrastructure installed, 
crossed, discovered or relocated during the contract. The position of pipe bends, junction boxes, duct ends 
and all other underground infrastructure shall be given by either co-ordinates, or stake value and offset. Levels 
of all services shall also be given. In addition the levels, coordinates, direction, size and type of existing services 
crossed or exposed must be recorded by the Contractor and be indicated on the as-built drawings. A marked-
up set of drawings shall also be kept and updated by the Contractor on at least a weekly basis. This information 
shall be supplied to the Employer’s Agent Representative on a regular basis in accordance with the Employer’s 
Agent’s requirements. Electrical services shall be indicated in red, water pipes in blue, sewers in green, storm 
water services in brown, Telkom services in orange, etc. 
 
Any information in the possession of the Contractor, which the Employer’s Agent requires to complete the 
record drawings shall be supplied to the Employer’s Agent Representative before a Certificate of Practical 
Completion will be issued. 
 
Should the Contractor fail to provide the information timeously, the Employer’s Agent may arrange for additional 
surveys, exploratory holes, marking up of drawings, etc. to obtain and record the necessary information. All 
costs to obtain and record the information will be deducted from payments due to the Contractor. 
 



 

 

C3.4.13  Information Supplied by The Employer 
 
Certain information contained in these contract documents, or provided separately, is being offered in good 
faith.  However, in the circumstances pertaining to the type of information supplied, no guarantee can be given 
that all the information is necessarily correct or representative.  More specifically this applies to all material 
surveys and reports and similar information, the accuracy of which is necessarily subject to the limitation of 
testing, sampling, the natural variation of material or formations being investigated and the measure of 
confidence with which conclusions can be drawn from any investigations carried out.  It also applies to the 
positions of existing services as indicated on the drawings. 
 
The employer accepts no liability for the correctness or otherwise of the information supplied or for any resulting 
damages, whether direct or consequential, should it prove during the course of the contract that the information 
supplied is either incorrect or not representative.  Any reliance placed by the tenderer on this information shall 
be at his own risk. 
 

C3.4.14  Spoil Material 
 

No indiscriminate spoiling of material will be allowed.  All surplus material shall be spoiled at a site provided 
by the contractor, unless specifically scheduled otherwise in the schedule of quantities. 
 

C3.4.15  Non-Working Days  
 

The contractor shall not work on Sundays or on the following statutory Public Holidays : New Year’s Day, 
Human Rights Day, Good Friday, Family Day, Freedom Day, Workers’ Day, Youth Day, National Women’s’ 
Day, Heritage Day, Day of Reconciliation, Christmas Day and Day of Goodwill. 
 

C3.4.16  Samples 
  

The contractor shall at his own cost, supply all samples that may be required.  Material or work not conforming 
to the approved samples shall be rejected.  The Employer’s Agent reserves to himself the right to submit 
samples to any tests to ensure that the material represented by the sample conforms to the requirements of 
the specifications. 

 
C3.4.17  Manufacturer's Instructions 
 

The recommendations of the manufacturers of patented materials must be strictly adhered to regarding the 
use, mixing, application, fastening, etc. thereof except when otherwise instructed in writing by the Employer’s 
Agent. 

 
C3.4.18  Proprietary Materials 
 

Where proprietary materials are specified it is to indicate the quality or type of materials or articles required, 
and where the terms "or other approved" or "or approved equivalent" are used in connection with proprietary 
materials or articles, it is to be understood that the approval shall be at the sole discretion of the Employer’s 
Agent. 
 

C3.4.19  Notices, Signs, Barricades and Advertisements 
 
The contractor shall erect the necessary signs, notices and barricades for the duration of the contract in order 
to safeguard both the works and the public. 
 
Notices, signs and barricades as well as advertisements may be used only upon approval by the Employer’s 
Agent, and the contractor shall be responsible for their supply, erection, maintenance and ultimate removal 
and shall make provision for this in his tendered rates. 
 
The Employer’s Agent shall have the right to have any sign, notice or advertisement moved to another position 
or to have it removed from the site of the works, should it in any way prove to be unsatisfactory, inconvenient 
or dangerous to the general public. 
 
Such notices, signs and barricades shall be provided and erected at the contractor's own expense. 
 
The standard name board of the South African Association of Consulting Engineers is specified, the cost of 
which shall be included in the rates tendered for items PSA 8.3.1 and 8.3.2 under section 1200 A of the 
schedule of quantities. 
 

C3.4.20  Setting Out of Work 
 

Reference and level beacons will be shown to the Contractor by the Employer’s Agent at the commencement 
of the Contract and the Contractor will be responsible for transferring the datum to the Site of Works. 
 
The Contractor shall check the condition and accuracy of all reference and level beacons and satisfy himself 
that they have not been disturbed and are true with regard to position and level.  A beacon that has been 
disturbed shall not be used until its true position and level have been re-established and the new values have 
been certified by the Employer’s Agent.  The Contractor shall thereafter be held entirely responsible for the 
protection of all reference and level beacons. 



 

 

The Contractor shall employ a capable surveyor to set out the Works to the required lines and levels.  The 
Employer’s Agent shall be informed immediately should any discrepancy be discovered between the levels or 
dimensions obtained by the Contractor and those shown on the drawings. 
 
Where a beacon is likely to be disturbed during construction operations, the Contractor shall establish suitable 
reference beacons at locations where they will not be disturbed during construction.  No beacons shall be 
covered over, disturbed or destroyed before accurate reference beacons have been established and details of 
the positions and levels of such beacons have been submitted to the Employer’s Agent.  The Contractor's 
reference beacons shall be of at least the same accuracy and sturdiness of construction as the existing 
beacons. 
 
The Contractor shall submit the method of setting out he proposes to employ to the Employer’s Agent.  Accurate 
control off-line and level shall be provided by the Contractor at all stages of construction. 
 
Work set out by the Contractor may be checked by the Employer’s Agent and any errors found shall be rectified 
by the Contractor at his own expense.  The Contractor shall supply any instrument, equipment, material and 
labour required by the Employer’s Agent for this survey work.  Any assistance, including checking given to the 
Contractor by the Employer’s Agent or any setting out done by the Employer’s Agent for Contractor shall not 
be held as relieving the Contractor of his responsibility for the accurate construction of the Works. 
 
The Contractor's survey instruments and survey equipment shall be suitable for the accurate setting out of the 
Works and shall be subject to the approval of the Employer’s Agent.  They shall furthermore be checked and 
correctly adjusted by the authorized agents before the commencement of the contract and subsequently when 
required by the Employer’s Agent and when otherwise necessary. 
 
When required the Contractor shall, at his own expense, provide one labourer to assist the Employer’s Agent.  
The Employer’s Agent shall have the sole right to approve of such a labourer. 
 
Survey work shall not be measured and paid for directly and compensation for the work involved in setting out 
shall be deemed to be covered by the rates tendered and paid for the various items of work included under the 
contract. 
 
The contractor must verify with the Employer’s Agent prior to construction whether the coordinates 
shown in the drawings have reference to the Clarke 1880 or WGS 84 system. 
 

C3.4.21  Control of Noise and Dust 
 
All noise and dust to be kept to the lowest level possible. 
 

C3.4.22  Source of Construction Material 
 
The location and procurement of all imported material will be the responsibility of the Contractor. Rates tendered 
for all imported materials shall include haulage. All manufactured materials shall carry the SABS mark. 
 

C3.4.23  Freehaul 
 
All tendered rates shall allow for all transport costs. The free haul distance for the purpose of this Contract will 
be unlimited unless otherwise indicated in the schedule of quantities. 
 

C3.4.24  Drainage of Excavations and Trenches and Planning of Such Activities 
 
The Contractor is responsible for the drainage of excavations and trenches and shall therefore provide, work 
and maintain the pumps and other plant required for this purpose. Drainage of trenches and excavations will 
not be measured and paid for separately and the cost thereof will be deemed to be covered by the prices 
tendered and paid for the various items of work included under this contract. 
 
During the wet winter months, the extent of open trenches shall be limited to reduce the risk of any delays. The 
Contractor shall be responsible for planning the work accordingly. 
 
The Contractor shall amend his preferred working method by for example opening up and immediately closing 
up of trenches once the short section of pipe is laid to prevent any material from becoming unsuitable or 
saturated. 
 
Indiscriminate working methods, lack of proper planning and protection of the works during the winter months 
resulting in a delay shall not be considered a circumstance, event or act on which a claim may be based and 
such claim shall not be payable by the Employer. 
 
No additional payment will be made for altering the working method. 
 

C3.4.25   Safety of Trenches 
 

The strutting and shoring of excavated faces, if necessary, will be the responsibility of the Contractor and will 
not be measured and paid for separately. The Contractor, however, will be responsible to maintain and  to 
keep all excavated faces in a safe condition to protect the Works and workers and to prevent delays caused 
by slope failures.   

 



 

 

No trenches may be left open during the Contractor’s holiday during December and January.  All trenches 
which have been excavated but which have not been finally backfilled and compacted at the commencement 
of the said holiday period shall be temporarily fully backfilled and compacted to a standard which will : 
 
(a) prevent damage occurring to the trenches or any other part of the Works; 

(b) prevent damage to or physical loss of the property of any person; 

(c) eliminate the risk of injury to any person; 

 
during the said period. 
 
All costs involved in the temporary backfilling and compaction of such trenches and the subsequent re-opening 
of the trenches after the holiday period shall be for the Contractor’s account. 
 

C3.4.26  Transport of Material 
 
All costs of transporting material, including overhaul, shall be included in the applicable tendered rates.  All 
references in the specifications to transport, overhaul and haul distances shall be deleted irrespective of 
whether or not the deletion is included in these project specifications. 

 
C3.4.27  Security Control 

 
The Contractor will be responsible for the safety and security of his personnel and the site in general all times. 
All laws, rules and regulations shall be strictly followed in this regard and all the necessary precautions and 
measures shall be taken to ensure the safety of personnel, the public and equipment. The safeguarding of 
excavations in particular shall be a priority. 
 
The Contractor shall provide security watchmen for this contract, as he deems fit at no extra cost for the 
Employer.    
 

C3.4.28  Testing of Water Pipes or Sewers 
 
The Contractor shall carry out all control testing of materials and workmanship.  The Employer’s Agent must 
be notified well in advance of all final tests to be undertaken. No portion of pipe may be finally covered before 
the proper prescribed tests have been done and approved in writing by the Employer’s Agent. 
 
All test results must be tabulated and test sections described properly by the Contractor and must be submitted 
timeously by the Contractor. All tests positions and pipe sections tested shall be indicated on a drawing 
provided by the Contractor. 
 

C3.4.29  Materials Off Site 
 
 Should the Contractor claim payment of a portion of the value of some or all of the pipes, valves or any other 

material held in off-site stores the items concerned must be clearly marked as the property of the Employer. A 
certificate to this effect and confirmation that the relevant items have been paid for shall accompany his claim 
detailing the items and serial numbers as well as the street address of the store where the plant and equipment 
have been insured in terms of the general Conditions of Contract. The Contractor shall in writing provide 
documentary proof from the insurance company that these items are fully covered by the insurance policy 
concerned while the plant and equipment are stored away from the Site (street address of store to be stated).  

 
C3.4.30  Photographs 

 
The Employer, Employer’s Agent and any of their agents shall at all times be allowed to photograph or film (video) 
any activities on site and the use of such shall be unlimited. 
 

C3.4.31  Opening up and closing down of designated borrow pits 
 
Measurement and payment for opening up and closing down designated borrow pits, including removing and 
stockpiling overburden and restoring the Site, shall be made under item 8.3.4(b) of SANS 1200 D.  This item 
applies to all borrow material required under this Contract. 
The requirements of subclause 5.2.2.2 of SANS 1200 D regarding the opening up, maintenance and closing down 
of burrow pits shall be adhered to. 

 

C3.4.32  Workmanship and quality control 
 

The onus to produce work that conforms in quality and accuracy of detail to the requirements of the Specifications 
and Drawings rests with the Contractor, and the Contractor shall, at his own expense, institute a quality control 
system and provide suitably qualified and experienced engineers, foremen, surveyors, materials technicians, 
other technicians and technical staff, together with all transport, instruments and equipment to ensure adequate 
supervision and positive control of the Works at all times. 
 
The cost of supervision and process control, including testing carried out by the Contractor, will be deemed to be 
included in the rates tendered for the related items of work. 
 
The Contractor's attention is drawn to the provisions of the various Standardized Specifications regarding the 



 

 

minimum frequency of testing required.  The Contractor shall, at his own discretion, increase this frequency where 
necessary to ensure adequate control. 
 
On completion and submission of every part of the work to the Employer’s Agent for examination and 
measurement, the Contractor shall furnish the Employer’s Agent with the results of the relevant tests, 
measurements and levels to demonstrate the achievement of compliance with the Specifications. 

 
C3.4.33  Plant and Materials 
 
C3.4.33.1 Plant and materials supplied by the Employer 
 

The Employer shall not supply any plant or materials. 
 
C3.4.33.2 Materials, samples and shop drawings 
 
 (a) Samples 
 

Materials or work which does not conform to the approved samples submitted in terms of Subclause 7.4.1 
of the Conditions of Contract will be rejected.  The Employer’s Agent reserves the right to submit samples 
to tests to ensure that the material represented by the sample meets the specification requirements. 

 
The costs of any such tests conducted by or on behalf of the Employer’s Agent, the results of which 
indicate that the samples provided by the Contractor do not conform to the requirements of the Contract, 
shall, in accordance with the provisions of Subclause 7.4.4 of the Conditions of Contract, be for the 
Contractor’s account. 

 
C3.4.34  Construction Equipment 
 
C3.4.34.1  Requirements for equipment 
 

The Contractor shall supply all the plant and equipment required and all plant and equipment shall comply with 
the requirements as stipulated in the Environmental and Occupational Health and Safety Act and the Construction 
Regulation Act (2003).  

 
C3.4.34.2  Equipment provided by the Employer 
 
 The Employer shall supply no plant, material or equipment. 
 
C3.4.35   Site Usage and Demarcated Working Areas 
 

Access to demarcated working areas shall be limited to the Contractor and his personnel. The Contractor shall be 
responsible to control unauthorized entry to these areas and shall inform the Employer’s Agent of any breach of 
such rules. The site shall be managed and used for its intended purpose.  

 
C3.4.36   Other Contractors 

 
As discussed in Part C3.1 (Description of Works), Clause C3.1.8, other contractors (mechanical, electrical and 
electronic) will be engaged by the Employer and will be present on site during the period of the contract.   

 
The Contractor shall arrange or adjust as necessary, the sequence of its work so as not to delay the programmes 
of the other contractors.  The programmes of the other contractors will be made available at the offices of the 
Employer’s Agent for perusal within two weeks upon commencement of the contracts. 

 
  



 

 

The Contractor shall make provision in his programme for the completion of the civil work and provision of access 
to mechanical and electrical contractors for the all structures that will have the installation of mechanical and 
electrical works installation.  

 
C3.4.37   Construction Restrictions, Demolition and Diversion Works 
 

As part of the civil construction process, the Contract will be subject to construction restrictions.  The afore-
mentioned will need to be considered for programming and planning requirements as stipulated.  

 
The following restrictions will impact the construction process and the Contractor’s proposed programme: 
 

C3.4.38   Access to Properties 
 

The Contractor shall organize the work in such a manner as to cause the least possible inconvenience to the 
public and to the property owners adjacent to or affected by the work included in this contract. 

 
The Contractor shall provide access to the public and to the property owners and maintain the necessary 
access for the duration of the contract.   

 
If, as a result of restricted road reserve widths and the nature of the works, the construction of bypasses is not 
feasible, construction shall be carried out under traffic conditions in order to provide access to the erven and 
properties. 
 
The Contractor may, with the approval of the Employer’s Agent, make arrangements with the occupiers of the 
affected erven and properties to close off a portion of a street, road, footpath or entrance temporarily, provided 
the contractor duly notifies the occupiers of the intended closure and its probable duration and shall, as 
punctually as possible, re-open the route at the prescribed time.  Where possible, the road shall be made safe 
and re-opened to traffic overnight.  Any such closure shall be made by arrangement between the Contractor 
and the occupiers and shall not absolve the Contractor from his obligations under the contract to provide 
access at all times.  The Employer’s Agent shall be informed of such arrangements prior to implementation 
and it shall be subject to the approval by the Employer’s Agent. Barricades, traffic signs and drums shall be 
provided by the Contractor to suit the specific conditions.  
 
Note : No payment items have been scheduled separately for any work required to ensure compliance with 

the above-mentioned.  The Contractor must note that the rates and prices tendered shall be deemed 
to include full compensation for any additional work required to construct the works as specified and 
to maintain access, and that no extra payment will be made, nor will any claim for payment for these 
difficulties be considered. 

 
  The arrangements made between the affected parties and the Contractor shall be confirmed in writing 

by the Contractor and submitted to the Employer’s Agent for written approval by the Employer’s Agent. 
 

C3.4.39   Contractor's Vehicles 
 
All equipment and vehicles used by the contractor shall be roadworthy at all times and all drivers and operators 
shall be in possession of valid drivers' licenses.   
 

C3.4.40   Employment of Local Labour 
 

It is the intention that the project, of which this contract is a part, should make the maximum possible use of 
the local labour force which is at present under employed.   
 
To this end the contractor is expected to limit non-local employees to key personnel only and to employ local 
labour on this contract. 
 
The contractor shall fill in Schedule T2.2.11 : Schedule of Estimated Local Labour to be Employed on the 
Contract and state how many non-local key personnel he intends to employ in the various categories. The 
tenderer must also state on this form the number of local labourers he intends employing for this contract. 
 
The numbers stated in the above-mentioned data sheet will be strictly controlled during the contract period and 
any increase in numbers shall be subject to the approval of the employer. 
 
The workforce utilized on the contract is to comprise only of local workers within the area of the jurisdiction of 
the client i.e. within municipal boundaries.  The Employer’s Agent may, at his discretion, upon receipt of a 
written and fully motivated application from the contractor and where he deems the circumstances so warrant, 
authorize in writing that non-local temporary works, not being his Key Personnel, be included in the workforce. 
 
The contractor shall pay to all temporary workers engaged in terms of this clause, not less than the minimum 
rate of remuneration as specified in the Appendix to Tender.    
 
The contractor must provide records of all labour employed including name, surname and ID number, 
differentiating between male, female, local or non-local key personnel, youth and handicapped 
monthly. This record must also indicate the total number of man-hours and total remuneration of 
labour. Monthly payment certificates will only be processed if they are accompanied by the completed 
reports. 

 



 

 

All costs, relating to identification, acquisition, allocation, training, relieving labour of their duties, problem-
solving and attending to any other matters in order that the employment of local labour proceeds smoothly, 
shall be included in the relevant rates. 

 
C3.4.41   Community Liaison and Community Relations 

 
In all dealings with the community and works employed from within the community, the contractor  shall take 
due cognizance of the character, culture and circumstances of the community involved and shall at all time use 
his best endeavours to avoid the development of disputes and to foster a spirit of cooperation and harmony 
towards the project. 
 
The contractor shall at all times, keep the Employer’s Agent fully informed on all matters affecting the contractor 
and the community, and shall attend all community meetings relating to the project as may be reasonably 
required by the Employer’s Agent.  All matters concerning the community shall be discussed and where 
possible, resolved at such meetings. 
 
Where any resolution of a community meeting shall be contrary to the terms and provisions of the Contract, 
the contractor shall not give effect there-to without a prior written instruction from the Employer’s Agent.  Where 
the contractor is of the opinion that any instruction of the Employer’s Agent issued in terms of this clause will 
result in the incurring of additional costs which were not provided for in his tendered rated and/or that a delay 
in the progress of the works will result, he shall be entitled to submit a claim in terms of Clause 10.1 of the 
Conditions of Contract, provided always that the period of twenty-eight (28) days referred to in Clause 10.1.1.1 
shall be reduced to five (5) normal working days in respect of all claims submitted in terms of this clause. 
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C3.5.1   Construction Programme and Planning 
 

C3.5.1.1 Programme 

 
The Contractor shall submit his programme of work to the Employer’s Agent not later than 14 days after the 
Contractor has been notified of the acceptance of his tender and only after discussions with the Employer’s Agent. 
The Contractor shall furthermore carefully consider the expected wet weather conditions during winter and plan 
the work and working methods to limit any possible standing time or delay. The Due Completion date and any 
“float” must be indicated by the Contractor on the programme. Should the Due Completion date not be indicated, 
the Due Completion date, in the opinion of the Employer’s Agent, shall be accepted as correct and binding. If 
necessary, the Employer’s Agent may instruct the Contractor to adjust his programme to suit other activities.  

 
 The Contractor shall deliver the programme to the Employer’s Agent’s offices and shall include : 
 

− 2 colour paper copies 

− In electronic MS Project format. 

 
The programme shall not be in the form of a bar chart only, but shall clearly show the anticipated quantities and 
value of work to be performed each week. 
 
If, during the progress of the work, the quantities of work performed per week fall below those shown on the 
programme, or if the sequence of operations is altered, or if the programme is deviated from in any other way, the 
Contractor shall, within one week of being notified by the Employer’s Agent, submit a revised programme.  

 
If the programme has to be revised by reason of the Contractor falling behind his programme, he shall produce a 
revised programme showing how he intends to regain lost time in order to ensure completion of the works within 
the time for completion as defined in clause 1.1.1.14 of the General Conditions of Contract or any granted extension 
of time.  Any proposal to increase the tempo of work must be accompanied by positive steps to increase production 
by either providing more labour and equipment on site, or using the available labour and equipment in a more 
efficient manner. 
 
Failure on the part of the contractor to submit or to work according to the programme or revised programmes shall 
be sufficient reason for the Employer’s Agent to take steps as provided in clause 9.2 of the General Conditions of 
Contract. 
 
The approval by the Employer’s Agent of any programme shall have no contractual significance other than that the 
Employer’s Agent will be satisfied if the work is carried out according to such programme and that the Contractor 
undertakes to carry out the work in accordance with the programme.  It shall not limit the right of the Employer’s 
Agent to instruct the contractor to vary the programme should circumstances make this necessary.  The Contractor 
is also referred to clause PS 8 when drawing up his programme. 

 
The tenderer must make provision in his programme and tendered rates for the following constraints in 
working hours and working methods: (This list is not exhaustive and it is accepted that all other 
constraints were identified by the Contractor during the site inspection) 

 

− All wayleaves must be obtained prior to construction. 

 
The Contractor must submit monthly a progress report consisting of a short report on the progress, project 
constraint implications (Time, cost, quality, risks, resources) and progress shall be indicated on the approved 
programme for each activity. 

 
The progress report must be submitted 2 Days before site meetings and must accompany payment certificates to 
ensure the processing of payment. 

 

C3.5.1.2 General Allowances 
 

When drawing up his programme, the Contractor shall, take into consideration and make allowance for, inter alia: 
 
(a) expected weather conditions and their effects, 

(b) known physical conditions or artificial obstructions, 

(c) searching for, dealing with and carrying out alterations to the existing services, 
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(d) the accommodation of public access and traffic, 

(e) the provision and implementation of the health and safety plan in terms of the Construction Regulations, 
2003 of the Occupational Health and Safety Act, and 

(f) the design, testing and approval of the concrete mixes. 

 
C3.5.1.3 Reporting Requirements 
 

The Contractor shall promptly submit the schedules and reports at Contract stage as requested by Employer’s 
Agent.  Updated reports must be submitted to the Employer’s Agent two days before site meetings.  Should the 
Contractor fail to provide the necessary documentation, the Employer’s Agent may proceed to compile such 
documentation which costs will be deducted from payments due to the contractor. The report shall include the 
following: 

 

 Bar chart or sloping bar chart schedule showing staff requirements by time interval and reflecting work 
planned by time interval. 

 A monthly report showing planned progress versus actual progress giving details of how the Work will be 
completed in relation to the schedule.  

 Daily major construction equipment report 

 Daily staff report by crafts 

 Procurement schedule for the procurement and receipt of materials, equipment and subcontract services 
by Contract and a monthly status report of all such materials and equipment 

 MIG forms (approximately 5 pages) including employment details, expenditure and programme.  

 
C3.5.2   Contractor’s Responsibility in terms Of the OHS Act 

 
The Contractor shall be responsible for complying with the Occupational Health and Safety Act, Act 85 of 1993, 
and specifically the Construction Regulations 2003 issued in terms of Section 43 of the Act (GNR 1010 of 18 July 
2003) as amended. 
 
The Contractor is referred to Part T1.2 Tender Data and the Health and Safety Specification (see Part C3.5.8 and 
PHS Particular Specification : Occupational Health and Safety) in this regard. 
 

C3.5.3   Unauthorized Persons 
 
The Contractor shall always keep unauthorized persons from the Works.  

 
C3.5.4   Management Meetings 
 
C3.5.4.1 Technical Meetings 
 

Technical meetings shall be held on an ad-hoc basis as required either by the Employer’s Agent or the Contractor. 
 

The Contractor shall arrange for the Contract Manager and the Construction Manager to attend these meetings 
and all Site meetings.   

 
C3.5.4.2 Site Meetings 
 

Site meetings shall be held monthly. 
 
C3.5.4.3 Health and Safety Meetings 
 

Health and Safety Meetings shall be held monthly. 
 

C3.5.5   Monthly Statements, Payment Certificates and Electronic Payments 
 

The Contractor shall provide his banking details to enable electronic payments to be made for all payment 
certificates. 
 
The statement to be submitted by the Contractor in terms of Clause 6.10 of the Conditions of Contract shall be 
prepared by the Contractor at its own cost, strictly in accordance with the standard payment certificate format 
prescribed by the Employer’s Agent in digital electronic computer format.  The Contractor shall, together with a 
copy of the digital electronic computer file of the statement, submit TWO (2) A4 sized paper copies of the statement. 
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The Contractor must submit the payment certificate in Excel or Bill format as instructed by the Employer’s Agent. 
All supporting calculations of each quantity must be submitted with each payment certificate, sufficiently broken 
down into various portions of the work to enable the Employer’s Agent to verify the quantities. 

 
For the purposes of the Employer’s Agent’s payment certificate, the Contractor shall subsequently be responsible, 
at its own cost, for making such adjustments to its statement as may be required by the Employer’s Agent for the 
purposes of accurately reflecting the actual quantities and amounts which the Employer’s Agent deems to be due 
and payable to the Contractor in the payment certificate. 

 
 

The Contractor shall, at its own cost, make the said adjustments to the statement and return to the Employer’s 
Agent within THREE (3) normal working days from the date on which the Employer’s Agent communicated to the 
Contractor the adjustments which requires, FIVE (5) sets of A4-sized paper copies of such adjusted statement, 
together with a copy of the electronic digital computer file thereof. 

 
Any delay by the Contractor in making the said adjustments and submitting to the Employer’s Agent the requisite 
copies of the adjusted statement for the purposes of the Employer’s Agent’s payment certificate will be added to 
the times allowed in terms of Sub-clause 6.10.4 of the Conditions of Contract to the Employer’s Agent for 
submission to the Employer and the Contractor of the signed payment certificate and to the period in which the 
Employer is required to make payment to the Contractor. 
 

C3.5.6   Key Personnel 
 
The Contractor shall provide a schedule of key personnel, with contact particulars and experience. 
 

C3.5.7   Health and Safety 
 

C3.5.7.1 Health and safety requirements and procedures 
  

a) In terms of the provisions of Section 37(2) of the Occupational Health and Safety Amendment Act, 1993 
(Act 85 of 1993), hereinafter referred to as the Act, the following arrangements and procedures shall apply 
between the Contractor and the Employer to ensure compliance by the Contractor with the provisions of 
the Act: 

 
  (i) The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor 

with all relevant provisions of the Act and the Regulations promulgated in terms of the Act. 
 
  (ii) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms of 

the Act and Regulations on the Contractor will be fully complied with. 
 
  (iii) The Contractor accepts sole liability for such due compliance with the relevant duties, obligations 

and prohibitions imposed by the Act and Regulations and expressly absolves the Employer from 
himself being obliged to comply with any of the aforesaid duties, obligations and prohibitions, with 
the exception of such duties, obligations and prohibitions expressly assigned to the Employer in 
terms of the Act and its associated Regulations. 

 
  (iv) The Contractor agrees that any duly authorised officials of the Employer shall be entitled, although 

not obliged, to take such steps as may be necessary to monitor that the Contractor has conformed 
to his undertakings as described in paragraphs (i) and (ii) above, which steps may include, but will 
not be limited to, the right to inspect any appropriate site or premises occupied by the Contractor, 
or any appropriate records or safety plans held by the Contractor. 

 
  (v) The Contractor shall be obliged to report forthwith to the Employer and Employer’s Agent any 

investigation, complaint or criminal charge which may arise as a consequence of the provisions of 
the Act and Regulations, pursuant to work performed in terms of this Contract, and shall, on written 
demand, provide full details in writing, to the Employer and Employer’s Agent, of such investigation, 
complaint or criminal charge. 

 
  (vi) The Contractor shall furthermore, in compliance with Construction Regulations 2003 (Government 

Gazette 37305 and Regulation Gazette 10113 of 7 February 2014) to the Act acquaint himself with 
the requirements of the Employer’s health and safety specification as laid down in regulation 4(1)(a) 
of the Construction Regulation 2014, and prepare a suitably and sufficiently documented health and 
safety plan as contemplated in regulation 7(1)(a) of the Construction Regulation 2014 for approval 
by the Employer or his assigned agent.  The Contractor's health and safety plan and risk 
assessment shall be submitted for approval, to the Employer or his agent, within 14 days of the 
Commencement Date and shall be implemented and maintained from the commencement of the 
Works.  
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   The Contractor shall at all times be responsible for full compliance with the approved plan as well 
as with the Construction Regulations and no extension of time will be considered for delays due to 
non-compliance with the abovementioned plan or regulations.   

 
  (vii) The Employer, or his assigned agent, reserves the right to conduct periodic audits, as contemplated 

in the Construction Regulations 2014, to monitor that the Contractor is compliant in respect of his 
obligations.  Failure by the Contractor to comply with the requirements of these Regulations shall 
entitle the Engineer, at the request of the Employer or his agent, to suspend all or any part of the 
Works, with no recourse whatsoever by the Contractor for any damages incurred as a result of such 
suspension, until such time that the Employer or his agents are satisfied that the issues in which 
the Contractor has been in default have been rectified. 

 
  (viii) The proposed type of work, materials to be used and potential hazards likely to be encountered on 

this Contract are detailed in the Parts C3.4 and C3.5, the Bill of Quantities, the Drawings, and in 
the Employers' health and safety specification (regulation 5(1)(b) of the Construction Regulations 
2014), which is contained in the Particular Specifications.  

 
 Payment items are included in the Bill of Quantities to cover the Contractor's cost for compliance with the OHS Act 

and the abovementioned regulations.   
 
C3.5.7.2 Health and Safety Plan 
 

Without limiting his obligations and liabilities in terms of the Construction Regulations, 2003 of the OHS Act, the 
Contractor, in his Health and Safety Plan to be submitted in terms of the Contract Data, shall inter alia deal with 
the safety provisions he will set up in respect of the aspects specified in the Specifications. 
 
The Health and Safety Plan shall be neatly set out in a lever-arch type file, with labelled dividers for each section. 
 
A copy of the approved Health and Safety Plan shall be kept on Site and made available upon request. 

 
C3.5.7.3 Protection of the public and Employer's staff 
 

The Contractor shall at all times ensure that his operations do not endanger any member of the public, or the 
Employer's staff. 
 

 Open excavations and other hazardous conditions on site shall be barricaded and precautions shall be taken to 
protect the public from the same in terms of the OHS Act. 

 The Contractor shall direct, control, facilitate and safeguard all pedestrian traffic during construction of the Works, 
provide all notices, and arrange for watching and lighting in accordance with the requirements of the relevant 
authorities. 

 
C3.5.7.4 Excavations 
 
 Without limiting his responsibility for the safety of his workers in any excavation, the Contractor shall ensure the 

safety of his workers in trenches and excavations deeper than 1,0 m. in terms of the provisions of the OHS Act.  
The Contractor may choose to batter excavations to a safe slope if sufficient space is available, or adequately 
shore the excavations. 

 
C3.5.7.4  Working and entering confined spaces 
 
 Confined space is defined in the Occupational Health and Safety Act, Act 85, 1993, as an enclosed, restricted, or 

limited space in which, because of its construction, location or contents, or any work activity carried on therein, a 
hazardous substance may accumulate or an oxygen-deficient atmosphere may occur, and includes any chamber, 
tunnel, pipe, pit, sewer, container, valve, pump, sump, or similar construction, equipment, machinery or object in 
which a dangerous liquid or dangerous concentration of gas, vapour, dust or fumes may be present. 

 
 (a) Hazardous conditions in confined spaces could be identified as: 
  
 Hazardous atmosphere: 
 

▪ Too little or too much Oxygen (too little can cause brain damage and cause the heart to stop and too much 
increases the risk of fire or explosion) 

▪ Presence of Toxic gasses 

▪ Liquids or solids inside the confined space. Liquids may produce hazardous atmosphere when it evaporates 
e.g. fuel 

▪ Type of work done inside the confined space. Activities can lead to the release of harmful substances e.g. 
grinding, descaling etc. 

▪ Contamination from outside/adjacent sources. A contaminant could enter the confined space through porous 
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walls, communicating openings e.g. sewers 

 
 Explosive atmospheres: 
 

▪ High concentration of Oxygen (>23%), 

▪ Fuel e.g. Acetylene gas from leaking welding equipment; 

▪ Methane gas and hydrogen sulphide produced by rotting organic waste in sewers; 

▪ Hydrogen gas produced by contact between aluminium or galvanized metals and corrosive liquids; 

▪ grain or coal dust; 

▪ solvents such as acetone, ethanol, toluene, turpentine, and xylene which may be introduced into the space 
through spills) and 

▪ Ignition sources e.g. open flames, welding arcs, chemical reaction, arcing of electrical motors etc.) 

 
 Physical hazards 
 

▪ Loose and unstable material may lead to trapping or burying workers 

▪ Slip, trip and fall hazards 

▪ Falling objects from above 

▪ Moving parts of equipment and machinery 

▪ Electrical shock from defective extension cords, welding cables etc. 

▪ Poor visibility 

▪ Temperature extremes 

▪ Noise 

▪ Risk of drowning 

▪ Rusted railings 

 
 (b) Safe work procedures for Confined Spaces shall include: 
 
 Only enter confined space after the air has been tested and evaluated by a competent person who has certified in 

writing that the space is safe and will remain safe for the duration of the work. Where the confined space cannot 
be certified as safe steps must be taken to ensure that any confined space in which there exists or is likely to exist 
a hazardous gas, vapour, dust or fumes, or which has or is likely to have, an oxygen content of less than 20 per 
cent by volume, is entered by an employee or other person only when;  

 
▪ the confined space is purged and ventilated to provide a safe atmosphere therein and measures necessary 

to maintain a safe atmosphere therein have been taken; and 

▪ the confined space has been isolated from all pipes, ducts and other communicating openings by means of 
effective blanking other than the shutting or locking of a valve or a cock, or, if this is not practicable, only 
when all valves and cocks which are a potential source of danger have been locked and securely fastened 
by means of chains and padlocks. 

 
 In an instance where it’s not possible to purge and ventilate the confined space, the following precautions must be 

taken: 
 

▪ the confined space is entered only when the employee or person entering is using breathing apparatus of a 
type approved by the chief inspector and, further, that ; 

▪ the confined space has been isolated from all pipes, ducts and other communicating openings by means of 
effective blanking other than the shutting or locking of a valve or a cock, or, if this is not practicable, only 
when all valves and cocks which are a potential source of danger have been locked and securely fastened 
by means of chains and padlocks any employee or person entering the confined space is using a safety 
harness or other similar equipment, to which a rope is securely attached which reaches beyond the access 
to the confined space, and the free end of which is attended to by a person referred to in paragraph (c); 

▪ at least one other person trained in resuscitation is and remains in attendance immediately outside the 
entrance of the confined space in order to assist or remove any or persons from the confined space, if 
necessary; and 

▪ effective, approved apparatus for breathing and resuscitation is available immediately outside the confined 
space. 

 
 Ensure that everybody vacate the confined space after completion of any work therein. Where the hazardous gas, 
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vapour, dust or fumes are of an explosive or flammable nature, further steps must be taken to ensure that such a 
confined space is entered only if – 

 
▪ the concentration of the gas, vapour, dust or fumes does not exceed 25 per 

▪ cent of the lower explosive limit of the gas, vapour, dust or fumes concerned 

▪ where the work to be performed is of such a nature that it does not create a 

▪ source of ignition; or 

▪ such concentration does not exceed 10 per cent of the lower explosive limit of 

▪ the gas, vapour, dust or fumes where other work is performed 

 
 Employees required to work in confined spaces must be trained and competent in confined space procedures. 

Working alone in a confined space is not permitted. A Confined Space Entry Permit is required for entry prior to 
any work performed in a confined space. A suitably trained person must undertake a written risk assessment 
before carrying out work involving entry into a confined space. The assessment shall take into account the 
following: 

 
▪ the nature of the confined space; 

▪ the work required and the methods by which the work can be done; 

▪ the hazards involved and associated risks; 

▪ implementation of control measures; 

▪ the emergency and rescue procedures. 

The risk assessment must be signed by all the people involved in the work to be done in the confined space. 
Communication between people in a confined space must be established as well as communication with any stand-
by staff located outside. Rescue procedures must be established before entry into any confined space which, 
include a stand-by person. If working under a contractor or client’s entry permit, this must be reviewed by a suitably 
qualified Health and Safety Specialist person to ensure adequacy of risk assessment, control measures and safe 
working procedures before entry. 

 
C3.5.7.5 Health and safety specialist 
 
 The contractor shall employ a health and safety specialist, with suitable and proven qualifications, either on full-

time or part-time basis, for the duration of the Contract. This specialist shall assist with the preparation of the health 
and safety plan, shall provide on-going training for all construction staff (at least 1 hour per week whilst work on 
site is in progress, in the form of weekly tool-box talks), and shall assist with the upkeep of the health and safety 
plan and associated regular inspections etc. 

 
 The requirement for a weekly presence on Site necessitates that the Health and Safety Specialist be based locally, 

at least for the period while the Contractor is working on Site (i.e. during delivery, installation, testing and 
commissioning). 

 
C3.5.7.6 Monthly health and safety reports 
 
 The health and safety specialist required in terms of C3.5.8.4 shall submit a report to the Engineer at the monthly 

site meetings, detailing the state of health and safety on the site over the last month, new risk assessments added, 
potential new risks, new precautions taken, and summarising the results of various inspections required in terms 
of the health and safety plan, etc. If this report is not submitted at each monthly site meeting, the Engineer shall 
impose a fine of R5000.00 on the Contractor, in each instance. 

 
C3.5.8   Environmental Management 

 
 The Contractor will be responsible for managing his activities so that damage to the environment is minimised, as 

per the specifications contained within the Particular Specification attached in Part C3.6.3. 
 
C3.5.9   Forms for Contract Administration 
 
 The Contractor shall submit with each monthly statement for payment the following updated returns: 
 

▪ Project Labour Report 

▪ HDI Contract Participation Expenditure Report 

▪ Targeted Labour Contract Participation Expenditure Report 

 
The Project Labour Report must include details of all labour (including that of sub-contractors) employed on this 
contract in the month in question. 
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C3.4.1:  STANDARD SPECIFICATIONS 
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STANDARD SPECIFICATIONS 
 

APPLICABLE STANDARDIZED SPECIFICATIONS 
 
For the purposes of this contract, the following SANS 1200 Standardized Specifications for civil engineering 
construction shall apply: 

 
SABS 1200 A : General (1986) 

SABS 1200 AA : General (Small Works) 

SABS 1200 AB : Engineer’s office 

SABS 1200 AD : General (Small Dams) 

SABS 1200 AH : General (Structural) 

SABS 1200  C : Site clearance (1980) (As amended 1980) 

 

SABS 1200 D : Earthworks (1988) (As amended 1990) 

SABS 1200 DA : Earthworks (Small Works) 

SABS 1200 DB : Earthworks (Pipe Trenches) (1989) 

SABS 1200 DK : Gabions and pitching 

SABS 1200 DM : Earthworks (Roads, Subgrade) 

 

SABS 1200 L : Medium-pressure pipelines (1983) 

SABS 1200 LB : Bedding (pipes) (1983) 
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VARIATIONS AND ADDITIONS TO THE SANS STANDARIZED 
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C3.6.2:  VARIATIONS AND ADDITIONS TO THE SANS STANDARDIZED SPECIFICATIONS 
 

Each clause with the prefix PS shall refer to the congruent clause in the appropriate section of the standardised or 
particular specification.  Such clause shall either substitute, or supplement, or amend the clause with the same number.  
Where there is no such congruent clause in the standardised or particular specification, the PS clause shall be a new 
clause in the project specification.  Any clause that is referred to in the standardised specification will also include the 
appropriate project specification. 
 
STATUS 
 
In the event of any discrepancy between the project specifications and a part or parts of the SANS 1200 Standardized 
Specifications, the schedule of quantities or the drawings, the project specifications shall take precedence. 
 
The following variations and additions to the following SANS 1200 standardized specifications listed in C3.6.1 are given 
as follows: 

 
SABS 1200 A : General (1986) 

SABS 1200 AA : General (Small Works) 

SABS 1200 AB : Engineer’s office 

SABS 1200 AD : General (Small Dams) 

SABS 1200 AH : General (Structural) 

 

SABS 1200  C : Site clearance (1980) (As amended 1980) 

 

SABS 1200 D : Earthworks (1988) (As amended 1990) 

SABS 1200 DA : Earthworks (Small Works) 

SABS 1200 DB : Earthworks (Pipe Trenches) (1989) 

SABS 1200 DK : Gabions and pitching 

SABS 1200 DM : Earthworks (Roads, Subgrade) 

 

SABS 1200 L : Medium-pressure pipelines (1983) 

SABS 1200 LB : Bedding (pipes) (1983) 

 

 
 
 
 
 
  



                                                                                    C3.38 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

 
PSA GENERAL (1986) 
 
PSA 1          SCOPE 
 
  Replace subclause 1.1 with the following: 
 

 "1.1  This specification covers requirements, principles and responsibilities of a general nature which are 
 normally applicable to all civil engineering contracts as well as the requirements for the contractor's 
 establishment on site." 

 
PSA 2  INTERPRETATIONS 
 
PSA 2.3  Definitions 
 
 In the opening phrase between the words “specification” and “the following”, insert the words “the definitions given 

in the conditions of contract and “ 
 
 (a) General 
 
  Add the following definitions: 
 
  “Employer’s Agent: All references in the SANS specifications referring to the Engineer shall also be 

deemed to refer to the Employer’s Agent in terms of the General Conditions of Contract. 
 
  General conditions:  The general conditions of contract specified for use with this contract and the 

special conditions of contract as applicable. 
 
  Specified:  As specified in the standardised specifications, the drawings or the project specifications.  

Specifications shall have the corresponding meaning." 
 
 (c) Measurement and payment 
 
  Replace the definitions for fixed charge and time-related charge with the following: 
 
  "Fixed charge:  A charge that is not subject to adjustment on account of variation in the value of the 

contract amount or the contract time of completion. 
 
  Time-related charge:  A charge, the amount of which is varied in accordance with the time for 

completion of the work as adjusted in accordance with the provisions of the contract. 
 
PSA 2.4 Abbreviations 
 
 (a) Abbreviations relating to standard documents 
 
  Add the following abbreviation: 
 
  "CKS : SABS Co-ordinating Specification." 
 
PSA 3 MATERIALS 
 
PSA 3.1 Quality 
 
 Add the following: 
 
 "All manufactured materials supplied shall be new materials unless the contrary is specified.  All materials 

specified in accordance with SABS specifications shall bear the SABS mark, whether so specified or not.  Copies 
of SABS Certificates of all materials used must be submitted to the Employer’s Agent." 

 
 Add the following: 
   "The Contractor must provide the Employer’s Agent with at least 48 hours notice prior to control testing being 

required.  Furthermore, the contractor must make provision in his programme for the undertaking, and calculation 
of  results, of such testing.  Construction of layer works over areas for which test results are not available will 
be undertaken at the Contractors own risk." 

    
 Add the following subclause(s) 
 
"PSA 3.3  Ordering of Materials 
 
   The quantities set out in the schedule of quantities have been determined from calculations based on data 

available at the time and should therefore be considered to be only approximate quantities.  The contractor shall 
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therefore, verify the quantities before ordering materials of any kind.  No liability or responsibility whatsoever shall 
be attached to the employer for materials ordered by the contractor except if they have been ordered in 
accordance with written confirmation issued by the Employer’s Agent. 

 
PSA 3.4  Materials Supplied By The Employer (Optional) 
 

All materials designated in the contract documents to be supplied by the employer shall not be obtained 
by the contractor from any other sources except from the employer.  All requisitions for materials, which 
are to be supplied by the employer, shall be submitted in writing and shall be signed by the contractor or 
his authorized representative and the Employer’s Agent.  The contractor or his authorized representative 
shall sign a receipt upon delivery of all such materials which, have once been accepted by the contractor, 
will be deemed to be in sound and satisfactory condition and will be his sole responsibility thenceforth. 

 
The onus shall be entirely on the contractor to ensure that he accepts only sound materials from the 
employer, and the Employer’s Agent shall be authorized to reject as unsuitable any material on the site 
of the works, which, in his opinion is unsound or defective in any way.  The contractor shall immediately 
remove such rejected materials from the site of the works and shall replace them at his own expense with 
new and sound materials to the satisfaction of the Employer’s Agent.” 

 
PSA 4   PLANT 
 
   Replace the heading of PSA 4 with : 
 
   “PSA 4 Construction Equipment”. 
 
PSA 4.1  Silencing of Plant 
 
  Replace the heading of “PSA 4.1 Silencing of plant” with : 
 
  “PSA 4.1 Silencing of Construction Equipment”. 
 

 Replace the contents of subclause 4.1 with the following : 
 

“The Contractor’s attention is drawn to the applicable regulations pertaining to noise and hearing conservation, 
framed under the Occupational Health and Safety Act (Act No. 85 of 1993) as amended. 

 
The Contractor shall at all times and at its own cost, be responsible for implementing all necessary steps to ensure 
full compliance with such regulations, including but not restricted to the provision and use of suitable and effective 
silencing devices for pneumatic tools and other Construction Equipment which would otherwise cause a noise 
level in excess of that specified in the said regulations. 

 
Where appropriate, the Contractor shall further, by means of temporary barriers, effectively isolate the source of 
such noise in order to comply with the said regulations.” 

 
PSA 4.2  Contractor's Offices, Stores and Services 

 
Add the following paragraph before the first paragraph: 
 
"The Contractor's construction camp shall be fenced off and shall contain all offices, stores, workshops, testing 
laboratories, toilet facilities, etc.  The camp shall always be kept in a neat and tidy condition. 
 
No personnel will be allowed to reside on the site.  Only night-watchmen may be on the site after hours." 
Add the following to the second paragraph: 
 
“The Contractor shall provide on the Site and in close proximity to the actual locations where the work is being 
executed, one toilet per 10 workmen, which toilets shall be effectively screened from public view and their use 
enforced.  Such toilets shall be relocated from time to time as the location of the work being executed changes, 
so as to ensure that easy access to the toilets is maintained. 
 
The contractor shall, where applicable, make all necessary arrangements and pay for the removal of night soil." 
 

“PSA 4.3  Site Security 
 

The area within the area used by the Contractor for the establishment of his camp site may be subject to a security 
risk.  The Contractor must assess the additional risk and make his own provision for additional protection. 

 
No separate payment will be made for these additional security measures and the cost thereof will be deemed to 
be included in the rates tendered for Items PSA 8.3 and PSA 8.4.  Should the Contractor feel that he needs 
additional insurance to cover these risks, the cost of such insurance will also be deemed to be included in the 
tendered rates.” 
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PSA 5   CONSTRUCTION  
 
PSA 5.1  Survey 
 

PSA 5.1.2 Preservation and replacement of survey beacons and pegs subject to the Land Survey Act 
 
Delete the words “in the vicinity of boundaries” in the second sentence of Subclause 5.1.2 and replace the words 
“under the direction of” in the same sentence with “in consultation and liaison with”. 
 
Add the following after the second sentence of Subclause 5.1.2 : 
 
“The Contractor and the Employer’s Agent shall record on the said list, their concurrence or disagreement (as the 
case may be) regarding the completeness and accuracy of the details recorded therein.” 
 
Replace the third sentence of Subclause 5.1.2 with the following : 
 
“At the completion of the Contract, the Contractor shall expose all pegs that were listed at the commencement of 
the construction as being in order and the Contractor shall arrange with a registered Land Surveyor for the 
checking of the positions of all such pegs and the replacement of those that the Land Surveyor’s check reveals 
have become disturbed or damaged.  The Contractor shall, as a precedent to the issue of the Certificate of 
Completion, provide to the Employer’s Agent, a certificate from the registered land surveyor, certifying that all the 
pegs listed at the commencement of construction in accordance with the provisions of this clause, have been 
checked and that those found to have been disturbed, damaged or destroyed have been replaced in their correct 
positions, all in accordance with the provisions of the said Act. 
 
The costs of all checking, replacement and certification as aforesaid shall be entirely for the Contractor’s account.  
This, with the provision always that the Contractor shall not be liable for the cost of replacement of pegs which :
   
 
(f) cannot reasonably be re-established in their original positions by reason of the finished dimensions of 

the permanent works, and  

  (b)  the Contractor can prove beyond reasonable doubt to the satisfaction of the Employer’s Agent, were 
disturbed, damaged or destroyed by others beyond his control.” 

 
PSA 5.3 Protection of Existing Structures 
 

Replace :  
 
”Machinery and Occupational Safety Act, 1983, (Act No. 6 of 1983)” WITH : “Occupational Health and Safety Act, 
1993 (Act No. 85 of 1993), as amended,”  and insert the following after  “(Act No. 27 of 1956)” : “as amended”. 
 
 

PSA 5.4  Protection of Overhead and Underground Services 
 
   Replace the heading and the contents of this subclause with the following: 
 
"PSA 5.4  Location and Protection of Existing Services 
 
PSA 5.4.1  Location of existing services 
 

Before commencing with any work in an area, the Contractor shall ascertain the presence and actual position of 
all services that can reasonably be expected by an experienced and competent Contractor to be present on, 
under, over or within the Site. 
 
 
Without in any way limiting its liability in terms of the Conditions of Contract in relation to damage to property and 
interference with services, the Contractor shall, in collaboration with the Employer’s Agent, obtain the most up-to-
date plans as are available, showing the positions of services existing in the area where it intends to work.  Neither 
the Employer nor the Employer’s Agent offer any warranty as to the accuracy or completeness of such plans and 
because services can often not be reliably located from plans, the Contractor shall ascertain the actual location 
of services depicted on such plans by means of careful inspection of the Site and the provision and utilisation of 
suitable detecting and testing equipment. 
 
Thereafter, the Contractor shall, by the use of appropriate methodologies carefully expose the services at such 
positions as are agreed to by the Employer’s Agent, for the purposes of verifying the exact location and position 
of the services.  Where the exposure of existing services involves excavation to expose underground services, 
the further requirements of Sub-clauses 4.4 and 5.1.2.2 of SABS 1200D (as amended) shall apply. 
 
The aforesaid procedure shall also be followed in respect of services not shown on the plans but which may 
reasonably be anticipated by an experienced Contractor to be present or potentially present on the site. 
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All services, the positions of which have been determined as aforesaid at the critical points, shall henceforth be 
designated as 'Known Services’ and their positions shall be indicated by the Contractor on a separate set of 
Drawings, a copy of which shall be furnished to the Employer’s Agent without delay. 
 
As soon as any service, which has not been identified and located as described above is encountered on, under, 
over or within the Site, it shall henceforth be deemed to be a Known Service and the aforesaid provisions 
pertaining to locating, verifying and recording its position on the balance of the Site shall apply.  The Contractor 
shall notify the Employer’s Agent immediately any such service is encountered or discovered on the Site. 
 
Whilst it is in possession of the Site, the Contractor shall be liable for all loss of or damage as may occur to : 
 
(f) Known Services, anywhere along the entire lengths of their routes, as may reasonably be deduced from 

the actual locations at which their positions were verified as aforesaid, due cognisance being taken of 
such deviations in line and level which may reasonably be anticipated ;  and 

(g) any other services which ought reasonably to have been a Known Service in accordance with the 
provisions of this clause ; 

 
as well as for consequential damage, whether caused directly by the Contractor’s operations or by the lack of 
proper protection ; 
 
Provided always that the Contractor will not be held liable in respect of damages occurring to services not being 
Known Services. 
 
No separate payment will be made to the Contractor in respect of its costs of providing, holding available on the 
Site and utilising the said detecting and testing equipment, nor for any costs incurred in preparing and submitting 
to the Employer’s Agent, the Drawings as aforesaid and these costs shall be deemed included in the Contractor’s 
other tendered rates and prices included in the Contract. 
 
Payment to the Contractor’s in respect of exposing services at the positions agreed by the Employer’s Agent and 
as described above will be made under the payment items (if any) as may be provided therefor in the respective 
sections of the Specifications pertaining to the type of work involved. 

 
PSA 5.4.2  Protection during construction 
 
   The contractor shall exercise all the necessary care to prevent damage to known services during construction 

operations.  Major excavating equipment and other plant shall not be operated in dangerously close proximity of 
these services.  Where necessary, excavation in close proximity of these services shall be carefully carried out 
by means of suitable hand tools, excluding picks wherever their use could cause damage to the services. 

 
   Services left exposed shall be suitably protected from damage. 
 
PSA 5.4.3  Alterations and repairs to existing services 
 
   Unless the contrary is clearly specified or ordered, the contractor shall not carry out any alterations to existing 

services.  Where this may be necessary, the contractor shall inform the Employer’s Agent, who will either make 
arrangements for such work to be executed by the owner of the service or instruct the contractor to make such 
arrangements himself. 

 
Where existing services are damaged by the contractor, he shall immediately inform the Employer’s Agent, or 
when this is not possible, the relevant authority, and shall obtain instructions as to who should carry out repairs.  
In urgent cases the contractor shall take all necessary steps to minimise damage to and the interruption of the 
service.  No repairs shall be attempted to telecommunication cables or electric power lines and cables. 
 

   No liability for damages arising from any delay in having such alterations or repairs effected will be accepted by 
the employer.  The contractor shall provide all reasonable opportunity, access and assistance to persons doing 
alterations or repairs to existing services." 

 
PSA 5.7  Safety 

 
 Replace the contents of subclause 5.7 with the following :  
 

“Pursuant to the provisions of the Conditions of Contract, and without in any way limiting the Contractor’s 
obligations thereunder, the Contractor shall at its own expense (except only where specific provision (if any) is 
made in the Contract for the reimbursement to the Contractor in respect of particular items): 

 
(g) Provide to its Employees on the Site of the Works, all safety materials, clothing and equipment necessary 

to ensure full compliance with the provisions of the Occupational Health and Safety Act (Act No 85 of 1993) 
and Construction Regulations as amended (hereinafter referred to as the Act) at all times, and shall institute 
appropriate and effective measures to ensure the proper usage of such safety materials, clothing and 
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equipment at all times; and 

 
(h) Provide, install and maintain on all barricades, safety signage and other measures to ensure the safety of 

workmen and all persons in, on and around the Site, as well as the general public;  and 

 
(i) Implement on the Site of the Works, such procedures and systems and keep all records as may be required 

to ensure compliance with the requirements of the Act at all times; and 

 
(j) Implement all necessary measures as to ensure compliance of the Act by all subcontractors engaged by 

the Contractor and their employees engaged on the Works; and 

 
(k) Comply fully with all other requirements pertaining to safety as may be specified in the Contract. 

 
The Employer and the Employer’s Agent shall be entitled, although not obliged, to make such inspections on the 
Site, as they shall deem appropriate, for the purpose of verifying the Contractor’s compliance with the 
requirements of the Act.  For this purpose, the Contractor shall grant full access to the Site of all parts of the Site 
and shall co-operate fully in such inspections and shall make available for inspection, all such documents and 
records as the Employer’s and/or Employer’s Agent Representative may reasonably require. 

 
Where any such investigations reveal, or where it comes to the Employer’s Agent’s attention that the Contractor 
is in any way in breach of the requirements of the Act or is failing to comply with the provisions of this clause, the 
Employer’s Agent shall, in accordance with the provisions of Clause 5.11 of the Conditions of Contract, be entitled 
to suspend progress on the Works or any part thereof until such time as the Contractor has demonstrated to the 
satisfaction of the Employer’s Agent, that such breach has been rectified. 
 
The Contractor shall have no grounds for a claim against the Employer for extension of time and/or additional 
costs if the progress on the Works or any part thereof is suspended by the Employer’s Agent in terms of this 
clause and the Contractor shall remain fully liable in respect of the payment of penalties for late completion in 
accordance with the provisions of Clause 5.13 of the Conditions of Contract should the Contractor fail to complete 
the Works on or before the specified Due Date for Completion in consequence of the suspension. 

 
Persistent and repeated breach by the Contractor of the requirements of the Act and/or this clause shall constitute 
grounds for the Employer’s Agent to act in terms of Sub-Clause 9.2 of the Conditions of Contract and for the 
Employer to cancel the Contract in accordance with the further provisions of the said Clause. 

 
   Add the following subclause: 
 
"PSA 5.9 Site Meetings 
 

The Contractor or its authorised agent will be required to attend regular site meetings, which shall normally be 
held twice a month on dates and at times determined by the Employer’s Agent, but in any case whenever 
reasonably required by the Employer’s Agent.  Unless otherwise indicated in the Contract or instructed by the 
Employer’s Agent, such meetings shall be held at the Contractor’s offices on the Site.  At such monthly meetings, 
matters such as general progress on the Works, quality of work, problems, claims, payments, and safety etc, shall 
be discussed, but not matters concerning the day-to-day running of the Contract." 
Add the following : 

 
"PSA 5.10  Work on, Over, Under or Adjacent to a Railway Line  
 
   All work carried out on, over, under or adjacent to a railway line shall be carried out strictly in accordance 

with the latest edition of Transnet Specification E7, part 2.  The contractor shall obtain a copy of the latest 
edition, which shall be kept on the site, before any work of this nature is commenced. 

 
   Attention is drawn especially to the requirements contained in the E7 Specification regarding approval 

that must be obtained from Transnet for a work permit or the occupation of property of the Transport 
Services and the approval of false work and form work plans." 

 
PSA 6   TOLERANCES 
 
   Add the following subclause: 
  
PSA 6.2  Degrees of Accuracy 
 

Add to the subclause: 
 

“Degree of Accuracy 1 shall be applicable to the following parts of the Works unless stated to the contrary 
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elsewhere; weirs, flanges at civil/mechanical interfaces.” 
 
"PSA 6.4  General 
 
   No guarantee is given that the full specified tolerances will be available independently of each other, and the 

contractor is cautioned in regard to the fact that the liberal or full use of any one or more of the tolerances may 
deprive him of the full or any use of tolerances relating to other aspects of the work. 

 
   Except where the contrary is specified or when clearly not applicable, all quantities shall for purpose of 

measurement and payment be determined from the 'authorised' dimensions.  This shall be taken to mean the 
dimensions as specified or shown on the drawings or, if changed, as finally instructed by the Employer’s Agent, 
without any allowance for the tolerances specified.  Save as hereinafter specified to the contrary, all 
measurements for determining quantities for purposes of payment will be based on the "authorised" dimensions. 

 
   If the work is therefore constructed in compliance with the "authorised" dimensions plus or minus any tolerances 

allowed, quantities will be based on the "authorised" dimensions regardless of the actual dimensions to which the 
work has been constructed." 

 
When the work is not constructed in accordance with the ‘authorised’ dimensions plus or minus the tolerances 
allowed, the Employer’s Agent may nevertheless, at his sole discretion, accept the work for payment.  In such 
cases no payment shall be made for quantities of work or material in excess of those calculated for the ‘authorised’ 
dimensions, and where the actual dimensions are less than the ‘authorised’ dimensions minus the tolerance 
allowed, quantities for payment shall be calculated based on the actual dimensions as constructed.” 

 
PSA 7   TESTING 
 
PSA 7.1.1  Checking 
 
   Replace the last sentence with the following: 
 
   "The contractor shall obtain the services of an independent testing laboratory at his own expense (Refer subclause 

PS 8.4 of portion 1 of the project specifications) to carry out such checks as are prescribed in the various 
standardised specifications." 

 
PSA 7.1.2  Standard of finished work not to specification 
 
   Insert the words “or checks by an approved laboratory ..." after the words “Where the Employer’s Agent’s checks 

...” in the first line of Subclause 7.1.2. 
 
PSA 7.2  Approved Laboratories 
 

REPLACE THE CONTENTS OF SUB-CLAUSE 7.2 WITH THE FOLLOWING: 
 
“Unless otherwise specified in the relevant specification or elsewhere in the Project Specification, the following 
shall be deemed to be approved laboratories in which design work, or testing required in terms of a specification 
for the purposes of acceptance by the Employer’s Agent of the quality of materials used and/or workmanship 
achieved, may be carried out : 

 

(a) any testing laboratory certified by the South African National Accreditation Systems (SANAS) in respect 
of the nature and type of testing to be undertaken for the purposes of the Contract ; 

(b) any testing laboratory owned, managed or operated by the Employer or the Employer’s Agent ; 

(c) any testing laboratory established and operated on the Site by or on behalf of the Employer or the 
Employer’s Agent. 

 

PSA 8   MEASUREMENT AND PAYMENT 
 
PSA 8.1  Measurement 
 
PSA 8.1.1 Method of Measurement, All Sections of the Schedule 
 
   Delete the words : “and South West Africa”. 
 
PSA 8.1.2  Preliminary and general items or section 
 
PSA 8.1.2.1  Contents 
 
   Delete item (c). 
 
PSA 8.1.2.2  Tendered sums 

 
Replace the contents of this subclause with the following: 
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"The contractor's tendered sums under items PSA 8.3 and PSA 8.4 shall collectively cover all charges for: 
 

− Risks, costs and obligations in terms of the general conditions of contract and of this standardised 
specification, except to the extent that provision is made in these project specifications to cover 
compensation for any of these items of work. 

− Cost of all wayleaves. 

− Head-office and site overheads and supervision. 

− Profit and financing costs. 

− Expenses of a general nature not specifically related to any item or items of permanent or temporary work. 

− Providing facilities on site for the contractor's personnel, including offices, storage facilities, workshops, 
ablutions, for providing services such as water, electricity, sewerage, sewage and rubbish disposal, for 
access roads and all other facilities required as well as for the maintenance and removal on completion 
of the works of these facilities and the cleaning-up of the camp site on completion of the works. 

− Providing facilities for the Employer’s Agent and his staff as specified in Part C3.4: Construction Site 
Establishment. 

− Providing and erecting two new contract name boards as shown on the drawings. 

− Providing all the required documentation described in Part C3. 

− Adhering and complying with the client’s Procurement requirements including the monthly completion of 
labour and remuneration records.” 

 
PSA 8.2  Payment 
 
PSA 8.2.1  Fixed-charge and value-related items 
 
   Replace the contents of this subclause with the following: 

   "Payment of fixed charges in respect of item 8.3.1 will be made as follows: 
 
   Eighty per cent (80%) of the sum tendered will be paid once the facilities have been provided and approved.  The 

remaining twenty per cent (20%) will be paid once the works have been completed, the facilities removed and the 
camp-site cleared and cleaned. 

   
   Payment for the sum tendered under item 8.3.2 will be made in three separate instalments as follows:  
 
   (a) The first instalment which is 40% of the sum, will be paid when the contractor has met all his obligations to 

date under this specification, the general conditions of contract and the special conditions of contract, and 
where the value of work certified for payment, excluding materials on site and any payments under 
preliminary and general items is equal to not less than 5% of the total value of the work listed in the schedule 
of quantities. 

 
   (b) The second instalment, which is 40% of the sum, will be made when the amount certified for payment, 

including retention moneys but excluding the second instalment referred to herein, exceeds 50% of the 
tender sum. 

 
   (c) The final payment, which is 20% of the sum, will be made when the works have been certified as completed 

and the contractor has fulfilled all his obligations to date under this specification, the general conditions of 
contract and the special conditions of contract. 

 
Should the value of the measured work finally completed by more or less than the tender sum, then the sum 
tendered under item 8.3.2 will be adjusted pro rata up or down and this adjustment shall be applied to the third 
instalment. No adjustment will apply to item 8.3.1 in respect of variations in the value of work done or the time for 
completion finally authorised.” 
 

PSA 8.2.2  Time-related items 
 
   Replace the contents of this subclause with the following: 
 
   “Three time related items shall be scheduled and shall be full compensation for all time related preliminary and 

general costs and shall include the following : 
 

− Public holidays 

− Year-end break(s) not exceeding 15 working days in duration; and 

− The contract period during the normal industry working period outside public holidays and outside the 
industry shutdown period during December and January. 
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   Subject to the provisions of 8.2.3 and 8.2.4, payment under item 8.4.1 (time-related item) will be made as follows:  
 
PSA 8.2.2.1  The contract period during the normal industry working period payment..............................................  Unit : Sum 
 
   Payment will be made monthly in equal amounts, calculated by dividing the sum tendered for the item by the 

tendered contract period in Days (excluding public holidays and the year-end break during December and 
January), provided always that the total of the monthly amounts so paid for the item is not more than in proportion 
to the progress of the work as a whole. 

 
   Should the Employer’s Agent grant an extension of the time for completion of the works, the Contractor will be 

entitled to an increase in the sum tendered for the time-related item, which increase shall be in the same proportion 
to the original tendered sum as the extension of time is to the original time for completion of the works. 

 
PSA 8.2.2.2  Public Holidays.........................................................................................  Unit : No of Statutory Public Holidays 
 
   The tendered amount per day will be payable for the number of statutory public holidays included in the contract 

period which replaces normal working days. 
 
   Should an extension of time be granted and a public holiday is within this period, the Contractor will be entitled to 

additional payment for each additional public holiday which replaces a working day. 
 
PSA 8.2.2.3  Annual holiday period during December and January ........................................................................  Unit : Sum 
 
   The tendered sum will be payable for the annual holiday not exceeding 15 working days in duration which falls 

within the construction period. Should an extension of time be granted which extends the contract period beyond 
the annuall holiday, the Contractor will be entitled to payment as tendered for this item 8.2.2.3. 

 
   Payment for such increased amounts determined in accordance with PSA 8.2.2.1 to PSA 8.2.2.2 will be taken to 

be in full compensation for all additional time-related preliminary and general costs, that result from the 
circumstances pertaining to the extension of time granted." 

 
PSA 8.3  Scheduled Fixed-Charge and Value-Related Items 
 
   Replace the items with the following: 
 
"PSA 8.3.1  Fixed preliminary and general charges     .........................................................................................  Unit : Sum 
 
PSA 8.3.2  Value-related preliminary and general charges  ....................................................................................  Unit : Sum 
 
   The sums tendered shall collectively include full compensation for all fixed and value-related preliminary and 

general charges as described in subclause PSA 8.1.2.2.  Payment will be made as described in subclause PSA 
8.2.1." 

 
   Add the following subclause: 
 
"PSA 8.3.5  Locate, record, protect and reinstate pegs     ......................................................................................... Unit : Sum 
 
   This item must cover all costs incurred to locate, record and protect pegs during the duration of the contract and 

the reinstatement of all disturbed pegs on completion of the contract in the manner as prescribed by the Land 
Survey Act." 

 
PSA 8.4  Scheduled Time-Related Items 
 
   Replace the items with the following: 
 
"PSA 8.4.1  Time-related preliminary and general charges    
 
PSA 8.4.1.1  The contract period during the normal industry working period payment..............................................  Unit : Sum 
 
PSA 8.4.1.2  Public Holidays........................................................................................................................................... Unit : No 
 
PSA 8.4.1.3  Year-end break(s) not exceeding 15 working days in duration ...........................................................  Unit : Sum 
 
   The sums and rate tendered for items PSA 8.4.1.1 to PSA 8.4.1.3 shall include full compensation for all time-

related preliminary and general charges as described in subclause PSA 8.1.2.2.  Payment will be made as 
described in subclause PSA 8.2.2." 

 
PSA 8.5  Sums Stated Provisionally by The Employer’s Agent 
 
   Replace the contents of Subclause 8.5 with the following : 
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“PSA 8.5.1  Works Executed by the Contractor 
 

The Contractor will be reimbursed in substitution of the Provisional Sums (if any) allowed in the Schedule of 
Quantities for work to be executed by the Contractor, in the amounts determined in accordance with the provisions 
of Clause 6.6 of the Conditions of Contract. 

 
PSA 8.5.2 Works Executed by Nominated Subcontractors 
 
  (a) Work to be executed by a Nominated Subcontractor ..........................................................  Unit : Prov Sum 
 
  (b) Overheads, charges and profit on item (a) above ...............................................................  Unit : % or Sum 
 

Sub-items (a) and (b) will be provided in the Schedule of Quantities for each different Nominated 
Subcontract included in the Contract. 

The Contractor shall be reimbursed under sub-item (a), in substitution of the respective Provisional Sums (if any) 
allowed in the Schedule of Quantities, the amounts actually paid or payable by the Contractor to the respective 
Nominated Subcontractors, in accordance with the provisions of Clause 6.10 of the Conditions of Contract. 

   
  The Contractor shall be paid under sub-item (b), either : 
 

(a) where the unit of measurement for sub-item (b) was specified as being a percentage, the respective 
percentage, as stated by the Contractor in its Tender, of the amount certified by the Employer’s Agent for 
payment under the related sub-item (a), all in accordance with the provisions of Subclause 6.10.1 of the 
Conditions of Contract, or 

 
(b) where the unit of measurement of sub-item (b) was specified as being a Lump Sum, an amount which is in 

the same proportion to the amount certified for payment under sub-item (a) and the tendered Lump Sum is 
to the amount of the Provisional Sum stated under sub-item (a); 

 
The percentage or sum (as applicable) paid under sub-item (b) as aforesaid, shall be deemed to include for full 
and final compensation to the Contractor for all costs as may be incurred and all charges and profits associated 
with the engagement, supervision, administration and management of the Nominated Subcontractor and in 
fulfilling its obligations under the contract as the principal Contractor.” 
 
If the Contractor shall have omitted within its Tender to insert a tendered percentage under sub-item (b), or 
tendered a zero percentage, the Contractor’s tendered rate for sub-item (b) shall be deemed to be zero and the 
Contractor shall not be entitled to any payment under sub-item (b).” 
 

PSA 8.6 Prime Cost Items 
 
  Replace Subclause 8.6 with the following : 
 
“PSA 8.6 Prime Cost Sums 
 
  (a) Description of Item to which Prime Cost Sum Applies  .................................................... Unit : PC Sum 

  (b) Charge required by Contractor on Sub-item (a) above  ..............................................................  Unit : % 
 

Sub-items (a) and (b) will be provided in the Schedule of Quantities for each different item to which a Prime Cost 
Sum applies. 

 
The Contractor shall be reimbursed under sub-item(s) (a) in substitution of the respective Prime Cost Sums 
included in the Contract, the actual price(s) paid or payable by him in respect of the goods, materials or services 
supplied, but excluding any charges for the Contractor’s labour, profit, carriage, establishment or other charges 
related to such goods, services or materials. 
 
The Contractor shall be paid under sub-item (b), the respective percentage, as stated by the Contractor in its 
Tender, of the amount certified by the Employer’s Agent for payment under the related sub-item (a).  The 
percentages tendered by the Contractor for each respective sub-item (b) included in the Schedule of Quantities 
shall be deemed to in full and final compensation to the Contractor in respect of any charge by the Contractor for 
labour, carriage profit, establishment and for any other charges related to the goods, services or materials supplied 
under the related sub-item (a). 
 
If the Contractor shall have omitted within its Tender to insert a tendered percentage under sub-item (b), or 
tendered a zero percentage, the Contractor’s tendered rate for sub-item (b) shall be deemed to be zero and the 
Contractor shall not be entitled to any payment under sub-item (b).” 
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PSA 8.7 Daywork 
 

Replace the contents of Subclause 8.7 with the following : 
 

 “Measurement and payment shall be in accordance with the provisions of Sub-clause 6.5 of the Conditions of 
Contract.” 

 
   Add the following item: 
 
PSA 8.8 Temporary Works 
 
PSA 8.8.1 Main Access Road to Works (construct and maintain)  .................................................................... Unit : Sum 
 
 The tendered rate shall include full compensation for the construction and maintenance of the temporary main 

access road to the works. 
 
 The tendered rate shall include all costs as described in PSA 8.3.2. 
 
PSA 8.8.2 Accommodation of traffic   ............................................................................................................... Unit : sum 
 

Add the following: 
 

“This amount shall cover all costs in respect of the provision, erection, moving, re-erection and maintenance 
of all barriers, road signs, lights and flagmen necessary for the protection of the works, for the construction, 
gravelling and maintenance of detours and entrance roads affected by the work, as well as the breaking up 
and removal thereof at the contract completion, and for compliance with all necessary traffic rules and 
regulations, liaising with the road authorities, and all other costs necessary in respect of accommodation of 
traffic.” 
 
Replace item 8.8.4 with the following: 

 
"PSA 8.8.4 Location and protection of existing services  

 

Where particular items are provided in other sections of the schedule the costs of detection, exposure, 
protection and alterations shall be covered by such particular items.  Where no such particular items are 
provided and where there is reason to expect the presence of such a service or services, the following items 
will apply: 
 

PSA 8.8.4.1 Provision of detecting devices for : 
 
The tendered rate shall include full compensation to provide a scanner to detect steel pipes and a scanner to 
detect electrical cables and to mark the position of these services on site. 
 

 (a) Water and sewer pipes ........................................................................................................ Unit : Sum 

 (b) Electrical and other cables ................................................................................................... Unit : Sum 

 (c) Other .................................................................................................................................... Unit : Sum 
 
PSA 8.8.4.2 Hand excavation necessary for locating and exposing existing services in all materials: 
 

(a) In roadways  ..........................................................................................................................  Unit : m³ 

(b) In all other areas  ...................................................................................................................  Unit : m³ 

 
The rates shall cover the cost of excavating by means of hand tools within authorised dimensions, for all 
precautionary measures necessary to protect the services from damage during excavation and backfilling and 
for subsequent backfilling and compacting.  Compaction of material in all areas except in roadways shall be to 
93% of modified AASHTO density. 
 
The rate for hand excavation in roadways shall also include compensation for compacting excavated or 
selected backfill material to 100% of modified AASHTO density.  Reinstating layerworks and surfacing shall be 
measured and paid for under SABS 1200 DB. 
 
The tendered rates shall also include for keeping excavations safe, for dealing with surface and subsurface 
water and for removal of surplus excavated material from the site." 
 
Add the following items :  
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“PSA 8.8.7  Dealing with water  .................................................................................................................................  Unit : Sum 
 
   The sum shall cover the cost for the provision, operation, maintaining and removal of all plant and materials 

required to deal with surface and subsurface water anywhere on the Site as required in terms of Subclause 5.1.3 
of SABS 1200 D and Subclause 5.1.2 of SABS 1200 DB.  No additional payment will be made for “Special water 
hazards”. 

 
   The sum shall cover the cost of providing the necessary plant or materials, or both, fully erected and operative on 

the Site, the cost of operating and maintaining pumps, well points, sheeting, close timbering, and other equipment, 
as applicable, for 24 hours a day, 7 days a week, throughout the period during which the facilities are required, 
and the cost of removing such goods and restoring the Site to its original condition on completion of that part of 
the project for which the temporary works were erected. 

 
Equal monthly payments will be made calculated by dividing the sum tendered for the item by the tendered 
contract period in months.  The sum of the equal monthly payments shall not exceed the sum tendered for this 
item except where an extension of the contract period is approved by the Employer’s Agent in which case the 
monthly payments will be made pro rata to the extension of time only if dealing with water is required.” 
 

PSA 8.8.8 Temporary fence minimum 1,2 m high .................................................................................................  Unit : m 
 

The tendered rate shall include full compensation for the supply and erection of the temporary fence, the 
maintenance of the fence and the dismantling of the fence.  
 
The contractor shall erect a temporary high visibility barrier fence at the positions as shown on the drawings or 
as instructed.  The tendered rate shall include full compensation for the supply, erection and maintenance of 
the fence and the removal thereof on completion of the civil contract.  It shall at all times be kept in an upright 
and neat condition. 

 
PSA 8.8.9 Dismantle and re-erect temporary 1,2 m high fence ............................................................................  Unit : m 
 

The tendered rate shall include full compensation for the careful dismantling of the temporary high visibility 
barrier fence, the stacking, loading, transporting, off-loading and re-erection of the fence at a new required 
position.  It will also include for the maintenance of the fence and the removal there-of at the end of the 
construction activities. 

 
PSA 8.8.10 Dust control ....................................................................................................................................  Unit : Sum 
 

The tendered rate shall include full compensation for the provision of a water truck on site on a continuous 
basis during the construction of earthworks and layerworks period and the regular wetting of the construction 
area to prevent any dust disturbance to adjacent areas. 

 
PSA 8.8.11 Supply, erect and maintain temporary precast concrete- or plastic water filled barriers  
 (minimum 1m high) ..............................................................................................................................  Unit : m 

 
The tendered rate shall include full compensation for the supply and erecting of “New Jersey” type or Delta 
Bloc type or equivalent temporary precast concrete- or plastic water filled barriers in the road way, after the 
necessary temporary road signage has been erected.  The barriers may only be erected over weekends to 
cause limited disruption to traffic.  The tendered rate shall further include full compensation for the fixing of the 
individual barriers, maintaining the barriers, replacement of damaged barriers and the dismantling and removal 
of the barriers on completion of the work. The tendered rate for the supply and erecting the barriers must 
include the cost of traffic accommodation in these areas. 

 
PSA 8.8.12 Relocate, erect and maintain precast concrete- or plastic water filled barriers (minimum 1m high) ......  Unit : m 
 

The tendered rate shall include full compensation for the relocation of the barriers within the site which shall 
include the dismantling, loading, transporting of loading the barriers and the re-erection in accordance with 
payment item PSA 8.8.11 above.  The relocation and re-erection may only be done over weekends.” 
 
Add the following : 

 
"PSA 8.9 Standing Time Cost 
 

(a) Plant ................................................................................................................................. ... Unit : Day 

(b) Labour  ............................................................................................................................... .. Unit : Day 

(c) Other ....................................................................................................................................   

 
The sum tendered for this item shall allow for full compensation for all standing time costs of whatever nature, 
and approved by the Employer’s Agent. 
 
For purposes of calculating the standing time costs, a working week will be held to consist of five working days. 
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The amount by which the standing time costs is adjusted shall only apply to delays which, in the opinion of the 
Employer’s Agent, are incurred as a result of a riot, commotion, politically motivated sabotage and acts of 
terrorism or disorder outside the Contractor's control. 
 
Costs for delays incurred for all other circumstances shall be treated as provided for in the Conditions of 
Contract. 
 
The provision of this Clause shall in no way prejudice the right of either the Employer or the Contractor to 
terminate the Contract in terms of the provisions of Clause 9.1.2 of the General Conditions of Contract. 
 
Variations in the Total Tender Sum resulting from payment for delays as a result of standing time costs as 
described herein shall be excluded from the total tender sum when Clause 6.4 of General Conditions of 
Contract is applied." 

 
PSA 8.10  Accommodating Other Contractors ...................................................................................................  Unit : Sum 
 

The amount tendered shall cover the cost of accommodating civil, electrical and mechanical contractors on the 
Site of the Works.  Payment will be made in equal monthly amounts over the Contract period.” 

 
PSA 8.12  Compliance with The Occupational Health and Safety Act (Act No 85 Of 1993) and   
  Construction Regulations and Specifications Included in the Particular Specifications ............  Unit : Sum 
 

The tendered rate shall include full compensation for compliance with the OHS Act and Construction Regulations 
and the Health and Safety requirements and specification included in this tender document.  Refer to the Particular 
Specifications and Part C3.5. 
 
It shall further include full compensation for the registration of the project with the Authorities (Department of 
Labour) and any delay in awaiting for approvals by the Authorities. 
 
Temporary barriers and fences for deep or trench excavations required in terms of the contract shall not be paid 
for separately. 
 
Payment under this item will be made as follows : 
 
(g) The first instalment which is 30% of the sum tendered, will be paid once the contractors Health and 

Safety Plan is approved by the Employer or the Employers Agent and the Contractor has met all his 
obligations to date under this specification. 

(h) The remainder of the sum tendered will be paid in equal monthly amounts calculated by dividing the 
sum tendered (less 30%) divided by the contract period in months. 

 
No additional payment will be made should an extension of the contract period be granted.  Penalties for non-
compliance will be deducted from payments due to the contractor. 

 
PSA 8.13 Compliance with The Environmental Management Plan and Requirements  
 Included in the Particular Specifications...........................................................................................  Unit : Sum 
 

The tendered rate shall include full compensation for compliance with the environmental management 
requirements and specification included in this tender document. 

 
Payment under this item will be made in equal monthly amounts calculated by dividing the sum tendered divided 
by the contract period in months. 

 
No additional payment will be made should an extension of the contract period be granted.  Penalties for non-
compliance will be deducted from payments due to the contractor. 

 
PSA 8.14 Continuous water supply  ...................................................................................................................  Unit : Sum 
 
 The rate tendered shall include full remuneration for maintaining the existing water supply system and 

providing a continuous supply of water during the contract period and the change over to the newly 
constructed system. 

 
 Payment for this item will be included in the penultimate payment certificate. 
 
PSA 8.15 Operation and maintenance of the new water supply system ........................................................  Unit : Sum 
 
 The tendered rate shall include full compensation for full time operation and maintenance of the system 

for six weeks from the date on which the completion certificate is issued. 
 
 A site visit every two months until the Final Completion Certificate is issued must be undertaken by the 
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Contractor and the Employer’s Agent in order to verify that the water supply system functions to the 
specifications provided in this document and specifications of manufacturers and suppliers. 

 
 One chemical- and bacteriological analysis of the raw water and one of the treated water will be taken and 

analized by the contractor (at the contractors’ expense) and the approved laboratory once every two 
weeks for the first six weeks and once every two months for the remainder of the defects liability period. 

 The contractor shall take all such steps to ensure that the water supply system operates to the 
satisfaction of the Employer’s Agent. 

 
 Payment for this item shall be included in the penultimate payment certificate. 

 
PSA 8.17 Photographic Record Unit : Sum 
  
 

The Contractor must keep a photographic record of the condition of properties and structures within 30 m of the 
proposed works.  Photographs of every structure must be taken prior to construction and must be of high quality 
(3) mega pixel or higher to ascertain the condition of the property or structure.  Structures will include (but are not 
limited to) boundary walls, fences, road surfaces, kerbing, stormwater structures and the surrounding area along 
the route of the pipeline.  The preconstruction photographs must be handed to the Employer’s Agent prior to any 
excavation is undertaken. 

 
The structures and properties must again be photographed after construction to ascertain any possible damage 
to the structures or properties due to construction activities.  This photographic record must be supplied to the 
Employer’s Agent at the end of the contract and will form part of the record information to be provided by the 
Contractor. 

 
The tendered sum shall include full compensation for the investigation and supply of the photographic record in 
electronic and colour hard copy format (standard photo size).  Fifty percent of the sum tendered will be payable 
upon supply and approval by the Employer’s Agent of the pre-construction photo record and the remaining 50% 
upon supply of the post-construction record. 
 

PSA 8.19 Liaison with residents and the local authority .............................................................................Unit : Sum 
 

The tendered rate shall include full compensation for all liaisons with the residents of each area and the 
Municipality regarding valve closures and issuing of public notices. 

 
 Residents must be informed of valve closures at least 48 hours prior to closing of valves. 
 
 The tendered rate must include : 
 

- the preparation of an information page which must be delivered to each household to be affected, prior to 
working in the area. 

 

- the delivery of a notice informing residents of a disruption in the water supply (three days prior to the 
disruption) 

- obtaining a “happy letter” from all residents once the work is completed and gardens re-instated. 

- direct liaison with residents should a complaint be received including a written account of the complaint and 
agreement reached with the resident. 

 
 No additional payment will be made for additional notices of disruption which must be issued as a 
 result of failed connection attempts.” 

 
PSA 8.20 Record of Test Results and Related Administration Unit : Sum 
  

 
The tendered rate shall include full compensation for all the requirements stipulated in PS 8.4 for the record 
keeping, updating of test positions, recording the test results in tabular format and providing additional copies with 
the marked on reference number on a monthly basis. 
 
Upon completion of the contract a separate full set of test results must also be submitted to the Employer’s Agent 
before a Certificate of Practical Completion shall be issued. 
 
Twenty percent of the Time Related P&G amount will be withheld should the required information not be provided 
in the correct format. 
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PSC  SITE CLEARANCE (1982) 
 
PSC 3   MATERIALS 
 
PSC 3.1  Disposal of Material 
 
   Add the following: 
 
   "The contractor shall obtain his own dumping sites for the disposal of material and all transport costs shall be 

included in the rates tendered for site clearance." 
 
PSC 5   CONSTRUCTION 
 
PSC 5.1  Areas to be Cleared and Grubbed 
 
   Add the following: 
 
   "Pipeline routes shall be cleared to a distance of 1,5 m on both sides of the pipeline centre line.  Route pegs or 

markers shall not be destroyed or damaged during clearing operations." 
 
PSC 5.2  Cutting of Trees 
 
PSC 5.2.3  Preservation of trees 
 
PSC 5.2.3.2  Individual trees 
 
   Replace the last sentence with the following: 
 

“An amount of R500-00 will be deducted from moneys due to the Contractor as a penalty for every tree that is 
damaged or removed unnecessarily.” 

 
ADD THE FOLLOWING:  
 
(OPTIONAL - PENALTIES FOR DAMAGING INDIGENOUS VEGETATION) 
 
"The following applies to clearing widths: 
 
(a) The width to be cleared for the road shall not exceed 6,0 m. 

(b) The area to be cleared for parking zones shall not exceed the specified dimensions by a margin of 0,5 
m measured from the perimeter. 

 
The areas to be cleared are categorised as follows: 
 
Area A : The well established fynbos areas. 

Area B : The grass covered areas. 

Area C : The areas covered with pincushion and fynbos. 

Area D : The Port Jackson infested areas with little or no undergrowth. 
 
Penalties:  Money will be deducted according to the following rates should the contractor clear, drive on or 
damage areas in excess of the widths specified (Refer to (a) & (b) above) 
 
Area A : R35.00/m² 

Area B : R 5.00/m² 

Area C : R10.00/m² 

Area D : None" 
 
PSC 5.3  Clearing 
 

ADD THE FOLLOWING:  
 
(Select one of the following options.  In the first instance amend the thickness as applicable, especially 
for contracts with vast areas to be filled) 
 
"The thickness of the layer that will unavoidably be stripped during clearing of vegetation will be taken 
as 100 mm.  This implies that levels used in earthworks quantity calculations will be 100 mm lower than 
the original levels." 
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   Add the following: 
 
   "The tenderers attention is drawn to the fact that all items described under subclause 5.3 which are not separately 

listed in the bill of quantities must be included in the price for item PSC 8.2.1." 
 
PSC 5.5  Reclearing of Vegetation 
 
   Add the following: 
 
   "Where areas have to be re-cleared on the written instructions of the Employer’s Agent, such re-clearing shall be 

carried out at the contractor's own cost and the contractor is advised therefore, not to clear areas at such an early 
stage that re-clearing may become necessary." 

 
PSC 8   MEASUREMENT AND PAYMENT 
 
PSC 8.1  Basic Principles 
 
   Add the following:  
 
   "Levels to be used for earthworks quantity calculations will be surveyed once the clearing operation have been 

completed." 
 
PSC 8.2  Scheduled Items 
 
PSC 8.2.1  Clear and Grub 
 
   Replace the first line with the following: 
 
   "The area designated by the Employer’s Agent to be cleared and grubbed will be measured in m² to the nearest 

square metre or," 
 
PSC 8.2.7  Dismantle and remove pipelines, electricity transmission lines, cables, etc. 
 
   Replace the contents of this Subclause with : 
 

“The tendered rates shall include full compensation for the detection, disconnection, removal, stockpiling, 
safeguarding, reinstatement and reconnection of services, including all necessary excavation, bedding, concrete 
bases and backfilling. 

 
   In the event of the contractor damaging any of the services he will replace it at his own cost”. 
 
PSC 8.2.8  Demolish and remove structures / buildings ..........................................................................................  Unit : Sum 
 

The contractor shall ascertain the works necessary to remove the structures complete as given in the schedule 
of quantities and noted on the drawings. 
 
“The rate shall cover the cost of excavating around the structure, demolishing the structure, disposal of excavated 
material and rubble, and backfilling of the hole with sand in layers of 300 mm including compaction to 100% of 
MOD AASHTO.  There will be distinguished between different structures.” 

 
   Add the following payment clauses : 
 
“PSC 8.2.11  Remove topsoil to spoil site furnished by contractor ……. ...................................................................... .. Unit : m³ 
 

The tendered rate shall include full compensation for removing topsoil to a depth of 150 mm and for loading and 
transporting the material to spoil sites furnished by the contractor. 
 
The Contractor shall confirm during the clear and grub and topsoil removal operation, in writing with the 
Employer’s Agent any areas where the topsoil exceeds 150mm depth or where the roots of plant material requires 
deeper ripping for complete removal.  The method and scope of additional work will then be confirmed by the 
Employer’s Agent. 

 
 
   Add the following items to Subclause 8.2 : 
 
PSC 8.2.12  Remove and re-erect, discard or deliver to store existing, exposed aggregate bollards ........................... Unit : No 
 

Various items shall be scheduled.  The tendered rate shall include full compensation for excavating around the 
bollards, removal of bollards and temporarily storing the bollards and re-erecting the bollard elsewhere or 
delivering the bollard to the store.  The rate shall also cover the cost of re-instating the road layerworks, namely 
25 mm Asphalt on 150 mm G4 base course, compacted to 98% Mod Aashto on 200 mm clean sand compacted 
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to 100% Mod Aashto. 
 
 “PSC 8.2.13 Take down and re-erect existing fences  .....................................................................................................  Unit : m 

 
The rate shall cover the cost of taking down the fences, coiling wire, sorting, stacking and guarding all material, 
the cost of loading, transporting and off-loading such material, the cost of re-erecting the fence in its original 
position, or temporary position, using the dismantled material and the cost of temporary bracing the sections of 
fence not taken down. 
 
The rate shall also cover the cost of using new tying wire but not the cost of any other new material that may have 
to be used on the written instructions of the Employer’s Agent. 

 
PSC 8.2.14  Demolish existing wall and replace with precast concrete panel wall  ........................................................  Unit : m 
 
   The rate shall cover the cost of dismantling a section of wall and replacing it with a 2,1 m high precast concrete 

panel wall.   
    
   Payment for this item will be measured per metre length of fence erected. 
 
PSC 8.2.15  Remove and dispose of kerbing .............................................................................................................  Unit : m 
 
   The rate shall cover the cost of the removal, transport and disposal of existing kerbs to a spoil site furnished 

by the Contractor, including all necessary excavation and backfill compacted to 100% modified AASHTO  
density. 

 
PSC 8.2.16  Take down existing fences and deliver to municipal store .......................................................................  Unit : m 
 
   The rate shall cover the cost of taking down the fences, coiling wire, sorting, stacking and guarding all material, 

the cost of loading, transporting and delivering to the municipal store and off-loading such material. 
 
PSC 8.2.17  Rip and clear tarred and paved areas............................................................................................. ....  Unit : m² 
 
   Various items shall be scheduled.  The rates shall collectively include full compensation to rip, clear and spoil 

at a spoil site provided by the contractor of asphalt or block paving. 
 
PSC 8.2.18  Remove kerbs, stockpile, store, maintain and reinstate ............................................................................. Unit : m 

 
The tendered rate shall include full compensation for careful excavation around the kerbs, careful removal, 
loading, transport of kerbs, off loading, clearing, stacking, storing and maintaining of the kerbs and the 
reinstatement of kerbs. The rate shall also include full compensation for setting out, kerb mix, planning and 
finishing of the reinstated kerbs. 
 
Various items shall be measured for various types of kerbs. 

 



                                                                                    C3.54 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

PSD   EARTHWORKS (1988) AS AMENDED 1990 
 
PSD 2   INTERPRETATIONS 
 
PSD 2.1  Supporting Specifications 
 
   Replace subclause 2.1.2 with the following: 
 
"PSD 2.1.2  Any of the other SABS 1200 specifications may form part of the contract documents." 
 
PSD 2.3  Definitions 

 
Replace the definition "Borrow" with the following: 
 
"Borrow material:  Material, other than material obtained from excavations required for the works, obtained from 
sources such as borrow pits or the authorised widening of excavations.  'Borrow' shall have a corresponding 
meaning." 
 
Replace the definition "Specified density" with the following: 
 
"Specified density:  The specified dry density expressed as a percentage of modified AASHTO dry density." 
 
Replace the definition "Stockpile" with the following: 
 
"Stockpile (Verb):  The process of selecting and, as maybe necessary, loading, transporting and off-loading 
material in a designated area for later use and a specific purpose." 
 
Add the following definitions: 
 
"Fill:  An embankment or terrace constructed from material obtained from excavations or borrow.  In roads it 
includes the earthworks up to below the selected sub-grade level. 
 
Fill (material):  Material used for the construction of an embankment or terrace. 
 
Roadbed:  The in-situ material on which a fill is to be constructed. 
 
Placing : Placing shall mean spreading of backfilling material, watering, mixing, compacting, final grading, 
complying with the required tolerances and providing for testing, all in accordance with the requirements of the 
specification." 
 

PSD 3   MATERIALS 
 
PSD 3.1  Classification for Excavation Purposes 
 
PSD 3.1.1  Method of classifying 
 
   Add the following: 
 
   "Classification of material other than 'soft excavation' shall be agreed upon before excavation may be 

commenced.  The contractor shall immediately inform the Employer’s Agent if and when the nature of the material 
being excavated changes to the extent that a new classification for further excavation is warranted.  Failure on 
the part of the contractor to advise the Employer’s Agent thereof in good time shall entitle the Employer’s Agent 
to classify, at his discretion, such excavation as may have been executed in material of a different nature." 

 
PSD 3.2.3  Material suitable for backfill or fill against structures 
 
   Replace the contents of this sub-clause with the following : 

   “Material used for backfill behind structures shall generally be the material excavated, subject to the following 
conditions : 

 
(a) The material shall not contain an excessive number of stones retained on a 50 mm sieve; and 

(b) The material shall not contain large clay lumps that do not break up under the action of the compaction 
equipment; and 

(c) The liquid limit of the material shall not exceed 40, neither shall the PI exceed 18. 

(d) The minimum modified AASHTO density shall be 95%.” 
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PSD 3.3  Selection 
 
PSD 3.3.1  General 
 
   Replace the second paragraph with the following : 
 
   "The Contractor shall deal selectively with materials from all excavations to ensure that no acceptable backfill or 

bedding material is contaminated by material unfit for use.  No additional payment shall be made in this regard 
and all costs related to the above selection process shall be included in the applicable payment items.  Should 
useful material be contaminated to such an extent that it is regarded as unfit for use the Contractor shall at his 
own cost dispose of this material and replace it with material of an equivalent standard to the acceptable in-situ 
material." 

 
   Add the following subclause: 
 
PSD 3.3.3  Selection in borrow pits 

 
The approval of a borrow area for a certain purpose does not necessarily mean that all material within the area is 
suitable for the specified purpose.  What it does mean, is that the borrow area contains some suitable material.  
The onus is on the contractor to ensure that only material that is indeed suitable is removed and used for the 
specified purpose.” 

 
Where the contractor is required to select material from excavations for a specific purpose, the above provisions 
relating to borrow areas shall apply mutatus mutandis to excavations. 

 
The contractor shall not waste or contaminate material that has been elected for a specific purpose. 

 
PSD 4   PLANT 
 
PSD 4.4  Detectors 
 
   Replace the contents of Subclause 4.4 with the following : 

   “The Contractor shall, for the purposes of detecting and locating underground services in accordance with the 
provisions of Subclause 5.4 of SABS 1200 A and Subclause 5.1.2 of SABS 1200 D, at its own cost, provide and 
use detecting equipment which is suitable for the detection of underground cables and pipes.” 

 
PSD 5   CONSTRUCTION 
 
PSD 5.1  Precautions 
 
PSD 5.1.1  Safety 
 
PSD 5.1.1.1  Barricading and Lighting 
 

REPLACE “Machinery and Occupational Safety Act, 1983 (Act 6 of 1983)” WITH “Occupational Health and Safety 
Act, 1993 (Act 85 of 1993.” 

 
PSD 5.1.1.2  Safeguarding of Excavations 
 
   REPLACE “Machinery and Occupational Safety Act” WITH “Occupational Health and Safety Act, 1993 

(Act 85 of 1993).” 
 
   Add the following to paragraph (B)(1) : 
 

“Payment for supporting the sides of excavations and trenches shall be deemed to be included in the rates 
tendered for excavations.  No separate payment will be made in this regard and it will be the Contractor’s 
responsibility to ensure the safety and stability of all excavations. 

 
Where trenches have to be widened to accommodate manholes, junction boxes, etc., the cost of supporting the 
vertical sides of such additional excavations will be deemed to be included in the rates tendered for excavation.” 

 
   Add the following to paragraph (B)(2) : 
 

“The slope of the sides of an excavation of trench may never be steeper than 60° to the horizontal and all costs 
incurred to slope the sides of an excavation or trench and the reinstatement thereof will, irrespective of the angle 
of the slope, be deemed to be included in the rates quoted for excavation.” 

  
PSD 5.1.1.3  Explosives 
 
   Replace the contents of this Subclause with the following : 
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   “The use of explosives is prohibited on this project. 
PSD 5   CONSTRUCTION 
 
PSD 5.1  Precautions 
 
PSD 5.1.2  Existing services 
 
PSD 5.1.2.2  Detection, location and exposure 
 
   Replace the contents of subsubclause 5.1.2.2 with the following: 
 
   "Where no services are shown on the drawings, but the presence of such a service could be assumed within 

reason, the Contractor must in co-operation with the relevant authorities locate such a service before commencing 
construction.  After locating such a service, it would be regarded as a noted service, and the Contractor will be 
responsible for any costs arising from damages to the service due to the construction activities of the contractor." 

 
“The exposure by the Contractor of underground services, as required in terms of Subclause 5.4 of SABS 1200 
A (as amended) shall be carried out by careful hand excavation at such positions and to such dimensions as are 
agreed to by the Employer’s Agent. 
 
Unless otherwise instructed or agreed by the Employer’s Agent, no service shall be left exposed after its exact 
position has been determined and all excavations carried out for the purposes of exposing underground services 
shall be promptly backfilled and compacted to the following densities : 
 
(a) In roadways : 98% Mod AASHTO density ;  and 

(b) In all other areas : 93% Mod AASHTO density. 

 
Where hand excavations to expose underground services have to be carried out in roadways, the Contractor shall 
reinstate the road layerworks in accordance with the provisions of Subclause 5.9 of SABS 1200DB. 
 
Payment in respect of the exposing of the services by means of hand excavation as described above, will be 
made in accordance with Subclause PSD 8.3.8.1. 
 
Payment in respect of the reinstatement of layerworks in roadways will be made in accordance with Subclause 
8.3.6.1 of SABS 1200DB (as amended). 

 
PSD 5.1.2.3 Protection of cables  
 

REPLACE SUBSUBCLAUSE 5.1.2.3 WITH THE FOLLOWING:  
 

“5.1.2.3 Protection during Construction 
 
Further to the requirements of Subclause 5.4.2 of SABS 1200A (as amended), major excavating equipment and 
other Equipment shall not be operated dangerously close to Known Services.  Where necessary, excavation in 
close proximity to Known Services shall be carefully carried out with suitable hand tools, excluding picks wherever 
their use could damage the services.  No additional payment will apply to such more difficult work. 
 
Should any service not being a Known Service be discovered or encountered during the course of the Contract, 
the Contractor shall, in addition to complying with the requirements of Subclause 5.4.2 of SABS 1200A (as 
amended), immediately notify the Employer’s Agent thereof and implement such measures as will prevent 
damage of such service or, if it was damaged in the course of discovery, will prevent and minimise the occurrence 
of any further damage occurring.” 

 
PSD 5.1.3  Stormwater and groundwater  
 
   Add the following: 
 
   "The contractor shall at the earliest practicable opportunity install the permanent drainage specified or shown on 

the drawings and shall at his own cost provide such further temporary drainage as may be necessary for the 
protection of the works, except where other specific items regarding drainage are provided." 

 
PSD 5.2  Methods and Procedures 
 
PSD 5.2.2  Excavation 
 
PSD 5.2.2.1  Excavation for general earthworks and for structures 

 
Add the following to paragraph (b): 
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"Where the nature of the material precludes the above procedure, additional excavations shall be made to provide 
working space for the erection of form work.  In general payment will be made for a working width of 600mm, but 
the contractor may excavate a greater working width at no additional cost to the employer.  Excavation for 
structures shall be measured to vertical planes 0,6m outside the concrete perimeter. 
 
Immediately before any permanent construction is commenced, all loose material shall be removed or thoroughly 
compacted." 
 
Replace paragraph (e) with the following : 
 
“Where excavations have been carried out below the authorized levels, the contractor shall backfill such 
excavations to the correct level with approved gravel compacted to 95% of modified AASHTO density or to the 
density of the surrounding material. 
 
Where excavations for structures in hard material have been carried out, the Employer’s Agent may however 
require the over-excavation to the backfilled with a weak concrete if there is a danger of settlement or differential 
settlement of the foundations. 
 
Where the sides of excavations against which concrete is to be cast have been over-excavated or have collapsed 
partially, the contractor shall retrim in the excavations if necessary and, unless other remedial measures are 
agreed to by the Employer’s Agent, shall cast the concrete for the structure, including any additional concrete 
which may be required as a result of the over-excavation or partial collapse.  The cost of the additional concrete 
or remedial measures shall be for the contractor’s account.” 
 

PSD 5.2.2.2   Borrow pits 
 
   Add the following: 
 
   "A commercial source shall, for the purposes of this specification, mean a source of material provided by the 

contractor, not the employer. 
 
   Where it is specified that material shall be obtained from commercial sources, the contractor shall be responsible 

and include in his prices for borrow to fill from commercial sources, for finding a source of suitable material, for 
making all arrangements for procuring the material with the owner of the source, for the payment of any royalties, 
charges or damages and, for transporting the material to the site regardless of the distance involved.  No payment 
will be made for the removal of overburden or stockpiling at the commercial source and no extra over payment 
for excavating in intermediate, hard or boulder material shall apply." 

 
“PSD 5.2.2.3  Disposal  
 
   Add the following: 
 
   "The contractor shall provide the necessary spoil sites and shall make the necessary arrangements with the owner 

of the site where the material is disposed of and shall include in his rates for all charges in this regard and for 
transporting the material regardless of the distance involved." 

 
   Add the following subclause: 
 
“PSD 5.2.2.4  Selection and stockpiling 
 

The approval or designation of a particular borrow area for a particular purpose will not imply that all the material 
is suitable for the purpose or should be used for that purpose.  The contractor shall select suitable material from 
that source, discard unsuitable material and reserve material for other purposes as necessary.  When required 
and as ordered by the Employer’s Agent, material shall be stockpiled for later use when the excavation thereof is 
unavoidable in order to excavate the material required at the time. 
 

PSD 5.2.3  Placing and Compaction 
 
PSD 5.2.3.1  Embankments 
 
   Omit "98% in the case of non-cohesive soil" and substitute "100% in the case of non-cohesive soil". 
 
PSD 5.2.4.3  Grass or other vegetation 
 
   Add the following subclause: 
   
   “Hydroseeding 
 
   The following materials shall be used in hydroseeding : 
 

(a) Fertiliser 
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The type of fertiliser to be used shall be 2:3:2 (22 + 2N) and superphosphate. 
 

(b) Grass seed 

 The following seed mixture at an application rate of not less than 45 kg of seed mixture per hectare, shall 
be used : 

 
  10 kg Cynodon dactylon 
  10 kg Festuca rubra 
    6 kg Lolium multiflorum 
    6 kg Agrostis tenius 
    3 kg Trifolium subterranean 
    4 kg Dactylis glomerata 
    6 kg Serredella 
  45 kg per hectare 
 
Cellulose pulp shall be added to the hydroseeding mix at a rate of 25 kg of pulp per kilolitre of water used, except 
where otherwise instructed in respect of flat slopes. 
 
Hydroseeding shall be carried out with an approved hydroseeding machine at a rate of application of not less than 
45 kg of seed mixture per hectare, unless otherwise specified in the project specifications. 
 
The work shall be executed in May, which falls in the 12-month maintenance period. 
 

   Straw stabilisation 
 

One bale of hay per 20 m² shall be rotivated or harrowed into the sand.  Harrowing or rotivation shall be done in 
an east-west direction, i.e. across the direction of the prevailing winds.” 

 
PSD 5.2.5  Transport for Earthworks 
 
PSD 5.2.5.2   Overhaul  
 
   Replace the contents of this subclause with the following: 
 
   "No overhaul will be paid under sections 1200 D, 1200 DM, 1200 DK or 1200 DB or any other sections.  All 

transport costs irrespective of distance, source and material must be included in the relevant payment clauses." 
 
PSD 7   TESTING 
 
PSD 7.2  Taking and Testing of Samples 
 
   Replace the contents of this subclause with the following: 
 
   "The contractor shall carry out sufficient tests on a regular basis as agreed between him and the Employer’s Agent 

to determine whether the degree of compaction, and, where applicable, the quality of materials used, comply with 
the specification and shall submit the results of these tests to the Employer’s Agent in a form approved by him.  
The Employer’s Agent may likewise carry out such tests. 

 
   Testing by the Employer’s Agent will not relieve the contractor of his obligations to provide materials and 

workmanship in accordance with the specifications. 
 
   The requirements of the density for a particular lot shall be deemed to be satisfied if at least 75% of the dry-density 

tests show values equal to or above the specified density and no single value is more than five percentage points 
below the specified value." 

 
PSD 8   MEASUREMENT AND PAYMENT 
 
PSD 8.1  Basic Principles 
 
   Add the following paragraph : 
 
"PSD 8.1.4  Where backfilling is part of the activities described under a payment clause, the word backfilling includes the 

supply of the approved backfilling (regardless of the source and distance), as well as the placing of the material 
as described under subclause PSD 2.3." 

 
PSD 8.1.5  Watering or harrowing of material and allowing it to dry out to obtain optimum moisture content before backfilling 

and compaction of fill material (whether obtained from site or commercial sources) will not be paid for separately 
and shall be deemed to be included in the tendered rates for Bulk Excavation or Restricted Excavation. 

 
PSD 8.2  Computation of Quantities 
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PSD 8.2.1(a)(2) Add “or residential houses”, after “…. rail embankment”. 
 
PSD 8.3  Scheduled Items 
 
PSD 8.3.2  Bulk Excavation : 
 
   Add the words “temporary stockpiling, harrowing or drying the material” after the words “…….. basic selection, 

loading …….” in the second sentence of paragraph (a). 
 
   Add the following : 
 
“PSD 8.3.2(c) Excavate in all materials, temporary stockpile and maintain ...................................................................... Unit : m3 

 
The rate shall cover the cost of complying with all precautions required in terms of SABS 1200 subclause 5.1 in 
addition to the cost of excavation, basic selection, loading, transportation within freehaul distance, off-loading, 
temporary stockpiling, spreading or backfilling, watering, harrowing and drying the material, compacting, final 
grading complying with the requirements for tolerances, and maintaining of the stockpile, all in accordance with 
the requirements of the specifications.” 

 
PSD 8.3.2.2  Cut to spoil .................................................................................................................................................. Unit : m3 
 

The unit measurement shall be the cubic metre of material measured in-situ before excavation or measured in 
accordance with the provisions of 8.2.2 by taking a percentage of the loose volume in trucks.  Where material 
from an excavation is used in fill, as well as taken to spoil the provisions of 8.2.1 shall be strictly adhered to for 
purposes of measurement. 

 
The tendered rates shall include full compensation for excavating as if in soft excavation, loading, transporting for 
the free-haul distance and for off-loading, spreading and trimming the spoil material at sites provided by the 
employer. 

 
PSD 8.3.2.3  Extra over sub-items 8.3.2.1 and 8.3.2.2 for excavating in : 
 
   (a) Intermediate excavation  ...................................................................................................................  Unit : m3 
   (b) Hard rock excavation  .......................................................................................................................  Unit : m3 
   (c) Boulder excavation class A ............................................................................................................... Unit : m3 
   (d) Boulder excavation class B ............................................................................................................... Unit : m3 
 

The tendered rates shall include full compensation for the additional cost of excavating and processing material 
in the classes specified (see drawing D-1).” 

 
PSD 8.3.3  Restricted excavation 
 
   Add the words “harrowing or drying the material” after the words “….. material separate (where relevant)” in the 

fourth sentence of paragraph (a). 
 
   Add the following sub-sub-item : 
 
   “ (c) Extra over item 8.3.3 (a) for hand excavation  ..................................................................................  Unit : m3 
 

This item shall apply to hand excavation ordered by the Employer’s Agent or where the Employer’s Agent 
considers that, owing to circumstances, excavation by mechanical excavators is not practicable.  It shall not apply 
to hand excavation for the purpose of trimming or finishing excavation made by mechanical means. 
 

   The tendered rate shall include full compensation for the additional cost of excavating by means of hand tools.” 
 
PSD 8.3.4  Importing of Materials 
    
   Amend subclause ‘(a)’ as follows: 
 

Delete the words “Extra over for” from the heading.  Delete the words “additional to 8.3.2 and 8.3.3” and replace 
with “of the work and items described in payment items 8.3.2 or 8.3.3 and including the cost of”. 

PSD 8.3.6  Overhaul 
 
   Add the following : 
 

“No overhaul shall apply to material from commercial sources or to material disposed of to sites provided by the 
contractor or by other means employed by the contractor.” 
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PSD 8.3.8  Existing services (see 5.1.2.2) 
 
PSD 8.3.8.1 Location  
 

REPLACE ITEM 8.3.8.1 WITH THE FOLLOWING : 
 
“8.3.8.1 Hand Excavation for Locating and Exposing Existing Services : 
 

(a) In roadways ...................................................................................................................................  Unit : m3 

(b) In all other areas  ...........................................................................................................................  Unit : m3 

 
The unit of measurement shall be the cubic metre of material excavated, measured in place according to the 
authorised or actual dimensions of the excavation, whichever is the lesser. 
 
The tendered rates shall cover the cost of excavating in all materials by means of hand tools within authorised 
dimensions and at locations approved by the Employer’s Agent in accordance with the requirements of Subclause 
PSA 5.4.1, for all precautionary measures necessary to protect the services from damage during excavation and 
backfilling, and for subsequent backfilling and compacting.  Compaction of material in all areas except in roadways 
shall be to 90% of the modified AASHTO density. 
 
The tendered rate for hand excavation in roadways shall include compensation for compacting excavated or 
selected backfill material to 93% of modified AASHTO density.  Reinstating layerworks and surfacing shall be 
measured and paid for in terms of SABS 1200DB. 
 
The tendered rates shall also include for keeping excavations safe, for dealing with surface and subsurface water, 
for removing surplus excavated material from the Site, for transporting all material within the free-haul distance, 
and for supplying adequate supervision during both excavation and backfilling operations.  Overhaul, if applicable, 
will be measured and paid for in terms of SABS 1200DB." 

    
PSD 8.3.10  Topsoiling ...................................................................................................................................................  Unit : m³ 
 
   Change the unit to “m3” and replace the contents of this item with the following : 
 

“The unit of measurement shall be the cubic metre and the quantity shall be calculated from the authorized 
dimensions. 
 
The tendered rate shall include for loading the topsoil from stockpiles, transporting it for the free-haul distance, 
off-loading, spreading, shaping and lightly compacting.” 

 
PSD 8.3.11  Grassing or other vegetation cover 
 
   Replace the contents with the following : 
 
“PSD 8.3.11.1 Planting of grass cuttings ...........................................................................................................................  Unit : m² 
 
   Only special type of grass with a short root system is to be used. 
 
 
PSD 8.3.11.2 Planting of grass sods                                                                                                                                  Unit : m² 
 
   Only special type of grass with a short root system is to be used. 
 
PSD 8.3.11.3 Hydroseeding                                                                                                                                        Unit : m² 
 

The tendered rate shall include full compensation of the seed mixture, for furnishing cellulose pulp and mixing it 
with seed and water and applying the mixture, watering, weeding, rehydroseeding bare patches, and for any other 
work except mowing, which may be necessary for establishing an acceptable cover and maintaining the grass for 
a period of three months after an acceptable cover has been established. 

 
PSD 8.3.11.4 Straw Stabilization ..................................................................................................................................    Unit : m² 
 

The tendered rate shall include all costs to supply, spread and rotivate or harrow the straw 100 mm deep into the 
sand. One straw bale will be used for every 25m2. 

 
ADD THE FOLLOWING ITEMS IN SUBCLAUSE 8.3:   

 
“PSD 8.3.14 Extra over items 8.3.2.1 and PSD 8.3.3 for temporary stockpiling  ............................................................ Unit : m3 

 
The unit of measurement shall be the cubic metre of material from necessary excavations, temporarily stockpiled 
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by the Contractor on the instructions of the Employer’s Agent, before being used in embankments or backfill.  
Measurements shall be taken in place in compacted embankment or backfill as the case may be. 
 
The tendered rate shall include for the costs, additional to those provided for in PSD 8.3.2.1 and PSD 8.3.3 of off-
loading, forming and maintaining the stockpile for as long as is required, reloading and transporting within the 
applicable freehaul distance from the stockpile. 
 
Payments to the Contractor under this item will only be made in respect of that material stockpiled on the 
instructions of the Employer’s Agent (which instruction shall state specifically that payments for such stockpiling 
will be paid for under this item) and no payments will be made to the Contractor under this item in respect of 
materials stockpiled by the Contractor on its own volition, nor for materials necessarily stockpiled by the Contractor 
in consequence of the sequence of operations adopted by it in the course of executing the Works, whether such 
stockpiling was avoidable or otherwise.” 

 
PSD 8.3.16  Extra over items 8.3.2 and 8.3.3 for disposing of spoil material on a site provided by the contractor ....... Unit : m3 
 

The tendered rate shall include full compensation for the additional cost of providing a spoil site or other means 
of disposing of surplus spoil material, for transporting the material, regardless of the distance involved, for any 
charges for taking such material and for all other incidentals necessary to dispose of the spoil material.  No 
overhaul shall apply.  

 
PSD 8.3.17  Variations in compactive effort :  (use in conjunction with PSD 8.3.2.1(b)) 
 
   (a) Vibrator roller  .........................................................................................................................  Unit : m²-pass 

   (b) Heavy grid roller  ...................................................................................................................... Unit : m²-pass 

   (c) Tamping roller  ........................................................................................................................  Unit : m²-pass 

   (d) Flat wheel roller  ......................................................................................................................  Unit : m²-pass 

   (e) Pneumatic roller  .....................................................................................................................  Unit : m²-pass 
 
The unit of measurement shall be the square-metre-pass and shall be computed by multiplying the number of 
square metres to which the changed pass efforts apply by the increased or decreased number of roller passes, 
computed on the basis of a 200 mm layer thickness. 
 
Where a change in the compaction effort is requested, the contractor will be compensated at the tendered rates 
for the above items in respect of the increased number of square-metre roller passes of each type of roller required 
over and above that specified in the relevant standard effort.  His compensation will be decreased simultaneously, 
at the applicable rates, by the number of square-metre roller passes of each type of roller which is either decreased 
or completely left out. 
 
The tendered rate for each additional square-metre-pass ordered by the Employer’s Agent over and above the 
specified number of passes, shall include full compensation for all supervision, labour, plant, equipment, fuel, 
materials and incidentals necessary for completing the work.  The same rates shall be accepted by the contractor 
during computation of a decrease in his compensation where the number of roller passes for each specific type 
or roller is decreased. 
 

PSD 8.3.18  Selection, transportation and placement of boulders for rip rap ................................................................. Unit : m² 
 
   Various positions and slopes for construction of the rip rap shall be scheduled. 
 

The tendered rate shall include full compensation for the selection of boulders between 200 mm dia and 300 mm 
dia from stockpiles, loading, transporting and offloading of the boulders and careful placement of boulders by 
hand to construct the rip rap. 

 
PSD 8.3.19 Compaction of In-situ Material to a depth of 300mm 

 
a) 93% modified AASHTO density  ...............................................................................................  Unit : m² 
 
The unit of measurement shall be the square metre. 
 
The tendered rate shall include full compensation for scarifying, watering, shaping and compacting the in-situ 
material to 93% modified AASHTO density to a depth of 300mm.” 

 
PSD 8.3.20 Supply and install Geosynthetic Clay Liners (Bentonite) ...........................................................................  Unit : m2 

 
The tendered rate shall include full compensation for the supply and lay of a needle punched reinforced composite 
and heat treated Geosynthetic Clay Liner comprising of two geotextile outer layers with a uniform core of natural 
sodium bentonite clay to form a hydraulic barrier.  
 
The tendered rate shall include for all costs including all materials, labour, plant and supervision and for the supply 
and installation of Kaytech’s Envirofix ® Thermal Lock ™ GCL. 
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PSDB EARTHWORKS (PIPE TRENCHES) (1989(b)) 
 
PSDB 3  MATERIALS 
 
PSDB 3.5  Backfill Materials 
 
   Add the following paragraphs: 
 
   "(c) Cement stabilised backfilling 
 

   Backfilling shall be stabilised with 5% cement where directed by the Employer’s Agent.  Aggregate shall 
consist of approved soil or gravel containing stones not bigger than 38 mm and with a plasticity index not 
exceeding 10. 

 
   The soil or gravel shall be mixed with 5% cement and shall be compacted in layers of 100 mm thick to 90% 

of modified AASHTO density. 
 
   (d) Soilcrete backfilling 
 

   Aggregate for soilcrete shall be mixed with 5% cement and shall consist of approved soil or gravel containing 
stones not bigger than 38 mm and with a plasticity index not exceeding 10. 

 
   The soil or gravel shall be mixed in a concrete mixer with the cement and enough water to such a 

consistency that the mixture can be placed with vibrators to fill all voids between the pipe and the sides of 
the trench.  Shuttering shall be used where necessary." 

 
PSDB 3.7  Selection 
 
   Replace the words "if he so wishes" in the first line of the second paragraph with the words "at his own cost". 
 
PSDB 4  PLANT 
 
PSDB 4.1  Excavation Equipment 
 
   Add the following paragraph : 
 
   "All excavations in excess of the specified depth and width, must be backfilled with approved backfilling material.  

No additional payment regarding this will be made, it will be assumed that payment is included in the tendered 
rates for the applicable items. 

 
   Compaction of sand must be to 100% of modified AASHTO maximum density." 
 
PSDB 5  CONSTRUCTION 
 
PSDB 5.1  Precautions 
 
PSDB 5.1.3  Accommodation of traffic and access to properties  

 
Replace the semicolon and the word “and” at the end of subclause 5.1.3(a) with a full stop and replace item (b) 
with the following : 
 
“(b) Where necessary to achieve compliance by the Contractor with his obligations in terms of subclause PS 

8.1 of Portion 1 Specifications to provide and maintain pedestrian and vehicular access to properties 
affected by the works, the Contractor shall construct and maintain to the satisfaction of the Employer’s 
Agent, such temporary access roads around, and/or steel or timber bridges over excavations in roads, 
pavements, entrances or accesses to properties. 

 
Temporary pedestrian access bridges shall be at least 1,2 m wide and temporary access bridges for vehicles shall 
be at least 3,6 m wide.  All temporary access bridges shall be fitted with handrails as well as protective mesh 
fencing on both sides. 
 
On completion of the work, the Contractor shall dismantle and remove all such temporary constructions and 
reinstate these areas to their former condition. 
 
Except only where the Employer’s Agent has included in the Schedule of Quantities, particular payment items 
specifically therefore, the Contractor will not be paid directly for the construction and maintenance of temporary 
access roads and/or the provision and maintenance of bridges as aforementioned, and the costs thereof shall be 
deemed included in the Contractor’s tendered rates for excavation.” 
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Add the following :   
 

“PSDB 5.1.5  Removal Of Existing Pipelines 
 

Where existing pipes have to be removed, they shall be carefully opened up by machine excavation to 300 mm 
above the pipes after which the whole pipe shall be fully exposed by means of hand excavation.  The excavation 
width shall comply with Subclause 8.2.3. 

 
The pipes shall be removed from the trench in a manner approved by the Employer’s Agent, and brought to the 
surface for inspection by the Employer’s Agent. 

 
Pipes that are declared suitable for re-use and pipes declared unfit for re-use shall be dealt with in accordance 
with the respective manner described in the specifications, or on the drawings or the Employer’s Agent’s 
instructions, as relevant.” 

 
PSDB 5.2  Minimum Base Widths 
 
   Add the following above the table. 
 
   “No allowance shall be made for the extra thickness of the collars or couplings.” 
 
   Add the following after paragraph (b) : 
 
   “The above is not applicable to trenches for subsurface drains. 
 

Trenches for subsurface drains shall be excavated to the dimensions and gradients shown on the drawings or 
directed by the Employer’s Agent.” 

 
PSDB 5.4  Excavation 
 
   Add the following : 
 
   "All excavation for pipes must be done according to the trench excavation method, and not to the fill method.  No 

additional payment extra over to that listed under item 8.3.3 will be made for pipes, culverts or any other structure 
that falls within the road or fill layers.  Except where otherwise specified, trenches shall be of such a depth that 
the minimum cover over the pipes shall be 700 mm except at road-crossings where the minimum cover shall be 
1 000 mm.” 

 
PSDB 5.6  Backfilling 
 
PSDB 5.6.3   Disposal of soft Excavation Material 
 
   Replace the contents of the subclause with the following: 
 
   "Excavated material from the trench that has become surplus because of bulking, displacement by the pipe, and 

importation, shall be disposed of outside the site boundaries at a spoil site provided by the contractor.  No 
additional payment will be made and all costs related to the disposal of this surplus or unsuitable material will be 
deemed to be included in the tendered rates for the applicable items." 

 
PSDB 5.7  Compaction 
 
PSDB 5.7.1  Areas not Subject to Traffic Loads 
 
   Replace “90%” with “95%”. 
 
   Add the following sentence:- 
 
   "All non-cohesive material shall be compacted to 100% MOD AASHTO density." 
 
PSDB 5.7.2  Areas Subject to Traffic Loads: 
  
   Replace “93%” with “95%”. 
 
   Delete "98%" and substitute "100%". 
 
   Add the following : 
 
   “All pipe trenches that fall within the road reserves shall be regarded as areas subject to traffic loads.” 
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“PSDB 5.11 Removal of Existing Pipes 
 
PSDB 5.11.1 Where shown on the drawings or where so instructed by the Employer’s Agent, the Contractor shall excavate, 

expose and remove from the ground, existing water pipelines. 
 
PSDB 5.11.2 If so instructed by the Employer’s Agent, the Contractor shall, before commencing with the excavation of the 

pipeline, expose the pipeline to be removed by means of careful hand excavation at positions agreed with the 
Employer’s Agent, in accordance with the requirements of Subclause PSA 5.4.1 of Portion 1 of the Project 
Specifications.  Measurement and payment for locating the exact positions of the pipelines where required by the 
Employer’s Agent, shall be made in accordance with and under Item PSD 8.3.8.1. 

 
PSDB 5.11.3 Thereafter, the existing pipelines to be removed shall be carefully opened up by machine excavation to a depth 

of not more than 300 mm above the pipes after which the whole pipeline shall be fully exposed by means of careful 
hand excavation.  The excavation width shall comply with Subclause 5.2. 
 

PSDB 5.11.4 The pipes and all specials encountered (e.g. bends, valves, valve box covers and the like) shall be removed from 
the trench in a manner as to avoid causing damage and as approved by the Employer’s Agent, cleaned sufficiently 
as to allow inspection of the pipes and specials by the Employer’s Agent and stacked in such a manner as will 
facilitate the inspection of each pipe and special by the Employer’s Agent. 
 

PSDB 5.11.5 Pipes and specials that are declared by the Employer’s Agent as suitable for re-use shall be transported to the 
Employer’s storeyard; where it shall be off-loaded and neatly stacked to the satisfaction of the Employer’s Agent 
and in accordance to the manufacturer’s instructions.  The Contractor shall be responsible for obtaining a written 
receipt of all pipes so delivered to the Employer’s storeyard. 

 
PSDB 5.11.6 Pipes and specials which are declared by the Employer’s Agent as unsuitable for re-use shall be transported to a 

spoil site and covered with spoil material to a depth of not less than 300 mm. 
 
PSDB 5.11.7 After removal of the pipelines, the trenches shall be backfilled using the excavated material and compacted to 

90% Mod AASHTO density.  The provisions of Subclauses 5.6. and 5.7 shall apply." 
 
PSDB 8  MEASUREMENT AND PAYMENT 
 
PSDB 8.1  Basic Principles 
 
PSDB 8.1.1  Replace the last section of subclause 8.1.1 ".... surplus material along the route of the pipeline within 0,5 km of 

the source", with ".... surplus material within the freehaul distance of the site boundaries." 
 
PSDB 8.1.2  Add the following: 
 
   "In the road prism the ground surface from which depth will be measured will always (irrespective of operation 

sequenced) be the road bed level at centre-line." 
 
PSDB 8.2  Computation of Quantities 
 

PSDB 8.2.3  Add the following to subclause 8.2.3. 
 
“Where two or more pipes/ducts are to be placed in one trench, the specified base width shall be calculated as 
follows: 
 
The trench width for the deeper service shall be calculated according to above specifications.  The effective trench 
width for the shallower service shall then be the difference between its specified base width and the overlap with 
the trench width of the deeper service. 
 
The trench width for subsurface drains shall be as shown on the drawings." 
 

PSDB 8.3  Scheduled Items 
 

PSDB 8.3.2  Excavation 
 

(a) Excavate in all materials for trenches, backfill, compact and dispose of surplus material. 
Replace “of 1, 0 m” in the first sentence of 8.3.2 (a) with “as scheduled in the schedule of quantities.” 
Replace the words “measured to the bottom of the bedding layer” with “measured from the final road 
layer or surface to the pipe invert level”. 
 
Replace the phrase “within freehaul distances” 
with: 
 
“at a spoil site provided by the contractor or municipal dumpsite unless scheduled otherwise” 
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Add the following after the last sentence and before paragraph (b). 
 
“The tendered rate for excavation of trenches for electrical cables to be supplied and installed by the 
Electrical Contractor shall include full compensation for liaising with the Electrical Contractor, 
maintaining the trenches to allow the installation of the cables, supply and installation of warning tape 
and backfilling once the Electrical Contractor completed the installation of cables.” 
 
Add the following after the third paragraph : 
 
“The rate shall also cover the cost of the additional compactive effort required as specified in 5.7.2 (as 
amended) and the additional selection of materials as specified in 5.6.2 to comply with the requirements 
for areas subject to road traffic loads. No additional payment will therefor be made under item 8.3.3.3.” 
 

(b)   Extra-over item (a) above for; and (c) excavate and dispose of unsuitable material from trench bottom 
 

Replace the phrase “within freehaul distances” 
  with: 
 

“at a spoil site provided by the contractor or municipal dumpsite unless scheduled otherwise” 
 

PSDB 8.3.2  (b)  Extra over item (a) for : 
 
   Add the following at the end of the existing sub-item 2 : 
 
   “No payments will be made under sub-items (1) and (2) in respect of any materials measured and paid for under 

sub-item 3 below.” 
 
   And add the following new sub-items in 8.3.2(b) : 
 
   “(3) Hand excavation and backfill where ordered by the Employer’s Agent : 
 
    (a) Soft material ......................................................................................................................... Unit : m3  
    (b) Intermediate material ............................................................................................................ Unit : m3 

 
The unit of measurement shall be the cubic metre of material, measured in place according to the authorised 
dimensions, or the lesser dimension excavated, which was excavated by hand on the specific prior written 
instructions of the Employer’s Agent; provided always that the Employer’s Agent’s said instruction shall have 
stated that measurement and payment for such hand excavation will be in accordance with this item. 
 
The tendered rate shall include full compensation for the additional cost, effort and time resulting from excavating 
in the respective materials using hand methods only. 
 
The Employer’s Agent shall not be obliged to authorise payment under this item in respect of any hand excavation 
carried out (whether ordered in writing or otherwise), which hand excavation was in any case necessary to achieve 
compliance by the Contractor of his obligations under the Contract to : 
 

   (i) utilise construction appropriate to the nature of the specific parts of the Work and /or 
   (ii) protect existing structures and/or services; and/or 
   (iii) comply with all prevailing legislation and regulations. 
 
   (4) Backfill stabilised with 5% cement where directed by the Employer’s Agent ................................. Unit : m3 
 

The unit of measurement shall be the cubic metre of backfill material, measured in place after compaction 
according to the authorised dimensions, which was stabilised on the Employer’s Agent’s instructions in 
accordance with Sub-clause PSDB 3.5(c). 

 
    The tendered rate shall include full compensation for supplying the cement and for selecting, mixing, 

backfilling and compacting the stabilised material to 90% of modified AASHTO density. 
 
   (5) Soilcrete backfill where directed by the Employer’s Agent ............................................................  Unit : m3 
 
    The unit of measurement shall be the cubic metre of soilcrete placed on the Employer’s Agent’s instruction 

in accordance with Sub-clause PSDB 3.5(b), measured in place according to the authorised dimensions. 
 
    The tendered rate shall include full compensation for supplying the cement and for selecting, mixing and 

placing the soilcrete as well as for the cost of shuttering if required. 
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   (6) Mass concrete Class 15 MPa/19mm in encasing around pipes where directed by the Employer’s Agent
 ........................................................................................................................................................ Unit : m3 

 
    The unit will be the cubic metre as measured in Item 8.3.2 for the applicable material. 
 
    The rate will make full provision for the excavation, backfilling, vibrating and compacting as applicable. 
 
    The tendered rates for subitem (6) shall include full compensation for supplying the cement and for 

selecting, mixing and placing the soilcrete or mass concrete, as well as for the cost of shuttering if required. 
 
   (7) Excavation is marshy areas irrespective of depth .......................................................................... Unit : m3 
 
    The unit will be the cubic metre as measured in Item 8.3.2 for the applicable material. 
 
    The rate will make full provision for the excavation, backfilling, vibrating and compacting as applicable. 
 
    The tendered rate for subitem (7) shall include full compensation for all additional costs as a result of 

excavating in marshy areas, for pumping and draining if required and for vibrating and compacting to the 
specified density. 

 
   (8) Backfill with clean sand compacted to 100% modified AASHTO density ...................................... Unit : m3 
 
    The unit will be the cubic metre as measured in Item 8.3.2 for the applicable material. 
 
    The rate will make full provision for the excavation, backfilling, vibrating and compacting as applicable. 
 
    The tendered rate for subitem (8) shall include full compensation for all additional cost to dispose of excess 

excavated material at a spoil site provided by the Contractor and to import clean sand from commercial 
sources to backfill and to compact the clean sand backfill to 100% Mod AAHSTO. 

 
   (9) Boulder Excavation  
 
    The unit of measurement shall be the cubic metre of boulder material excavated.   
    (Refer to SANS 1200D, 3.1.2d) 
 
    Add the following sub-items in 8.3.2 after sub-item 8.3.2) (c) : 
 
   (10) Excavate in all materials for stormwater inlet and outlet structures and for manholes, catchpits, valve 

chambers and the like, irrespective of depth and backfill around structures .................................. Unit : m3 
 
    The unit of measurement shall be the cubic metre of material excavated, measured in place according to 

the authorised dimensions, and excluding the volume of material excavated and paid for under sub-item 
(a). 

 
    The tendered rate shall include for the costs of excavating in all materials, backfilling, compacting, 

trimming and tidying of the final surface around the structure, disposing of surplus and unsuitable materials 
within the freehaul distance and where applicable, selecting and keeping separate, excavated material 
suitable for use as backfill. 

 
   (11) Excavate open drains in all materials ............................................................................................. Unit : m3 
 
    The tendered rates shall include full compensation for excavating in all materials within the dimensions 

specified or authorised by the Employer’s Agent and to the specified lines and profiles, for the disposal of 
surplus and unsuitable excavated material where applicable, and in the case of item (d), for backfilling 
with suitable approved material compacted to 93% of modified AASHTO density around the structures. 

 
   (12) Extra-over sub-items (10) and (11) for excavating in : 
 
    (1) Intermediate material....................................................................................................... Unit : m3 
 
    (2) Hard rock material ........................................................................................................... Unit : m3 
 
    Measurement and payment shall be in accordance with the provisions of 8.3.2(b) of SABS 1200D (as 

amended).” 
 
PSDB 8.3.3 Excavation ancillaries 
 
PSDB 8.3.3.1  Add the following to the last paragraph : 
 

“The freehaul distance is unlimited and no additional payment will be made for the transport of the material”. 
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PSDB 8.3.3.3 Compaction in road reserves 
 
   Replace the heading of this subitem with the following : 
 
“PSDB 8.3.3.3 Compaction in road crossings” 
 
   And replace the sentence “The volume will be measured as specified in 8.2.2, 8.2.3 and 8.3.3.1” with the following 

: 
 

   “In the case of gravel roads, determining the volume, the depth will be measured from the underside of the gravel 
wearing course to the top of the fill blanket, and in the case of bitumen roads, from the underside of the subbase 
to the top of the fill blanket, unless a selected layer is specified then it will be measured from the bottom of the 
selected layer. The length of the trench used for compacting the quantity for payment will be the actual length 
under the road.” 

 
   The rest of the trench shall be backfilled as specified in Clauses 5.9.3, 5.9.4 and 5.9.5, as applicable, and payment 

will be made under item 8.3.6.1.” 
 
PSDB 8.3.3.4  Overhaul 
 
   Delete this item. 
 
   No overhaul will be paid on material for the purposes of this contract and all the costs for transporting material 

shall be included in the applicable tendered rates and amounts. 
 
PSDB 8.3.4  Particular Items 
   
PSDB 8.3.4(a) Shore trench opposite structure or service 
 
   Replace the heading of this subitem with the following : 
 
“PSDB 8.3.4(a) Shore trench opposite structure or service or in restricted work space 

 
Add ‘of the approved design, presentation of method statement’ after ‘if necessary’, in the second sentence. 
 
“Add the following after the last sentence : 
 
The Contractor shall be responsible for the design of all lateral support and shoring. Designs certified by a 
Registered Professional Engineer including all design assumptions, calculations, drawings and method 
statements must be submitted to the Employer’s Agent for acceptance prior to ordering material and prior to any 
excavation work commences. 

 
   Add the following after the last sentence : 
 

“Separate items will be measured for depths of trenches in increments of 1,0m. The rate for each stated category 
shall cover the cost of shoring from ground level up to the full depth of the stated category, both sides of the 
trench. Payment for this item will only be made if written instructions were issued by the Employer’s Agent.” 

 
PSDB 8.3.5  Existing services that intersect or adjoin a pipe trench  
  
PSDB 8.3.5(b) Services that adjoin a trench 
 

Replace the last phrase “measuring for shoring” with the words “protected by shoring”. The rate  for this item 
shall cover the cost of any necessary shoring. 
 
Add the following : 
 

   “(v) This rate shall also cover the additional cost of detection, exposure, hand excavation, protection, alteration 
and backfill material (the last if outside trench dimensions). 

   (vi) An existing service which has been abandoned at the time it is crossed, will not be measured. 
 
PSDB 8.3.6  Finishing 
 
PSDB 8.3.6.1  Reinstate road surfaces complete with all courses  .................................................................................... Unit : m² 
 
 Add the following : 
 

(a) Paved Roads 

  The courses shall consist of 80 mm concrete interlocking paver on 20mm sand, on 150 mm thick G3 base 
to 98% Mod AASHTO, on 150 mm thick G5 subbase to 97% Mod AASHTO on 300 mm sand to 100% Mod 
AASHTO. 
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(b) Asphalt Roads 

The courses shall consist of 35 mm Asphalt on MC-30 bitumen on 150 mm thick G4 base to 98% Mod 
AASHTO, on 150 mm thick G5 subbase to 97% Mod AASHTO on 300mm sand to 100% Mod AASHTO. 
 
The tendered rate shall also include the application of a joint sealer, Viaseal or equivalent for all joints in the 
asphalt. 
 
Where hot premix can not be obtained, road crossings shall be reinstated in accordance with the following. 
 
Tosas Pothole Patch water resistant hot mixed cold bagged premix; or similar proven and approved 
 
Product to satisfy : 

 

• Grading as per COLTO Table 4202/7 for medium continuously graded asphalt 

• With a typical active filter content of 1%, and  

• base bitumen as per Clause 4202 (a) (1). 

• Binder content between 4,8 and 5,8% by mass and specifically formulated binder additive 0,008 to 
0,009% by mass (the lower value for hot conditions and higher value for cold conditions) 

• Voids in mix 3,0 to 5,0 

• Marshall properties : 

o Stability (kN)8,0 to 16,0; 

o Flow (mm) 2 to 14; 

o Immersion Index (%) 75(min) 

• All weather application possible in case of emergency, but ambient temperature should be 20 
degrees centigrade and rising. 

 
(c) Gravel roads 

  The course shall consist of 150 mm G5 subbase compacted to 97% Mod AASHTO on 300 mm sand to 
100% Mod Aashto. 

 
(d) Paved driveways 

  The courses shall consist of 60mm thick new brick paving of similar colour (no broken bricks) to the existing 
paving, on 20mm clean sand, on 150mm G5 subbase to 97% Mod AASHTO on 300mm of clean sand to 
compacted 100% Mod AASHTO. The tendered rate shall also include for all cutting of pavers. 

 
(e) “Crazy Pave” 

 The courses shall consist of half bricks placed in a similar pattern to the existing paving with a sand cement 
(ratio 1 to 3) for the infill between bricks on 150mm G5 subbase compacted to 97% Mod AASHTO on 
300mm of clean sand compacted to 100% Mod AASHTO. 

 
(f) Concrete drive way 

 The courses shall consist of a 125mm Class 25MPa/19mm concrete on 150mm G5 subbase compacted to 
97% Mod AASHTO on 300mm of clean sand compacted to 100% Mod AASHTO. 

 
(g) Premix sidewalks 

 The courses shall consist of 30m premix on 125mm G5 subbase compacted to 98% Mod AAHTO, on 
200mm clean sand compacted to 100% Mod AASTO. 

 
 “PSDB 8.3.7 Accommodation of traffic .........................................................................................................................  Unit : sum 
 
 The tendered rate for the accommodation of traffic shall include full compensation for all items of cost necessary 

for the accommodation of traffic and the construction and maintenance of bypasses, including existing roads used 
as bypasses, during the construction period.  It shall also include full compensation for traffic control, the provision 
of traffic signs and, where necessary, communications equipment required for traffic control, the provision of traffic 
signs and, where necessary, communications equipment required to regulate traffic, for the construction of 
temporary drainage works, and for the maintenance of all drainage works, arranging for the moving of services, 
attending to traffic problems, complying with the requirements of the Road Traffic Ordinance and of the relevant 
local authorities. 
  

 Payment shall be made in equal monthly instalments.” 
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"PSDB 8.3.8 Removal of existing pipes : 
 

(a) Excavate in all materials to 300mm above the pipelines  ............................................................... Unit : m3 

The unit of measurement shall be the cubic metre of material excavated for the removal of pipelines in 
accordance with PSDB 5.11, measured in place according to the authorised dimensions.  Depth shall be 
measured from the ground surface on the centreline of the pipeline to 300 mm above the pipe barrel. 
 
The tendered rate shall include for excavating by any method in all materials and placing the excavated 
material alongside the trench. 

 
(b) Hand excavation for removal by hand to expose pipes  ................................................................. Unit : m 

The unit of measurement shall be the linear metre of pipeline finally exposed by hand excavation methods, 
measured in plan view along the centreline of the pipeline, irrespective of the class of pipe.  Separate 
items will be scheduled for each different diameter of pipe.  The pipe volume as well as the volume of all 
associated structures such as junction boxes, manholes, valve chambers and the like shall be excluded 
from the volume of excavation measured. 
 
The tendered rates shall be in full and final compensation for excavating by hand methods from a depth 
of 300 mm above the pipe barrel in accordance with PSDB 5.11.2 to expose the pipe to its bottom, 
irrespective of the type class of pipe, as well as for excavating by hand around junction boxes, manholes, 
valve chambers and the like. 

 
(c) Remove pipes from trench and stack for inspection ......................................................................  Unit : m 

The unit of measurement shall be the linear metre of each type and diameter of pipe removed from the 
trench in accordance with Sub-clause 5.11, measured in plan view along the centreline of the pipeline, 
without deduction for specials, junction boxes, manholes, valve chambers and the like as may be 
encountered.  Separate items shall be scheduled for each different class and diameter of pipe. 
 
The tendered rates shall be fully inclusive for uncoupling the individual pipes and specials, all additional 
excavation as may be necessary to facilitate the insertion of lifting slings or the utilisation of other lifting 
equipment, the provision and utilisation of all such lifting equipment as may be necessary (e.g. cranes, if 
required), for lifting the pipes and specials out of the trench, cleaning and stacking them along the side of 
the trench for inspection, attending during the Employer’s Agent’s inspection and recording the Employer’s 
Agent’s decisions on each pipe/special.  The tendered rate shall further include for the demolition and 
removal from the trench of all associated pipeline structures as may be encountered, such as junction 
boxes, inlet and outlet structures, valve chambers, anchor blocks and the like, and the loading and removal 
of the debris to spoil. 

 
(d) Deliver pipes and specials declared re-usable 

(i) Pipes  ..................................................................................................................................  Unit : m 

The unit of measurement shall be the linear metre of pipe declared re-usable by the Employer’s Agent 
and delivered to the address specified in Sub-clause PSDB 5.11.  Separate items will be scheduled for 
each different type and class of pipe. 
 
The tendered rates shall be fully inclusive for loading the pipes at the side of the trench, transporting to 
and off-loading at the location specified in PSDB 5.11, and carefully stacking separately according to the 
type, class and diameter of the pipes. 

 
(ii) Specials  .............................................................................................................................  Unit No. 

The unit of measurement shall be the number of specials declared re-usable by the Employer’s Agent in 
accordance with Sub-clause PSDB 5.11 above, irrespective of the type or diameter of the special, 
delivered to the address specified in Sub-clause PSDB 5.11. 
 
The tendered rate shall be fully inclusive for loading the specials at the side of the trench, transporting to 
and off-loading at the location specified in PSDB 5.11, and carefully stacking separately according to the 
type, class and diameter of the specials. 

 
(e) Dispose of pipes and specials unsuitable for re-use 

(i) Pipes  ..................................................................................................................................  Unit : m 

The unit of measurement shall be the linear metre of pipe declared by the Employer’s Agent to be 
unsuitable for re-use and disposed of by the Contractor in accordance with the requirements of PSDB 
5.11.5.  Separate items will be scheduled for different types and diameters of pipe. 
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The tendered rates shall be fully inclusive for loading the pipes at the side of the trench, transporting to 
and off-loading at the spoil site and dealing with as specified in PSDB 5.11.5. 

 
(ii) Specials  ........................................................................................................................... Unit : No. 

The unit of measurement shall be the number of specials declared by the Employer’s Agent to be 
unsuitable for re-use and disposed of by the Contractor in accordance with the requirements of PSDB 
5.11.5.  Separate items will be scheduled for different type of special. 
 
The tendered rate shall include for loading the special at the side of the trench transporting to and off-
loading at the spoil site and dealing with as specified in PSDB 5.11.5. 

 
11. Backfill and compact trench  .........................................................................................................  Unit  : m3 

The unit of measurement shall be the cubic metre of compacted fill, measured tight according to the 
authorised dimensions of the trench. 
 
The tendered rate shall be fully inclusive for placing excavated material in the trench and compacting in 
accordance with Subclauses 5.6 and 5.7. 

 
12. Make up deficiency in backfill material  .........................................................................................  Unit : m3 

The unit of measurement shall be the cubic metre of backfill obtained from sources other than the trench 
excavated for the purposes of removing the pipeline, in order to make up any deficiencies in backfill 
material resulting from the volume previously occupied by the pipeline. 
 
Except that the volume shall be determined as the external volume of the pipes removed together with 
the external volume of all ancillary structures removed along the pipeline, measurement and payment 
shall be in accordance with 8.3.3.1 of SABS 1200DB. 

 
PSDB 8.3.9 Provision of temporary bridges for maintaining access to properties: 

 
(a) Temporary pedestrian bridges ...................................................................................................... Unit : No. 

(b) Temporary vehicular bridges ........................................................................................................ Unit : No. 

The unit of measurement shall be the number of temporary pedestrian and vehicular bridges actually provided in 
accordance with the Specifications. 
 
The tendered rates shall include full compensation for the supply, first installation, maintenance and final 
dismantling and removal of the temporary access bridges when no longer required, as specified in 
Subclause PSDB 5.1.3. 
 

PSDB 8.3.10 Moving of temporary bridges to and their re-erection in new positions: 
 

(a) Temporary pedestrian bridges ...................................................................................................... Unit : No. 

(b) Temporary vehicular bridges ........................................................................................................ Unit : No. 

The unit of measurement shall be the number of times each temporary bridge is moved to and re-erected in an 
entirely new position, excluding its first erection in the position where it was originally installed.  No payment shall 
be made without the Employer’s Agent's prior approval for the moving and re-erection of a temporary bridge. 
 
The tendered rates shall include full compensation for taking down, transporting, handling, re-erecting and 
maintaining of the temporary bridges in the new positions." 

 
Add the following payment clauses:  

 
"PSDB 8.3.12 Excavate in all materials to expose danger tape on 11 kV cable and backfill trench to invert  .............  Unit : m 
 

The rate shall cover the cost of complying with the requirements of 5.1, (except where particular items are 
scheduled to cover particular costs (see 5.1.2.2)), excavation (including hand excavation) to above the danger 
tape, backfilling the trench once Cape Town City Council have removed the cable, compacting and disposing 
of surplus material as specified in 5.6.3 and 5.6.4. 
 
The rate shall also cover the cost of liaison with and accommodation of Local Council. 
 
The volume measured for payment shall be taken as 0,42 m3/m from ground surface to above danger tape 
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and 0,54 m3/m from ground surface to invert. 
 
PSDB 8.3.13 Excavate in all materials and backfill later from above danger tape  ....................................................  Unit : m 
 

The rate shall cover the cost of complying with the requirements of 5.1 (except where particular items are 
scheduled to cover particular costs (see 5.1.2.2)), excavation to invert, backfilling at a later stage from above 
danger tape, compacting, and disposing of surplus material as specified in 5.6.3 and 5.6.4. 
 
The rate shall also cover the cost of liaison with and accommodation of Local Council. 
 
The volume measured for payment shall be taken as 0,42 m3/m from ground surface to above danger tape 
and 0,54 m3/m from ground surface to invert. 

 
PSDB 8.3.14 Removal and Reinstatement of the following : 
 

Various items shall be scheduled.  The rates shall include full compensation for the careful removal, transport, 
stockpiling, maintenance and reinstatement, to at least the original condition, of various items.  No additional 
payment shall be made for the crossing of these items under clause PSDB 8.3.5. 

PSDB 8.3.15 Supply and install danger/warning tape  ..............................................................................................  Unit : m 
 
The tendered rate shall include full compensation for the supply and installation of 300mm wide orange warning 
tape within new trenches, 300mm from the final ground layer where directed by the Employer’s Agent or as 
indicated on the drawings. 
 

PSDB 8.3.16 Compaction of trench invert in situ material to a depth of 300mm ....................................................... Unit : m3 
 
(a) 93% modified AASHTO density 

The unit of measurement shall be the cubic metre compacted, 300mm deep across the authorized trench width. 
 
The tendered rate shall include full compensation for scarifying (if necessary), watering, shaping and 
comparing the in situ material to 93% Mod AASHTO density to a depth of 300mm below the trench invert. 
 

PSDB 8.3.17 Testing of trench related works ............................................................................................................. Unit No 
 
Various test methods and materials to be tested shall be scheduled and only additional tests ordered by the 
Employer’s Agent and which indicate compliant materials and workmanship will be paid for. Apart from DCP 
tests witnessed by the Employer’s Agent all other tests must be undertaken by a registered independent 
laboratory. DCP tests shall be undertaken to a depth of 0,3m below the invert of the trench or the depth of the 
layer thickness being tested unless scheduled otherwise. 
 
Tests results shall be tabulated in electronic format with a unique reference number, the position shall be 
indicated and the test results clearly referenced to the requirements. 
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PSDK  GABIONS AND PITCHING (1984) 
 
PSDK 3 MATERIALS 
 
PSDK 3.2 Pitching 
 
PSDK 3.2.1  Stone 
 
   Delete the first value in column 2 of Table 2 of “300” and replace with “600”.  (The thickness of Extra heavy 

pitching shall therefore be 600 mm). 
 
PSDK 5 CONSTRUCTION 
 
PSDK 5.3 Pitching 
 
PSDK 5.3.3  Grouted Pitching 
 
   Replace the words “(Table 4)” in the first sentence of the third paragraph with “Table 2)”. 
  
PSDK 8 MEASUREMENT AND PAYMENT  
 
PSDK 8.2 Scheduled Items 
 
   Add the following subclauses: 
 
 “PSDK 8.2.8 Lining of river with Armorflex or similar approved  ............................................................................... Unit : m² 

 
The tendered rate shall include full compensation for the supply of all material, all labour, plant and all other 
costs and the construction of the armorflex channel lining.  The rate shall include full compensation for placing 
the blocks in stretcher bond pattern and binding the blocks with a 3mm dia PVC coated and galvanized mild 
steel wire. 
 

PSDK 8.2.9 Cutting and adjusting mattress to fit around stormwater pipe  ............................................................  Unit : No 
 
The rate shall cover the cost of cutting the cages, adjusting the wires and securing all around the stormwater 
pipe.” 
 

PSDK 8.2.10 Concrete Cut-offs ...............................................................................................................................  Unit : m3 
 
The tendered rate shall include full compensation for the construction of the cut-off concrete beams as shown 
on the drawings. Various dimensions and concrete strengths will be scheduled. 
 
The tendered rate shall include the cost of excavation and any formwork required. 
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PSL   MEDIUM-PRESSURE PIPELINES 
 
PSL 2   INTERPRETATIONS 
 
PSL 2.1  References 
 
PSL 3   MATERIAL 
 
PSL 3.1  General 

 
Add the following paragraphs: 
 
"For each type of pipe to be delivered to the site the individual pipes shall have a standard length, which shall 
correspond with standard lengths offered by the pipe manufacturer in his catalogue, with a maximum allowable 
variation in length of  ±2%. 
 
A pipe which has a shorter or longer length than the defined standard will be rejected by the Employer’s Agent, 
except where such non-standard lengths are required in terms of the contract and have been specifically 
manufactured or cut as such by the pipe manufacturer or supplier." 
 

PSL 3.4  Steel Pipes, Fittings And Specials 
 
PSL 3.4.2  Pipes of nominal bore up to 150 mm  

 
Add the following: 
 
"The pipes shall be 'normalised' or seamless steel pipes and shall be used with malleable cast iron fittings 
complying with the requirements of SABS 509." 
 
Add the following: 
 

PSL 3.4.3  Pipes of nominal bore over 150mm 
 
   Add the following after the last sentence: 
 
   Grade C steel pipe shall be used, and the wall thickness must comply with column 3 of table 2 of SANS 719.” 

 
Add the following: 
 

PSL 3.4.5  Stainless steel pipes 
 
   “Stainless steel pipes shall be Grade 304, shall comply with ANSI B36.19 and the wall thickness shall comply with 

schedule 10S.” 
 
PSL 3.7  Other Types of Pipes 
 
PSL 3.7.1  PVC-U pipes 

 
Replace “uPVC” with “PVC-U” in the heading and first sentence. 
 
Replace “SABS 966” with “SANS 966 : PART 1:2000 (PVC-U). 
 
Add the following: 
 
“All PVC-U pipes shall be class/PN 16 unless otherwise specified using spigot and socket rubber ring joints. All 
fittings (bends, tee’s reducers, etc.) to PVC-U pipes shall be Ductile Iron to EN12842, fusion bonded thermoplastic 
coated internally and externally with Plascoat PPA 571 HES, to minimum 0.25m coating thickness with EPDM 
rubber insert seal or stainless steel 304 flanged tees as billed.  All Duclile iron and steel fittings must be wrapped.” 
 

PSL 3.7.2  Polyethylene pipes 
 
Replace “SABS 533” with “SANS ISO 4427 : 1996 (PE63, 80, 100)”. 
 
Add the following: 
 
 
“All HDPE pipes shall be HDPE PE100 to SANS/ISO 4427 pipes, minimum class/PN16 or as specified in the 
schedule of quantities and 20 to 40mm dia HDPE pipes shall be PN16 or as specified in the schedule of quantities.  
All fittings shall be class 16.  All bends and tees will be moulded and class 16’’. 
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PSL 3.9  Corrosion Protection  
 
PSL 3.9.2  Steel Pipes 

 
Steel pipes shall be mild steel or stainless steel as shown on the drawings or shown in the schedule of quantities. 
 
All mild steel pipes, specials and fittings with nominal diameter up to and including 150mm shall be hot dipped 
galvanized to SANS 121 and SANS 32 and Carboguard (Product of Carboline) 891 coated or stainless steel 304 
as billed. All steel pipes, specials and fittings with nominal diameter greater than 150mm shall be lined internally 
and coated externally with Protective Epoxy Paint Product Carboguard (Product of Carboline) 891, applied in 
three coats and minimum 125 microns dft (dry film thickness) per coat to manufacturer’s specifications. 
 
Plain ended fittings shall be joined with approved couplings coated with 300 microns of a Polymer Resin product 
to the manufactures specifications. 
 
1) Specification 
 

The cement mortar lining shall be applied in accordance with the American Water Works Association 
Specification C205-80 or as amended except where the Specification C205-80 is at variance with the 
requirements of this specification. 

 
2) Thickness 
 

The thickness of the cement mortar lining shall be 12 mm and shall be subject to a tolerance of  2 mm. 
 
3) Roundness of pipe ends 
 

The pipe ends shall be held truly round during the placing and the setting of the cement mortar lining. 
 
4) Materials 
 

Cement shall be freshly manufactured ordinary Portland cement complying with SABS 471-1971. 
 

Sand shall consist of inert granular material and the grains shall be durable and uncoated.  The sand shall 
be well graded and pass a 1,5-mm mesh screen.  Sand shall be free from injurious amounts of clay, 
lumps, shale, soft or flaky particles, mica, loam, oil, alkali, and other deleterious substances.  The total 
mass of such substances shall not exceed 3 per cent.  The source of the sand shall be stated by the 
tenderer and be approved by the Employer’s Agent. 
 
Water shall be clean and free from injurious amounts of mud, oil, organic materials or other deleterious 
substances.  Admixtures may be used provided the additive will not injuriously affect the water quality and 
written approval has been obtained from the Employer’s Agent.  The contractor shall submit test data to 
substantiate admixture performance. 
 
The proportions of the ingredients shall be approved by the Employer’s Agent.  These proportions shall 
be determined from the characteristics of the aggregate.  Measurement of the materials shall be by weight 
and the water-cement ratio shall be controlled and kept to a minimum, with an allowance being made as 
necessary for the most effective machine operation and adhesion of mortar to the pipe." 
   

PSL 3.9.3  Protection against Electrolytic corrosion  
 
   Add the following: 
 

 “All nuts and bolts for pipes, pipe specials etc must be provided with an approved insulating material to prevent 
Electrolytic corrosion.” 

 
PSL 3.9.5  Joints, Bolts, Nuts and Washers 

 
Add the following: 
 
All bolts, nuts and washers for mild steel pipework shall be hot dip galvanized to SANS 121 and SANS 32 and 
shall be grade 8.8 to SANS 1700 and ISO 898 or stainless steel 316, as shown on the drawings or as billed.. Two 
washers shall be used with every bolt connection to prevent damage to coatings.  Nuts, Bolts and Washers for 
stainless steel pipes shall be stainless steel grade 316 and must be treated with a Nickel based anti-seize 
compound such as Chesterton 725 or equivalent.” 
 
Only stainless steel bolts, washers and nuts shall be used on all fittings such as saddles, flanges, short collar 
couplings, etc. 
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Suitable isolation shall be provided between flanges, washers and bolts to prevent galvanic corrosion between 
dissimilar metals (e.g. between stainless steel and mild steel or cast iron). Shaft thread shall be covered with heat 
shrink insulation (or similar approved) and 3mm Caf non-conductive washers shall be used with standard washers 
where dissimilar fittings are joined. 
 

PSL 3.9.6  Corrosive soil 
 
   Steel pipes in contact with soil shall be wrapped with Densopol 80 HT or an equivalent approved product, 

strictly in accordance with the manufacturer’s instructions and as described on the drawings. 
 
PSL 3.10  Valves  

 
Replace the contents of this subclause with the following: 
 
"Valves shall be the standard cast-iron gate valve for waterworks and shall comply with the following requirements: 
 
(a) Valves shall be left hand closing with a non-rising spindle and spindle cap bolt to spindle with stainless 

steel 316 bolt. 

(b) Valves shall be class 16. 

(c) Valves shall comply with the requirements of SABS 664/1974.  “AVK” or similar approved. 

(d) Valves shall be the resilient seal type. 

(e) Valves shall be coated before delivery with a 225 micron Copon EP 2300 epoxy paint applied to all internal 
services after it has been thoroughly cleaned by grit blasting to SA2½ finish in compliance with SIS 
050900. 

(f) The direction for turning the valve open or closing must be permanently marked on the valve.” 

 
“Fire hydrants shall be the standard cast-iron fire hydrant and shall comply with the following requirements : 
 
(a) Fire hydrants shall be anti clockwise closing with a non-rising cast iron spindle and spindle cap and also 

fitted with a captop with a stainless bolt to attach the captop to the hydrant spindle. No clips, split pins or 
screws allowed. Hydrants shall be supplied and installed complete with a flanged extension piece 
complete with cadmium plated nuts and bolts to ensure depth not greater than 400mm. 

(b) Fire hydrants shall be class 16 

(c) Fire hydrants shall be a type 65 “AVK or Ainsworth” or any approved by the local authority 

(d) Fire hydrants must have London Round thread outlets 

(e) Hydrants shall be coated before delivery with a 225 micron Copon EP 2300 epoxy paint applied to all 
internal services after it has been thoroughly cleaned by grit blasting to SA2½ finish in compliance with 
SIS 050900. 

(f) The direction for turning the fire hydrant open or closing shall be permanently marked on the fire hydrant. 

PSL 5   CONSTRUCTION 
 
PSL 5.2.2  Welding of HDPE pipes 

 
The HDPE pipes shall be supplied in straight lengths, and not in coils, to avoid the pipe ends from curling and 
thus hindering the welding process. To reduce the number of welds necessary, pipes should be supplied in the 
maximum straight lengths available. 
 
The HDPE pipe shall be joined by means of heat fusion using approved butt welding equipment by fully trained 
operators in accordance with SANS 0268-1 and the pipe manufacturer’s specifications. The Contractor shall 
ensure that the welds are kept dust free.  The Contractor shall confirm with the Employer’s Agent of the welding 
machine and of the welding parameters and tables to be used. Test welds shall be carried out by the Contractor 
and shall be tested by an independent laboratory and once approved by the Employer’s Agent before the 
welding on site can commence. No additional payment will be made for test samples which are required and 
allowance must be made for one test weld per pipe diameter applicable to the contract. 
 
The Contractor shall provide a digital thermometer or similar for the accurate measurement of the weld 
temperatures. 
 
No separate payment shall be made for the welding of pipes and the removal of internal and external beading 
is not required, except where pipe bursting will be undertaken. 
 



                                                                                    C3.76 
 

KHM T002/10/2024 
KAROO HOOGLAND MUNICIPALITY 

 

 

PSL 5.6  Valve and Hydrant Chambers 
 
PSL 5.6.1  General 
 
   Replace the words "drawing L-1" in the second line with "the drawings". 
 
PSL 5.6.2  Construction of chambers 
 
   Replace the words "drawing L-1, L-2 and L-3" in the fourth line with "the drawings". 
 
PSL 5.10  Disinfection of Potable Water Pipeline 
 
   Add the following : 
 
   “d) the pipeline shall also be flushed repeatedly through each saddle, prior to connecting to the existing house 

connection to ensure each house connection is clean before connecting to the existing house connection. 
   e) the local authority and Employer’s Agent will be given at least 48 hours notice prior to disinfection of the 

pipeline, to arrange suitable attendance of the procedure. 
   f) testing of the municipal water from the pipeline after the sterilized water was flushed out.” 
 
PSL 5.11  Standpipes 
 
   Standpipes shall be erected in positions and to details shown on the drawings. 
 
PSL 5.12  Marker Blocks 
 
   Marker blocks shall be manufactured and positioned as shown on the drawings. 
 
PSL 5.13  Pipeline Route Markers 
 
   Route markers for the various water pipelines shall be erected in positions and be manufactured according to 

details shown on the drawings." 
 
PSL 7   TESTING 
 
PSL 7.3  Standard Hydraulic Pipe Test 
 
PSL 7.3.1  Test pressure and time of test 
 
PSL 7.3.1.2  Add the following: 
 
   The test pressure for field testing shall be 1.25 times the working pressure indicated by the class of the pipe. 
 
   (e.g. Test at 15 bar for class 12 pipe). 
 
   "The Employer’s Agent may order re-testing of any section of the entire network at any time after the trench is 

backfilled.  The contractor will do the tests and any remedial work required at his own cost. 
 
   Any isolating valves and/or end caps, blank flanges, or other isolating devices required for testing mixed types of 

classes of pipelines which traverse over a wide range of altitudes, will be installed by the contractor at his own 
cost." 

 
PSL 8   MEASUREMENT AND PAYMENT 
 
PSL 8.2  Scheduled Items 
 
PSL 8.2.1  Supply, lay and bed pipes complete with couplings 
 
   Add the following: 
    
   "The tendered rates shall also include full compensation for the cost of all labour, material, plant, chemicals and 

overheads for the complete sterilisation of the newly installed potable water reticulation system and the disposal 
of the sterilising solution as approved by the Employer’s Agent." 

 
   The tendered rate shall also include full compensation for testing the water from the newly installed and sterilized 

pipeline by an independent laboratory to confirm it conforms to SANS 241:2015 for E.coli, Total Dissolved Solids, 
Turbidity and pH. 
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PS L 8.2.3 Extra-over 8.2.1 For The Supplying, Fixing And Bedding Of Valves  ..........................................  Unit : No 

Add the following to L 8.2.3: 
Valves are measured and paid for per item, complete with the inclusion of the cutting of pipes, couplings, extra 
excavation and all extra material and labour that is required, including tees, fittings, isolating valves (e.g. under 
air valves), complete as shown on the drawings.  Flanged distance pieces shall be included in the rate for fire 
hydrants. 
 

PS L 8.2.10 Temporary Valves, Etc.  ..................................................................................................  Unit : Sum or No 

Substitute L 8.2.10 with the following: 

Temporary valves, end caps or blank flanges testing shall be included in the rate for the laying of pipes except 
where separate items are included in the schedule of quantities. 

PSL 8.2.11  Anchor/Thrust blocks and pedestals 
 
   Add the following: 
 
   "The tendered rates shall also include the wrapping of uPVC pipes and fittings with Densopol 80 or similar 

approved material where the pipes and fittings are in contact with concrete." 
 
PS L 8.2.13  Valve And Hydrant Chambers, Etc  ............................................................................................................. Unit : No 

Add the following to L 8.2.13: 
The rate for scour-valve chambers must also cover the cost of the supply and installation of the scour outlet as 
described in PS L 3.10.4 and indicated on the drawings. 

 
PSL 8.2.15  Special wrapping in corrosive soil ................................................................................................................  Unit : m 

 
Add the following: 

“The tendered rate shall include full compensation for the construction of the wrapping as specified.  
The total cost for additional wrapping required for flanges and specials shall be deemed to be included in the rate. 
 
The surface shall be clean, to minimum preparation ST2 according to Sib 055900-1967. The surface shall 
furthermore be brushed or sprayed with Denso priming solution or Denso SI05 Paste Denso Mastic to create a 
profile for Denso tape, so as to ensure that there are no air voids taming beneath the Denso tape.  Denso tape 
shall then be wrapped spirally around the prepared area and then double wrapped with polyethelene tape 
(minimum 300 micron thick)”. 
 

PSL 8.2.16  Standpipes complete ................................................................................................................................. Unit : No 
 
The tendered rate shall include full compensation for all excavations for the pipe (from the saddle), for the drain 
and for the base of the concrete pedestal, for the supply and installation of all pipework, for the supply and 
installation of the tap, for backfilling the drain with stone and the trench with approved backfill material, for all 
formwork and concrete and for all equipment labour and diverse material required to complete the standpipe as 
specified on the drawings. 
 

PSL 8.2.17  Marker blocks / pipeline route markers 
 
   Measurement and payment shall be as per Scheduled item 8.2.9 (SABS 1200 LD). 
 
PSL 8.2.18  Connection to existing watermain .............................................................................................................. Unit : No 
 

The tendered rate shall include full compensation for the location of the main pipe, excavation, removal of surplus 
material, cutting into the main pipe supply and installation of all fittings and constructing the connection as shown 
on the drawings, backfilling with clean sand and compacting to 100% Mod Aashto. 

 The tendered rate will also include all liaison with the local authority and closing of the water supply and notifying 
affected residents. 

 
PSL 8.2.19 Lowering of Valve and Hydrant Chambers  ........................................................................................  Unit : No 
 

The rate shall cover all costs for lowering the cover of the chamber to tie in with the new road/verge levels.  
This item does not include for the lowering of the water pipe. 
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PSL 8.2.20 Temporary bypasses: 
 

Measurement of the temporary bypass to keep the irrigation system operational will be subdivided into three 
items as follows: 

 
(a) The provision of the temporary bypass will be paid by the sum. 

The sum tendered shall cover the cost of supplying and maintaining all the pipes and ancillary 
equipment required to construct a temporary bypass of 100 m in length, including one take-off point 
and temporary valves where necessary. 

 
(b) The provision of additional piping will be measured by the number of 12 m lengths of piping used 

The rate tendered shall cover the cost of supplying and maintaining the additional 12 m lengths of 
piping required to construct bypasses in excess of 100 m in length. 

 
(c) The bypasses will be measured by the number constructed. 

The rate tendered shall cover the cost of all labour, materials and equipment (not covered by (a) and 
(b) above) required to break into the existing main, isolate the relevant sections, construct the bypass 
including connections, temporary thrust blocks and the like, and the removal of the equipment when no 
longer required. 

 
Where the Employer’s Agent authorises the use of new materials other than those damaged through the 
Contractor's fault or negligence, they shall be measured on dayworks or at rates to be agreed by the Employer’s 
Agent, unless a suitable item has been scheduled." 

 
PSL 8.2.21  Provide chamber complete with all fittings as per detail ............................................................................ Unit : No 

 
Various chambers with fittings shall be scheduled. Puddle pipes (if applicable) shall be included in the tendered 
rate including all pipe items and chamber items (such as covers and frames) shall be included in the tendered 
rate. The rate shall include the supply and cost of all materials, labour, construction equipment excavation, 
backfilling, compaction, overheads and the cost of all temporary works such as dewatering, shoring and shuttering 
where required. 
 
The tendered rate shall include full compensation for the supply and construction of all the pipe fittings and the 
structure complete. 
 

PSL 8.2.22  Fire Hose Reels (FHR)  .............................................................................................................................. Unit : No 
 

Fire hose reels shall comply with the requirements of SABS 543, as amended and shall bear the SABS mark. 
The FHR, with 30 m reinforced rubber hose, shall be installed and erected according to the requirements of SABS 
0252-1 : 1994, as amended.   

 
The tendered rate shall include full compensation for installing the FHR at positions shown on the drawings and 
shall include compensation for at least 15 m connecting pipe work and fittings required. 

 
PSL 8.2.24 Supply, lay, joint, fix and test pipeline and install in sleeve  ......................................................................... Unit : m 

 
The tendered rate shall include full compensation for the supply, lay, joint, fix and test of the pipelines and installing 
the pipe within a sleeve. Various diameter pipes and sleeves shall be scheduled. The tendered rate shall also 
include full compensation for all temporary works required to install the pipe in the sleeve. 
 
The method used to install the pipe inside the sleeve must take into account the allowable push or pull loads on 
the pipe, whether the pipe must be floated into position, the required stabilization of the pipe, or whether a rail 
system or “anti floatation” blocks will be used to ensure the pipe is installed at the correct grade and alignment. 
The Contractor must ensure that axial loads are well distributed across the pipe wall section. 
 

PSL 8.2.25 Grouting between concrete sleeve and pipe installed within sleeve ........................................................... Unit : m 
 
The tendered rate shall include full compensation for grouting the pipe placed inside the sleeve to the correct 
position and level and shall include all costs, labour, plant material, temporary works, etc required to perform the 
work. Various sleeve- and pipe diameters and type of grouting will be scheduled and unit of measurement shall 
be the length of sleeve in which the pipe is grouted. 
 
Grouting in multiple lifts may be required pending the pipe size and must be included in the tendered rate. 
 
The Contractor must monitor the hydrostatic pressure on the pipe when grouting the annular space and must 
ensure that the pipe is not deformed, deflected or placed under undue stress. Weights inside the pipe or bracing 
must be provided to prevent floatation, but point loading must be prevented. 
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Bulkheads must be provided on both sides of the sleeve prior to grouting, to contain the grouting. The bulkheads 
must be equipped with injection- and vent-ports to control and monitor the grouting process. The Contractor may 
add super plasticizers to the grout if required at no additional cost, but the admixture must be confirmed and 
approved by the Employer’s Agent prior to construction. 
 
If a cementitious grout is used, the cost shall include the provision of adequate air circulation to dissipate the heat 
created by hydration of the cement grout 
 

PSL 8.2.26 Trenchless service ducts for waterpipes 
 
  (a) Establishment on site for the installation of trenchless ducts ..................................................... Unit : Sum 

 
The tendered lump sum shall include full compensation for the establishment on site and the subsequent 
removal of all special plant for the installation of the trenchless ducts, the cost of which does not vary with 
the actual amount of work to be done. 

 
(b) Moving to and setting up the equipment for trenchless duct installation ....................................... Unit : No 
 

The unit of measurement shall be the number of positions to which the installation equipment has to be 
moved and set up in position. The quantity measured shall be the number of trenchless ducts installed 
after the first duct has been installed. 

 
The tendered rate shall include full compensation for all cost involved in moving all equipment necessary 
to perform the trenchless duct installation and the setting up of such again. 

(c) Installation of service ducts by trenchless methods ........................................................................ Unit : m 
 
 Various diameters shall be measured. 
 

The measurement shall be the metre of service duct installed. The tendered rate shall include full 
compensation for all material and equipment, the delivery of the material, the butt welding of the service 
duct and the installation of the service duct by trenchless methods. 

 
(d) Supply and installation of new pipe within new trenchless duct for road crossing .......................... Unit : m 
 
 Various diameters shall be measured. 
 

The tendered rate shall include full compensation for the supply of all materials, the delivery and 
installation of the pipe within the service duct. 

 
Only butt welded HDPE PE 100 PN12,5 pipes to SABS ISO 4427 of 1996 shall be installed in the sleeve 
pipes and the rate shall also make full compensation for the butt welding of the pipe before installation 
into the service duct. 

 
PSL 8.2.29  Temporary water supply .................................................................................................................... Unit : Various 

 
The tendered rate shall include full compensation for the supply of each house with a temporary water connection 
prior to work being undertaken for the replacement of the existing water pipe in the specific street all in accordance 
to PSLF 8.2.9. The temporary pipe shall be a 50mm dia HDPE pipe, sterilized and flushed prior to each connection 
to the existing reticulation and shall be connected to the existing reticulation by means of two 40mm dia saddles 
and 40mm dia HDPE pipes with isolating valves. Each house connection shall be temporarily connected to the 
temporary pipe with a brass compression fitting and stop cock. Each house connection shall then be dismantled 
and connected on to the new pipe once the new pipe is operational. 
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PSLB   BEDDING (PIPES) (1983) 
 
PSLB 3.2  Selected Fill Material 
 
   Add the following: 
 
   “Where required, selected fill material used for bedding, is to be stabilised with 5% cement as specified under subclause 

PSDB 3.5(c).” 
 
PSLB 3.3  Bedding 
 
   Add the following: 
 
   "PVC-U and HDPE pipes are considered to be flexible pipes for the purpose of this subclause." 
 
PSLB 3.4.1  Suitable material available from trench excavation 
 
   Replace the words "(but is not required)" in the fifth line with the words "(at his own cost)". 
 
PSLB 5  CONSTRUCTION 
 
PSLB 5.1  General 
 
PSLB 5.1.2  Details of bedding 
 
   Add the following paragraph. 
 
   "The dimension "X" for flexible and rigid pipes as indicated on drawing LB-1 will be 150 mm unless otherwise indicated 

on the drawing.  The dimension "X" will be measured from the invert of the pipe." 
 
PSLB 5.1.4  Replace "90%" 

 
with: 
 
"90% (100% for sand)". 
 

PSLB 7   TESTING 
 
   Add the following : 
 
PSLB 7.3  Routine Testing 

 
The Contractor must test the bedding density and grading every 50m. A laboratory grading analysis must be undertaken 
every 50m. All test positions must be recorded by the Contractor and submitted with test results to the Employer’s 
Agent within 7 Days of placing the bedding. 
 

PSLB 8  MEASUREMENT AND PAYMENT 
 
PSLB 8.1  Principles 
 
PSLB 8.1.1  Supply of Bedding Materials measured separately 

 
Insert the following words after the word “placing” in the last sentence : “density testing and grading analysis every 
50m,”. 
 

PSLB 8.1.3  Volume of Bedding Materials 
 
Add the following to paragraph (b): 
 
"The depth of bedding as specified in PSLB 5.1.2 is applicable.  The volume of bedding material displaced by the 
pipeline shall not be included in the calculation of the volume of bedding material." 
 

PSLB 8.1.5   Disposal of Displaced Material 
 
   Replace the contents of this subclause with the following:- 
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   "Material displaced by the pipeline and by importation of material from sources other than trench excavation, shall be 
disposed of outside the boundaries of the site." 

  
PSLB 8.1.6  Freehaul 
 
   Notwithstanding what is specified in subclauses 8.2.1, 8.2.2.2, 8.2.2.3, 8.2.4 and 8.2.5, the freehaul distance for 

disposal of all displaced (surplus) material, shall be unlimited." 
PSLB 8.2  Scheduled Items 
 
PSLB 8.2.1  Provision of Bedding from Trench Excavation 
 
   Replace the paragraph "The rate shall ...." with the following : 
 
   "The rates shall cover the cost of acquiring, from within site boundaries, bedding that complies with the relevant 

requirements of the specification, of delivering it to points alongside the trench spaced to suit the Contractor's methods 
of working, and of disposing of displaced material outside the site boundaries." 

 
   Add the following after the note: 
 
   “Bedding material excavated as part of the trench excavation, placed adjacent to the trench and used at the same point 

as bedding material will therefore not be measured separately, but will be deemed to be included in the rates for trench 
excavation and the supply, lay and bed of pipelines.”  

 
PSLB 8.2.2  Supply only of bedding by Importation 
 
PSLB 8.2.2.2 From borrow pits 
 
   Delete the words in brackets in the first four lines. 
 
   Add the following: 
 
   "Payment for opening up borrow pits and for removal of overburden shall be made under subclause 8.3.4 of SABS 

1200 D." 
 
PSLB 8.2.5  Overhaul of Material for Bedding Cradle and Selected Fill Blanket 
 
   Delete the contents of this Subclause. 
 
"PSLB 8.2.6 Extra over items 8.2.1 and 8.2.2 for bedding stabilised with 5% cement ...................................................  Unit : m3 

 
The tendered rate shall include full compensation for selecting, mixing, backfilling and compacting the stabilised 
material to 90% of modified AASHTO density." 

 
ADD THE FOLLOWING:   

 
"PSLB 8.2.7 Provision of stone/geofabric to deal with water  ............................................................................  Unit : m3/m² 
 

If in the opinion of the Employer’s Agent, the Contractor complied with the requirements for dealing with water as 
specified in PSA 8.8.7, the Employer’s Agent may instruct the installation of crushed stone and filter fabric.  Payment 
for these items will only be made where instruction was given in writing by the Employer’s Agent. 
 
The provision of crushed stone bedding material will be measured by volume based on the specified trench width 
and a maximum layer thickness of 300 mm unless a greater depth has been specified by the Employer’s Agent. 

 
The unit rate shall cover the cost of supplying and laying the crushed stone. 
 
The filter fabric will be measured separately by area based on the specified trench width, a stone bedding thickness 
of 300 mm and an overlap of 300 mm. 
 
The rate shall cover the cost of the supply, delivery and laying of the filter fabric." 

 
PSLB8.2.8 Wrap damp proof course around selected fill blanket. 
 

The tendered rate shall include full compensation for construction of the damp proof course around the fill blanket as 
shown on the drawings. 
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SECTION PSSL  :  SYNTHETIC LINERS 

 SCOPE 

 This section covers the supply, installation and testing of synthetic geomembrane liners. 

PSSL 1 SPECIALIST SUBCONTRACTOR 

 Synthetic geomembrane liners, GCL's and the N6 cuspated leakage detection layer shall be laid by a specialist 
contractor approved by the Engineer.  The following two specialist contractors are deemed to be approved: 

1. Aquatan Lining Systems (Pty) Ltd 

2. Engineered Linings (Pty) Ltd 

Full details and references of any other proposed specialist contractor shall be submitted to the Engineer 
together with the tender. 

The Contractor shall submit a Quality Assurance Plan for the approval of the Engineer with his tender. 

PSSL 2 TESTING 

Where acceptance control tests by the Engineer indicate that materials tested do not conform to the 
specification, the cost of such tests shall be to the Contractor's account and such costs may be deducted from 

accounts certified for payment for completed works.  All results of which must be submitted to the Engineer. 

The Contractor shall carry out process control testing in accordance with the Quality Assurance Plan and shall 
furnish copies of all results to the Engineer.  The results shall include details of the material or service tested, 
a plan layout clearly identifying where the test was taken, and its approximate elevation.  The cost of process 
control testing shall be included in the Cotnractor's rates and prices. 

PSSL 2.1 Process Control Testing 

The testing frequency for process control shall not be less than that set out below: 

a) Test data of raw material: 1 per roll 

b) Test result of liner material: 1 per roll 

c) Weld: Visual inspection 100%  
 Pressure 100% of wedge welds 

 Vacuum testing all trees and suspect extrusion welds 

PSSL 3 AS-BUILT DRAWINGS 

The Contractor is to provide a marked up drawing on a print provided by the Engineer showing the location 
and identification of every roll of liner laid, as well as the date of installation, weld positions and dates and all 
repair and sample positions. 

No certificate of completion shall be issued until such time as the Contractor provides the Engineer with this 
information. 

PSSL 4 BASE PREPARATION LAYER 

The base preparation layer shall be constructed by the main contractor, who will remain responsible for 
protecting the base preparation layer and underlying sub-grade from damage, drying out, becoming saturated 
or ponding of water as well as for sweeping this layer and keeping it clear of stones and hard objects prior to 
laying the HDPE liner. 

PSSL 5 LINER MATERIAL 

The liner material shall be 1.5 mm or 2.0 mm thick High Density Polyethylene (HDPE) as shown on the 
drawings which complies with the requirements of SABS 1526 type 1 geomembrane and specification GR1 – 
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GM13. The names of the sub-contractors to install the HDPE lining must be filled into schedule 1R on page 
T2.2-38. 

The liner is to have a sufficient coefficient of friction with the underlying base protection layer to provide an 

adequate factor of safety against sliding on a 1:3 side slope. 

A letter confirming that the friction factor is adequate for this application is to be submitted with the 
tender. 

PSSL 6 WELDING 

The liner shall be joined by welding, using double wedge fusion welding.  All welds shall be tested using 
pressurised air. 

PSSL 7 CONNECTION TO PIPE 

The liner is also to be connected to the subsoil drainage pipe which penetrates the liner.  The liner shall be 
connected to the pipe by a watertight mechanical joint. 

Details of the proposed connection are to be submitted to the Engineer for his approval prior to commencing 
the joints. 

PSSL 8 WEATHER CONDITIONS 

The sub-contractor shall carry out his work in laying and jointing the liner in such a way as to prevent folds, 
creases and lifting of the liner.  If necessary, working hours may have to be restricted to certain times of the 

day and weather conditions. 

PSSL 9 OVERLYING ANCHORAGE LAYER 

The HDPE liner shall be covered by a wind protection layer, comprising of sandbags filled with 50 kg sand 
placed at 1.0 m centres both ways. 

The Contractor is to exercise great care not to puncture or damage the geomembrane during installation of the 
overlying protection layer. 

No stakes are to be driven into the lining.  No sharp edged or heavy tools or equipment are to be permitted on 

the geomembrane (shovels etc must have rounded edges). 

PSSL 10 REPAIRS 

The contractor shall make good and repair any damage to the liner, whether caused by his own actions, or the 
actions of the Employer of his agents or by any other cause. 

No additional payment will be made for the repair or damage caused by the contractor or any other cause 
which in the opinion of the Engineer, could have been avoided by a responsible contractor. 

Allowance is to be made for a repair team to remain available for repairs to the liner at short notice until such 
time as the concrete lining is complete. 

PSSL 11 RECORDS 

The Contractor shall furnish the Engineer with the following details: 

a) Test results for the raw material and the manufactured liner for every roll delivered to site, including 
identification of each roll. 

b) Daily records identifying work done on any particular day, weather conditions, problems experienced, etc. 

c) Results of all tests on welding, including the locations of tests. 
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PSSL 12 ANCHOR TRENCHES 

Anchor trenches shall be excavated and trimmed by the contractor prior to installation of the lining.  The 
contractor shall maintain the anchor trench; repair it if necessary and select backfill material on completion. 

PSSL 13 SAMPLES 

Where so directed by the Engineer, the Contractor shall cut samples of welds for testing by the Engineer.  The 
rate shall include for repair of the sample hole. 
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C4: SITE INFORMATION AND GEOTECHNICAL REPORT 
 

C4.1   Scope 
 
 The documentation included in this section describes the site as at the time of tender to enable the tenderer to price his 

tender and to decide upon his method of working and programming. 
 
 Only actual information about physical conditions on the site and its surroundings has been included in this section and 

interpretation is a matter for the tenderers. 
 
C4.2   Subsoil Investigations 

 
 No geotechnical investigation was carried out, and now geotechnical information is available. The tenderer must assess 

the site at own risk.  
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TITLE 

The Hazard Identification and Risk Assessment of Occupational Health and Safety parameters on the premises 

of: Upgrading of Williston Wastewater Treatment Works  

 

EXECUTIVE SUMMARY 

All construction activities can subject workers to levels of environmental stressors and safety factors, e.g. noise, 

fumes, revolving machinery, tools, moving vehicles etc., which permanently harm the health and physical wellbeing 

of people at work and greatly reduce productivity. The Occupational Health and Safety Act of 1993, and its relevant 

regulations, require employers to conduct surveys of the actual situation at every site. Measurements must be 

taken, and the identified problems addressed by the employer.  Improved conditions ensure better worker morale, 

loyalty and greater productivity. 

 
This assessment and observations were made based on the scope of work provided by the client. Detailed 

conclusions are given in the relevant sections of this report. 

 
SCOPE OF WORK 

This project consists of the following elements: 

 
The Works to be carried out by the Contractor include but is not limited to the following main activities: (Full detailed 

scope of work will be provided) 

 
1. Site Establishment. 
2. Re-shape existing ponds 
3. Re-move existing HDPE Lining 
4. Construction of new ponds 
5. Connecting new ponds to existing ponds 
6. Upgrading of existing site office 
7. Upgrading and installation of new boundary fence 
8. Upgrading of existing tar access road 

 
LOCATION OF SITE, ELEMENTS AND REQUIREMENTS SPECIFIC TO THE LOCATION AND ACTIVITIES. (EXISTING 
ACTIVITIES, WEATHER FACTORS, GEOGRAPHICAL FACTORS) 

The Construction activities will mainly be in and around Williston town. (Exact locations and GPS co-ordinates will 

be provided by the engineer) 

 

The associated risks include injury to public inter alia: 

− Collision with plant, equipment and vehicles 

− Collision with pedestrians 

− Injury, damage and/or endangerment of public, employees and structures concerning contact with 

material or plant 

− Noise & Dust 

 
The Contractor shall ensure that applicable control measures (Traffic accommodation plan, Temporary road 

signage, spotters/flag persons, access control for plant etc.) are implemented during construction period 

addressing specific factors inter alia, 

− Site and surroundings 

− Movement of Plant 

− Excavation and construction 

− Loading and unloading 

− Pedestrians 

− Signage and Safety 

− Traffic Management if applicable 
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with the overall objectives to: 

− Provide a safe and convenient environment for pedestrians 

− Maintain safe and convenient access and circulation of traffic. 

− Minimize effect on pedestrian movements and amenity 

− Maintain safety of workers 

− Maintain safe adequate and practical access 

 

• The Contractor shall ensure that no damage whatsoever is caused as a result of his operations or otherwise 

by his workmen in the areas adjacent to the site. The movement of workmen shall be restricted to the 

construction areas and essential access routes. The Contractor’s workmen will not be permitted in any area 

which may be designated by the Employer as “Restricted” and all security and access requirements must 

be strictly adhered to. All employees of the contractor must   be clearly identified by means of company 

name or logo. Special attention and consideration to internal premises regulations and rules  should  be  

strictly adhered to and all procedures and access control requirements should be implemented. 

• Contractor should consider the specific working environment concerning public activities and follow strict 

protocols and procedures to prevent as far as reasonably practicable any form of interference with existing 

public. Safe means of vehicular and pedestrian flow must be maintained at all times. 

 

• Contractor should consider the specific working environment with regards to excavation and trenching. 

Sufficient means of signage, visibility, hoarding and barricading of the construction areas and all open 

excavations and trenches  must be strictly implemented and monitored. Existing services and approximate 

positions are shown on drawings but, although they are based on the best information available, their 

accuracy cannot be guaranteed. It is likely that other services that are not shown on drawings exists. 

(Underground and Overhead services) 

 

• Sufficient means of signage, visibility, hoarding and barricading of the entire site or work zones must be 

strictly implemented and monitored to prevent unauthorised access to the construction activities. 

 

• The contractor must in regard to all manual handling and demolition activities implement suitable and 

sufficient control methods to ensure that the public and employees are not exposed or effected by any 

hazards pertaining to the activities. (Structural integrity of existing buildings) 

 

• The contractor must in regard to Asbestos containing material implement sufficient control measures 

and follow necessary requirements as stipulated in the Asbestos regulation 2001 to ensure no person 

is exposed to the hazards pertaining to the potential release of asbestos cement fibres. 

 

• The contractor must in regards with working at heights implement suitable and sufficient controls 

measures to mitigate and reduce the risk rating of all activity related hazards (Please refer to 2.4.5 of 

the Health and Safety Specification below) The contractor must make use of SANS 10085 standard 

scaffold components when working at heights. 
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HAZARD IDENTIFICATION AND RISK ASSESSMENT 
 

1.1 OBJECTIVE OF SURVEY 

A HIRA (Hazard Identification and Risk Assessment) was conducted based on the scope of work provided by 

the client: KAROO HOOGLAND MUNICIPALITY – UPGRADING OF WILLISTON WASTEWATER 

TREATMENT WORKS. The objective of this HIRA was to comply with statutory requirements, inform the client 

of the occupational health and safety risk factors to which persons will be exposed when performing 

Construction activities. 

It must be noted that perceptions were used during the HIRA and it is not a quantifying survey and 

should only be used as an indicator for risk areas. 

 

1.2 STATUTORY REQUIREMENTS 

Section 9(1) of the OCCUPATIONAL HEALTH and SAFETY ACT 1993 (Act no. 85 of 1993), requires inter alia 

that the employer shall establish as far as is reasonably practicable, what the hazards to the health and safety 

of persons are attached to any work which is performed, further establish what precautionary measures should 

be taken with respect to such work and hê shall provide the necessary means to apply such precautionary 

measures. The construction regulations further require that a baseline risk assessment for an intended 

construction work project be compiled and a suitable, sufficiently documented and coherent site-specific health 

and safety specification for the intended construction work based on the baseline risk assessment to be 

prepared. 

 
1.3 HIRA METHOD 

During the survey and assessment of the scope of work the presence of occupational health stresses and safety 

factors (i.e. chemical, physical and ergonomically) were considered, the severity of the risk factor, the frequency 

of exposure to the risk factor and possibility of occupational decease or injury was assessed and weights 

allocated on a scale of 1 – 5.  Each of these weights carries a certain point’s value as follows. 

 

CATEGORY SEVERITY FREQUENCY POSSIBILITY 

1 40 10 10 

2 15 6 6 

3 7 3 3 

4 3 2 1 

5 1 1 0,5 

A risk profile of the hazard is obtained by the multiplication of weights awarded 

(i.e. Noise hazard: sev 7 x freq 6 x poss 3 = 126 substantial risk) and the classification is as follows: 

 
 

More than 400 High risk Consider mitigating action 

200 – 400 Medium risk Immediate action required 

70 – 200 Low risk Action required 

20 – 70 Possible risk Must be considered 

Below 20 Possibility of risk Risk possible, but acceptable 

 

1.4 RESULTS AND DISCUSSION 

 
The HIRA was conducted for construction conditions based on the scope of works provided by the client. 

Activities are evaluated on the exposure to the following risk factors: Chemical and Biological Hazards, 
Physical Hazards, Ergonomic Hazards and Behavioral Hazards 
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The following risks classification was identified. 

1.4.1 High Risk (Physical, Chemical, Biological Hazards) (400 +) 

 

1. Open trenches and excavations. (Lack of demarcation) 

2. Working in close proximity to existing pedestrian traffic & possible road reserve . (Work zones in close 

proximity to Vehicular & Pedestrian traffic) Managing of pedestrians (site entrance, lack of site 

parameter fencing, unprotected excavations, and trenches) 

3. Movement of mobile plant in confined work zones 

4. Demolition work – contact with ejected particles and generating of dust, Impalement, entrapment, 

collapse, collisions with structures, material and equipment. 

5. Working at heights 

6. Working with Asbestos containing material. 

1.4.2. Medium Risk (200 – 400 points) Physical, Chemical, Biological Hazards 

1. Working in close proximity to existing public activities (Construction Risk to public and public 

disturbance) 

2. Improper use of tools/equipment; equipment not calibrated/serviced/ inspected 

3. Lifting operation – Loading and offloading of heavy Machinery/ Tools/ Equipment/ Materials. (Mobile plant – 

unstable/uneven terrains) 

4. Electrical Installations – Electrocution/Shock through existing services or use of electricity inter alia, 

electrical tools 

5. Company Safety Culture and worker perception of risk (behavioral/horseplay) 

6. Housekeeping (Improper waste management, stacking and storage of material) 

7. Unintentional Contact (Sharp objects) 

8. Transport of Labourers, work tools and equipment to and from site. 

9. Improper stacking of equipment/material; 

10. Contact with: 

• Chemicals 

• Erosive substances 

• Fumes 

• Bacteria, 

• Viruses, 

• Fungi 
 

1.4.3 Low Risk (70 – 200 points) Chemical, Biological, Physical and Ergonomic Hazards 

1. Inclement weather conditions 
 

1.4.4 Possible Risk (20 – 70 points) Chemical, Biological, Physical and Ergonomic Hazards 

1. Working in different environments and communities. 

2. Working in close proximity of water 

3. Contact with: 

• Living things, or substances produced by living things, 

• Parasites  

 

1.5 CONCLUSION 
 

From the HIRA investigation, it was concluded that the following: 
 

− Open trenches and excavations. (Lack of demarcation) 

− Working in close proximity to existing pedestrian traffic & possible road reserve . (Work zones in close 

proximity to Vehicular & Pedestrian traffic) Managing of pedestrians (site entrance, lack of site 

parameter fencing, unprotected excavations, and trenches) 

− Movement of mobile plant in confined work zones 

− Demolition work – contact with ejected particles and generating of dust, Impalement, entrapment, 

collapse, collisions with structures, material and equipment. 
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− Working at heights 

− Working with Asbestos containing material 

 
are deemed as High-Risk activities. Contractor should consider additional attention to the pre-work risk 

assessments and detailed method statements for these activities based on actual conditions, scope and 

possibilities. 

 
Competency of key personnel inclusive of induction and training of general workers derived from safe work 

procedures for Risks identified is of high importance. All prescribed regulation and industry standard practices 

must be implemented. 

 
All Hazards identified must be controlled with relevant hierarchy of controls with the overall objective to reduce 

risk rating and maintain safety of workers, service providers and plant personnel on site. 

 
The Contractor must ensure that all areas which are affected by the works are kept in a safe condition and 

demarcation of hazardous work, storage and waste areas should be implemented and maintained continuously. 

 
Special consideration and attention should be devoted to the location and elements specific findings 

concerning the working environment and all other internal procedures of the premises must be implemented. 

 



C5-7 

 
BID NO T002/10/2024 

KAROO HOOGLAND MUNICIPALITY  
 

 

1.6. BASELINE RISK ASSESSMENT TABLE: 

 

BASELINE RISK ASSESSMENT FOR HEALTH AND SAFETY SPECIFICATION 

UPGRADING OF WILLISTON WASTEWATER TREATMENT WORKS 

 

Activity 
Risk 

Rating 
Hazard Control Measure 

Responsible 

Person 

Site Establishment 

Offloading of material 

and equipment 

(Including carrying of 

material) 

M 

Possible load falling. 

Public Safety-potential 

injuries to workers and 

members of the public. 

Possible Contact with 

fellow employees and 

result into possible 

injuries. 

Possible Falling material 

and possible foot and body 

injuries Possible 

Ergonomics /Possible 

back injuries 

− All work areas to be adequately 

demarcated-All Activities to done 

under supervision. 

− Ensure a spotter is available if and 

when needed. 

− Once site has been secured it must 

be maintained to avoid 

unauthorized persons from 

entering. 

− Site security to be available. 

− Relevant construction 

signage to be displayed. 

− Contractors to be aware of live 

services e.g. electrical cables. 

− Employees to take caution 

when walking on site 

− Employees to keep material as 

close to themselves or structure 

as possible to avoid possible 

contact with persons 

− Ensure your vision is not 

obstructed. 

− Watch your blind spots and get 

assistance when carrying heavy 

and large objects 

− Employees to ensure that they 

use correct bending techniques. 

Please get assistance when lifting 

heavy objects. 

CR 8.1 

Use of mobile 

plant during site 

establishment 

H 

Possible Collision/contact 
with property or stationary 

vehicles, workers and 
members of the public 

− Driver to be in possession of a valid 
driver’s license. 

− All notices and signs to be 

obeyed. Driver to adhere to the 

speed limits. Employer and Driver 

to ensure that he is not intoxicated 

and must be of sober habits. 

CR 8.1 

Off-loading of containers 

by means  

of Cranes 
H 

Possible Uncontrolled 

release of Container and 

material 

− All work areas to be adequately 

demarcated with relevant signage 

displayed. 

− Competent flagman and 

riggers to be present 

− Only competent person to 

execute lifting operations 

− All operators to have relevant 

documentation as per CR 23 and 

DMR 18. 

CR 8.1 
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Activity 
Risk 

Rating 
Hazard Control Measure 

Responsible 
Person 

Off-loading of containers 

by means  

of Cranes 
H 

Possible Uncontrolled 

release of Container and 

material 

− Task Specific Risk 

Assessments and Method 

Statement must be readily 

available and communicated to 

all relevant persons with proof 

placed on file. 

− Load test certificates for all 

lifting equipment and lifting 

Machinery. 

− All Contractors to be informed of 

live services e.g. electrical 

cables. 

− Only certified and load tested 

Lifting Equipment and 

Machinery shall be used. Lifting 

equipment shall be of good 

standard with correct latches etc. 

CR 8.1 

 H 

Possible Collision with 

property or stationary 

vehicles, workers and 

members of the public 

− All work areas to be adequately 

demarcated with relevant signage 

displayed. 

− Competent flagman and 

riggers to be present 

− Only competent person to 

execute lifting operations. 

− All deliveries shall take place 
in the designated areas 

CR 8.1 

Excavations with Plant 

and Manually 
H 

Possible Electrocution due to 

unknown electrical cables 

− Only Competent Persons to 

conduct Activities. Task Specific 

Risk Assessments to be provided. 

All operators to comply with CR 13 

and CR 23. 

− Way leaves or drawings to be 

obtained from the Client. Where 

way-leaves are not available 

adequate control measures must 

be implemented e.g. using a 

Cable Detector to determine the 

presence of possible services 

especially electrical cables. 

− All work to be conducted under 
supervision 

CR 8.1 

 H Damage to existing services 

− Way leaves or drawings to be 

obtained from the Client. Where 

way-leaves are not available 

adequate control measures must 

be implemented e.g. using a 

Cable Detector to determine the 

presence of possible services 

especially electrical cables. 

− Only competent persons to 

excavate. Compliance with CR 

13. 

− All work to be conducted under 
supervision 

CR 8.1 
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Activity 
Risk 

Rating 
Hazard Control Measure 

Responsible 
Person 

 H 
Possible Excavation 

collapse 

− Competent person appointed in 

writing to supervise excavations. 

− Daily inspections to be conducted 

− Adequate bracing and shoring 

required as and when needed. 

Plant to stay at least 1m clear of 

Embankment 

− Excavation inspected regularly 

(as per legal requirements) to 

ensure stability (register 

completed). 

− Access provided at least every 6 

meters. 

− Shoring and bracing whenever 

necessary in opinion of competent 

person. 

CR 8.1 

 
 

  

− Appropriate personal protective 

equipment issued. 

− Undertaking to wear signed and 

wearing enforced. 

− Relevant Signage to be provided 
and displayed 

CR 8.1 

 M 
Possible falling of Persons 

into excavation 

− Task Specific FPP by competent 

person. 

− Physical barrier of at least 1- 

meter-high must be provided with 

relevant signage displayed 

− Backfilling to be done as soon as 
practicable. 

CR 8.1 

Operating of Mobile 

plant 
H 

Colliding with employees, 

public, possibly fatal. 

Damage to property 

− Only Competent Persons to 

conduct Activities. Task Specific 

Risk Assessments to be provided. 

All operators to comply with CR 13 

and CR 23. 

− Competent person who is 

medically fit must operate mobile 

plant. 

− This is also required from hiring 

companies. 

− Always be aware of other plant in 

your area and if the plant comes 

too close or in your working area 

rather stop operating and be safe. 

CR 8.1 

   

− Never reverse without checking 

behind you to ensure that it is safe 

to do so. Operator must be on the 

lookout for fellow employees and 

members of the Public coming 

onto site unnoticed. 

− All plant shall a fully functional 

reverse buzzer. 
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Activity 
Risk 

Rating 
Hazard Control Measure 

Responsible 
Person 

 M 

Vibration of plant can lead 

to falling objects from 

bucket 

Possible Risks when 

plant is stationary - 

People driving into 

plant. 

 

− Do not operate loader if there is 

anyone in the working area. Don’t 

overload loading bucket and 

ensure that material is adequately 

secured. 

− Mobile plant must have 

appropriate lighting or reflectors in 

order to identify the location of the 

plant. Park in designated areas 

with boom lowered or raised 

CR 8.1 

  
Damage to structure or 

plant. Loss of Machine 

− Machine must be locked, and keys 

taken with operator or given to 

supervisor to prevent unauthorized 

person 
operating machine. 

 

Working with Cement 

(Bagging/Plastering, 

Mortar etc.) 
M 

Cement dust, Respiratory 

problems. 

− Only Competent Persons to 

conduct Activities. Task Specific 

Risk Assessments to be provided. 

− Dust masks to be used when 

spending even short periods of 

time in high dust areas and when 

using concrete saws/ cutters or 

cement mixers. 

CR 8.1 

 M 

Possible Contact with 

cement dermatitis, skin 

burns, skin irritation 

− Avoid contact with the skin as far as 

reasonably practicable. Remove 

clothing that has been 

contaminated by wet concrete. 

− Wear suitable PPE e.g. Gum 

boots. Wash hands thoroughly 

after contact and use a barrier 

cream. 

CR 8.1 

 M Possible Eye injuries 
− Follow Safety instructions 

(MSDS) when using concrete 
additives. 

CR 8.1 

 M 

Faulty hand tools and the 

excessive inhalation of 

cement dust. 

− Hand tools to be in good 

condition. Persons mixing 

mortar should wear dust 

masks when required. 

CR 8.1 

Working with 

Hazardous Substances 
M 

Possible Respiratory 

problems. 

− Respirators to be used when 

spending even short periods of 

time. Adequate ventilation 

required. Ensure that all 

containers are clearly identified 

when decanting 

CR 8.1 

 L 
Dermatitis, Skin burns, Skin 

sensitization 

− Avoid contact with the skin as far as 

reasonably practicable. Use 

barrier cream if possible. 
CR 8.1 

 M Possible Eye injuries 

− Remove clothing that has been 

contaminated by wet hazardous 
substances. 

CR 8.1 
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Activity 
Risk 

Rating 
Hazard Control Measure 

Responsible 
Person 

Storage of 

Hazardous 

Substances 
M 

Possible Explosion/fires 

Possible 

− Comply with CR 25 & CR 29. 

Store all Hazardous Substances 

in the correct categories. Store 

all flammable material 

separately. Ensure relevant 

signage is clearly displayed. 

CR 8.1 

   

Adequate fire extinguishers to be 

readily available. Fire Risk 

Assessment to be conducted by a 

competent person. Hazardous bins 

to be provided 

 

Work at Heights H 
Fall of persons, Possible 

Death 

− Task Specific Fall Protection Plan, 

Risk Assessments and Method 

Statements required 

− PC shall comply with CR 9 and CR 

10. 

− All employees shall be in 

possession of Working at Heights 

Training issued by an Accredited 

Service Provider. 

− All work to be done under 

supervision. 

− Compliance with Fall Protection 

Plan. 

− Rescue kit to be available on site. 

− PPE to be worn at all times. 
− Life lines to be installed as and 

when needed ad must be secured 

to a fixed structure 

− How the roof work was planned/ 

Method Statements. 

− That the roof workers are 

competent (trained, experienced, 

knowledgeable) 

− Life lines (Proof of Certification) 

and anchor points (Load Tested) 

are provided and installed by a 

competent person and with proof 

placed on file 

− That no Roof work is carried 

during inclement weather or 

where conditions are hazardous to 

workers. 

− That fragile material/areas are 

demarcated, and signs posted. 

− That suitable platforms are 

provided where fragile materials 

exist. 

− That there are suitable and 

sufficient guardrails or barriers 

and toe boards or other similar 

means of protection to prevent the 

fall of any person, material or 

equipment. Rescue Plan. 

 

CR 8.1 
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Activity 
Risk 

Rating 
Hazard Control Measure 

Responsible 
Person 

   

− All employees exposed to heights 

must be declared medically fit by 

an Occupational Health 

Practitioner. (Annexure 3) 

− Note: The Principal Contractor 

and their contractors shall ensure 

that all lifelines are load tested and 

all Safety Harnesses shall be 

inspected on a Daily basis by a 

competent person with proof of 

inspections placed on file. 

 

Scaffold erecting & 
dismantling 

H 

− Possible Falling of 

persons, Collapse 

of Scaffold 

structures and 

damage property 

and employees. 

− Work on scaffolds to be 

coordinated by appointed scaffold 

supervisor. 

− Lanyard to be used when erecting 

& dismantling scaffolding. 

(Scaffold erectors) Compliance 

with SANS 10085-1:2004, CR 12 

and CR 16. 

− All scaffolding to be inspected 

daily and after inclement weather 

and findings recorded in a 

register. 

− Fully boarded platforms must be 

provided at all times 

− Only those employees who are 

authorised may be on the scaffold. 

− Where safe platforms cannot be 

erected, safety harnesses are 

compulsory. 

− Guard rails and toe boards 

compulsory. 

− PPE required for persons working 

on scaffolding: safe shoes; 

hardhats. 

− Area below to be cordoned off. 

− Platforms to be cleaned on a daily 

basis. 

− Only competent erectors to 

change structure of scaffold. 

− No overloading of scaffold. PPE 

used: Safety boots, helmets, 

overalls. 

CR 8.1 

Working with Power 
Tools 

M 
Possible Contact with moving 

parts. 

− Task Specific Method statements 

and Risk Assessments required 

as per CR 9. Only competent 

personnel should operate these 

tools. 

− Machines to be checked 

before use, guards are 

correctly fitted and work 

properly. 

CR 8.1 

 M Noise above 85Dba 

− Employees to be issued with 

relevant PPE including hearing 

protection. 

CR 8.1 
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Risk 

Rating 
Hazard − Control Measure 

Responsible 
Person 

 H Possible Malfunction of Blade 
− Blades should be regularly 

inspected to ensure they are 
sharp/good condition 

CR 8.1 

  Possible Back Injuries 

− Employees to be trained on 

proper lifting and bending 

techniques. 

 

Working with Hand 
Tools 

M 
Possible Eye injury Possible 

Injury to hands, feet and body 

− Visual checks must be 

completed by operatives on tools 

prior to their use. 

− Eye protection is to be provided 

and used whenever work is done 

using cold chisels or other tools 

where there is risk of flying 

particles or other pieces of the tool 

breaking off. 

− Tools are required to be 

suitable for the purpose for 

which they to be used. 

− Open bladed knives, 

screwdrivers, and other sharp 

tools are to be carried and used 

so as not to cause injury to the 

user or others. 

CR 8.1 

 M Possible Tripping over tools 

− Tools should not be left lying 

around, they constitute a severe 

tripping hazard and they are 

liable to get damaged. 

CR 8.1 

Lifting Operations H 
Uncontrolled release of 

material 

− Task Specific Method Statements 

and Risk Assessments required 

with proof 

− of communication. 

− Rescue Plan and task specific Fall 

Protection Plan required, to be 

compiled by competent person. 

− Competent Banksman/Rigger to be 

readily available 

CR 8.1 

Working in Confined 

Space 
H 

Possible Body Injuries, 

Property Damage, Possible 

− The Principal Contractor to 

prepare a confined space 

procedure in line with General 

Safety Regulation (5) OHS Act 

including Task Specific Risk 

Assessments, Method Statements 

and Emergency Procedures. 

Ensure that all work areas are 

adequately demarcated 

− Ensure that all ducts are 

adequately secured and that it can 

take the relevant loads 

CR 8.1 

 H 

Respiratory complication 

due to Lack of Ventilation 

Hazardous Material being 

used e.g. 

Sealants etc. 

− Safe Access Required at all times. 

Adequate Ventilation and 

supervision required at all times 

− All hazardous substances to be 

assessed and ensure that MSDS 

are provided, all employees to be 

informed and First Aider has 

copies. 

CR 8.1 
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Activity 
Risk 

Rating 
Hazard Control Measure 

Responsible 
Person 

Working with Asbestos 
Containing Material 

H 

Relevant Occupational 
diseases (ASBESTOSIS) 

due to Excessive 
exposure over a period of 

time. 

− The Principal Contractor shall ensure that 

the Asbestos Regulations R.155 10 

February 2002 are complied with in 

respect of roof sheeting and other 

asbestos containing materials that are 

required to be demolished and or 

removed. 

− All the required approvals and permits 

to be obtained from the prescribed 

authorities. 

− An approved Asbestos contractor to be 

used for the demolition process. 

− The Contractor must ensure that the 

following steps are followed during the 

asbestos removal process, as required 

by the Asbestos Regulations, 2001, 

stipulated in the Occupational Health 

and Safety Act no 85 of 1993. 

− Site visit and compilation of asbestos 

risk assessment and inventory. 

− Request from AIA (Approved Inspection 

Authority) to provide the necessary 

information for compilation of asbestos 

work plan 

− Compilation of asbestos plan of work 

− Signing of work plan by relevant 

parties 

− Submission of work plan to the 

Department of Labour 

− Compulsory waiting period of two weeks 

(14 days) before asbestos work may 

commence. 

− Confirmation of starting date by AIA and 

asbestos contractor. Please note that no 

asbestos work may commence if the AIA 

is not present. 

− AIA site briefing of Asbestos Contractor 

on above confirmed starting date 

before work commences. 

− AIA inspection of the Asbestos 

Contractor’s site preparations, equipment   

and personnel. 

AIA approval for work to commence (Please 

note that items 8,9 and 10 will be conducted 

on the same day before asbestos work 

starts). 

 

 

Note: All Activities to be reassessed by the Principal Contractor and their contractors prior to start of work and must be 

communicated with all relevant employees with proof placed on file. 
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2. OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 
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2.3.11 Health and Safety Training 
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1. INTRODUCTION AND BACKGROUND 

 

1.1 Background to the Pre-construction Health and Safety Specification 

 

The Construction Regulations February 2014 place the onus on the client to prepare a pre- construction Health & Safety 

Specification, highlighting all risks not successfully eliminated during design. 

 

1.2 Purpose of the Pre-construction Health and Safety Specification 

 

The purpose of the pre-construction H&S specification is to assist with the achievement of compliance with the OHS Act, 

and in particular with the Construction Regulations, so as to reduce incidents and injuries on the project. The pre-

construction specification enables Tenderers  to make adequate financial provisions in their tenders to cover the H&S 

requirements of the project and thereafter, for the Contractor and its sub-contractors to use as the basis for the preparation  

of the construction phase H&S plan. 

 
The pre-construction specification sets out the basic requirements to be met by the Contractor and all sub-contractors so 

that the H&S of all persons potentially at risk may receive a priority at least equal to the other facets of the project such as 

the standard of workmanship, costs, programme, environment, etc. 

 

1.3 Implementation of the Pre-construction Health and Safety Specification 

 

This specification forms an integral part of the contract, and the Contractor is required to use it    at pre-tender phase 

when drawing up its project-specific construction phase health & safety plan, to be approved by the Client or his 

appointed representative before commencement of construction work. The Principal contractor shall forward a copy of 

this specification to all Contractors at their bidding stage so that they can in turn prepare health & safety plans relating 

to their operations. 

 
Note: It is still and will be the responsibility of every Professional consultant, contractor, sub- contractor and services 

provider to make themselves conversant with the various Acts pertaining to their profession at all times. 

 
This document does not purport to be an exhaustive canvassing of all issues and duties imposed by the Occupational 

Health and Safety Act, Act 85 of 1993 of Regulations governing the duties and obligations of a contractor performing 

duties into. an agreement with the client 

(Sect 37(2)). The various duties imposed on a contractor are more fully described in the OHS Act, 

Act 85 of 1993 and its regulations and the contractor should acquaint her/himself therewith before commencing with 

any work. 

 
The Principal Contractor and Contractors shall provide and demonstrate to the Client competencies to carry out 

the work and a suitable and sufficiently documented Health & Safety Plan based on the Health & Safety 

specifications (a Proforma copy of the health and safety plan summarizing the items below (H&S Plan) and 

indicating the appointed risks assessors experience and qualifications, to be handed in with the tender 

documentation). The Client and or his appointed representative will discuss and negotiate the H&S Plan with the PC 

before giving final approval for implementation. The H&S Plan and file should include but is not limited to the following: 
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Guide for the preparations of a typical H&S PLAN 

(Please provide a Health and Safety Plan specific to the construction activities) 

 
The Principal Contractor/s and their contractors shall, in terms of CR 7(1), maintain the    H&S file on site always. The H 

& S File is a file with permanent records containing information on aspects of the construction project - which will be 

necessary to ensure the health and safety of any persons who may be affected by the construction work. 

 
The OHS File must include all documentation required in terms of the Act and Regulations and must also include a list 

of all Contractors on site that are accountable to the     Principal Contractors and the agreements between the parties 

and details of work being done. 

 
The Principal Contractors shall appoint a suitably qualified person to prepare the HSF and to keep it up to date for the 

duration of the contract 

 
The consolidated H & S File shall be handed over to the Client on completion of the contract. It must contain all the 

documentation as set out above, or as instructed, as well as any handed to the Principal Contractor by any subcontractor 

together with a record of all drawings, designs, materials used and other similar information concerning the completed 

project. 

 

• The H&S Plan/File shall include but not limited to the following: 
 

 Project specific hazards identified, 

 Safe work procedures and control measures, 

 Letter of good standing from COID or FEM. 

 Description of project, 

 Client appointment letter, 

 SEC (37.2) Mandatary Agreement between the client and contractor 

 Reporting of construction work to Department of labour, 

 A general statement of health and safety principals and objectives, 

 Management structure and objectives (organogram), 

 H&S Plan, 

 Traffic Management Plan 

 Selection procedures and control of all sub-contractors with methods of communication and co-operation, 

 Appointment of Construction Manager, subordinates and construction supervisor/s, 

 Site specific risk assessments and review procedures and; 

 Competency of risk assessor and appointment letter, 

 Information & training arrangements, 

 a list of all equipment and materials, 

 Storage and distribution of materials on site, 

 Control and disposal of waste, 

 Provision of all facilities for staff and visitors, 

 Provision and use of utilities, e.g. Electricity and water, 

 List of tasks to be performed, equipment and PPE to be used during construction process. 

 H&S Specifications to be supplied to sub-contractors (List of sub-contractors appointed), 

 Site traffic control and rules (signage, flag person training, PPE etc.) access control to and from 

construction site, (pedestrian and vehicle traffic control) 

 First aid and Emergency (disaster recovery and contingency) plan, 

 Environmental Control Programme. 

 List of relevant prescribed appointments, 

 List of inspection registers to be used. 

 List of toolbox talks. 
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1.3.2 Audits by Employer 

 
 The Contractor shall permit the Employer to regularly audit, at an agreed interval, the implementation and 

maintenance of the approved health and safety plan and shall co- operate and provide all the required 

documentation, as may be required, in this regard. 

 

1.3.3 Variations 

 
 Should any variations be ordered, or design amendments issued by the Engineer. The Contractor must 

identify the associated potential hazards and ensure that the health and safety aspects of the work ordered 

are considered. 

 

1.3.4 Provision for Health & Safety Cost  

 

The Principal Contractor and their contractors shall make adequate provision for the cost of Health & Safety Measures 

during the construction process as required by the Construction Regulation 5(1)(g). and must allow for (but not limited 

to) adequate funds for at least one Full-Time Safety Officer until all activities have been completed including Night Work 

if applicable, Equipment, Signage, Training for all relevant personnel, PPE, Edge Protection, Safe Access, 

Emergency/Rescue and Equipment, on site monitoring, adequate supervision, safe removal of rubble especially from 

elevated areas (e.g. Chutes, loading platforms etc.), adequate welfare facilities, Medicals. 
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2. PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION 

 

2.1 Scope 

 
This health and safety (H&S) specification is the Client’s H&S specification prepared in accordance with Clause 5(1)(b) of 

the Construction Regulations. It covers the requirements for eliminating and mitigating incidents and injuries during the 

construction phase of the project. 

The specification addresses legal compliance, hazard identification and risk assessment, risk control, and promoting a health 

and safety culture amongst those working on the project. The specification also makes provision for the protection of those 

people other than employees of the Principal Contractor and Contractors 

 

2.2 Interpretations 

 

2.2.1 Application 

 
This specification is a compliance document drawn up in terms of South African legislation and is therefore binding. It must 

be read in conjunction with the relevant legislation as noted at point   2.8. 

The Client reserves the right to add or make changes to any Health and Safety Plan of a contractor as it sees fit. 

This specification is not intended to over-ride, or in any way to amend, the statutory/regulatory documents and, in the event 

of there being any conflict, the legislation will take precedence. 

Definitions 

 
The definitions listed in the Occupational Health & Safety Act 85/1993 and Construction Regulations (February 2014) shall 

apply to this H&S specification.   More specifically, where used   in this H&S specification, “Principal Contractor” means the 

Contractor, “Contractor” means sub- contractors to the Principal Contractor, and “Client” means the Employer or his/her duly 

appointed Agent 

 

2.2.2 Specific items pertaining to this contract. 

 
Tenderers’ attention is drawn to the information provided within the specification and the priced document regarding, but not 

limited to, the design and type of construction; the material specified; and the construction period in so far as they to be 

provided for in the contractors Health and Safety Plan. 

 

2.3 Minimum Administrative Requirements 

 

2.3.1 Notification of Intention to Commence Construction Work 

On receipt of the Client’s notification of award of the contract and, in any event before any construction work commences, 

the Principal Contractor shall notify the Provincial Director of the Department of Labour in writing of the intention to undertake 

construction work. Annexure A to the Construction Regulations must be used for that purpose. A copy of the completed 

notification must be forwarded to the Client and to the Engineer and a copy shall be attached   to the H&S plan. The addresses 

of the nine Provincial Directors of the Department of Labour are given in Clause 1 of the General Administrative Regulations 

to the OHS Act 

 
The appointed CHSA shall inform the Provincial Director of the Department of Labour in writing as per the Annexure 1 in 

terms of CR 3. 

A copy of the issued Construction Work Permit must be clearly displayed on the site notice board and at the site entrance. 

 

2.3.2 Assignment of the CEOs’ Responsibility for Health and Safety on Site 
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In terms of Section 16 of the Act, the CEO’s of the Client, the Engineer, the Principal Contractor and all other Contractors shall 

make the requisite assignments of their responsibilities in writing prior to commencement of work on site. It is noted that, in a 

large organisation, the CEO may decide to assign his responsibilities to a line manager who may in turn assign his 

responsibilities to another line manager and so on. 

 

2.3.3 Assignment of Contractor’s Responsible Persons to Supervise Health and Safety on Site 

 
The Principal Contractor’s CEO (or his duly assigned employee) shall appoint (in writing) one full-time competent person as the 

construction manager with the duty of managing all the construction work on a single site, including the duty of ensuring 

occupational health and safety compliance, and in the absence of the construction manager an alternate must be appointed by 

the principal contractor. The construction manager to be registered with South African Council for the Project and Construction 

Management Professions (SACPCMP) A construction manager must (in writing) appoint construction supervisors responsible 

for construction activities and ensuring occupation health and safety compliance on the construction site. The Principal 

Contractor’s and the Contractors’ competent persons for the various roles shall fulfil the criteria   as defined by the Construction 

Regulations. Copies of these appointments, together with proof of competence of the individuals concerned, shall be attached 

to the H&S plan. Proof of competencies shall take cognisance of the definition of a “competent person” as set out in the 

Construction Regulations and may comprise CV’s and written motivations/ recommendations    by the persons’ direct report. 

 

2.3.4 Competency for Contractor’s Appointed Competent Persons 

 
Contractor’s competent persons for the various risk management portfolios shall fulfill the criteria as stipulated under the 

definition of Competent in accordance with the Construction Regulations (February 2014). Proof of competence for the various 

appointments must be included in the health and safety plan. 

Definition of "competent person" (expressed by Construction Regulations, 2014:) means a person who- 

(a)has in respect of the work or task to be performed the required knowledge, training 

and experience and, where applicable, qualifications, specific to that work or task: Provided that where appropriate 

qualifications and training are registered in terms of the  provisions of the National  Qualification Framework Act, 

2000 (Act No.67 of  2000), those qualifications and that training must be regarded as the required qualifications and 

training; 

No contractor may appoint a construction health and safety officer to assist in the control of health and safety related 

aspects on the site unless he or she is reasonably satisfied that the construction health and safety officer that he or 

she intends to appoint is registered with a statutory body approved by the Chief Inspector (SACPCMP) and has 

necessary competencies and resources to assist the contractor 

 

2.3.5 Compensation of Occupational Injuries and Diseases Act 130 of 1993 (COIDA/ FEM) 

 
The Principal Contractor shall submit a letter of good standing with its Compensation Insurer, to the client or his appointed 

representative, as proof of registration. Contractors shall submit proof of registration to the Principal Contractor before they 

commence work on site. (see 1.3.1) 

 

2.3.6 Occupational Health and Safety Policy 

 
The Principal Contractor and all other Contractors shall submit to the Client and to the Engineer a copy of their organisation’s 

H&S Policy signed by their Chief Executive Officer.  Each policy must include a description of the organisation and state the 

H&S objectives and how they will be achieved and implemented by the organisation. Copies of these policies shall be attached 

to the H&S plan 

 

2.3.7 Health and Safety Organogram 

 
The Principal Contractor and all Contractors shall submit an organogram, outlining the Health and Safety Site management 

Structure including the relevant appointments/competent persons and shareholders. In cases where appointments have not 

been made, the organogram shall reflect the intended positions. The organogram shall be updated when there are any 
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changes in the Site Management Structure. A copy shall be attached to the H&S plan. 

 

2.3.8 Preliminary Hazard Identifications and Risk Assessment and Progress Hazard Identification and Risk 

Assessment. 

The contractor shall cause a hazard identification to be performed by a competent person before commencement of 

construction work, and the assessed risks shall form part of the construction phase health and safety plan submitted for 

approval by the Client. The risk assessment must include; 

a) A list of hazards identified as well as potentially hazardous tasks; 

b) A documented site specific risk assessment based on a recognised risk assessment methodology and the list of 

tasks and associated hazards; 

c) Method statements and a set of safe working procedures to eliminate, reduce and/or control the risks assessed; 

d) Residual risk rating score after implementation of control measures. 

e) A monitoring and review procedure of the risks assessment as the risks change 

 
The Principal Contractor shall ensure that all employees and or Contractors are competent to perform the work and informed, 

instructed and trained by a competent person regarding any hazards, risks and related safe work procedures before any work 

commences and thereafter at regular intervals as the risks change and as new risks develop. Proof of this shall be kept on the 

H&S file. Note, the Principal Contractor shall ensure that a competent Risk Assessor is appointed in writing and shall be Full 

Time on site for the duration of the project. 

 
The Principal Contractor shall be responsible for ensuring that all persons who could be    negatively affected by its operations 

are informed and trained according to the hazards and    risks and are conversant with the safe work procedures, control 

measures and other related rules (tool box talk strategy/daily safe task instruction/ planned tasked observations are conducted 

prior to any activity to be implemented). Posting appropriate signage regarding the dangers attached to the work and hazards 

identified must be posted at strategic places for everyone to see and be included in the method statement to be provided in 

the health and safety plan. 

2.3.9 Health and safety Officer and Representative(s) (applicable when 20 or more persons are employed) 

 
The Principal Contractor shall appoint at least a Full-Time Senior Safety Officer on site until all activities has been completed 

including Night Work if applicable with proof of competency to be attached to each appointment. 

 
Note: The Safety Officers shall be registered with the South African Council for the Project and Construction Management 

Professions (SACPCMP) with proof provided, alternatively proof of the SACPCMP letter must be provided. 

 
Furthermore, The Principal Contract shall ensure that all appointed Sub-contractors have a competent safety officer 

who shall visit the site as often as needed but at least once a month 

The following health & safety officer related duties will be required to be carried out: Health & safety audits and 

inspections including administrative and physical audits of all 

Contractors’ health & safety plans, files and activities, and record findings in the form of audit 

reports to be kept in the health & safety file; 
 

a) Weekly inspection reports – site hazard survey findings recorded, and actions taken recorded; 

b) Assess, and finally approving sub-contractor H&S plans; 

c) Maintain and co-ordinate the Principal Contractor’s health & safety management plan and file; 

d) Investigate near misses, incidents and injuries; 

e) Co-ordinate the function of reviewing the hazard identifications and risk assessments; 

f) Assisting with method statements and safe work procedures and checking whether the responsible 

persons follow these safe work procedures; 

g) Enforcing discipline on the site and checking on compliance with safety procedures, standards and 

rules; 

h) Co-ordinating health & safety induction training and weekly safety awareness sessions; 

i) Implement and enforce the site hot work permit system; 

j) Ensure that public protection protocols are adequate and well maintained; 

k) Conduct planned job observations to check whether workers are carrying out activities in accordance 

with the safe work procedures; 
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l) Fire risk assessments and enforcement; 
 

Note: “No contractor may appoint a construction health and safety officer to assist in the control of health and safety 

related aspects on the site unless he or she is reasonably satisfied that the construction health and safety officer that he 

or she intends to appoint is registered with a  statutory body approved by the Chief Inspector and  has  necessary  

competencies  and resources to assist the contractor”, however an exemption was issued and all Safety 

Officers/Practitioners must now provide confirmation of application for registration of the construction health and safety 

discipline with the SACPCMP should he/she not be registered as yet. 

Health and Safety Representative: 

 
The Principal Contractor and all Contractors shall ensure that Health and Safety   Representative(s) are appointed under 

consultation and trained to carry out their functions. The appointment must be in writing. The Health and Safety 

Representative shall carry out regular inspections, keep records and report all findings to the Responsible Person 

forthwith and at   health & safety meetings. The Client may request the appointment of a Health and Safety 

Representative if there are less than 20 employees on the construction site. 

 
Note: The Principal Contractor and their contractors shall ensure that all certificates provided are issued by an 

accredited service provider as required by the National Qualification Framework Act 67/2000. 

 
The number of representatives for each contractor shall be as per Section 17 of the OHS Act 85/1993, but as a 

minimum, The Principal Contractor shall appoint at least one competent Health and Safety Representative on the 

project 

2.3.10 Health and Safety committees (applicable when 50 or more persons are employed) 

The Principal Contractor shall ensure that project health and safety meetings are held monthly and minutes are kept on 

record meetings must be organized and chaired by The Principal Contractor’s Responsible Person. All Contractors 

Responsible Persons and Health & Safety Representatives shall attend the monthly health & safety committees in 

accordance with the    OHS Act 85/1993 and minutes of their meetings shall be forwarded to the Principal Contractor on 

a monthly basis. 

2.3.11 Health and Safety Training/Induction 

2.3.11.1 Induction 

Both the Client and the Principal Contractor have a duty in terms of the OHS Act 85/1993 to do all that is reasonably 

practicable to prevent members of the public and site visitors from being affected by the construction activities. 

The Principal Contractor shall ensure that all site personnel undergo a risk-specific health & safety induction 

training session before starting work. A record of attendance shall be kept in the health & safety file.  All visitors 

to the site shall also receive risk-specific health   & safety induction training and a record of such shall be kept. 

All employees to be informed, instructed and trained by a competent person regarding the hazards and   work 

procedures as prescribed. 

2.3.11.2 Awareness 

The Principal Contractor shall ensure that, on site, periodic toolbox talk take place at   least once per week.  

These talks should deal with risks relevant to the construction work   at hand. A record of attendance shall be 

kept in the health & safety file. All Contractors have to comply with this minimum requirement. The contractor 

shall inform all residence and or members of the public, who may be affected by the activities and who will most 

likely be exposed to the hazards identified of all precautionary measures to be taken. 

2.3.11.3 Competency 

All competent persons shall have the knowledge, experience, training, and qualifications specific to the work they 

have been appointed to supervise, control, carry out. This will have to be assessed  on regular basis e.g. periodic 

audits by  the Client, progress  meetings, etc. The Principal Contractor is responsible to ensure that competent 

Contractors are appointed to carry out construction work. 

 
Note: The Principal Contractor and their contractors shall ensure that all certificates provided are issued by an 

accredited service provider as required by the National Qualification Framework Act 67/2000 and the South 

African Qualifications Authority (SAQA) 

2.3.11.4 Medical certificate of fitness 
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The Principal Contractor must ensure that all his or her employees have a valid medical certificate of fitness specific 

to the construction work to be performed and issued by an occupational health practitioner in the form of Annexure 

3 of the Construction Regulations 2014. 
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2.3.11.5 Public and Site Visitor Health & Safety 

Both the Client and the Principal Contractor have a duty in terms of the OHS Act to do all that is reasonably 

practicable to prevent members of the public and site visitors from being adversely affected by the construction 

activities. 

 
The Principal Contractor shall ensure that every person working on or visiting the site, as well as the public in 

general, shall be made aware of the dangers likely to arise from site activities, including the precautions to be taken 

to avoid or minimise those dangers. A record of these inductions/briefings shall be kept in the Project H&S File in 

accordance with the Construction Regulations. Appropriate H&S notices and signs shall be posted up, but this shall 

not be the only measure taken. The construction site shall be suitably and sufficiently fenced off/ barricaded 

and or provided with controlled access points to  prevent the entry of unauthorized persons. 

2.3.12 General Record Keeping 

The Principal Contractor and all Contractors shall keep and maintain  Health  and  Safety  (THE FILE) records to 

demonstrate compliance with this Specification, with the OHS Act 85/1993, Construction Regulations (February 2014) 

and any other legislation applicable on site. The  Principal Contractor shall ensure that all records of incidents/accidents, 

training, inspections, audits, etc., are kept in a health & safety file held in the site office. The principal Contractor must 

ensure that every Contractor opens its own health & safety file, maintains the file and makes it available on request. The 

Principal Contractor shall maintain an up to date register of each Contractor engaged in construction work on site giving 

the Contractors’ name and the Responsible Persons’ contact details and the number of employees on  site.   As these 

details,   may be subject to frequent change, the register must be updated at least weekly. The register is to be available 

for inspection. 

2.3.13 Health & Safety Audits, Monitoring and Reporting 

The client will conduct at least, a once monthly Health & Safety audit of the work operations including a full audit of 

physical site activities as well as an audit of the administration of health & safety.  The Principal Contractor is obligated to 

conduct similar audits, or all contractors  appointed by it. 

 
Detailed reports of the audit findings and results shall be reported on at all levels of project management 

meetings/forums. Copies of the Client audit reports shall be kept in the Primary Project Health & Safety File while the 

Principal Contractor audit reports shall be kept in their File,    a copy being forwarded to the Client.   Contractors have 

to audit their sub-contractors and   keep records of these audits in their health & safety files, available on request. These 

audits must be conducted by a competent person. 

2.3.14 Permits 

Construction Work Permit (Cr 3) 

The construction work permit is only required if the project corresponds with the specification as indicated in the 

exemption from the Department of Labour of 26 July 2018. This document must be kept on site in the Health and 

Safety File. 

Permits may be required for certain activities and these are not limited to but may include the following: 

o Use of Explosives and Blasting 

o Work for which a fall prevention plan is required 

o Removal of asbestos materials. 

o Disposal of (old type) fire detectors with radioactive elements. 

o Decanting/handling of Ammonia. 

 
If and where applicable, the Employer will issue to the Principal Contractor, permits and  log books (which log books shall 

thereafter be kept up to date by the Principal Contractor), for the following installations: 

o Boilers 

o MV switchgear and chambers/rooms 

o MV switchgear outdoor yards 

o Lifts 

All of the above are to be documented in the H&S plan 

2.3.15 Lockout Systems – Electrical 
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A system of control shall be established in order that no unauthorized person can energize a circuit, open a valve, or activate a 

machine on which people are working or doing maintenance, even if equipment, plant or machinery is out of commission for any 

period, thus eliminating injuries and damage to people and equipment as far as is reasonably practicable. 

 
Physical/mechanical lock-out systems shall be part of the safety system and included in training. Lockouts shall be tagged and 

the system tested before commencing with any work or repairs. 

 

2.3.16 Emergency Procedures 

The Principal Contractor shall prepare a detailed emergency procedure prior to commencement of work on site and it shall be 

included in, and form part of, the H&S plan. The procedure shall be updated whenever changes occur and it shall detail the 

emergency response plans. The emergency procedures shall not be limited to, but shall include, the following key elements: 

 

- List of key competent personnel on site; 

- Details of the nearest emergency services, including their physical addresses and phone numbers; 

- Actions or steps to be taken in the event of each specific type of emergency; 

- Information on hazardous materials/situations that may be encountered on site. 

 
Emergency procedures shall include, but shall not be limited to, fire, spills, accidents to employees,  use of hazardous 

substances,  bomb threats, and major incidents/accidents.  A contact list of all service providers (Fire Department, Ambulance, 

Police, Medical and Hospital, etc) must be maintained and be readily available to site personnel at all times that there are 

persons on site i.e. it must not be located in an area which may be inaccessible outside of normal working hours. 

 
The Principal Contractor shall advise the Client and the Engineer in writing forthwith, and thereafter at the project and H&S 

meetings, of any emergencies that occurred, together with a record of the action taken. Copies of all reports on emergencies 

shall be kept in  the Project H&S File. 

2.3.17 First Aid Boxes and First Aid Equipment 

The Principal Contractor and all other Contractors shall appoint First Aider(s) in writing. All Contractors with more than 10 

employees shall have a trained, certified First Aider on site at all times. The appointed First Aider(s) are to be sent for accredited 

first aid training. Copies of the valid First Aid certificates for each First Aider are to be kept in the Project H&S File. The Principal 

Contractor shall provide an on-site First Aid Station with First Aid facilities, including first aid boxes adequately stocked at all 

times. All Contractors with more than 5 employees shall supply their own first aid box(es). 

2.3.18 Accident / Incident Reporting and Investigation 

Injuries are to be categorized into first aid; medical; disabling; and fatal.  The Principal   Contractor must stipulate in its 

construction phase health & safety plan how it will handle each   of these categories.  When reporting injuries to the Client, 

these categories shall be use.  All injuries shall be investigated by the Principal Contractor, with a report being forwarded to 

the Client forthwith. All Contractors have to report on the 4 categories of injuries to the Principal Contractor at least monthly. 

The Principal Contractor must report all injuries to the Client in the form of a detailed injury report at least monthly. The Clients 

agent must be informed forthwith of any recordable incident or accident. 

2.3.19 Hazards and Potential Situations 

The Principal Contractor shall immediately notify other Contractors as well as the Clients Agent of any hazardous or potentially 

hazardous situations that may arise during performance of construction activities. Hazards to be taken into account; 

 Machine Hazards, (Moving machinery Machine running out of control. Machine coming in contact with 

operator or employees body parts etc.), 

 Energy Hazards, (Live electricity underground overhead, portable generators and hand tools etc.), 

 Material Handling Hazards (heavy loads and hot materials), 

 Work Practices Hazards, (Working at heights and elevated positions, excavations tripping and falling, Plant 

and Tools, noise, Insects, Snakes, Ticks, Bees and ergonomics) 

 Moving Vehicle Hazards, (Vehicles generating fumes and dust, unguarded machine parts and belts etc.), 

 Hazardous Chemical Hazards, (Asbestos dust on ceilings, Asbestos containing materials, Lead dust, dust, 

Cement, mortar, concrete and other chemicals to be used) 

 Weather conditions. (Extreme hot and cold weather conditions) 

Personal Protective Equipment (PPE) and Clothing 
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The Principal Contractor shall ensure that all workers are issued (free of charge) and wear appropriate PPE i.e. hard hats, 

safe Footwear, gloves, ear/ eye protection and overalls etc.   Keep a record of the PPE issued, which must be signed by 

employees. The Principal Contractor and all Contractors shall make provision and keep adequate quantities of SABS approved 

PPE on site at all times. The Principal Contractor shall clearly outline procedures to be taken when   PPE or Clothing is, 

• Lost or Stolen; 

• Worn out or damage 

The above procedure applies to Contractors and their Sub-contractors, as they are all Employers in their own right. 

 
The following items must be provided as a minimum requirement but shall not be limited to: 

➢ Safety shoes and or gumboots with steel toes 

➢ Overalls 

➢ Eye protection, 

➢ Approved and appropriate type Hearing protection when excessive noise is being generated, 

➢ Approved and appropriate type of dust masks, 

➢ Reflector vest. 

➢ Rain suits (when working in rainy adverse weather) 

➢ Task specific PPE as per risk assessment 

2.3.21 Occupational health and Safety Signage 

The Contractor shall provide adequate on-site OHS signage. Including but not limited to: Construction Site, no unauthorized 

entry, report to site office, site office, first aid facility, firefighting equipment, mandatory PPE, Road traffic signage as per SARTM, 

Manual 13(where applicable), etc. Signage shall be posted at all entrances to site as well as on site in strategic locations e.g. 

access routes, entrances to structures and buildings, and other potential risk areas/operations (where and if applicable on the 

specific site and as directed by Client/ representative). 

2.3.22 Contractors and Sub-contractors 

The Principal Contractor shall ensure that all Contractors under its control comply with this Specification, the OHS Act of 1993, 

Construction Regulations (February 2014), and all other relevant legislation that may relate to the activities directly or indirectly. 

The duties determined in legislation that apply to the principal contractor apply to the sub-contractor as if he or she were the 

principal contractor. 

The Contractor, when appointing other Contractors as ‘Sub-contractors’, shall mutatis mutandis ensure compliance and a 

section 37(2) agreement must be put in place. 

 
2.4 Physical Requirements 
 

2.4.1 Stacking of materials 

The Principal Contractor and other relevant contractors shall ensure that there is an appointed staking supervisor and all 

materials, all equipment is stacked and stored safely in a demarcated area. 

2.4.2 Speed Restrictions, Signage and Protection 

The Principal Contractor shall ensure that all persons in its employ, all Contractors, and all those that are visiting the site are 

aware and comply with the site speed restriction(s). Separate vehicle and pedestrian access routes shall be provided, 

maintained, controlled, and enforced. Signage shall be provided and should comply as per OHS Act and the   South African 

Road Traffic legislation with specific reference to Manual 13. 

2.4.3 Hazardous Chemical Substances (HCS) 

The Principal Contractor and other relevant Contractors shall provide the necessary training and information regarding the use, 

transport, and storage of HCS. The Principal Contractor shall ensure that the use, transport, and storage of HCS are carried out 

as prescribed by the HCS Regulations. The Contractor shall ensure that all hazardous chemicals on site have a Material Safety 

Data Sheet (MSDS) on site and the users are made aware of the hazards and precautions that need to be taken when using 

the chemicals. The First Aiders must be made aware of the MSDS and how to treat HCS incidents appropriately. 

2.4.4 Asbestos 

The Principal Contractor shall ensure that the Asbestos Regulations R.155 10 February 2002 are complied with in respect of 

roof sheeting and other asbestos containing materials that are required to be demolished and or removed. All the required 

approvals and permits to be obtained from the prescribed authorities. An approved Asbestos contractor to be used for the 

demolition process. 
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2.4.5 Fall protection (Working at heights) 

The Contractor must ensure that: 

A competent person is appointed who is responsible for the preparation, implementation and maintenance of the site-specific 

Fall Protection Plans. The Fall Protection Plan must be job specific, be reviewed at least monthly (Every 30 Days) or as the risk 

changes or after    any incident. Risk assessment must include all work carried out at elevated positions, which will include 

procedures, and methods used to address the risks identified per location. 

Assessment by OHP for employee’s physical and psychological fitness working at elevated positions is a must. A training 

program for workers working at elevated positions and   records thereof must be kept on file. A procedure outlining the 

Inspection, Testing and Maintenance of fall protection equipment must be on file. 

All working at heights activities must be conducted in accordance with construction regulation 10. 

 
A fall protection plan must be prepared by a competent person who should evaluate, revise and amend the plan at least monthly 

(30 Days) or after any change in activity. Rescue Plan to be provided including methodology and key personnel to perform such 

rescue. 

The plan must include the following but is not limited to i.e. 

− A risk assessment of all work carried out from a fall risk position and the procedures and methods used to 

address all the risks identified per location; 

− All employees shall be in possession of Working at Heights Training issued by a competent person who 

has at least proof of training as an Assessor/Facilitator (trained, experienced, knowledgeable) 

− How the work was planned/Method Statements 

− That the Life lines (Proof of Certification) and anchor points (Load Tested) are provided and installed by a 

competent person and with proof placed on file. 

− That no working at heights activities are carried during inclement weather or where conditions are 

hazardous to workers. 

− That fragile material/areas are demarcated, and signs posted; 

− That suitable platforms are provided where fragile materials exist; 

− That there are suitable and sufficient guardrails or barriers and toe boards or other similar means of 

protection to prevent the fall of any person, material or equipment. 

− Rescue Plan detailing the necessary procedure, personnel and suitable equipment required to affect a 

rescue of a person in the event of a fall incident to ensure that the rescue procedure is implemented 

immediately following the incident. 

− All employees exposed to heights must be declared medically fit by an Occupational Health Practitioner. 

(Annexure 3) 

The compliance of CR 10 and List of applicable safety standards below applies. 

 

SANS NO. Description 

SANS EN 341 PPE against falls from height: Descender devices 

SANS EN 353 PPE against falls from height: Guided type fall arrestors and a rigid 

anchorage line. 

SANS EN 353-2 PPE against falls from height: Guided type fall 

arrestors on a flexible anchorage line. 

SANS EN 354 PPE against fall from height: Lanyards. 

SANS EN 355 PPE against falls from height: Energy absorbers. 

SANS EN 358 PPE against falls from height: Work positioning. 



 
C5-30 

 
 

BID NO T002/10/2024 
KAROO HOOGLAND MUNICIPALITY  

 

 

SANS EN 360 PPE against falls from height: Retractable type fall arrestors. 

SANS NO. Description 

SANS EN 361 PPE against falls from height: Fill body harness. 

SANS EN 362 PPE against falls from height: Connectors. 

SANS EN 363 PPE against falls from height: Fall arrest systems. 

SANS EN 795 PPE against falls from height: Anchor devices. 

SANS EN 813 PPE against falls from height: Sit harness 

SANS EN 397 PPE industrial safety helmets. 

 
Note: The Principal Contractor and their contractors shall ensure that all life lines are certified, and all Safety Harnesses 

shall be inspected on a Daily basis by a competent person with proof of inspections placed on file 

 
Furthermore, The Principal Contractor and their contractors shall ensure that Double Lanyard with Scaffold/Pylon Hooks 

as a minimum requirement and shall assess the fall risk at all times 
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2.4.6 Excavation work. (Including civil works) 

 
A contractor must ensure that all excavation work is carried out under the supervision of a competent person who has been 

appointed in writing for that purpose; and evaluate, as far as is reasonably practicable, the stability of the ground before 

excavation work begins. Comply with the rest of these regulations. 

 
The Principal Contractor and any relevant Principal Contractor shall make provision in their tender for shoring, dewatering or 

drainage of any excavations as per this specification. 

 
The Principal Contractor shall make sure that: 

− Excavations/trenches are inspected before every shift, after blasting, after unexpected fall of ground, 

after substantial damage of supports, and after rain. 

− A record of these inspections must be kept; 

− The location and nature of all existing services must be established before trenching operation is 

undertaken. 

− Safe work procedures have been communicated to the workers; 

− The safe work procedures are enforced and maintained by the Principal Contractor’s and Contractors’ 

Responsible Persons always; 

− Safe access/egress is provided to all levels; 

− No load, material, plant or equipment is placed or moved near the edge of any excavation or trench 

which may undermine the stability of the same unless adequate steps are taken to prevent the sides 

from collapsing; 

− All excavations and trenches that are adjacent to public access routes must be barricaded and 

illuminated. The barrier shall be at least orange plastic webbing of 1m height (day and night) with 

delineators and orange traffic lights for night time; 

− All excavations next to existing buildings to be carefully monitored during such an operation. 

Should an HV cable be discovered, the Principal Contractor and their contractors shall cease all current works and activities, 

make the area safe and then immediately contact the Electrical Consultant/Principal Agent to provide a method statement 

prior to re- commencement. Proof of Communication shall be provided. Furthermore, the Principal Contractor and their 

contractors shall ensure that the excavated sides are battered and include considering dewatering/creating site run offs during 

winter. 

 
Principal Contractor to ensure that they comply with Construction regulation 23 and that the following is undertaken during 

civil work: 

− A competent site supervisor to be on site always. 

− Plant and equipment inspected daily, and registers kept. 

− All operators of plant and vehicles trained, competent and physically and psychologically fit. Certificates 

to be put in Health & Safety File. 

− Workers that are working close to the traffic to be visible and wear reflective vests. 

− Adequate safety signage to be posted ahead of any work area in the road. (If Applicable) 

− All signage, including delineators to be maintained and kept clean at all times. 

− The required PPE must be worn always (Hard hats, safety shoes, overalls, etc.) 

− Risk assessments to be conducted on all activities 

− Road Cleaning to be maintained daily. 

Laying of Pipes / Backfilling 

− No employee to stand under any suspended load. 

− Loads must not be slewed over personnel, plant, site huts or property. 

− All lifting equipment and accessories must be marked with the Safe Working Load. 

− Slings must not be placed on sharp edges. 

− Workers to wear proper PPE  always. 

− Work to be stopped when weather conditions prevent safe operations during trenching work or lying of 

pipes. 

− Everyone to stand clear of area being backfilled by mobile plant. 

 
Method statement to be developed for connection to main sewer line and to water mains. 
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2.4.7 Demolition work. 

A contractor must appoint a competent person in writing to supervise and control all demolition work on site. 

A contractor must ensure that before any demolition work is carried out, and in order to ascertain the method of demolition to 

be used, a detailed structural engineering survey of the structure to be demolished is carried out by a competent person and 

that a method statement on the procedure to be followed in demolishing the structure is developed by that person. Comply 

with the rest of these regulations. 

2.5 Plant and Machinery 

2.5.1 Construction Plant and Machinery 

“Construction Plant” includes all types of plant including but not limited to, fixtures, fittings, implements, equipment,  tools and 

appliances, and anything which is used for any   purpose in connection with such plant cranes, piling rigs, excavators, road 

vehicles, and   all lifting equipment etc. 

The Principal Contractor shall ensure that all such plant complies with the requirements of the OHS Act 85/1993, Driven 

Machinery Regulations and Construction Regulations (February 2014). The Principal Contractor and all relevant contractors 

shall inspect and keep records of inspections of the construction plant used on site. Only authorized/competent persons are 

to use machinery under 

proper supervision. Appropriate PPE and Clothing must be provided and maintained in good condition at all times. 

No unsafe or dangerous machinery, equipment, plant or tools may be brought onto, allowed or used on the construction site. 

The Client reserves the right to inspect any machinery, equipment, plant or tools at any time and prevents or prohibits its use, 

without any penalty to the Client and without affecting the contract in any way. 

 
Access Routes and Haul Roads: 
 
On the Site and, if so required, within such distance of the Site as may be stated by the Engineer, the Contractor shall control 

the movement of all vehicles and construction equipment, including that of his suppliers, so that they remain on designated 

routes, are distributed so as not to cause an undue concentration of traffic, and that all relevant laws are complied with. 

 
In addition, the movement of such vehicles and construction equipment shall be planned and operated to minimise disruption 

to regular users of the routes. 

As far as possible the Contractor shall use existing access and haul routes. Damage to existing access roads because of 

construction activities shall be repaired to the satisfaction of the Engineer, using material like that originally used. The cost 

of the repairsshall be borne by the Contractor. New temporary access or haul routes may only be established with the prior 

approval of the Engineer. The rehabilitation of such routes shall be to the Contractor’s own cost and to the approval of the 

Engineer. 

 
Any directional signage required by the Contractor for the purposes of directing the movement of his own vehicles and 

construction equipment (or that of his subcontractors or suppliers) must be of a design and in a location approved by the 

Engineer. Directional signage may not be erected in such a manner that it interferes with sight lines or pedestrian movement. 

 
Deliveries 

Delivery of materials and the safe movement of construction vehicles will be controlled by the Contractor always to alleviate 

any congestion or interference in the main road    leading to the construction site. 

 
Principal Contractor shall ensure vehicle management procedures are in place by way of flagmen control during contractor 

deliveries. 

− No contractor vehicles are to be left unattended during deliveries. 

− Existing parking bays and sidewalks, other than what has been agreed for the use by the Contractor, 

are not for the contractor or construction vehicles. (To prevent damage) 

2.5.2 Vessels under Pressure (VUP) and Gas Bottles (when applicable) 

The Principal Contractor and all relevant Contractors shall comply with the Pressure Equipment Regulations, including: 

• Providing competency and awareness training to the operators; 

• Providing PPE or clothing 

• Inspect equipment regularly and keep records of inspections 
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• Providing appropriate firefighting equipment (Fire Extinguishers) on hand 

• Provided the compressed air lance with a dead man’s handle or similar device to ensure that it 

does not injure any one when it is dropped accidently when under pressure. 

2.5.3 Fire Extinguishers and Fire Fighting Equipment 

The Principal Contractor and relevant Contractors must ensure all appropriate measures are taken to avoid the risk of fire 

shall provide adequate, regularly serviced firefighting equipment located at strategic points on site, specific to the classes of 

fire likely to occur. The appropriate notices and signs must be posted up as required. The fire equipment contemplated in 

previous paragraph is inspected  by a  competent  person,  who  has been   appointed in  writing for that purpose, in the 

manner indicated  by the   manufacturer thereof and a sufficient number of workers are trained in the use of fire- extinguishing 

equipment; The Principal Contractor to provide an initial Fire Risk Assessment. Note: The Principal Contractor shall ensure 

that sufficient and suitable storage is provided for all flammable liquids, solids and gases. 

2.5.4 Hot Works 

A con t ract or m u s t , in addition to  compliance  with  the  Environmental Regulations for Workplaces, 1987 and 

Construction Regulations 2014, ensure that- welding, flame cutting and other hot work are done only after appropriate 

precautions have been taken to reduce the risk of fire; 

 

2.5.5 Hired Plant and machinery 

The Principal Contractor shall ensure that any hired plant and machinery used on site is   safe for use. The necessary 

requirements as stipulated by the OHS Act 85/1993 and Construction Regulations (February 2014) shall apply. The 

Principal Contractor shall ensure that operators hired with  machinery are competent and that certificates are kept on site   

in the health & safety file. All relevant Contractors must ensure the same. 

2.5.6 Lifting Machines and Tackle (where and if required) 

The Principal Contractor and all Contractors shall ensure that lifting machinery and tackle   is inspected before use and 

thereafter in accordance with the Driven Machinery Regulations and the Construction Regulations (section 20). A 

competent lifting machinery and tackle inspector need to be appointed in writing and must inspect the equipment daily 

or before use, taking into account that: 

• All lifting machinery and tackle has a safe working load clearly indicated; 

• Regular inspection and servicing is carried out; 

• Records are kept of inspections and of service certificates; 

• There is a proper supervision in terms of guiding the loads that includes a trained banksman to direct 

lifting operations and check lifting tackle; 

• The tower crane bases have been approved by an engineer; 

• The operators are competent as well as physically and psychologically fit to work and in possession of 

a medical certificate of fitness to be  available on site. 

2.5.7 General Machinery 

The principal Contractor and relevant Contractors shall ensure compliance with the  Driven Machinery Regulations, 

which include inspecting machinery regularly, appointing  a competent person to inspect and ensure maintenance, 

issuing PPE or clothing, and training those who use machinery. 

2.5.8 Portable Electrical Tools and Explosive Powered Tools 

The Contractor shall ensure that use and storage of all explosive powered tools and portable electrical tools are in 

compliance with relevant legislation. The Contractor shall ensure that all electrical tools, electrical distribution boards, 

extension leads, and plugs are kept in safe working order and comply with SANS 100142 and all other relevant codes 

of good practices.  Regular inspections and toolbox talks must be conducted to make   workers aware of the dangers 

and control measured to be implemented e.g. personal protection equipment, guards, etc. 

The Contractor shall consider the following: 

• A competent person undertakes routine inspections and records are kept; 

• Only authorized trained persons use the tools; 

• The safe working procedures apply; 

• Awareness training is carried out and compliance is enforced at all times; 
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• PPE and clothing is provided and maintained 

• A register indicating the issue and return of all explosive round; 

• Signs to be posted up in the areas where explosive powered tools are being used. 

 

2.5.9 High Voltage Electrical Equipment, underground, Overhead power lines (where and if required) and Electrical 

installations. 

Care shall be taken when working close to, over or under high voltage reticulation power lines or cables. Underground 

services to be identified beforehand and the layout of such   to be include in the contractors Health and Safety Plan. A 

safe work procedure be drawn up and included into contractors Health and Safety Plan. 

 

2.5.10 Electrical Installations and  Works 

Electrical installation work (by definition: "installation work" means 

(a) the installation, extension, modification or repair of an electrical installation; 

(b) the connection of machinery at the supply terminals of such machinery; or 

(e) the inspection, testing and verification of electrical installations for the purpose of issuing a certificate of compliance; 

shall be carried out by competent persons, and controlled by a competent person (Registered Person) that has been 

appointed to do so in writing, in accordance with Electrical Installation Regulations and the Electrical Machinery Regulations. 

 
Temporary electrical installations shall be inspected at least once per week by a competent person and a record of the 

inspections kept in the Occupational Health & Safety File. 

 
The Contractor shall ensure that: 

• existing electrical services are located and marked before construction commences and during the 

progress thereof. Where this is not possible, workers with jackhammers etc. are to be protected against 

electric shock by the use of suitable protective equipment like insulated handles, rubber mats etc. 

• electrical installations and -machinery are sufficiently robust to withstand working conditions on site. 

• all electrical machinery used on site is inspected before start-up on a daily basis by a competent person 

and that a record of the inspection is kept in the Occupational Health & Safety File. 

 
A system of control shall be established in  order  that no unauthorized person  can energize a circuit, open a valve, or 

activate a machine on which people are working or doing maintenance, even if equipment, plant or machinery is out of 

commission for any period, thus eliminating injuries and damage to people and equipment as far as is reasonably practicable. 

 
Physical/mechanical lock-out systems shall be part of the safety system and included in training. Lockouts shall be tagged 

and the system tested before commencing with any  work or repairs. This lock-out procedure shall be adhered to by all 

Contractors on site. 

 
The guidelines and conditions provided in internal Municipal Operating Regulations for low, medium and high voltage 

systems form an integral constituent of the Health and Safety Specifications. (ALL Municipal Operating Regulations for 

low, medium and high voltage systems apply) It is therefore a condition of acceptance that no Health and Safety Plan 

shall be complete unless all relevant elements of this document applicable to the above project have been included in the 

Health and Safety Plan. 

2.5.11 Night Work and Working hours (where and if required) 

All work shall be done during normal working hours, unless agreed otherwise in writing. 

The Principal Contractor must ensure that adequate lighting is provided to allow for work to be carried out safely. 

Permission to be obtained from the Client to work at night. 

2.5.12 Transport of Workers 

The Principal Contractor and other Contractors shall not: 

• Transport persons together with goods or tools unless there is an appropriate area of section to 

store them and all loose tool and plant are tied down and secured; 
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• Transport persons in a non-enclosed vehicle, e.g. truck; there must be a proper canopy (properly 

covering the back and top) with suitable sitting area. Workers shall not be permitted to stand or 

sit at the edge of the transporting vehicle. 

• Transport workers in bakkies unless they are closed/ covered and have the correct number of seats 

for the passengers. 
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2.5.13 Scaffolding & Temporary Works (Formwork and Support work) 

Scaffolding: 
 
A contractor must appoint a competent person in writing who must ensure that all scaffolding work operations are 

carried out under his or her supervision and that all scaffold erectors, team leaders and inspectors are competent  to 

carry  out their work.  A contractor using access scaffolding must ensure that such scaffolding, when in use, complies 

with the safety standards incorporated for this purpose into these Regulations under section 44 of the Act. 

Temporary Works: 

General 

Ensure appropriate Risk Assessments and Method Statements have formally been undertaken by the company 

undertaking the works and ensure that all personnel are aware of the residual risks. 

Daily briefing meetings between appointed Temporary works supervisor and temporary work team to take place to 

review all aspects of the temporary works. At all stages check that the work is being carried out as designed, taking 

reference to any sequencing required in the design. 

When selecting a temporary works system, it is vital to fully risk assess the assembly,  instruction and removal sequences. 

Understanding how the systems are safely assembled and at which stage of installation they are safe to load, enter or 

strike (remove) is therefore essential. 

Before the Temporary Works structure or elements are allowed to be loaded, it is to be checked by the appointed 

Temporary Works Supervisor to ensure that the structure or element has been erected in accordance with the working 

drawings and specification, only after this check can the Temporary Works Supervisor issue permission in writing to load 

the structure or element. 

Ensure that appropriate Statutory Checks, any periodic checks, maintenance and public risk checks as required are 

carried out and documented out for the Temporary Works. (e.g. scaffolding, temporary work and structure inspections.) 

Upon completion of the permanent works, the Temporary Works Supervisor must give permission in writing to the team 

responsible for dismantling the works before the Temporary Works or element thereof is dismantled. 

Ensure the Temporary Works is dismantled to either an approved Method Statement or to the Manufacturers instruction. 

Requirements as per Construction Regulation 12 

A contractor must appoint a temporary works designer in writing to design, inspect and approve the erected 

temporary works on site before use. 

A contractor must ensure that all temporary works operations are carried out under the supervision of a competent 

person who has been appointed in writing for that purpose. The contractor must ensure that: 

• all temporary works structures are adequately erected, supported, braced and 

maintained by a competent person so that they are capable of supporting all anticipated vertical and lateral loads that 

may be applied to them, and that no loads are imposed onto the structure that the structure is not designed to withstand; 

• all temporary works structures are done with close reference to the structural 

• design drawings, and where any uncertainty exists the structural designer should be consulted; 

• detailed activity specific drawings pertaining to the design of temporary works structures are kept 

on the site and are available on request to an inspector, other contractors, the client, the client's 

agent or any employee; 

• all persons required to erect, move or dismantle temporary works structures are provided with 

adequate training and instruction to perform those operations safely; 

• all equipment used in temporary works structure are carefully examined and checked for suitability 

by a competent person, before being used; before, during and after the placement of concrete, 

after inclement weather or any other imposed load and at least on a daily basis until the temporary 

works structure has been removed and the results have been recorded in a register and made 

available on site; 

• no person may cast concrete, until authorization in writing has been given by the appointed 

Temporary works supervisor. 

• if, after erection, any temporary works structure is found to be damaged or weakened to such 

a degree that its integrity is affected, it is safely removed or reinforced immediately; 
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• adequate precautionary measures are taken in order to: secure any deck panels against 

displacement; and prevent any person from slipping on temporary works due to the application of 

release agents; 

• as far as is reasonably practicable, the health of any person is not affected through the use of 

solvents or oils or any other similar substances; 

• Upon casting concrete, the temporary works structure is left in place until the concrete has acquired 

sufficient strength to safely support its own weight and any imposed load, and is not removed until 

authorization in writing has been given by the appointed Temporary works supervisor. 

• the foundation conditions are suitable to withstand the loads caused by the temporary 

works structure and any imposed load in accordance with the temporary works design. 

• provision is made for safe access by means of secured ladders or staircases for all work to be 

carried out above the foundation bearing level; 

• a temporary works drawing or any other relevant document includes construction sequences and 

methods statements; 

• the temporary works designer has been issued with the latest revision of any 

• relevant structural design drawing; 

• a temporary works design and drawing is used only for its intended purpose and 

• for a specific portion of a construction site; and 

• the temporary works drawings are approved by the temporary works designer 

• before the erection of any temporary works. 

• No contractor may use a temporary works design and drawing for any work other than its intended 

purpose. 



 
C5-38 

 
 

BID NO T002/10/2024 
KAROO HOOGLAND MUNICIPALITY  

 

 

2.6 Occupational Health 

2.6.1 Occupational Hygiene and Waste Management 

The contractor shall ensure that suitable housekeeping is continuously implemented on each construction site, including 

provisions for the  

a) proper storage of materials and equipment; and 

b) removal of scrap, waste and debris at appropriate intervals; 

c) loose materials required for use, are not placed or allowed to accumulate on the site so as to obstruct means of 

access to and egress from workplaces and passageways; 

d) waste and debris are not disposed of from a high place with a chute, unless the chute complies with the 

requirements set out regulation 12(6); and 

e) construction sites in built–up areas, adjacent to a public way are suitably and sufficiently fenced off and provided 

with controlled access points to prevent the entry of unauthorised persons. 

Principal Contractor must implement their waste management in line with Environmental Terms and Conditions. 

 
Dust 

Principal Contractor to ensure that employees working with grinders, drills, etc. are issued with dust masks and dust 

exposure to be minimized at all times. Suitable measures to be implemented by the Principal Contractor to ensure that 

members of the public are not detrimentally affected by such activities. Working Area to be fully clad with a Hundred Percent 

Shade Cloth or anything similar. 

 
Erosion and sedimentation control 

The Contractor shall take all reasonable measures to limit erosion and sedimentation due to the construction activities and 

shall, in addition, comply with such detailed measures as may be required by the Scope of Work. 

 
Where erosion and/or sedimentation, whether on or off the Site, occurs, rectification shall be carried out in accordance with 

details specified by the Engineer. 

Where erosion and/or sedimentation occur due to the fault of the Contractor, rectification shall be carried out to the 

reasonable requirements of the Engineer, at the Contractor’s cost. 

 
The Contractor shall ensure that the Municipality storm water system is kept free from sediment arising from the Works. 

 
Any runnels or erosion channels developed during the construction period or during the vegetation establishment period 

shall be backfilled and compacted, and the areas restored to a proper condition. Stabilisation of cleared areas to prevent 

and control erosion shall be pro-actively managed by the Contractor. The method of stabilisation shall be determined in 

consultation with the Engineer. 

 

3.6.2 Welfare 

A contractor shall, depending on the number of workers and the duration of the work, provide at or within reasonable access 

of every construction site, the following clean and maintained facilities: 

 

(a) at least one shower facility for every 15  workers; 

(b) at least one sanitary facility for every 30 workers; 

(c) changing facilities for each sex; and 

(d) sheltered eating areas. 
 
A contractor shall provide reasonable and suitable living accommodation for the workers at construction sites which are 

remote from their homes and where adequate transportation between the site and their homes, or other suitable living 

accommodation, is not available. 

3.6.3 Noise 

Tasks identified where noise exceeds 85 dBA. All reasonable steps to be taken to reduce noise levels at the source. 

Hearing protection to be used where noise levels cannot be reduced below 85dBA. 
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Where noise is identified as a hazard the requirements of the NIHL regulations must be complied with and the following 

must be included / referred to in the Health and Safety Plan: 

 
 Proof of training with regards to these regulations. 

 Risk assessment 

 Monitoring carried out by an AIA and done according to SABS 083 

 Medical surveillance programme established and maintained for the necessary employees. 

 Engineering methods considered 

 Admin control (number of employees exposed) considered 

 Personal  protective equipment considered/decided on 

 Describe how records are going to be kept for 40 years. 

 

2.6.4 Alcohol and Other Drugs 

An employer or a user, as the case may be, shall not permit any person who is or who appears to be under the influence 

of intoxicating liquor or drugs, to enter or remain at a workplace. 

1. No person at a workplace shall be under the influence of or have in his possession or partake of or offer any 

other person intoxicating liquor or drugs. 

2. An employer or user, as the case may be, shall in the case where a person is taking medicines, only allow 

such person to perform duties at the workplace if the side effects of such medicine do not institute a threat 

to the health or safety of the person concerned or other persons at such workplace. 

2.7 Night Work 

Where work is required to be done during the night, and approved by the Engineer, the Contractor shall make adequate 

provision for additional lighting to ensure that the equipment and the areas where work is to be done are lighted. For this 

purpose, the Contractor will not be allowed just to make use of the lighting on the equipment, but to provide such floodlights 

on the plant and along the road to ensure 200 lux lighting levels. 

 
The Contractor shall also make sure that this additional lighting is provided such that it does not interfere with the general 

traffic. Adequate lighting/illumination to be provided where required with backup generators. Security to be provided as 

and when needed. All emergency procedures to be in place. Adequate PPE to be provided for all employees e.g. Hi-

Viz Vests. 

2.8 Confined Spaces 

Means an enclosed, restricted, or limited space in which, because of its construction, locations or contents, or any work 

activity carried out therein, a hazardous substance may accumulate or an oxygen-deficient atmosphere mat occur, and 

includes any chamber, tunnel, pipe, pit, sewer, container, valve, pump, sump, or similar construction, equipment, 

machinery or object in which a dangerous liquid or dangerous  concentration of gas, vapour, dust or fumes may be 

present. 

A confined space competent person must be appointed in writing. 

A confined space entry permit system and safe work procedure must be provided containing at least the following: 

• Identification of confined space 

• Testing and evaluation of air quality 

• Frequency of air quality testing 

• Certification that the confined space is safe and will remain safe for the remained of the work 

Shift 

• Purging and ventilation requirements 

• Isolation and lock out of confined space from all pipes, ducts and other communicating openings 

• The provision of breathing apparatus where applicable 

• The provision of safety harnesses or similar equipment 

• Rescue, Evacuation and First aid and procedures 
 

2.9 Copy of the Act and Regulations 

Every employer with five or more persons in his employ shall have a copy of the Act and the relevant regulations readily 
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available at the work place: Provided that, where the total number of employees is less than five, the employer shall, 

on request of an employee, make a copy of the Act available to that employee. 

 

2.10 Other Acts and Laws that may apply 

The contractors attention is directed to the following Acts that may be applicable and must be adhered to at all times. It is 

the contractor’s responsibility to become conversant with the requirements applicable in these laws: 

 

• Compensation for Occupational Injuries and Diseases ACT 130 of 1993, Mineral Act No. 50 of 
1991, Water Act No. 54 of 1956, and Atmospheric Pollution Prevention Act No. 45 of 1965, 

Occupational Health and Safety Act No. 85 of 1993, Environmental Conservation Act No. 73 of 

1989.   

Hazardous Substances Act No.15 of 1973, 

National Building Regulations and Building Standards Act No.103 of 1977, National 

Environmental Management Act No. 107 of 1998, 

National Road Traffic Act No. 93 of 1996, National Water 

Act No. 36 of 1998, Relevant By-laws. 

SANS codes referred to by the Occupational Health and Safety Act and Regulations Contract Documents 

Basic Conditions of Employment Act (Act 75 of 1997) 

 

2.12 AKNOWLEDGEMENT AND ACCEPTANCE OF CONDITIONS OF THESE SPECIFICATIONS 

Acknowledgement of Receipt of the Health and Safety Specifications and amendments: 

 
I,  representing the Contractor, 

  

 (Name of Company) 

Do hereby declare that I have satisfied myself with the content of the construction Health and Safety Specification and 

shall ensure that the Contractor and its personnel comply with all obligations / requirements in respect thereof. 

 
I acknowledge having read and understood the conditions contained in this legal document and furthermore, we agree 

and accept to abide by the conditions and requirements of the act. 

 

 

 

 

 

SIGNATURE OF PRINCIPAL CONTRACTOR DATE 
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